



July 17

- **Community Strategy project start**
- Initial staff meetings to brain storm ideas
- **Core development team pulled together**



Aug 17

- **Continued brain storming of ideas and approach**
- Development of community survey



Sept 17

- **Community survey designed and launched**
- Distribution of survey to outlets and partners



Oct 17

- **Community survey**
- Development of discussion guide for focus groups
- **Focus groups organised and delivered in Basingstoke & Southampton**



Nov 17

- **Community survey**
- Focus groups organised and delivered in Portsmouth and Isle of Wight
- **Analysis of focus group results and current survey headlines**
- Engagement with PCC / CEx / SLT & drafting of strategy



Dec 17

- **Community survey**
- Draft strategy produced
- **Draft strategy out for consultation**
- Delivery plan development



Jan 18

- **Analysis of survey results and draft strategy updated**
- Draft strategy out for consultation (PCC, CEx, SLT & Public)
- **Draft strategy presented to Police and Crime Panel**
- Delivery plan development