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Executive Decision Records

Please find set out below a number of Executive Decisions taken at 
the HAMPSHIRE COUNTY COUNCIL Executive Member for 
Environment and Transport Decision Day held at the Castle, 

Winchester on Tuesday, 15th January, 2019

1.  PROJECT APPRAISAL: M27 JUNCTION 9 AND PARKWAY SOUTH 
ROUNDABOUT SCHEME 

2.  WHITEHILL AND BORDON INTEGRATION WORKS - BUDDS LANE 

3.  REPLACEMENT OF A35 HOLMSLEY BRIDGE, NEW FOREST 

4.  CONCESSIONARY TRAVEL SCHEME CONTRACT 

5.  FARNBOROUGH GROWTH PACKAGE – LYNCHFORD ROAD AND 
INVINCIBLE ROAD IMPROVEMENTS 

6.  M27 JUNCTION 10 

7.  ETE CAPITAL PROGRAMME MONITORING 

8.  ETE PROPOSED CAPITAL PROGRAMME 2019/20, 2020/21 AND 2021/22 

9.  2019/20 REVENUE BUDGET 

10.  PROJECT APPRAISAL: ACCESS TO ALDERSHOT STATION 

Public Document Pack
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record

Decision Maker: Executive Member for Environment and Transport

Date: 15 January 2019

Title: Project Appraisal: M27 Junction 9 and Parkway South 
Roundabout Scheme

Report From: Director of Economy, Transport and Environment

Contact name: Duncan Stewart

Tel: 01962 845421 Email: duncan.stewart2@hants.gov.uk

1. The decision:
1.1 That the Executive Member for Environment and Transport approves the 

Project Appraisal for the M27 Junction 9 and Parkway South Roundabout 
scheme (“the Scheme”), as outlined in the supporting report subject to 
confirmation of the County Council’s Capital Programme. 

1.2 That subject to the acquisition of all necessary land interests, approval be 
given to procure and spend and enter into necessary contractual 
arrangements, in consultation with the Head of Legal Services, including any 
necessary agreements with Highways England, to implement the proposed 
improvements to M27 Junction 9, Whiteley Way and Parkway South 
Roundabout, as set out in the supporting report, at an estimated cost of 
£22.230million to be funded from a combination of Highways England 
Growth and Housing Fund, Highways England Congestion Relief Fund, 
Local Transport Plan funding and developer contributions.

1.3 That authority to make the arrangements to implement the Scheme, 
including minor variations to the design or contract, be delegated to the 
Director of Economy, Transport and Environment.

2. Reasons for the decision:

2.1 The decision will increase capacity and improve journey time reliability at 
and between M27 Junction 9 and Parkway South Roundabout in Whiteley. 
These works will contribute towards improving the local and strategic 
highway networks to accommodate forecasted traffic growth to ensure 
Hampshire maintains strong, sustainable economic growth and prosperity. 

2.2. The improved infrastructure will allow greater accessibility to local 
businesses and housing development areas to assist the local and regional 
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economy and promote investment and growth in construction of new homes 
on a number of local sites.

3. Other options considered and rejected:
3.1 The option of not progressing work on the junction improvements was 

considered and rejected as it would mean the traffic congestion and delay in 
the area would continue to worsen, with resultant negative impacts on 
business and investment and the provision of new homes. 

3.2. The option of implementing improvements at one junction and not the other 
was considered and rejected, as the two junctions are very much linked in 
operational terms and only a fraction of the overall scheme benefits would 
be achieved. 

3.3. The option of widening Whiteley Way on the eastern side of the carriageway 
was considered and rejected as uneconomically viable due to the significant 
costs and forecast delays to the motorway network resulting from the traffic 
management requirements for diverting the existing utility services and 
constructing the necessary structural works. This option was also judged to 
have a greater potential negative impact on adjacent residential properties.

4. Conflicts of interest:
4.1 Conflicts of interest declared by the decision-maker:

4.2 Conflicts of interest declared by other Executive Members consulted:

5. Dispensation granted by the Conduct Advisory Panel: none. 

6. Reason(s) for the matter being dealt with if urgent: not applicable.

7. Statement from the Decision Maker: 

Approved by:

--------------------------------------------------

Date:

15 January 2019

Executive Member for Environment and Transport
Councillor Rob Humby
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Environment and Transport

Date: 15 January 2019

Title: Whitehill & Bordon Integration – Budds Lane

Report From: Director of Economy, Transport and Environment

Contact name: Andrew Kettlewell

Tel: 01962 832276 Email: andrew.kettlewell@hants.gov.uk

1. The decision:

1.1 That the Executive Member for Environment and Transport approve the 
Project Appraisal for Phase 1 of the Whitehill and Bordon Integration Project, 
namely the Budds Lane Scheme, as outlined in the supporting report, and 
notes the outcome of the public consultation.

1.2 That subject to all necessary land interests being acquired and funding being 
secured, approval be given to procure and spend and enter into necessary 
contractual arrangements, in consultation with the Head of Legal Services, to 
implement or facilitate the implementation of the proposed improvements in 
the Budds Lane Scheme, as set out in the supporting report, at an estimated 
cost of £3.4million to be funded from EM3 LEP.  

1.3 That authority is given to enter into a Funding Agreement with the Enterprise 
M3 Local Enterprise Partnership, in consultation with the Head of Legal 
Services, to secure £3.4 million for the delivery of the Budds Lane Scheme. 

1.4 That authority to make the arrangements to implement the Budds Lane 
Scheme, including minor variations to the design or contract, be delegated to 
the Director of Economy, Transport and Environment.
 

1.5 That authority be delegated to the Director of Economy, Transport and 
Environment in consultation with the Head of Legal Services to progress all 
appropriate orders, notices or statutory procedures and secure any consents, 
licences, permissions, rights or easements necessary to enable the Budds 
Lane Scheme to be implemented.

2. Reason for the decision

2.1 The decision is needed to ensure that a scheme can be delivered in time for 
the handover of the new Mill Chase Academy to the University of Chichester, 
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in order to provide a suitable walking / cycling route to the new school and 
comply with the findings of the Stage 2 Road Safety Audit (RSA). The RSA 
was undertaken as a condition of the planning approval for the school granted 
by Hampshire County Council. 

3. Other options considered and rejected:

3.1 Not progressing with the Budds Lane Scheme was considered and rejected, 
due to the reputational damage of not being able to open the school on time 
and with a safe access route. This would be contrary to the recommendations 
of the RSA and be in breach of planning condition stipulated by the County 
Council. 

3.2 Progressing a wider scheme in Budds Lane that serviced the new Mill Chase 
School and the proposed new Town Centre development was considered and 
rejected due to the different timescales involved. While the school timescale is 
advanced and set at a September 2019 opening, the timescale for the Town 
Centre development adjacent to Budds Lane has yet to be set and is at least 
three years away. Given these differences and the need to deliver the project 
to meet the Mill Chase school programme, a scheme that serviced the school 
only was taken forward. 

4. Conflicts of interest:

4.1 Conflicts of interest declared by the decision-maker: None

4.2 Conflicts of interest declared by other Executive Members consulted: None

5. Dispensation granted by the Conduct Advisory Panel:

5.1 None. 

6. Reason(s) for the matter being dealt with if urgent:

6.1 Not applicable.

7. Statement from the Decision Maker: 

Page 6



Approved by:

--------------------------------------------------

Date:

15 January 2019

Executive Member for Environment and Transport 
Councillor Rob Humby 
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Environment and Transport

Date: 15 January 2019

Title: Project Appraisal for the Replacement of A35 Holmsley Rail 
Bridge, New Forest

Report From: Director of Economy, Transport and Environment

Contact name: Brian Hill

Tel: 01962 846905 Email: brian.hill@hants.gov.uk

1. The decision:
1.1. That the Executive Member for Environment and Transport approve the Project 

Appraisal for replacement of A35 Holmsley Rail Bridge in the New Forest, as 
outlined in the supporting report, subject to the conclusion of the required land 
processes.

1.2. That authority be delegated to the Director of Economy Transport and 
Environment (in consultation with the Head of Legal Services) to progress any 
appropriate Orders, Notices or Statutory Procedures and obtain any consents, 
rights, permissions or easements that are necessary to enable implementation 
of the proposed replacement of the A35 Holmsley Rail Bridge and associated 
highway improvements. 

1.3. That, subject to all land required to implement the works being secured, 
approval be given to procure and spend and enter into the necessary 
contractual arrangements to implement the proposed replacement of A35 
Holmsley Rail Bridge and highway improvements, as set out in the supporting 
report, at an estimated cost of £5.5million to be funded from the Structures 
Capital Maintenance budget.

1.4. That authority to make the arrangements to implement the scheme, including 
minor variations to the design or contract, be delegated to the Director of 
Economy, Transport and Environment.

2. Reason for the decision:
2.1 The reason for this decision is to authorise the Holmsley Rail Bridge 

replacement scheme which will ensure the A35 remains open and unrestricted 
and at the same time improves road safety in the immediate vicinity. 

3. Other options considered and rejected:
3.1. Instead of replacing alongside, consideration was given to replacing the bridge 

in its current position. This was rejected as the County Council recognised that 
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the New Forest relies heavily on tourism and summertime visitors and that the 
A35 would need to be closed for many months to take down the old bridge and 
build the new one. During this period traffic on the A35 would have needed to 
be diverted around the New Forest causing major traffic and environmental 
issues.  

4. Conflicts of interest:
4.1. Conflicts of interest declared by the decision-maker:
4.2. Conflicts of interest declared by other Executive Members consulted:

5. Dispensation granted by the Conduct Advisory Panel: none. 

6. Reason(s) for the matter being dealt with if urgent: not applicable.

7. Statement from the Decision Maker: 

Approved by:

--------------------------------------------------

Date:

15 January 2019

Executive Member for Environment and Transport 
Councillor Rob Humby 
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Environment and Transport

Date: 15 January 2019

Title: Hampshire Concessionary Travel Scheme Contract

Report From: Director of Economy, Transport and Environment

Contact name: Kevin Ings

Tel: 01962 846986 Email: kevin.ings@hants.gov.uk

1. The decision:
1.1. That the Executive Member for Environment and Transport gives authority to 

procure and spend up to the value of £1.5 million (for the maximum six year 
period), to be funded from the Concessionary Travel Scheme Budget and to 
enter into the necessary contractual arrangements (in consultation with the 
Head of Legal Services) to provide an Asset Management System/Host 
Operating Process System and a Customer Management System for the 
Hampshire Concessionary Travel Scheme (“the Scheme”), to commence on 1 
October 2019 for an initial period of four years, with the option to extend for up 
to a further two years.

1.2. That the overall approach to procuring these services as set out in Section 4 of 
the report be agreed in principle and that the Director of Economy, Transport 
and Environment be given delegated authority to develop the detail in 
consultation with the Executive Member for Environment and Transport.

2. Reason for the decision:
2.1. The award of this contract will provide the County Council with the Asset 

Management System/Host Operating Processing System and a Customer 
Management System which it needs in order to continue providing the scheme 
and fulfil the statutory requirements for operating a Travel Concession Scheme. 
The concessions offered by the scheme, which support the transport needs of 
older and disabled people, help to support the County Council’s corporate 
objective of supporting people to live safe, healthy and independent lives. 

3. Other options considered and rejected:
3.1. One option would be not to award a contract for the provision of an Asset 

Management System/Host Operating Processing System and a Customer 
Management System. This would result in the County Council not being able to 
provide the scheme and fulfil its statutory requirements for operating a Travel 
Concession Scheme  
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4. Conflicts of interest:
4.1. Conflicts of interest declared by the decision-maker:
4.2. Conflicts of interest declared by other Executive Members consulted:

5. Dispensation granted by the Conduct Advisory Panel: none. 

6. Reason(s) for the matter being dealt with if urgent: not applicable.

7. Statement from the Decision Maker: 

Approved by:

--------------------------------------------------

Date:

15 January 2019

Executive Member for Environment and Transport 
Councillor Rob Humby 
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Environment and Transport

Date: 15 January 2019

Title: Farnborough Growth Package – Lynchford Road and 
Invincible Road Improvements

Report From: Director of Economy, Transport and Environment

Contact name: David Jowsey

Tel: 01962 847915 Email: david.jowsey@hants.gov.uk

1. The decision:
3.1. That the preferred Lynchford Road scheme (as detailed in Appendix 1 of the 

supporting report) (“the Scheme”) be approved, following the public consultation 
and that the responses to the consultation be noted. 

3.2. That a design review of the proposed pedestrian crossing outside Wavell 
School be carried out before later improvements on the St Albans Roundabout 
to Queens Roundabout section of Lynchford Road are implemented.

3.3. That authority be delegated to the Director of Economy, Transport and 
Environment to progress all design, development and business case work 
necessary for the Scheme and enable the completion of detailed design on the 
section from the A331 roundabout to and including St Alban’s roundabout 
(“Phase One”) including engagement with Rushmoor Borough Council and 
make minor amendments to accommodate responses following the 
engagement exercise, if necessary.  

3.4. That authority be delegated to the Director of Economy, Transport and 
Environment in consultation with the Head of Legal Services to progress any 
appropriate orders, notices or statutory procedures and secure any consents, 
permissions, rights or easements necessary to enable the Scheme to be 
implemented. 

3.5. That authority is given to enter into a Funding Agreement with the Enterprise 
M3 Local Enterprise Partnership, in consultation with the Head of Legal 
Services, to secure the available £6.7 million for the delivery of Phase One of 
the Lynchford Road scheme and the Invincible Road Scheme, (as previously 
approved by the Executive Member for Environment and Transport) to form part 
of the Farnborough Growth Package. 

3.6. That the Executive Member for Environment and Transport recommends that 
the Executive Member for Policy and Resources provides authority to acquire 
all third party land interests in any land and any necessary rights required for or 
to enable the delivery of the Scheme by agreement.
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4. Reason for the decision:
4.1. The purpose of this paper is to identify the preferred scheme proposals for 

Lynchford Road to be taken forward for further development and delivery of a 
first phase in the short term, as part of the Farnborough Growth Package.  The 
first phase will be delivered using the funding that has been provisionally 
secured through the Enterprise M3 Local Enterprise Partnership’s (EM3 LEPs) 
Local Growth Deal, in order to support economic and housing growth in 
Farnborough.

4.2. The Invincible Road Scheme is part of the wider Farnborough Growth Package, 
and was included in the Executive Member for Environment and Transport’s 
decision day on 13 March 2018.  The decision to progress the design of this 
scheme as a high priority was approved, and this report seeks authority to enter 
in to a funding agreement with the EM3 LEP for this scheme.

5. Other options considered and rejected:
5.1. Do Nothing – This has been rejected as funding has been provisionally secured 

from the Enterprise M3 Local Enterprise Partnership to deliver transport 
improvement in Farnborough to support economic and housing growth.  This 
report is essential to ensure that the prioritised interventions are identified, and 
authority is secured to progress further design work on these, with the intention 
of delivery by 2021.  

5.2. Alternative ways of accessing employment areas and Farnborough Airport were 
considered at a high level in earlier stages of work.  Accessing the airport from 
Junction 4a of the M3 would be costly due to the length of road requiring an 
upgrade and the likely need to replace a bridge over the railway. Lynchford 
Road would remain the primary access route from areas to the east, north and 
south and as it already experiences high levels of congestion was identified as 
a priority for further work.

5.3. Through the design development a number of different options were considered 
for different sections of Lynchford Road however these either had negative 
impacts in terms of loss of vegetation or parking or didn’t provide the required 
capacity.  The consultation also included two alternatives to the preferred 
scheme which were discounted due to a lack of public support.

6. Conflicts of interest:
6.1. Conflicts of interest declared by the decision-maker:
6.2. Conflicts of interest declared by other Executive Members consulted:

7. Dispensation granted by the Conduct Advisory Panel: none. 

8. Reason(s) for the matter being dealt with if urgent: not applicable.

9. Statement from the Decision Maker: 
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I thank the North Camp Support Group and North Camp Business Group for 
attending my Decision Day and speaking on this item, and have considered the 
points that have been made in making this decision.

Approved by:

--------------------------------------------------

Date:

15 January 2019

Executive Member for Environment and Transport 
Councillor Rob Humby 
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Environment and Transport

Date: 15 January 2019

Title: M27 Junction 10

Report From: Director of Economy, Transport and Environment

Contact name:      Heather Walmsley

Tel: 0101962 846089 Email: heather.walmsley@hants.gov.uk

The decision: 

1.1. That the Executive Member for Environment and Transport notes the 
significant progress on the M27 Junction 10 Improvement Scheme (“the 
Scheme”), as well as the updated risk assessment set out in the supporting 
report;

1.2. That authority is delegated to the Director of Economy, Transport and 
Environment to develop, and in due course submit a business case for the 
Scheme to the Department for Transport, in consultation with the Executive 
Member for Environment and Transport and, in respect of financial aspects of 
the project and business case, the Director of Corporate Resources.

1.3. That authority is delegated to the Director of Economy, Transport and 
Environment to pursue all potential external and partner funding and bidding 
opportunities to secure funding towards the Scheme development and 
delivery; 

1.4. That the Executive Member for Environment and Transport endorses the 
action taken to commence initial, advanced works for the Scheme in 
December 2018, which was required to meet constraints associated with 
licensing for protected species; 

1.5. That authority be delegated to the Director of Economy, Transport and 
Environment and the Head of Legal Services to progress, enter into, and 
secure all appropriate licences, agreements, consents, rights, permissions 
and easements necessary to enable the advanced and main works to be 
undertaken on land owned by third parties, including Section 6 agreements to 
work on land owned by Highways England and licences to work on Buckland 
Estate land;

1.6. That authority be delegated to the Director of Economy, Transport, and 
Environment and the Head of Legal Services to progress and make all Orders 
(including Side Road Orders) necessary to progress the Scheme towards 
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delivery to ensure that the Orders can be advertised as soon as possible to 
enable timescales for sequential tasks to be achieved;

1.7. That authority is delegated to the Director of Economy, Transport and 
Environment, in consultation with the Executive Member for Environment and 
Transport, to suspend development activity on the Scheme once current 
funds are exhausted and in the event that further funding is not received, or 
that other significant programme issues arise as set out in the supporting 
report.

2. Reason for the decision:

2.1. The decision is required to enable necessary work on this important Scheme 
to be progressed as far as possible until current funds are exhausted, within 
the constraints of current uncertainties and assessed risks, and to provide the 
County Council with the option to discontinue work should the latter 
materialise. There is a need to progress key tasks and processes to ensure 
that, should a future decision be taken to progress the Scheme to delivery, 
this option is still open given critical timescales for spending funding.

3. Other options considered and rejected:

3.1. There are variations on three potential options regarding the progression of 
this Scheme, namely: 

 to progress the scheme development and delivery;

 to progress the scheme development but not the delivery; or 

 to not progress the Scheme. 

In relation to the first two options, a future decision will be required at an 
appropriate break point between development and delivery stages based 
upon a full understanding of scheme risks to the County Council. It is 
anticipated that this decision point will be in Spring 2019.  To not progress the 
Scheme has been rejected at this stage given the high profile nature of this 
regionally significant Scheme. The Secretary of State for Transport has 
advised that Hampshire County Council is best placed to be the Scheme 
Promoter. As currently there is no financial risk to the County Council, it 
makes sense to continue at this stage. 

4. Conflicts of interest:

4.1. Conflicts of interest declared by the decision-maker:

None.  However, it is noted that the Economy, Transport, and Environment 
Department has different interests in relation to M27 Junction 10, including 
fulfilling the role of Scheme Promoter and also as Highway Authority.  The 
County Council is also a statutory consultee on Welborne Planning 
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Applications.  M27 Junction 10 forms a detailed part of the wider outline 
Planning Application for the Welborne development submitted to Fareham 
Borough Council in December 2018.

4.2. Conflicts of interest declared by other Executive Members consulted:

5. Dispensation granted by the Conduct Advisory Panel: none. 

6. Reason(s) for the matter being dealt with if urgent: not applicable.

7. Statement from the Decision Maker: 

Approved by:

--------------------------------------------------

Date:

15 January 2019

Executive Member for Environment and Transport 
Councillor Rob Humby 
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Environment and Transport

Date: 15 January 2019

Title: ETE Capital Programme Monitoring

Report From: Director of Economy, Transport and Environment

Contact name: Amanda Beable

Tel: 01962 667940 Email: amanda.beable@hants.gov.uk

1. The decision:
1.1. That the Executive Member for Environment and Transport approves the 

addition of £11.891million of funding from the Department for Transport and 
notes that it is expected that this funding will be carried forward to 2019/20.

1.2. That the Executive Member for Environment and Transport recommends to 
Cabinet and the County Council the increase in value of the M27 J10 scheme 
(design and development phase) from £1.5million to £4million.

1.3. That the amended 2018/19 capital programme, which includes changes 
recommended in this report totalling £197.285million, be approved.

2. Reason for the decision:
2.1. To provide authority to make adjustments to the Environment and Transport 

Capital Programme to reflect the developing context for delivery and ensure 
efficient progress of the County Council’s capital projects.

3. Other options considered and rejected:
3.1. Not to provide authority to amend the Capital Programme. This option was 

rejected on the basis that it would obstruct the timely and efficient delivery of 
capital projects

4. Conflicts of interest:
4.1. Conflicts of interest declared by the decision-maker: None
4.2. Conflicts of interest declared by other Executive Members consulted: None

5. Dispensation granted by the Conduct Advisory Panel: none. 

6. Reason(s) for the matter being dealt with if urgent: not applicable.
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7. Statement from the Decision Maker: 

 In making this decision, I accept that the total noted in recommendation 1.3 has 
updated to £197.285

Approved by:

--------------------------------------------------

Date:

15 January 2019

Executive Member for Environment and Transport 
Councillor Rob Humby 
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Environment and Transport

Date: 15 January 2019

Title: ETE Proposed Capital Programme 2019/20, 2020/21 and 
2021/22

Report From: Director of Economy, Transport and Environment

Contact name: Amanda Beable

Tel: 01962 667940 Email: amanda.beable@hants.gov.uk

1. The decision:
1.1 That the Executive Member recommends approval to the Leader and 

Cabinet of the proposed 2019/20, 2020/21 and 2021/22 capital programmes 
totalling £194.275million, as set out in the supporting report and in 
Appendices 1 and 2.

2 Reason for the decision:
2.1 This paper sets out the proposed 3-year capital programme for the 

Economy, Transport and Environment Department in order that, subject to 
approval by the Executive Member, the proposals can be recommended to 
Cabinet for inclusion in the County Council’s 2019/20 to 2021/22 capital 
programme.

3 Other options considered and rejected:
3.1 None

4 Conflicts of interest:
4.1 Conflicts of interest declared by the decision-maker: 
4.2 Conflicts of interest declared by other Executive Members consulted: 

5 Dispensation granted by the Conduct Advisory Panel: none. 

6 Reason(s) for the matter being dealt with if urgent: not applicable.

7 Statement from the Decision Maker: 
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Approved by:

--------------------------------------------------

Date:

15 January 2019

Executive Member for Environment and Transport 
Councillor Rob Humby 
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Environment and Transport

Date: 15 January 2019

Title: 2019/20 Revenue Budget Report for Environment and 
Transport

Report From: Director of Economy, Transport and Environment and Deputy 
Chief Executive and Director of Corporate Resources

Contact name:
Stuart Jarvis

Sue Lapham

Tel:
01962 845260

01962 847804
Email:

stuart.jarvis@hants.gov.uk

sue.lapham@hants.gov.uk

1. The decision:
To approve for submission to the Leader and the Cabinet:

1.1 The revised revenue budget for 2018/19 as set out in Appendix 1.

1.2 The summary revenue budget for 2019/20 as set out in Appendix 1.

2. Reason(s) for the decision:
2.1 The County Council is required to agree its budget and set the council tax for 

2018/19 at its meeting on 14 February 2019. The Cabinet agreed provisional 
cash limits for each Department at its meeting on 10 December 2018 and 
asked Executive Members with Chief Officers to develop their detailed 
revenue budgets within these guidelines.

3. Other options considered and rejected:
3.1 The total of the budget proposals in this report are in line with the guidelines 

set by Cabinet. A budget in excess of the guidelines is not considered 
affordable and a budget significantly below the guidelines would not enable 
service objectives to be met. These service objectives and budgets for 
2019/20 and future years have been developed in keeping with the County 
Council’s priorities.

4. Conflicts of interest:
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4.1 Conflicts of interest declared by the decision-maker: None

4.2 Conflicts of interest declared by other Executive Members consulted: None

5. Dispensation granted by the Conduct Advisory Panel: none. 

6. Reason(s) for the matter being dealt with if urgent: not applicable.

7. Statement from the Decision Maker: 

Approved by:

--------------------------------------------------

Date:

15 January 2019

Executive Member for Environment and Transport
Councillor Rob Humby
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Environment and Transport

Date: 15 January 2019

Title: Project Appraisal: Access to Aldershot Station

Report From: Director of Economy, Transport and Environment

Contact name: Adam Bunce

Tel: 01962 832276 Email: adam.bunce@hants.gov.uk

1. The decision:
1.1. That the Executive Member for Environment and Transport approves the 

Project Appraisal for Access to Aldershot Station, as outlined in the 
supporting report.

1.2. That approval be given to procure and spend and enter into necessary 
contractual arrangements (in consultation with the Head of Legal Services) 
to implement the proposed highway improvements that form part of the 
Access to Aldershot Station scheme, as set out in the supporting report, at 
an estimated cost of £335,000 to be funded from Developer Contribution and 
Public Realm Improvement Fund.

1.3. That authority to make the arrangements to implement the scheme, 
including minor variations to the design or contract, be delegated to the 
Director of Economy, Transport and Environment.

1.4. That authority is given to enter into a funding agreement with Rushmoor 
Borough Council (in consultation with the Head of Legal Services) for the 
delivery of proposed improvements to the Aldershot Train Station Forecourt, 
which form part of the Access to Aldershot Station scheme.

1.5. That, subject to a satisfactory funding agreement between Hampshire County 
Council and Rushmoor Borough Council, £217,000 of Developer 
Contributions are transferred to Rushmoor Borough Council to implement 
the proposed improvements to the Aldershot Train Station Forecourt, which 
together with the proposed highways improvements constitute the Access to 
Aldershot Station scheme.
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2. Reasons for the decision:
2.1. Hampshire County Council and Rushmoor Borough Council have a long 

standing interest in improving Aldershot Train Station.  It is a key gateway to 
the town centre and an important rail/bus interchange facility.

2.2. Highway improvements on the road network within the vicinity of Aldershot   
Train Station will provide greater access for all modes of transport. In 
particular, such improvements will provide an opportunity to create a new 
cycle route from the train station to an existing cycle route north of the town 
on the A323.

2.3. Rushmoor Borough Council has funding to improve Aldershot Station 
Forecourt. This includes access improvements and environmental 
improvements to create a more welcoming atmosphere and encourage 
footfall to the station. The station forecourt improvements will include a cycle 
hub with secure parking facilities. 

2.4. The proposed improvements involve three separate stages: works on the 
road network as outlined in this paper; works at the entrance to the train 
station; and works within the station forecourt. Rushmoor Borough Council 
have responsibility for delivering works at the entrance to the station and 
within the station forecourt. They are also managing the design and 
implementation of the road network improvements on behalf of Hampshire 
County Council under the terms of the agency agreement.

2.5. Integrating all three stages will result in a more consistent delivery and 
reduction in overall costs. Therefore, it is proposed for Hampshire County 
Council to deliver the highway improvements on the road network using 
Rushmoor Borough Council to carry out the design function under terms of 
the agency agreement for a total cost of £335,000 along with Hampshire 
County Council contributing £217,000 to Rushmoor Borough Council for the 
station forecourt scheme, subject to a satisfactory funding agreement. This 
approach will enable a seamless delivery of one integrated transport scheme 
that will result in transport, access, and sustainability improvements for 
Aldershot.

3. Other options considered and rejected:
3.1. Consideration was given to Hampshire County Council taking responsibility 

for delivery of the integrated scheme. However, this involved the transfer of 
funding from Rushmoor Borough Council, M3 Local Enterprise Partnership 
(LEP), and South Western Railway. It was felt this approach was a more 
convoluted route and also placed all delivery risk with Hampshire County 
Council.

4. Conflicts of interest:
4.1. Conflicts of interest declared by the decision-maker: None
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4.2. Conflicts of interest declared by other Executive Members consulted: None

5. Dispensation granted by the Conduct Advisory Panel: none. 

6. Reason(s) for the matter being dealt with if urgent: not applicable.

7. Statement from the Decision Maker: 

Approved by:

--------------------------------------------------

Date:

15 January 2019

Executive Member for Environment and Transport
Councillor Rob Humby
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