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1. Recommendations
1.1. That approval is given for individual virements from the Public Realm 

Improvement Programme to the Integrated Transport Programme as detailed 
in section 5.4 below.

1.2. That the Executive Member for Environment and Transport recommends to 
Cabinet that approval is given for the virement of £0.73million from Winchester 
Road scheme to the Thornycroft scheme, with the budget for the Winchester 
Road scheme reducing to £2.68million and the budget for Thornycroft scheme 
increasing to £8.92million.

1.3. That the Executive Member approves the carry forward of £2.321million and 
£1.35million to 2018/19 for the Buckskin scheme and the Romsey scheme 
respectively. 

1.4. That the amended 2017/18 capital programme, totalling £76.839million be 
approved.

2. Executive Summary 
2.1. The Economy, Transport and Environment Department’s (ETE) capital 

programme contains a diverse array of projects including, but not limited to: 
highways maintenance, transport improvements, flood alleviation, bridge 
strengthening, town centre improvements, and highway safety.

2.2. This paper provides a short narrative summary of progress and delivery within 
the capital programme. The three appendices to this report provide more 
detailed information and are referenced in this report, where relevant. 

2.3. This paper concludes with recommendations for the Executive Member to 
consider.

3. Expenditure and Finance
3.1. This section provides an update on the capital programme expenditure and 

finance since the beginning of 2017/18.



3.2. Gross spend across the capital programme from 1 April to 30 November 2017 
is £44.0million. Appendix 1 shows where expenditure is being made across 
ETE’s programme.

3.3. A review of planned expenditure was undertaken in the autumn which has 
revised the anticipated outturn for 2017/18 from £85million to around 
£90million.  

3.4. As detailed in the July 2017 Capital Programme Monitoring Report, The 
County Council submitted a bid to the Department for Transport National 
Productivity Investment Fund for funding for the Fareham - Gosport Bus Rapid 
Transport (BRT) Phase 1B scheme. The County Council has recently been 
notified that it was successful in this funding application. The £6.93million 
award, to be received from April 2018, will be supplemented with £270,000 of 
Hampshire County Council contribution from the existing BRT profit share and 
£3.13million third party match funding from the bus operator (capital and 
revenue). The award has been given on the basis that Hampshire County 
Council will be responsible for meeting any expenditure over and above the 
total fund as well as any spend beyond 31 March 2020. The scheme is valued 
at £7.030million in the ETE Capital Programme to reflect the Department for 
Transport and Hampshire County Council capital contributions only. Funding 
from the third party bus operator will be managed and spent directly by the 
third party.

3.5. As detailed in the November 2017 Capital Programme Monitoring Report, the 
County Council has submitted Housing Infrastructure Fund Forward Funding 
Expression of Interest applications for schemes in Welborne and Manydown. 
The outcome of these submissions was expected in late Autumn 2017. 

3.6. Appendix 1 of this report shows a negative expenditure of £0.291million for 
Solent Enterprise Zone. This is due to a final account adjustment of 
£0.351million against a payment in advance from the County Council to 
Scottish & Southern Electric (SSE) relating to Waterfront Power Upgrade 
works.

3.7. Taking into account all recommended adjustments in this paper, together with 
those approved under delegated authority and listed in Appendix 2 and those 
approved in previous reports, the amended 2017/18 capital programme is now 
£76.839million (a net increase of £24.293million from £52.546million). 

4. Delivery
4.1. This section provides an update on significant points concerning the delivery of 

the elements of the capital programme since the beginning of 2017/18.
4.2. Major transport improvement schemes across the county, as detailed in the 

November 2017 Capital Programme Monitoring Report, continue to be 
progressing well.

4.3. In preparation for the Fareham - Gosport BRT Phase 1b scheme being added 
to the Capital Programme and due to all Department for Transport funding 
needing to be spent by March 2020, initialisation work on this scheme has 
commenced. Critical to the required timetable is a swift commencement of the 
ecology studies and initiatives required for this scheme.



4.4. A number of small amendments have been made to this year’s integrated 
transport delivery programme. These are listed in the record of delegated 
approvals set out in Appendix 2.

4.5. Final costs for the Sherfield Road Campbell Road scheme are now known and 
result in the scheme requiring a post completion report, which is presented in 
Appendix 3 of this paper.

4.6. Turning to the Structural Maintenance Programme, work is progressing well 
against the revised programme, as detailed in the November 2017 Capital 
Programme Monitoring Report. Spend on the National Productivity Investment 
Fund and the Pothole Fund is currently on target.

4.7. The 2017/18 Safety engineering scheme programme is expected to be 
completed by the end of March 2018, although currently delivery is slightly 
behind schedule with 49 of the 118 schemes programmed for 2017/18 being 
completed by end of Oct 2017. 

4.8. Bridge schemes are continuing to progress, with the Pale Lane scheme near 
Hook (repair/strengthen a twin span brick arch) now complete and Tunbridge 
concrete repairs continuing to be progressed with early contractor involvement 
from Skanska. Additionally, land issues in connection with the replacement of 
Holmsley bridge in the New Forest are moving forward through discussions 
with all affected stakeholders.

4.9. Turning to the Flood Risk and Coastal Defence programme, the County 
Council and Environment Agency have met with Southern Water to consider 
further development of the proposals for Winchester Road as an integral part 
of Southern Water’s work on the emerging Drainage Action Plan. The County 
Council and Environment Agency both consider that the improvements at this 
location should be an important element of the company’s business plans for 
the period 2020 - 2025.

4.10. Work has commenced on the first phase of flood alleviation measures along 
the A32 and around Lower Farringdon.  Further work is due to take place in 
the spring and summer later this year. Programmes of work will also be 
developed for the delivery of flood risk reduction measures in the Bourne 
Valley area as well as a number of other locations within the County Council’s 
Flood Risk and Coastal Defence Programme.  

4.11. The final phase of the Hambledon Flood Alleviation Scheme was completed in 
November 2017 and the local community and users of the highway are now 
benefitting from a substantial reduction in the risk of future flooding to the 
village and roads.

4.12. The management of the Flood Risk & Coastal Defence programme is currently 
being reviewed with the aim of simplifying this complex programme with its 
diverse funding sources. 

5. Programme changes
5.1. This section details the amendments and additions recommended for 

approval. 
5.2. A list of amendments (approved under delegated authority) is included in 

Appendix 2. Due to recent funding success as well as the scale of the 



Integrated Transport Programme forward programme, a comprehensive review 
of scheme delivery during the remainder of 2017/18 through to 2020/21 has 
been undertaken, resulting in a small proportion of schemes being 
reprogrammed to 2018/19.

5.3. The Public Realm Improvement Programme (PRIP) was established by 
Hampshire County Council to provide funding resources targeted towards 
public realm enhancements. With much of the funding from this programme 
allocated to schemes within the Integrated Transport Programme (ITP), in the 
interests of efficiency, it is recommended that the PRIP resources allocated to 
ITP schemes are consolidated into the applicable Integrated Transport 
Programme year.

5.4. It is therefore recommended that the Executive Member approves the following 
individual virements as detailed in the table below:

ITP Scheme PRIP Year ITP Year Value

2014/15 2017/18 £47,000Romsey Town 
Centre Imps. 
Phase 2 – Bell 
Street 2015/16 2017/18 £497,000

2014/15 2018/19 £300,000Romsey Town 
Centre Imps. 
Phase 3 – Market 
Place 2015/16 2018/19 £153,000

Access to 
Aldershot Station

2014/15 2018/19 £96,000

Solent LGF - 
Station Rbt & 
Gudge Heath 
Lane

2015/16 2016/17 £100,000

5.5. The £11.6million Basingstoke A30 Corridor schemes package consists of two 
schemes: Winchester Road Roundabout and Thornycroft Roundabout. 
Following agreement with the Enterprise M3 LEP and as notified in the 
January 2017 Capital Programme Monitoring report, £0.59million identified as 
no longer being required for the Winchester Road scheme will be reinvested in 
the adjacent Thornycroft Roundabout scheme. In addition, since January 
2017, further savings have been made on the Winchester Road scheme, and it 
is proposed that a virement of £0.73million be made from the Winchester Road 
scheme to the Thornycroft scheme.  This will result in revised scheme values 
of £2.68million (Winchester Road) and £8.92million (Thornycroft). 



5.6. It is therefore recommended that the Executive Member for Environment and 
Transport recommends to Cabinet that approval is given for the virement of 
£0.73million from Winchester Road scheme to the Thornycroft scheme, with 
the budget for the Winchester Road scheme reducing to £2.68million and the 
budget for Thornycroft scheme increasing to £8.92million.

5.7. To enable the Flood Risk and Coastal Defence programme Buckskin 
(Basingstoke) and Romsey flood alleviation schemes to commence in 
2018/19, local resources of £2.321million for Buckskin scheme and 
£1.35million for the Romsey scheme need to be carried forward to 2018/19.

5.8. It is therefore recommended that the Executive Member approves the carry 
forward of £2.321million and £1.35million for the Buckskin scheme and the 
Romsey scheme respectively. 

5.9. A review of the Capital Programme three-year forward plan has been 
undertaken, resulting in amendments to the planned 2018/19 and 2019/20 
programme as well as the creation of the 2020/21 capital programme. The 
later two years in particular will continue to be developed with more schemes 
likely added during 2018/19. This new three-year forward programme includes 
additional schemes as well as a re-programming of scheme start dates, 
including a small number of deferrals from the 2017/18 programme, mainly due 
to re-prioritisation of the current capital programme in response to new 
schemes entering the programme over the course of the year.

5.10. It is therefore recommended that the amended 2017/18 capital programme, 
totalling £76.839million be approved.

6. Future Programme
6.1. The proposed 3-year ETE capital programme for 2018/19 (£139.67million), 

2019/20 (£80.324million) and 2020/21 (£44.558million) has been prepared, 
and is presented elsewhere on this agenda. This equates to a total 3-year 
capital programme value of £264.552million across ETE.

6.2. This compares well with last year’s 3-year capital programme of £209million 
total across the three years.



Integral Appendix A

CORPORATE OR LEGAL INFORMATION:

Links to the Strategic Plan
Hampshire maintains strong and sustainable economic
growth and prosperity:

yes

People in Hampshire live safe, healthy and independent
lives:

yes

People in Hampshire enjoy a rich and diverse 
environment:

yes

People in Hampshire enjoy being part of strong, 
inclusive communities:

yes

Other Significant Links
Links to previous Member decisions:
Title Date

Direct links to specific legislation or Government Directives 
Title Date

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None



Integral Appendix B

IMPACT ASSESSMENTS:

1. Equality Duty
1.1. The County Council has a duty under Section 149 of the Equality Act 2010 

(‘the Act’) to have due regard in the exercise of its functions to the need to:

 Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited under the Act;

 Advance equality of opportunity between persons who share a relevant 
protected characteristic (age, disability, gender reassignment, pregnancy 
and maternity, race, religion or belief, gender and sexual orientation) and 
those who do not share it;

 Foster good relations between persons who share a relevant protected 
characteristic and persons who do not share it. 

Due regard in this context involves having due regard in particular to:
a)  The need to remove or minimise disadvantages suffered by persons 

sharing a relevant characteristic connected to that characteristic;
b)  Take steps to meet the needs of persons sharing a relevant protected 

characteristic different from the needs of persons who do not share it;
c)  Encourage persons sharing a relevant protected characteristic to 

participate in public life or in any other activity which participation by 
such persons is disproportionally low.

1.2. Equalities Impact Assessment:
This is primarily a progress report, looking back to delivery of agreed 
projects. Amendments to individual schemes within each programme will 
have been made following consultation and will have their own project 
appraisals (if over £50,000) and associated equalities impact assessments. 
The decisions in this report are financial and for in-house management of 
the capital programme accounts.

2. Impact on Crime and Disorder:
2.1. No specific proposals.

3. Climate Change:
a) How does what is being proposed impact on our carbon footprint / energy 

consumption?
b) How does what is being proposed consider the need to adapt to climate 

change, and be resilient to its longer term impacts?

No specific proposals



Additional Appendix 1

TABLE OF EXPENDITURE ACROSS ETE CAPITAL PROGRAMME IN 2017/18

Gross 
Expenditure   

To 30 June 
2017

To 31 July 
2017

To 31 August 
2017

To 30 
November 

2017
 Periods 1-3 Periods 1-4 Periods 1-5 Periods 1-8
   £ £ £ £
     
Structural Maintenance 12,983,116 16,567,620 17,742,295 23,524,925 
     
Integrated Transport 
Programme 6,202,688 7,345,343 10,098,843 19,892,472 
     
Flood & Coastal Defence 
Management 112,568 252,330 431,538 555,135 
     
Solent Enterprise Zone 29,881 46,332 48,190 (290,815)
     
Community Transport 0.00 16,522.70 16,522.70 27,968.62 
     
PRIP 52,797 57,227 63,786 263,017 
       
TOTAL   19,381,050 24,285,374 28,401,175 43,972,702 



Additional Appendix 2

The following is a list of delegated decisions that have been made since the 
last update.

2017/18 Access to Aldershot Station – deferral to 2018/19 and an increase in 
funding to £335,000.

2017/18 Bishopstoke Cycle Path Phase 2 – deferral to 2018/19 capital 
programme.

2017/18 Over Wallop Traffic Management – deferral to 2018/19 capital 
programme.

2017/18 Romsey Rail Station Improvements – deferral to 2018/19 capital 
programme.

2017/18 Stoke Road Gosport – Bus Priority Measures – deferral to 2018/19 
capital programme.

2017/18 Abbey Road / Shakespeare Road Improvements, Popley – deferral to 
2018/19 capital programme.

2017/18 Crookham Park to Gally Hill Road Cycle Route - deferral to 2018/19 
capital programme.

2017/18 Toynbee Road, Eastleigh Traffic Calming – increase the value of this 
scheme in the capital programme to £185,000.

2017/18 Andover: Bridge Street / Town Mills Acc. & Env. Improvements – remove 
this scheme from the 2017/18 capital programme (enhanced scheme will be new 
entry to 2018/19 programme).

2017/18 A339/A33 Ringway and A33/Popley Way Junctions - to vire £100,000 
from the Operation Resilience programme to the Integrated Transport 
Programme.



  Additional Appendix 3

2014/15 Sherfield Road/ Campbell Road Junction Imps, Bramley
Post Completion Report
The scheme involved the replacement of a T-junction with a 3 arm roundabout, 
the design of which required the use of 3rd party land. A requirement of the 
design was to accommodate a fourth arm with the initial requirement of a field 
gate to allow tractor and trailer access to the field by the landowner. 

Works started in October 2014 but this was followed by a period of heavy rain 
across Hampshire, which caused localised flooding in the area with ditches to the 
south of the site overflowing across the road.  These had to be cleared and a 
sump pump provided for a low point to the north of the roundabout.  Changes 
needed to be made to the roundabout alignment to alleviate the potential future 
flooding issues including the redesign of the drainage to provide resilience against 
future climate change events.

In addition the period of heavy rain had a detrimental effect on the capping 
material, resulting in it being unsuitable. There was therefore a requirement in the 
contract to change the material to concrete, resulting in an increased cost and a 
six week prolongation to the contract.

Following the completion of the original planned scheme in April 2015, there were 
a number of concerns raised by residents and the parish council regarding speeds 
through the roundabout.  The maintenance team were also concerned about the 
use of kerbs to delineate an overrun area around the roundabout, which had been 
provided to enable large farm vehicles to use the roundabout; however the fourth 
arm of the roundabout has never been required, so the need for the large 
circulatory carriageway was no longer present.  It was therefore decided that in 
order to deal with the maintenance and speed issues, the scheme would be 
expanded to enable remedial works, including increasing the size of the central 
island and reducing the height of an earth bund to improve visibility, to be 
undertaken. This work was completed in January 2017. 

Additional funding sources
The issues and additional work specified above increased the programme value 
by +£354,000 (+41%) to £864,500. The additional funding was sourced from 
developer contributions (£265,000) and LTP (£89,000).


