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1. Recommendations
1.1 That the Executive Member for Environment and Transport approves the 

Project Appraisal for the Flood Alleviation Scheme in Buckskin, Basingstoke, 
as set out in this report.

1.2 That subject to the confirmation of grant funding, approval is given to 
procure and spend and enter into necessary contractual arrangements to 
implement the proposed flood alleviation scheme for Buckskin, Basingstoke, 
in two phases as set out in this report, at an estimated cost of £6.24 million 
to be funded from Hampshire County Council’s Flood Risk and Coastal 
Defence Capital Programme, Defra Flood Defence Grant in Aid, Southern 
Regional Flood and Coastal Committee Local Levy and Basingstoke and 
Deane Borough Council investment.

1.3 That authority to make all the necessary arrangements to implement the 
scheme, including minor variations to the design or contract, be delegated to 
the Director of Economy, Transport and Environment.

2. Executive Summary 
2.1 The purpose of this paper is to seek Executive Member approval to procure, 

spend and enter into the necessary contractual arrangements to implement 
the proposed flood alleviation scheme in Buckskin, Basingstoke in two 
phases with an estimated cost of £6.24 million.

2.2 The scheme is to be funded from contributions from Hampshire County 
Council’s Flood Risk and Coastal Defence Capital Programme, Basingstoke 
and Deane Borough Council resources, Department for Environment, Food 
and Rural Affairs (DEFRA) Flood Defence Grant in Aid funding (FDGiA) and 
Thames Regional Flood and Coastal Committee (RFCC) local levy.



2.3 The scheme is to be procured in two phases based on the different 
requirements, constraints and traffic/ pedestrian management needs. Phase 
1 will consist of upgrades and enhancement of the capacity of ditches and 
culverts from Saunders Field, along Churchill Way West up to Worting Road 
Roundabout. Phase 2 will consist of ditch works to enhance natural flood 
storage in Saunders Field, works to the subway near McDonalds, and new 
lateral drainage to collect and connect rising ground water from between 
houses in the Buckskin area to a new surface water gravity pipe. The pipe 
will be installed between the Ridgeway Centre on the Buckskin Estate and 
the start of the existing winterbourne ditch to the north of Worting Road 
Roundabout.

3. Background
3.1 In the winter of 2013/14, Buckskin and surrounding areas suffered significant 

flooding. 88 properties were reported to be at risk of flooding, and 45 
properties were flooded during the flood event, 36 of these internally.

3.2 In its role as Lead Local Flood Authority, the County Council conducted an 
investigation and produced a report in accordance with Section 19 of the 
Flood and Water Management Act 2010.  This revealed that the flooding in 
Buckskin appeared to have been driven by a combination of sources, 
including ground and surface water flooding exacerbated by fluvial flooding, 
thereby necessitating a multi agency response.

3.3 Subsequent groundwater modelling and further analysis concluded that 
under a do-nothing scenario 170 properties in the area could have flooded in 
the 2013/14 event. 

3.4 In November 2016, approval was given by the Executive Member for 
Environment and Transport for the approach set out in the Buckskin and 
Romsey Flood Risk management update report to develop the schemes and 
work with multi-agency partners to secure contributions subject to technical 
and financial viability of the proposals. 

3.5 In September 2017, approval was given by the Executive Member for 
Environment and Transport for the proposed procurement and delivery 
strategy for the Buckskin Flood Alleviation Scheme. 

3.6 It is proposed that the scheme is procured in two phases based on the 
different requirements, constrains and traffic/ pedestrian management 
needs. Phase 1 will consist of upgrades and enhancement of the capacity of 
ditches and culverts from Saunders Field, along Churchill Way West up to 
Worthing Road Roundabout. Phase 2 will consist of ditch works to enhance 
natural flood storage in Saunders Field, works to the subway near 
McDonalds, new lateral drainage to collect and connect rising ground water 
from between houses in the Buckskin area to a new surface water gravity 
pipe installed between the Ridgeway Centre on the Buckskin Estate and the 



start of the existing winterbourne ditch to the north of Worting Road 
roundabout.

3.7 It is proposed that the County Council procure and appoints a contractor to 
proceed with Phase 1 in summer 2018, with the aim of completing before 
Christmas 2018.  It is anticipated that Phase 2 will commence in the autumn 
2018 and be completed in summer 2019. The works will be undertaken 
using Hampshire County Council’s framework contract for Civil Engineering, 
Highways and Transportation Infrastructure Works Generation 3 Framework 
Two 2016-2020 (GEN3 (2)). 

3.8 On completion, the scheme will provide the following benefits: 

 A significant reduction in the risk of flooding to properties in Buckskin; 

 A reduction in the loss of access in amenities due to flooding events;

 A reduction of costs, distress and disruption associated with the recovery 
from flooding events;

 Increased ability of residents to acquire competitive insurance and 
mortgage packages;

 Increased ability of residents to sell their properties at market rates; and

 Enhanced community well-being and resilience.

4. Alternative Options Considered and Rejected

4.1 Do-Nothing and Do-Minimum options. The Do-Nothing scenario would mean 
no measures are put in place to reduce the risk of flooding in Buckskin and 
no further maintenance is undertaken. This will leave 170 properties at risk 
of flooding from groundwater. 

4.2 The Do-Minimum scenario consists of ongoing maintenance and provision / 
implementation of an emergency response plan similar to that undertaken in 
2013/14. Both of these options offer little or no protection to the residents 
and would not align with the County Council’s Strategic Plan (2017-2021) to 
work with communities to identify local solutions that work best.

4.3 Option 4 – Gravity Pipe with Storage. This proposal included the provision of 
a new gravity pipe from the Buckskin estate to West Ham Park, modification 
of ditches / culverts to store and convey flood flows, and the provision of new 
attenuation areas at West Ham Park and Saunders Field. Further analysis 
has shown that attenuation areas will not improve the level of protection 
against groundwater flooding in a flood event similar to the 2014 event. 



5. Measures of Success

5.1 Measures of success provide an illustration of what success would look like. 
In an event of similar significance to 2014, it is expected that:

 Rising groundwater will be collected from in-between houses on the 
estate and channelled through to the new gravity drainage pipe, thus 
avoiding groundwater ponding and flooding on the estate;

 Residents will continue to have access to amenities in the area;

 Businesses will continue to operate, avoiding impact on sales; and 

 Road networks and transport links will continue to be accessible to 
residents.

6. Finance
6.1 A business case seeking £1.75 million FDGiA funding of the total project 

cost of £6.24 million has been submitted to the Environment Agency’s 
National Project Assurance Service. The proposal has been accepted as 
viable and availability of the funding has been confirmed. 

6.2 The Thames Regional Flood and Coastal Committee (RFCC) has allocated 
Local Levy to the Buckskin Flood Alleviation Scheme.  This contribution, 
along with partnership contributions from Hampshire County Council, 
Basingstoke and Deane Borough Council, and FDGiA, enables the total 
estimated project cost of £6.24 million to be met. 

The table below reflects the final position with respect to partnership 
contributions.

Estimates £'000
Total

% of 
total

Fund Available* £'000

Design Fee 700 11 Flood Defence Grant in 
Aid

1750

Client Fee 120 2 RFCC Local Levy 2200 
Support 
Services

126 2 Hampshire County 
Council

2040

Works 5294 85 Basingstoke and 
Deane Borough 
Council 

250

Land - -
Total 6240 100 Total 6240



Revenue 
Implications

£'000 % Variation to 
Committee’s budget

Net increase in
    current 
expenditure

5 0.004

Capital Charge 600 0.380

7. Programme
7.1 Indicative programme for Phase 1
Task Start Finish
Design 10/17 03/18
Contract 01/18 04/18
Project appraisal 03/18 04/18
Tender issue to award 04/18 06/18
Mobilisation 07/18 07/18
Works 07/18 11/18
Maintenance 11/18 10/19
7.2 The development of Phase 2 will progress in parallel to the implementation 

of Phase 1 with the aim of starting construction in autumn 2018 and 
completing in summer 2019. 

8. Scheme Details
8.1 The aim of the scheme is to increase hydraulic capacity of the surface water 

and highways drainage to facilitate the flow through of floodwater from the 
Buckskin estate towards the River Loddon without increasing the risk to 
downstream communities in an event similar to the 2014 severe weather 
event.  This will be achieved by using laterals to gather rising ground water 
from between the houses on the Buckskin estate and connecting to a new 
gravity drainage pipe, which will be connected to the ditch network at West 
Ham roundabout. 

8.2 Ditches and culverts between West Ham, along Churchill Way West up to 
Saunders Field will be re-profiled and replaced as required to increase 
capacity to hold floodwater and allow for a steady flow through at a rate that 
will not cause problems downstream. 

9. Departures from Standards
9.1 None.



10. Community Engagement
10.1 A project sponsoring group including elected members for the County 

Council, Basingstoke and Deane Borough Council, and local parish councils 
has been fully involved in the development of the scheme, as has the Multi-
Agency Group, Flood Action Group and residents. The Multi-Agency Group 
is coordinated by the County Council in its role as Lead local Flood Authority 
and has representatives from several risk management authorities including 
Basingstoke and Deane Borough Council, the Environment Agency, Thames 
Water, South East Water, Sovereign housing and SSE plc.   

10.2 The project sponsoring group and the multi-agency group, together with the 
Flood Action Group, meet on a quarterly basis to review and comment on 
the development of the scheme. The multi-agency meeting is open to 
residents who use this opportunity to raise local issues that might affect the 
delivery of the scheme. Local businesses are also updated on a regular 
basis, and will be consulted on traffic management aspects. 

10.3 In addition, continuing community engagement is being achieved through a 
dedicated scheme webpage on the County Council’s web site, a 
questionnaire for local information to residents and businesses, drop in 
sessions, and also press releases. 

11. Statutory Procedures
11.1 The delivery of Phase 1 of the scheme will require Ordinary Watercourse 

Consent related to changes to the ditches. Temporary Traffic Regulation 
Orders will also be required to facilitate construction along the Highways.  
Phase 2 will require Flood Risk Activities Environmental Permits to allow 
outflow from Saunders Field, which will be within 8 meters of the culvert on 
the River Loddon. No planning application is required as the works will be 
undertaken under permitted development. 

12. Land Requirements
12.1 There are no additional, non highway land requirements for Phase 1 works 

along the road between West Ham Roundabout and Saunders Field.   In 
Phase 2, Basingstoke and Deane Borough Council has permitted Saunders 
Field to be used to help reduce flood risk in the area.  Easements will need 
to be secured upon, over, and under land that is neither within the County’s 
ownership nor subject to highway rights. 

13. Maintenance Implications
13.1 The existing Highway drainage is maintained by Hampshire County Council 

as the Local Highway Authority. It has been agreed that on completion, the 
scheme will be designated a County Council highways asset and maintained 
accordingly.  Basingstoke and Deane Borough Council, which owns 
Saunders Field, will retain maintenance of it. 



13.2 New drainage pipes and gullies are to be kept separate from private 
networks which will continue to be maintained by their owners. Landowners 
will not be allowed to connect to the County Council’s highway asset in 
future.

13.3 The design has been undertaken with future maintenance in mind and has 
involved discussions with Highways Asset Management to reduce future 
revenue burden to a minimum.



Integral Appendix A 

CORPORATE OR LEGAL INFORMATION:

Links to the Strategic Plan
Hampshire maintains strong and sustainable economic
growth and prosperity:

yes

People in Hampshire live safe, healthy and independent
lives:

yes

People in Hampshire enjoy a rich and diverse 
environment:

yes

People in Hampshire enjoy being part of strong, 
inclusive communities:

no

Other Significant Links
Links to previous Member decisions:
Title Date
Flood Risk and Coastal Defence Programme - Priorities September 

2016
Buckskin and Romsey Flood Risk Management November 2016
Buckskin Flood Alleviation Scheme September 

2017 
Direct links to specific legislation or Government Directives 
Title Date
Flood and Water Management Act 2010 2010

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None
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IMPACT ASSESSMENTS:

1. Equality Duty
1.1. The County Council has a duty under Section 149 of the Equality Act 2010 

(‘the Act’) to have due regard in the exercise of its functions to the need to:

 Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited under the Act;

 Advance equality of opportunity between persons who share a relevant 
protected characteristic (age, disability, gender reassignment, pregnancy 
and maternity, race, religion or belief, gender and sexual orientation) and 
those who do not share it;

 Foster good relations between persons who share a relevant protected 
characteristic and persons who do not share it. 

Due regard in this context involves having due regard in particular to:

a) The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic;

b) Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it;

c) Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by 
such persons is disproportionally low.

1.2. Equalities Impact Assessment:

The development of the scheme will have no impact on specific groups with 
protected characteristics.  The scheme when in place will offer all residents 
more protection from flooding, and reduce the cost, distress and disruption 
associated with recovery from flooding. 

2. Impact on Crime and Disorder:
2.1. The development of the scheme has no impact on Crime and Disorder.  The 

scheme when in place will reduce the chances of crime and disorder which 
could occur during flooding events.

3. Climate Change:
a) How does what is being proposed impact on our carbon footprint / energy 

consumption?

Putting effective schemes in place would reduce the amount of energy 
required to alleviate flooding emergencies through measures such as 
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pumping of water, and reduce the resources needed for recovery after an 
event. 

b) How does what is being proposed consider the need to adapt to climate 
change, and be resilient to its longer term impacts?

The severity and frequency of extreme weather events that cause flooding is 
linked to the changing climate.  The design and capacity of the measures 
being proposed will take into consideration climate change allowances so that 
they are fit for the future.



Appendix 1

Diagram 1: Buckskin Flood Alleviation Scheme Phase 1 and 2

For more information about the scheme design please visit:
https://www.hants.gov.uk/landplanningandenvironment/environment/flooding/strat
egies/scheme-buckskin


