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1. Recommendations
1.1. That the amended alignment for the preferred scheme for the M27 Junction 9 

and Parkway South Roundabout Improvements, as shown on the drawing at 
Appendix 1, be noted.

1.2. That the Executive Member for Environment and Transport recommends that 
the Executive Member for Policy and Resources provides authority to acquire 
all third party interests in any land and any necessary rights required for or to 
facilitate/enable the delivery of the M27 Junction 9 and Parkway South 
Roundabout Improvements by agreement (“the Scheme”).

1.3. That in order to ensure the delivery of the M27 Junction 9 and Parkway South 
Roundabout Improvements (“the Scheme”) in a timely manner, the Executive 
Member for Environment and Transport recommends to the Executive Member 
for Policy and Resources that a Compulsory Purchase Order is made for the 
land required to deliver the Scheme, as detailed in Appendix 2, to run in 
parallel with negotiations to acquire all third party land interests by agreement, 
on the basis that the areas of land identified in Appendix 2 will not be extended 
but may be revised or minimised.

1.4. That authority is delegated to the Director of Economy, Transport and 
Environment and the Head of Legal Services to progress any appropriate 
Orders, Notices, or Statutory procedures and obtain any consents, rights or 
easements that are necessary for the M27 Junction 9 and Parkway South 
Roundabout Improvements (“the Scheme”).

2. Executive Summary 
2.1. The purpose of this paper is to confirm the amended alignment for the 

preferred scheme for the M27 Junction 9 and Parkway South Roundabout 
improvements (“the Scheme”) and ensure that the Scheme can be progressed 
to a point where a Project Appraisal can be submitted. This report also seeks 
approval of revised land acquisition plans, due to the amended alignment of 
the highway improvements on Whiteley Way, and a recommendation to the 



Executive Member for Policy and Resources for authority for a Compulsory 
Purchase Order (CPO) to be made. 

2.2. This paper will:

 Set out the background to the Scheme;
 Detail the realignment for the works on Whiteley Way;
 Detail the CPO land requirements;
 Consider the finance for the Scheme; and
 Consider the future direction of the Scheme.

3. Introduction
3.1. The Scheme is essential to help improve traffic flow and journey times in the 

area. Both junctions currently experience severe congestion in the morning 
and evening peak periods and traffic queuing on the motorway off-slips at 
Junction 9 causes operational and safety issues on the M27 mainline. The 
M27 is a critical, strategic corridor in southern Hampshire which helps to keep 
the economy moving, but at peak times queues caused by congestion at 
Junction 9 can extend back several km along the motorway. Furthermore, in 
the morning peak hour, congestion at Parkway South Roundabout can 
regularly block-back to Junction 9, while in the evening peak hour congestion 
at Junction 9 frequently blocks-back to the Parkway South Roundabout. 

3.2. This daily congestion is hindering the implementation of 3,500 new homes and 
three schools in the allocated ‘North Whiteley’ development, which would be 
predominantly accessed via Whiteley Way and M27 Junction 9. The 
congestion is judged to be detrimentally impacting business retention and 
location in two large regionally significant adjacent Business Parks – Solent 
and Segensworth, located to the north and south of Junction 9 respectively.

3.3. The Scheme developed by the County Council will provide a significant 
increase in traffic capacity at both junctions, which forecasts suggest will be 
sufficient to alleviate the existing congestion issues and provide spare capacity 
to accommodate traffic associated with future developments. The Scheme, 
including the amended alignment for carriageway widening on Whiteley Way is 
shown on the plan included at Appendix 1 and is summarised as follows:

 At Junction 9 the Scheme involves carriageway widening which will be 
undertaken to provide an additional lane on both motorway off-slip roads, 
the westbound on-slip road and the Whiteley Way approach, together with 
additional lanes on the northern and southern sections of the circulatory 
carriageway; and

 At Parkway South Roundabout, a new larger fully-signalised roundabout 
will be provided, with carriageway widening to provide additional traffic 
lanes on all approaches and the circulatory carriageway. 

3.4. In September 2017 the Executive Member Environment and Transport 
delegated authority to the Director Economy, Transport and Environment to 
progress the design and development work for the M27 Junction 9 and 
Parkway South Roundabout Scheme including the progression of all 
necessary advance works. The Executive Member Environment and Transport 
also made a recommendation to the Executive Member for Policy and 



Resources for a Compulsory Purchase Order to be made for the land required 
to deliver the scheme. In October 2017 the Executive Member for Policy and 
Resources gave approval to acquire all third party interests in land and any 
necessary rights required for or to facilitate/enable the delivery of the proposed 
scheme. The Executive Member for Policy and Resources also gave authority 
to make a Compulsory Purchase Order and gave delegated authority to refine 
or minimise the scope of land requirements for the scheme to the Director of 
Culture, Community and Business Services (Strategic Manager – Assets and 
Development) on the basis that land requirements would not be extended.

3.5. Following a review of the design several issues have been identified with 
regard to the proposed alignment of the works on Whiteley Way on the 
approach to M27 Junction 9. Widening of the carriageway on the eastern side 
of Whiteley Way was previously proposed and this approach would have 
required significant retaining structures. Following further investigation it was 
considered that the cost and resulting network delays of providing these 
retaining structures would be prohibitive. The construction of the retaining 
structures would require continuous lane closures for an extended period of 
time with highly significant added impacts on traffic delay in an already heavily 
congested traffic sensitive location and with likely added regional network 
implications and associated negative economic effects. 

3.6. An alternative option for widening of the carriageway on the western side of 
Whiteley Way on the exit from the roundabout at M27 Junction 9 has been 
investigated and is now proposed. As the amended design requires the 
acquisition of land that was not previously identified, approval of the amended 
land acquisition plans, as shown in Appendix 2, and authority to make a 
Compulsory Purchase Order is sought. The land required for delivery of the 
scheme including the amended alignment for carriageway widening on 
Whiteley Way is set out in section 6 of this report. Plans highlighting the 
amendments that have been made to land acquisition plans are included in 
Appendix 3.

4. Contextual Information
4.1. In late 2015 Highways England (HE) withdrew funding for its improvement 

scheme at M27 Junction 9, following budget cuts. The HE scheme was limited 
to widening of the off-slips and did not address the capacity problems on the 
roundabout circulatory carriageway, or on the local road network.

4.2. Around the same time the County Council commenced work to develop a 
feasibility improvement scheme for the Parkway South Roundabout. This 
junction was identified for improvements by the promoters of the ‘North 
Whiteley’ development, but the County Council considered that the proposed 
improvements did not offer sufficient future capacity and elected to develop its 
own scheme to fully address the forecast congestion issues. A financial 
contribution from the ‘North Whiteley’ developers towards this junction is to be 
taken instead and secured via Section 106 agreement. This contribution forms 
a critical component of the funding for the Scheme now proposed. If the 
County Council did not proceed with the planned improvements at Parkway 
South Roundabout then under the terms of the Section 106 agreement the 



developers would be permitted to deliver the improvements at the junction that 
the County Council considers to provide insufficient future capacity.

4.3. Following discussions with HE, the County Council submitted a bid to the HE 
Growth and Housing Fund (GHF) in March 2016, for funding towards 
improvements to the Parkway South roundabout and M27 Junction 9. HE later 
approached the County Council and asked for a review of the original HE 
scheme for Junction 9 and that it be revised as necessary to improve traffic 
flow across the whole junction.  The County Council prioritised work to review 
the HE design and undertook further traffic modelling to ensure that the 
scheme benefits are optimised and that issues on both the strategic and local 
networks are addressed by an improved and more effective scheme.

4.4. Bid information was re-submitted during late summer 2016, and the resulting 
new preferred scheme developed by the County Council provides enhanced 
capacity and safety improvements at both the Junction 9 and Parkway South 
roundabouts, which are very much linked in operational terms.

4.5. Subsequent to this, the County Council has undertaken a substantial amount 
of further scheme appraisal work over a relatively short period of time at the 
request of HE, in order to satisfy the rigorous requirements of the HE bid 
assessment process. This has included traffic modelling assessments, 
economic and cost/benefit appraisal and environmental assessment work. The 
outcome of this was that the scheme was found to have a ‘very high’ value for 
money, and was recommended for approval. Officers from the County Council 
attended the HE Value Management workshop for the scheme in April 2017 
and were formally notified of the decision to award HE funding to the scheme 
in July 2017, subject to conditions. Full details of the scheme financials are set 
out in Section 5 of this report.

5. Finance
5.1. The preferred scheme has been value engineered to reduce costs as far as 

possible. The cost estimate that was submitted as part of the HE bid appraisal 
process is £19.6million, which includes an allowance for Risk and Optimism 
Bias. Following the award of funding by HE the breakdown of funding for the 
scheme is as follows:

 £9.9million to be provided from the HE Growth and Housing Fund (GHF);
 £3million to be provided from the HE Congestion Relief Fund;
 £4.2million to be provided from future S106 receipts from the ‘North 

Whiteley’ development;
 £1.775million to be provided from existing S106 receipts held by the 

County Council; and
 £0.725million to be provided from Local Transport Plan funding held by the 

County Council.
5.2. The conditions stipulated on the HE funding offer letter are as follows:

 The level of GHF grant is to be reduced in line with any cost savings 
achieved;

 A final detailed scheme design is to be agreed that is acceptable to HE; 
and



 A funding agreement is to be agreed between HE and the County Council. 

5.3. As part of the Highways England bid appraisal process a business case for the 
scheme was produced (largely using information submitted by the County 
Council), which has been made available to the County Council for the 
purposes of drafting the funding agreement for the scheme.

5.4. A review of the estimate for the scheme is currently being undertaken to 
determine the effect on costs of extended periods of night time working that 
are required to reduce traffic disruption in a congested location, the removal of 
retaining structures from the design, and updated information received from 
statutory undertakers regarding the diversion of public utilities infrastructure. 
There is potential for cost variance due to these issues, and also because 
access to the trunk road network to carry out survey, investigation, and site 
clearance has not yet been granted by Highways England, thus delaying the 
completion of detailed design.

6. Third Party Land
6.1. In order to construct the scheme, some third party land needs to be acquired 

or dedicated as public highway in the vicinity of the Parkway South 
Roundabout and M27 Junction 9. The ownership of some parcels of HE land 
adjacent to M27 Junction 9 will also need to be transferred to the County 
Council. 

6.2. Land interest plans for the scheme are provided in Appendix 2, which show 
land required to deliver the scheme and which will form the basis of a 
Compulsory Purchase Order (CPO).

6.3. No issues are currently anticipated in terms of acquiring the necessary third 
party land by agreement, but in order to ensure the delivery of the scheme in a 
timely manner, and in the event that negotiations to acquire all third party land 
by agreement are unsuccessful, it will be necessary to make and progress a 
CPO to secure the necessary land. It is proposed to commence this process 
as soon as reasonably practical.

7. Legal Context
7.1. The County Council has the power to progress any appropriate Orders or 

Notices under the powers of the Highways Act 1980 that are associated with or 
necessary for the Scheme.

7.2. The County Council has the power to make Compulsory Purchase Orders and 
in relation to this road construction Scheme, the enabling power is the 
Highways Act 1980.

7.3. The Compulsory Purchase Process Guidance from the Department for 
Communities and Local Government (CPO Guidance) states that a 
compulsory purchase order should only be made where a) there is a 
compelling case in the public interest and b) the purposes for which the 
compulsory purchase order is made justify interfering with the human rights of 
those with an interest in the land affected. Particular attention should be given 
to these considerations.



7.4. The public interest test is met due to the proposed acquisition delivering the 
necessary improved infrastructure to provide better access to the Whiteley 
area and to encourage much needed economic retention and development. 
The proposed acquisition will also serve to enhance the wellbeing of residents 
and business park users, particularly in Whiteley and the Solent Business 
Park, by significantly reducing congestion and delays on the main access 
routes.  This will help to enhance the prosperity of the area overall as well as 
the quality of place.

7.5. The County Council has also had regard to the provision of Article 1 of the 
First Protocol to the European Convention on Human Rights. In light of the 
significant public benefit that would arise from the delivery of the Scheme, it is 
considered that it would be appropriate to acquire the land through compulsory 
purchase should that prove necessary, and that to do so would not constitute 
an unlawful interference with individual property rights.

7.6. Article 6 also requires that those civil rights that may be affected by a decision 
are given a fair hearing by an independent and impartial tribunal. This is 
secured by means of the compulsory purchase order process, including the 
holding of an inquiry into any objections which may be made and the ability to 
challenge any compulsory purchase order in the High Court.

8. Consultation and Equalities
8.1. Following a public exhibition on 16 November 2017 a public consultation was 

undertaken to determine the level of support for the scheme and seek 
comments on the proposed improvements. The consultation period has now 
ended and a consultation report will be prepared to analyse feedback and 
consider and respond to comments received. Further details regarding the 
consultation report and the level of public support for the scheme will be 
reported to the Executive Member for Environment and Transport via the 
Project Appraisal when approval is sought to deliver the works.

9. Future direction
9.1. Following approval of this report and approval by the Executive Member for 

Policy and Resources, formal negotiations will be entered into with all third party 
landowners, in order to seek to acquire by agreement all third party parcels of 
land necessary to construct the Scheme as approved. If negotiations are 
unsuccessful then the Compulsory Purchase Order process will be used to 
ensure the delivery of the Scheme in a timely manner.  Approval of the Project 
Appraisal will be sought prior to proceeding with delivery of the works.



Integral Appendix A

CORPORATE OR LEGAL INFORMATION:

Links to the Strategic Plan
Hampshire maintains strong and sustainable economic
growth and prosperity:

Yes

People in Hampshire live safe, healthy and independent
lives:

Yes

People in Hampshire enjoy a rich and diverse 
environment:

Yes

People in Hampshire enjoy being part of strong, 
inclusive communities:

Yes

Other Significant Links
Links to previous Member decisions:

Date
Executive Member for Environment and Transport Decision Day 
– M27 Junction 9 and Parkway South Roundabout Scheme
http://democracy.ha/s6299/Decision%20Record.pdf

Executive Member for Policy and Resources Decision Day – 
Major Highways Scheme M27 junction 9 and Parkway South 
Roundabout, Whiteley – Land Purchase
http://democracy.hants.gov.uk/documents/s7747/DECISION%2
0RECORD%202017-10-
18%20DR%20EMPR%20Major%20Highway%20Scheme%20M
27%20Junction%209%20and%20Parkway%20South%20Round
about%20.pdf

19 Sept 2017

18 Oct 2017

Direct links to specific legislation or Government Directives 
Title Date

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None

http://democracy.hants.gov.uk/documents/s6299/Decision%20Record.pdf
http://democracy.hants.gov.uk/documents/s7747/DECISION%20RECORD%202017-10-18%20DR%20EMPR%20Major%20Highway%20Scheme%20M27%20Junction%209%20and%20Parkway%20South%20Roundabout%20.pdf
http://democracy.hants.gov.uk/documents/s7747/DECISION%20RECORD%202017-10-18%20DR%20EMPR%20Major%20Highway%20Scheme%20M27%20Junction%209%20and%20Parkway%20South%20Roundabout%20.pdf
http://democracy.hants.gov.uk/documents/s7747/DECISION%20RECORD%202017-10-18%20DR%20EMPR%20Major%20Highway%20Scheme%20M27%20Junction%209%20and%20Parkway%20South%20Roundabout%20.pdf
http://democracy.hants.gov.uk/documents/s7747/DECISION%20RECORD%202017-10-18%20DR%20EMPR%20Major%20Highway%20Scheme%20M27%20Junction%209%20and%20Parkway%20South%20Roundabout%20.pdf
http://democracy.hants.gov.uk/documents/s7747/DECISION%20RECORD%202017-10-18%20DR%20EMPR%20Major%20Highway%20Scheme%20M27%20Junction%209%20and%20Parkway%20South%20Roundabout%20.pdf


Integral Appendix B

IMPACT ASSESSMENTS:

1. Equality Duty
1.1. The County Council has a duty under Section 149 of the Equality Act 2010 

(‘the Act’) to have due regard in the exercise of its functions to the need to:

 Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited under the Act;

 Advance equality of opportunity between persons who share a relevant 
protected characteristic (age, disability, gender reassignment, pregnancy 
and maternity, race, religion or belief, gender and sexual orientation) and 
those who do not share it;

 Foster good relations between persons who share a relevant protected 
characteristic and persons who do not share it. 

Due regard in this context involves having due regard in particular to:
a) The need to remove or minimise disadvantages suffered by persons 

sharing a relevant characteristic connected to that characteristic;
b) Take steps to meet the needs of persons sharing a relevant protected 

characteristic different from the needs of persons who do not share it;
c) Encourage persons sharing a relevant protected characteristic to 

participate in public life or in any other activity which participation by 
such persons is disproportionally low.

1.2. Equalities Impact Assessment:
The proposals will have no or low impact upon groups with protected 
characteristics. In the event that a CPO is required, the guidance published by 
the DCLG (Guidance on CPO process and The Crichel Down Rules for 
disposal of surplus land acquired by, or under the threat of compulsion) will be 
followed. The impact of the scheme itself will be assessed in detail as part of 
the final project appraisal approval.

2. Impact on Crime and Disorder:
2.1. The decision will not have any direct impact upon crime and disorder.

3. Climate Change:
a) How does what is being proposed impact on our carbon footprint / energy 

consumption?
b) How does what is being proposed consider the need to adapt to climate 

change, and be resilient to its longer term impacts?
The proposed Scheme will help to reduce congestion and delay and will 
therefore help to improve air quality, due to a reduction in the volume of 
queuing vehicles.


