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41.

The decision:

. That the details of the M27 Junction 10 initial ecological enabling works,

(Package A) as set out in this paper be approved;

. That approval be given to procure, spend and enter into necessary

contractual arrangements to implement this scheme, at a total estimated cost
of up to £180,000 to be funded from the Capital Programme.

Reason(s) for the decision:

. A decision is required to enable the commencement of essential enabling

works for the M27 Junction 10 in a timescale necessary to meet constraints
associated with licensing for protected species. A delay to progressing the
licensing could result in a 12 month delay to the start date for main works
given the seasonally constrained period for progressing the protected species
licences and this could jeopardise funding secured for scheme delivery which
needs to be spent by March 2021.

Other options considered and rejected:

. Alternative options have been considered and rejected. To not progress the

advanced works could have a fundamentally delaying impact upon the M27
Junction 10 scheme in terms of the overall programme and not meeting
critical project dates. There is no financial risk to HCC regarding any of these
initial enabling works or licences hence in this instance the approach taken is
considered appropriate.

Conflicts of interest:
None




5. Dispensation granted by the Head of Paid Service:

5.1. None

6. Supporting Information:
6.1. None

Approved by:
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Stuart Jarvis

Director of Economy, Transport and Environment

Date:
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01962 846089 Heather.Walmsley@hants.

Executive Summary

The purpose of this paper is to seek approval for initial advanced ecological
enabling works for the M27 Junction 10, which are required to meet time
constraints associated with licencing for European protected species. The works
comprise: initial clearance work, coppicing and protective fencing and are
essentially required prior to the advanced works for the main scheme and in
advance of the delivery of the main works. Approval is being sought to procure,
spend and deliver the advanced works. It is necessary to secure a Section 6
Agreement with HE to work on their land and to secure a licence to work on third
party land with the developer, Buckland Development Ltd. There is no financial
risk to HCC regarding any of these initial enabling works or licences.

Alternative options have been considered and rejected. To not progress the
advanced clearance works could have a show-stopping impact upon the M27
Junction 10 scheme by delaying the overall programme and could mean that
critical project dates are not met. To not progress the fencing could jeopardise
environmental planting works that make up the wider advanced package due to
the impact on the planting from grazing animals.

Measures of Success would be works satisfactorily completed.

Background

. M27 Junction 10 currently has restricted access only allowing partial

movements for westbound off and eastbound on movements. It is an essential
requirement that Junction 10 be upgraded to an all moves junction to cater for
the predicted new traffic movements generated by the Welborne Garden
development being promoted by Fareham Borough Council through their
adopted Welborne Plan (2014).




2.2.

2.3.

As part of the Environmental Appraisal for the site, the presence of European
protected species great crested newts and dormice have been identified. To
ensure that appropriate licences (which will allow and shape the necessary
habitat clearance) can be secured in the necessary timescale, it was necessary
to submit an initial, advanced Planning Application in October 2018 for advanced
ecological works. (Planning Permission is required before European protected
species licensing can be issued). The application is to be determined by
Fareham BC in December 2018 allowing advanced works to commence to
accommodate seasonally constrained vegetation clearance

In order to progress these works, it is necessary to seek approval via a
delegated decision to procure the works. It is necessary to secure a Section 6
Agreement with HE to work on their land and to progress a licence to work on
third party land with the developer. There is no financial risk to HCC regarding
any of these initial enabling works or licences, hence in this instance the
approach taken was considered appropriate given the fact that to not have
progressed this advanced application would have had a show-stopping impact
upon the scheme.

Scheme Details

. The initial, advanced ecological enabling contract (Package A) will comprise the

following works:

» Installation of long-term work boundary fencing to designate the extent of the

site. Reptile fencing will be attached to exclude great crested newts (as well
as other reptiles) from the site. Circular pitfall traps will be constructed on the
works side of the fence flush to plastic sheeting with tops just below ground
level to allow the translocation of great crested newts.

e Install 2no. 3m wide gates to facilitate access to the field, location as shown

on drawings.

¢ Install overrun area using Type 1 fill 400mm deep, location as shown on the

contract drawings.

e Under ecological watching brief, using hand- held tools or long- reach

excavator, cut vegetation down to 300mm high, with sensitive removal of
arisings, and retaining coppiced east-west strips to 1.5m high, locations as
shown on drawings.

» Use vegetative arisings to install dead hedges to allow animals to migrate out

of the site. Locations as specified on site by Hampshire County Council’s
ecologist; approximate locations are shown on the drawings.

o Install reptile temporary fencing within the works to enable great crested newt

translocation. Pitfall traps will be constructed on both sides of the fence line
flush to plastic sheeting with tops just below ground level.

¢ Install permanent timber fencing.
¢ Installation of dormouse boxes within retained coppiced strips.
e Construct new pond as ecological mitigation for great crested newts.

3.2. The works are shown by drawing CJ008926-ATK-HGN-J10-DR-CH-000023
attached and are denoted by the orange and light blue shaded areas.
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4.3.

5.

Finance

. £1.5 million was secured from the DfT retained funding in January 2018 as an

advance towards the scheme development. Accordingly, the Director of
Economy, Transport, and Environment approved the early stages of this
scheme’s entry into the Capital Programme.

A separate report on Capital Programme Monitoring, to the decision day in
January 2019, will propose that the £1.5m value is increased to reflect any
additional funding secured and to enable further development of the scheme.

The funding for the advanced works is anticipated to come from the £1.5m funds
already secured as set out above.

Programme

4.1 The works will help to ensure that the programmed target dates for the

10.
10.1.

development and delivery of the Junction 10 scheme are achieved. It is
anticipated that the enabling works will commence in January 2019 and be
completed by March 2019.

Departures from Standards

.None

Community Engagement

. A planning application for the advanced works was submitted to Fareham

Borough Council in October 2018 by Buckland Development Ltd. The wider
Junction 10 scheme is part of the Welborne developments planning application
submitted in 2017 and due to be updated in December 2018.

Statutory Procedures

. The works require Planning Permission from Fareham Borough Council. It is

anticipated that this will be granted on 12 December 2018.

Land Requirements

. The land required for the advanced works is within ownership of both Highways

England and Buckland Development Limited (BDL). It will necessary to
progress a Section 6 Agreement with Highways England to work on their land
and to process a licence to carry out the works on BDL land.

Maintenance Implications

No maintenance will be required on Highways England land. Low level
maintenance will be undertaken on BDL land to ensure that fencing is not
disturbed in advance of the advanced works for the main works commencing.



11. Recommendation(s)

11.1. That the details of the M27 Junction 10 Initial Ecological Enabling works,
(Package A) as set out in this paper be approved;

11.2. That approval be given to procure, spend and enter into necessary contractual
arrangements to implement this scheme, at a total estimated cost of up to
£180,000 to be funded from the Capital Programme.






Appendix A

CORPORATE OR LEGAL INFORMATION:

Links to the Strategic Plan

Hampshire maintains strong and sustainable economic | yes

| growth and prosperity:
People in Hampshire live safe, healthy and independent | yes
lives:

People in Hampshire enjoy a rich and diverse yes
environment:
People in Hampshire enjoy being part of strong, yes

inclusive communities:

OR

Other Significant Links

Links to previous Member decisions:

Title Date

Capital Programme EMET

Direct links to specific legislation or Government Directives

Title Date

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an
important part of it, is based and have been relied upon to a material extent in
the preparation of this report. (NB: the list excludes published works and any
documents which disclose exempt or confidential information as defined in
the Act.)

Document Location
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1.1.

Appendix B

Impact Assessments

Equalities Impact Assessment:

The proposals in this report have been developed with due regard to the
requirements of the Equality Act 2010, including the Public Sector Equality
Duty and the Council’'s equality objectives. The website contains a summary
assessment of the impacts on developing Hampshire’s highway network and
transport systems.

1.2. Statutory considerations:

pact - e A
Age Neutral
Disability Neutral
Sexual Orientation Neutral
Race Neutral
Religion and belief Neutral
Gender Reassignment Neutral

Sex Neutral
Marriage and civil partnership Neutral
Pregnancy and maternity Neutral
 Other policy considerations
Poverty Neutral
Rurality Neutral
Other factors Neutral
Geographical impact Fareham

Impact on Crime and Disorder: Negligible
Climate Change:

The construction of the advanced works will have minimal/negligible impact
on Hampshire County Council’s carbon footprint. The wider scheme will
enable vehicles to enter the strategic road network more directly reducing the
overall impact of Welborne development’s traffic generation on the existing
congestion highway network. The advanced planting mitigation works
mitigate the impact of the larger scheme on habitat loss.



