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1. Recommendations

1.1. That the Executive Member for Environment and Transport notes the 
significant progress on the M27 Junction 10 Improvement Scheme (“the 
Scheme”), as well as the updated risk assessment set out in the supporting 
report;

1.2. That authority is delegated to the Director of Economy, Transport and 
Environment to develop, and in due course submit a business case for the 
Scheme to the Department for Transport, in consultation with the Executive 
Member for Environment and Transport and, in respect of financial aspects of 
the project and business case, the Director of Corporate Resources.

1.3. That authority is delegated to the Director of Economy, Transport and 
Environment to pursue all potential external and partner funding and bidding 
opportunities to secure funding towards the Scheme development and 
delivery; 

1.4. That the Executive Member for Environment and Transport endorses the 
action taken to commence initial, advanced works for the Scheme in 
December 2018, which was required to meet constraints associated with 
licensing for protected species; 

1.5. That authority be delegated to the Director of Economy, Transport and 
Environment and the Head of Legal Services to progress, enter into, and 
secure all appropriate licences, agreements, consents, rights, permissions 
and easements necessary to enable the advanced and main works to be 
undertaken on land owned by third parties, including Section 6 agreements to 
work on land owned by Highways England and licences to work on Buckland 
Estate land;

1.6. That authority be delegated to the Director of Economy, Transport, and 
Environment and the Head of Legal Services to progress and make all Orders 
(including Side Road Orders) necessary to progress the Scheme towards 



delivery to ensure that the Orders can be advertised as soon as possible to 
enable timescales for sequential tasks to be achieved;

1.7. That authority is delegated to the Director of Economy, Transport and 
Environment, in consultation with the Executive Member for Environment and 
Transport, to suspend development activity on the Scheme once current 
funds are exhausted and in the event that further funding is not received, or 
that other significant programme issues arise as set out in the supporting 
report.

2. Executive Summary 

2.1. The M27 Junction 10 (the Scheme) is a high profile, high cost scheme with 
significant challenges and risks. The County Council was identified by the Rt 
Honourable Chris Grayling, MP, Secretary of State for Transport, as best 
placed to be the promoter for the Scheme, to ensure both the M27 Junction 
10 and the Smart Motorways Project can be delivered in the most efficient 
way. The Scheme comprises critical infrastructure required to provide access 
to the proposed Welborne development and is the largest single highway 
infrastructure project that the County Council, with its strong track record of 
delivery, has been asked to lead. The Smart Motorway Project will upgrade 
the M27 between Junction 4 and 11 by turning the hard shoulder into a 
permanent fourth running lane. 

2.2. This report will outline the challenges and risks associated with the Scheme 
following the provision of a summary of the background and wider context. 
The Scheme interfaces directly with the M27 Smart Motorways Project, as 
well as wider development at Welborne Garden Village in North Fareham, 
both of which compound the risks. Further work is necessary to enable the 
risks to be more fully evaluated.  Should these be found to be too great, a 
potential break point will be identified before the Scheme is progressed to 
delivery, following which a future decision will be required as to whether the 
County Council should continue to be Scheme Promoter. There are a number 
of time critical tasks to be undertaken if the option to progress the Scheme to 
delivery is to be kept open, and these are also set out in the report. 

3. Background

3.1. Welborne Garden Village is a regionally important development site being 
promoted by Fareham Borough Council through their adopted Welborne Plan 
(2014). The development will comprise 6000 new homes and around 
1,000,000 square feet of employment space, which will create around 5735 
new jobs. The site includes a village centre, supporting neighbourhood 
centres, a new secondary school and three new primary schools. The site is 
being holistically planned to create a new community with its own sense of 
identity, in accordance with the government’s defined garden village 
principals. The site forms a significant part of Fareham Borough Council’s 
housing strategy, which seeks to ensure that there will be sufficient new 
homes to meet the demand for the next 20-25 years.



3.2. Welborne is located to the north of the M27 and adjacent to the A32 around 
the existing M27 Junction 10 at North Fareham. The M27 Junction 10 
currently has restricted access only, allowing partial movements for 
westbound off and eastbound on movements. It is envisaged that 
approximately 1000 homes could be built prior to the upgrade of Junction 10 
to an all moves junction. A fundamental part of the vision for Welborne is that 
it will have high levels of self-containment facilitated by carefully designed on-
site provision for walking, cycling and bus services.  However, there is an 
essential requirement that Junction 10 be upgraded to an all moves junction 
to cater for the predicted new traffic movements which will be generated by 
the site above the 1000 dwellings. An all moves connection to the M27 will 
help to ensure that the site will be well connected to the wider south coast 
strategic transport network to help attract business and investment into the 
site. The all-moves junction will also provide an enhancement for local 
residents who are currently travelling via a congested local road network with 
unreliable journey times. Many local residents currently use either the A27 to 
access the M27 Junction 9 to head west, or alternatively use Junction 10 to 
initially head east to then U-turn at Junction 11 to head west. This counter-
intuitive movement creates unnecessary turning movements on the A32 onto 
the eastbound on-slip, with associated safety implications and unnecessary 
turning movements at the congested M27 Junction 11.  An all moves Junction 
10 would remove the need for these unnecessary movements as well as 
provide for predicted additional trips.

3.3. Within the evolving context of proposals for Welborne, and the associated 
increases in transport demand, there has been a significant amount of traffic 
modelling and design work undertaken over the last ten years or so to 
consider the need and options for upgrading M27 Junction 10 to an all moves 
junction. Given the existing constrained local network, there is limited ability to 
progress the development without an improvement to the motorway junction. 
Improvement options have considered new links to the M27 Junction 11, 
traffic signal and roundabout solutions based around the existing A32 partial 
moves junction, and options relocating some movements to the west of the 
A32. 

3.4. Welborne is being promoted by Fareham Borough Council through their 
Welborne Plan, adopted in 2015. The Welborne Plan confirmed the need for 
an all moves Junction 10 and identified a preferred scheme in a supporting 
statement, which was signed by Highways England, the County Council, and 
Fareham Borough Council. See Figure 1A in the Appendix.  The development 
is being led by Buckland Development Ltd (BDL). BDL submitted an Outline 
Planning Application for the Welborne site in March 2017, which included as a 
Detailed Application key elements of the off-site highways works, including, a 
layout for the M27 Junction 10, which was based upon an evolved version of 
the preferred scheme identified in the Welborne Plan. See Figure 1B in the 
Appendix. 

3.5. Since the submission of the Planning Application by BDL in 2017, a number 
of factors have influenced the further scheme development. In December 



2017, the Secretary of State for Transport advised that Hampshire County 
Council were best placed to become Scheme Promoter for M27 Junction 10, 
working with Highways England to bring the Scheme forward to support the 
development as a critical part of the infrastructure needed to access the 
Welborne site. This approach was supported by key stakeholders at the initial 
M27 Junction 10 Steering Group meeting in early 2018, which included 
representatives from: Department for Transport (DfT); Ministry for Housing, 
Communities and Local Government (MHCLG) ; Department for Business, 
Energy and Industrial Strategy (BEIS), Cities and Local Growth, Homes 
England; Highways England (HE) ; Solent LEP; and Buckland Development 
LTD (BDL). It was recognised that the County Council has a strong track 
record of delivery, and was best placed to progress the Scheme.  In January 
2018, the Scheme was passed from BDL to the County Council as the new 
Scheme Promoter, further to the agreement to a number of conditions 
seeking to reduce the risks to the County Council as follows: 

 That a single governance structure for the Scheme be established, to be 
led by the County Council;

 That the various funding sources be streamlined into a single pot, to be 
controlled by the County Council;

 That there should be a single approach to scrutiny and business case 
development across all funding sources;

 That there would be a two-part agreement to scheme progression, 
involving an initial commitment to progress the Scheme development up 
to the delivery stage, followed by a subsequent agreement to progress the 
Scheme to delivery after a full review of costs, risks, and deliverability, 
and once all the funding is in place.

Inherent in the above was an expectation that there will be no financial outlay 
by or risk to the County Council on this Scheme.

3.6. In accordance with the Cabinet Decision on 11 December 2017, and since 
January 2018, the County Council have been working hard to progress the 
Scheme design to the next level, working in conjunction with both Highways 
England and BDL to ensure that design interfaces between the SMP and the 
wider Welborne development are taken into account. Several adjustments 
have been required to the previously identified ‘preferred scheme layout’ and 
the revised layout as submitted by BDL in their 2017 Planning Application. 
Adjustments have been required to take into account new and emerging 
issues including: 

 the M27 Smart Motorways Project (SMP) and proposals for hard shoulder 
running along the M27, which were not  material at the time of the BDL 
submission; 



 the need to update all of the traffic modelling in light of the SMP and also 
due to the fact that the traffic modelling previously submitted was based 
upon traffic data older than five years; 

 the need to address the initial comments on the design departures and 
relaxations from both Highways England and Hampshire County Council, 
as part of their statutory development planning function; 

 the need to adjust the Scheme to avoid a listed building and protect its 
setting;

 the need to avoid costly diversions associated with statutory undertakings 
and associated plant; and 

 the need to reflect updated design standards. 

Whilst the resulting Scheme is based upon the same principles as the 
previously preferred scheme, there are a number of differences in light of the 
above. See Figure 2 in the Appendix. 

4. Scheme Description

4.1. The updated preferred scheme includes the following key elements:

 A new 23m wide underpass underneath the M27 located to the west of 
the existing junction with the A32 and approximately 150m east of the 
existing Kneller Court Way access underpass. The underpass will connect 
with the eastbound off-slip and west-bound on and off slips, catering for 
north and south traffic movements via two-lanes north-bound and two 
lanes south-bound. A pedestrian cycle-way would be provided alongside 
the two southbound lanes. A 51m inscribed circular diameter (ICD) tear-
drop roundabout will be provided at the southern end of the underpass, 
and the underpass road will continue north for approximately 350m to 
connect with a proposed new 67m ICD roundabout in the Site;

 A new eastbound off-slip, diverging from the motorway just east of Funtley 
Road bridge heading east towards the Site and to a point just north of the 
proposed new underpass, terminating at a new traffic signal controlled 
junction. The new east-bound off slip is a single lane diverge / two lane 
slip road;

 A new westbound on-slip, commencing south of the M27 at a point 
diverging from the roundabout south of the underpass to a merge with the 
M27 just east of the Funtley Road over bridge. The new west-bound on-
slip will be a single lane slip road and merge onto the M27; 

 An alteration to the existing westbound off-slip, which retains the existing 
slip road diverge just west of the existing A32 underpass, involving the 
removal of the existing 270 degree loop, and replacement with a straight 
slip road south off the M27. The new slip road will connect the proposed 



new tear drop roundabout at the southern end of the new underpass via a 
new set of traffic signals, allowing for pedestrian / cycle crossing 
movements. The westbound off-slip is a single lane diverge from the M27 
mainline, widening to two lanes at the traffic signals;

 A retained but modified eastbound on-slip to improve safety and help 
address issues associated with changing design standards: 

 A new dual carriageway link road will head north from the proposed 
underpass and will continue for approximately 350m to connect with a 
proposed 67m ICD roundabout heading into the development site. There 
will be a 3.0m wide shared use provision for a pedestrian / cycle-way 
along the eastern side;

 A new dual carriageway east-west link road running through the 
development north of and parallel with the M27, connecting the new 
roundabout mentioned above to a new roundabout on the A32 to the east 
and a new roundabout serving the proposed employment land to the 
south and District centre to the north. Two pedestrian / cycle ‘Toucan’ 
crossing points will be provided along the east-west link, and there will be 
provision for a shared use pedestrian / cycle-way along both sides; and

 Improvements to the A32 as part of the Scheme include the provision 
of dedicated BRT bus lanes. Heading north, the bus lane will diverge from 
the A32 just north of the existing M27 underpass, and will head into the 
employment land west of the A32 to connect into the mid-way roundabout 
on the new east-west link road.  Heading south on the A32, a new bus 
lane will be provided from a point just south of the diverge point of the 
east-bound on slip from the A32. Pedestrian and cycle provision will be 
retained/ improved.

5. Scheme Development

5.1. A significant amount of work has been undertaken since the County Council 
took over the role of Scheme Promoter to progress the Scheme design to a 
point that it can be ‘fixed’ for planning and approval purposes. The County 
Council has been working closely with Highways England, together with their 
appointed contractors for the Smart Motorways Project (SMP), Bam Nuttall 
Joint Venture (bmJV), in order to understand the impacts and interfaces 
between the two schemes, and to ensure there is a viable way forward to 
progress both schemes concurrently.  There has also been close working with 
BDL to ensure that there is a seamless interface between the wider Welborne 
development and the proposed Scheme within a combined application.  A 
summary is provided below of the key issues and interfaces associated with 
the above.

5.2. In relation to the interface of the Scheme with the SMP, there are a number of 
potential delivery options which will influence how the Scheme can be 
developed, including:



 options whereby SMP and the Scheme progress concurrently, which will 
mean there is a potential delay or prolongation to the completion of SMP 
beyond March 2021; and

 options whereby SMP progresses without Junction 10, and Junction 10 
follows on either directly afterwards or following a pause, which could 
mean there are potential abortive works or that funding for Junction 10 is 
lost;

5.3. There are significant overarching cost and time differentials relating to the 
different options which impact how the respective schemes are designed and 
developed. Further work is being undertaken to evaluate the options and 
associated risks. Highways England, bmJV, and the County Council are 
working together to produce an Impact Assessment for DfT, which will provide 
clarification on these matters and enable a decision by DfT early next year 
regarding whether the two schemes can be progressed concurrently. If the 
two schemes can be delivered concurrently, this should enable the minimum 
combined construction time, although there will inevitably be some delay to 
the completion date of the SMP and associated cost increases due to 
prolongation of the SMP contract. On the other hand, there should be some 
potential for cost savings associated with shared traffic management and 
optimisation of contractual matters, and abortive SMP works should be 
avoided with associated reputational issues.

5.4. If Junction 10 follows on from the completion of the SMP, there are likely to 
be reputational issues for both Highways England and the County Council, 
when the recently completed SMP works need to be ‘replaced’ by the 
Junction 10 works. New funding sources for Junction 10 would also be 
required as secured funding for the Scheme is time limited and needs to be 
spent by March 2021. The SMP main works along the section of the M27 
adjacent to Junction 10 are currently envisaged to commence in May 2019, 
with a previously estimated start date of July 2018, and they will take 12 
months to complete. The construction of the underpass will also take 12 
months to complete. The commencement of the Junction 10 works at any 
time beyond May 2019 will incur prolongation costs in the region of £2.5m per 
month. The next level of design and development for the Scheme will be 
dictated by the approach to delivery following an assessment of the above 
options. 

5.5. In relation to the interface of the Scheme with the proposed Welborne Garden 
Village, BDL require Junction 10 to be improved to facilitate access to the 
development site. The designs need to be seamless at locations on the A32 
north and south of the Scheme and as part of the on-site network. Close 
working with BDL is underway to ensure the interfaces between the Scheme 
align with on and off-site highway works being progressed by the developer. 
Matters such as drainage, lighting, landscape planting, and ecological 
mitigation are all being developed holistically. Whilst working with the 
developer to seek to progress a coherent Junction 10 design, it is important to 
note that the Department will also have responsibility as Highway Authority to 



approve the submitted highway works as part of the statutory development 
planning function.  In this context, it is particularly important to recognise 
different roles and responsibilities within the overall process. 

5.6. Alongside the progression of the design outlined above, a significant amount 
of work has been undertaken to inform the business case and scrutiny 
process defined by DfT. Traffic modelling and appraisal work has been 
scoped with DfT, and a draft Strategic Case has been produced and shared 
with key stakeholders. The business case process presents its own 
challenges. Even when a business case has been completed and scrutinised, 
Full Approval (which releases the funding) cannot be given by DfT until the 
Scheme has Planning Permission in Full (including a signed S106 
agreement) and all necessary Orders are in place. 

6. Planning Permission

6.1. Planning Permission is required for the Scheme as part of the wider Welborne 
development. In March 2017, BDL submitted an Outline Planning Application 
to Fareham Borough Council as determining Planning Authority, which 
contained a detailed part of the application covering the M27 Junction 10.  A 
number of comments were received from statutory consultees, which required 
additional work. In December 2018, BDL submitted an ‘update addendum’ to 
their previously submitted Outline Planning Application.  The update included 
the refined, preferred design for Junction 10, as developed by the County 
Council, as a detailed part of the submission, alongside the update for the 
wider outline application. 

6.2. As part of the statutory consultation process, for the Planning Application, the 
Junction 10 design has to be submitted to both Highways England and 
Hampshire County Council Technical Approval teams as statutory consultees 
for approval.  The Technical Approval teams need to firstly approve the 
strategic and local traffic modelling work to confirm the Scheme provides the 
appropriate level of mitigation, following which a design review is undertaken 
to ensure that the proposed mitigation meets the required standards, and that 
any relaxations are acceptable. A review of road safety audits forms a key 
part of the process. There are significant risks associated with the technical 
approvals in relation to both the traffic modelling and necessary design 
standard relaxations, which the Scheme Promoter has been working hard to 
address. 

6.3. Until recently, it was understood that the determination of the Planning 
Application by Fareham Borough Council would take place in February 2019, 
and if the application was supported it would take the form of a resolution to 
grant planning permission subject to the signing of a suitable Section 106 
Agreement. Fareham Borough Council are now advising that the determining 
committee will be in April 2019. A two month delay will have a significant 
impact upon the already challenging delivery programme detailed below.



6.4. The key risks associated with the planning process include:

 The potential that for a variety of reasons approval may not be issued in 
the anticipated timescales, which will add more delay to the programme;

 The application of pre-commencement conditions to both the wider site 
and the junction works generically, which would enhance the risk of time 
delays to the commencement of the junction works as they could 
potentially be delayed by unresolved matters on the wider site, hence 
these two elements need to be disaggregated;

 That whilst the anticipated Fareham Planning Committee date is now in 
April 2019, any Decision will be limited to a resolution to grant Planning 
Permission subject to the agreement of the S106 agreement, which could 
take several months further to agree. The S106 signing, forms part of the 
Junction 10 critical path prior to the commencement of main works. 
Delays to the Planning Permission and signing of the S106 will have an 
impact on sequential tasks, including the ability to advertise necessary 
Orders, and the ability to secure the Full Approval from DfT, which is 
required to release the funding for the Scheme. The likelihood of potential 
delays, as well as their duration, are impossible to estimate at this stage, 
as they are based upon unknowns.  However, signing of the S106 much 
beyond April is likely to be a significant obstacle to the Scheme Promoter 
in delivering the Scheme in timescales necessary to fit with the SMP 
programme.  

6.5. As part of the Environmental Appraisal for the site, the presence of protected 
species including dormice has been identified. To ensure that appropriate 
licences can be secured in the necessary timescale to allow mitigating 
clearance, habitat creation, and associated planting to ensure dormice can be 
relocated, it was necessary to submit an initial, advanced Planning 
Application in October 2018 for advanced enabling works. (Planning 
Permission is required before a dormouse license can be issued). The 
application was determined by Fareham Borough Council in December 2018, 
which allowed clearance works to commence in the seasonally constrained 
winter period, subject to appropriate agreements to work on third party land. 
To enable these works to progress, and thereby retain the option of 
progressing the Scheme in parallel with the SMP, it was necessary to seek 
approval via a delegated decision to procure the works, secure a Section 6 
Agreement with Highways England to work on their land, and progress a 
licence to work on third party land with the developer. There is no financial 
risk to the County Council regarding any of these initial enabling works or 
licences, hence in this instance the approach taken was considered 
appropriate. Not to have progressed this advanced application would have 
had a show-stopping impact upon the Scheme given that it would have 
incurred a 12 month delay on the start date for the main works.

6.6. A number of Orders will be required for the Scheme, which could include Side 
Road, stopping up, closure, temporary closure and diversionary orders for 



highways and Rights of Way. The timescale for progressing the Orders is 
lengthy and dependent upon statutory procedures which could be protracted, 
and will have a direct programme impact. To ensure that the Orders can be 
implemented at the earliest opportunity, time consuming preparatory work is 
already underway. The timing of sequential processes compound potential 
delays to the overall programme and timescales for delivery. 

6.7. The land required for the Scheme is within the control of the developer, 
Highways England and Fareham Borough Council. 

7. Scheme Delivery

7.1. Following the completion of additional tasks identified above, a full 
assessment of the associated costs, risks, and deliverability at an appropriate 
break point, will enable an informed decision regarding whether the County 
Council should continue to be the Scheme Promoter and progress the 
Scheme to the procurement and delivery stage.  A future decision will be 
required based upon the above assessment. 

7.2. Due to extremely challenging timescales dictated by the Highways England 
SMP programme, some form of early contractor involvement will be required 
to help with scheme development, and to help identify the preferred approach 
to delivery (particularly in relation to the proposed new underpass and 
associated traffic management works) in advance of a decision to progress to 
that stage. Early contractor involvement is very important to help provide an 
understanding of the optimum approach to design, informed by the likely 
approach to delivery.

7.3. A number of potential procurement and delivery options are currently being 
considered to help inform the approach to any appropriate early contractor 
involvement and delivery beyond, including: 

 The delivery of all elements of the Scheme by the County Council; and

 The delivery of the parts of the Scheme which will either ultimately be 
Highways England asset / network, or else will interface directly with the 
Highways England network / asset (namely the underpass and ends of 
the on and off slips) by HE, with the remaining elements of the works on 
the developer land / County Council network to be delivered by the 
County Council. 

7.4 A full evaluation of the risks associated with each approach is being 
undertaken to help inform the preferred way forward, and the findings will be 
reported to a future Decision Day.

7.5 Subject to a future decision that the County Council continues to be Scheme 
Promoter for the delivery stage, it is considered likely that as minimum the 
County Council could undertake the procurement and delivery of the elements 
of the Scheme on the County Council network either through the existing 
works framework, or (due to the high scheme value) potentially through OJEU 



processes. Given that Highways England may be best placed to deliver some 
or all of the works on their network, a decision will be required by DfT early in 
2019 regarding whether the two schemes can be progressed concurrently; 
and if so, then Highways England are likely to be best placed to deliver the 
works on their network. However, if Junction 10 is to follow after the SMP 
contract has finished then other options for delivery will need to be 
considered.

7.6 Different procurement options are being extensively investigated to 
understand the potential risks to the County Council, and to determine any 
associated time and efficiency savings versus any possible prolongation costs 
which would be passed on to the Scheme by Highways England / bmJV. 
Some initial discussions will be required in the form of early contractor 
involvement to aid the design, and to provide the clarity necessary to inform 
the preferred approach. However the Junction 10 elements of the Scheme are 
procured, further detailed consideration of procurement options is required to 
help identify a preferred approach in advance of a future decision on the 
preferred way forward.

7.7 The delivery programme for Junction 10 needs to be fully informed by the 
delivery programme for the SMP works adjacent to the Scheme, and 
associated traffic management slots booked on the M27 if the two schemes 
are to run concurrently. It is understood that the traffic management works to 
facilitate the main SMP works are already programmed to start in mid 2019 
and will continue for twelve months. It will take approximately twelve months 
to deliver the underpass section of the Junction 10 works. The cost of 
necessary traffic management on the M27 during the Junction 10 works is 
likely to be substantial, hence there is a clear need to seek to use the same 
programme window as the SMP works, to avoid increasing the Scheme cost. 
Sharing the traffic management costs is likely to provide a cost saving, but 
conversely any extension or prolongation to the twelve month SMP ‘slot’ is 
likely to add a significant cost increase. The Impact Assessment mentioned 
earlier in this report, which is being produced by Highways England and 
Hampshire County Council, will define the costs of combining the two 
schemes and will be a key report presented to DfT to help inform the way 
forward.

7.8 The delivery timescales for Junction 10, including the start date for main 
works, will be dependent upon resolution of the issues outlined above. 

8. Finance

8.1. Scheme Costs 

An initial cost estimate for the previously submitted preferred scheme was in 
the region of £65million.  However, the progression of the design and a 
review of initial estimates suggest that the costs are highly likely to increase 
significantly beyond the initial estimates of £65million. Progression of the 
design to the next level, value engineering, and a greater understanding of 
scheme risks will enable a more accurate figure to be produced. The 



overarching cost to both the SMP and Junction 10 schemes need to be 
considered holistically to enable DfT and other stakeholders to consider the 
combined impacts upon the public purse to help determine the optimum way 
forward. 

If a future decision is made that the County Council should progress the 
Scheme to the delivery stage and continue to be Scheme Promoter (based 
upon a full understanding of risks, costs and deliverability), a proposal to add 
the full value of the Scheme to the Capital Programme will need to be brought 
forward by early 2019/20. 

8.2. Development Funding 

In January 2018, £1.5 million was secured from the DfT retained funding 
(defined in para 8.3 below) as an advance towards the Scheme development. 
Accordingly, an initial phase of the Scheme was entered in the capital 
programme at £1.5 million to enable design work to progress. Due to the 
original £1.5million being funded through external sources, in accordance with 
Hampshire County Council Financial Regulations, the Director of Economy, 
Transport, and Environment approved the early stages of this Scheme’s entry 
into the Capital Programme. This funding has now been largely spent and will 
be running out in January 2019. Additional funding is being sourced from third 
parties to enable development work to continue and the DfT has recently 
confirmed an additional £150,000 of grant funding for this purpose. Without 
further additional external funding being secured to progress the Scheme 
development, the role of the County Council as Scheme Promoter will need to 
be reviewed and work will stop. 

A separate report on Capital Programme Monitoring (to the Executive 
Member for Environment and Transport Decision Day in January 2019) will 
propose that the value is increased by a further £2.5m, which will reflect the 
additional funding needed to develop the Scheme to Full Business Case and 
enable further development of the Scheme up to the point where further 
funding is required. While the additional £2.5m will also be externally funded, 
due to the very high works value of the Scheme, approval is being sought 
separately for the increase in value.

8.3. Delivery Funding

The following funding has been allocated towards the Scheme delivery, 
totalling £64million:

 £14.9million1 funding from the Local Growth Fund, which is ‘retained’ 
by DfT towards this Scheme;

 £14.15million from the Local Growth Fund allocated by the SLEP;

1 Of which £1.65m has now been allocated and will be spent by the end of January on Scheme 
Development.



 £10million from Homes England’s Housing and Infrastructure Fund 
(HIF) as Marginal Viability Funding (MVF); and

 £25million from third-party / S106 developer contributions.

8.4. Given the likely increase in scheme costs, there is currently a funding gap 
and additional funding sources and opportunities to bid for funding will need 
to be identified as soon as possible. Without full funding, it would be 
unacceptable for the County Council to proceed to delivery, as this would 
involve significant financial risk. An increased contribution from developers 
would be expected and there is an expectation that this should be reflected in 
the ongoing BDL and Fareham Borough Council viability work.

8.5. It is important to note that it is a condition that Local Growth Funding and HIF 
funding all needs to be spent by March 2021, hence unless the Scheme can 
progress concurrently with the SMP, £39.05million of currently identified 
funding will be at risk. If the Scheme start date is delayed beyond March 
2021, the funding gap will increase for various reasons, including the loss of 
savings made through a concurrent approach to delivery and general 
inflation, and this is likely to place a further burden on the public purse.

The County Council will not proceed to delivery if there are undue financial or 
other risks. The Steering Group will provide a forum for the escalation of this 
matter to each partner.  The County Council’s consideration of such an 
eventuality would be made through the normal decision making process.

9. Future direction 

9.1 The Scheme is extremely challenging on all levels, and the interface with both 
SMP and the Welborne development add their own layers of complexity. The 
challenge is compounded by the high scheme cost, likely funding gap, and 
anticipated delivery timescales, if delivering in parallel with SMP, which 
require a significant proportion of the funding to be spent by March 2021.  In 
light of both the complexity and scale of the Scheme, and its unique 
contribution of motorway and non-motorway elements, the governance 
arrangements for the detailed progression of the Scheme are likely to be more 
complex than a typical large transport capital programme Scheme.

9.2 There are a multitude of considerations and statutory procedures which need 
to be taken into account to inform the need for a potential breakpoint at which 
time a decision can be taken regarding whether the County Council should 
progress the Scheme to procurement and delivery stages.

9.3 Key milestones in the immediate future (subject to appropriate funding being 
available to progress) are as follows;

 DfT Impact Assessment and decision point in February 2019 regarding 
whether the Scheme can progress in parallel with the SMP;



 Full assessment of scheme costs and risks to inform extent of funding gap 
and potential for underwriting by third parties, in early 2019;

 Fareham Borough Council Planning Decision and signing of the S106 
Agreement from early 2019 onwards; and

 Statutory procedures associated with Orders and Licenses etc.

9.4 While there is no financial outlay for the County Council, and financial risks 
are low, it is considered appropriate to continue to develop the Scheme at this 
stage, taking future decisions following appropriate milestone points. 
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CORPORATE OR LEGAL INFORMATION:

Links to the Strategic Plan
Hampshire maintains strong and sustainable economic
growth and prosperity:

yes

People in Hampshire live safe, healthy and independent
lives:

yes

People in Hampshire enjoy a rich and diverse 
environment:

yes

People in Hampshire enjoy being part of strong, 
inclusive communities:

yes

Other Significant Links
Links to previous Member decisions:
Title Date

Direct links to specific legislation or Government Directives 
Title Date

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None
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IMPACT ASSESSMENTS:

1. Equality Duty

1.1. The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to:

 Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited under the Act;

 Advance equality of opportunity between persons who share a relevant 
protected characteristic (age, disability, gender reassignment, pregnancy 
and maternity, race, religion or belief, gender and sexual orientation) and 
those who do not share it;

 Foster good relations between persons who share a relevant protected 
characteristic and persons who do not share it. 

Due regard in this context involves having due regard in particular to:

a) The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic;

b) Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it;

c) Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by 
such persons is disproportionally low.

1.2. Equalities Impact Assessment:

The improvement to the junction will have benefits for all transport users and 
will include enhancements for bus, cycle, pedestrians as well as the car.  The 
specific proposals in this document are procedural, and will not have an 
impact on people with protected characteristics.

2. Impact on Crime and Disorder:

2.1. Low impact.

3. Climate Change:

(a) How does what is being proposed impact on our carbon footprint / energy 
consumption?

There will be additional car trips around Junction 10 associated with the 
development of 6000 new homes. Without the new junction there would be a 
significant impact upon the already congested local transport network and 
associated increase in the carbon footprint. 
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(b) How does what is being proposed consider the need to adapt to climate 
change, and be resilient to its longer term impacts?

The improvements will help keep traffic moving now and in the future thereby 
reducing the emissions associated with traffic congestion.


