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1. Executive Summary 
1.1. The purpose of this paper is to confirm the preferred Scheme for the M27 

Junction 9 and Parkway South Roundabout improvements (“the Scheme”) 
and ensure that the Scheme can be progressed to a point where a Project 
Appraisal can be submitted. This report seeks approval to progress all 
necessary design and development work for the Scheme, including approval 
for associated activities such as advance works, enabling works, land 
acquisition and the progression of appropriate orders, notices or statutory 
procedures. The report also seeks approval to enter into financial and legal 
agreements with Highways England, in order to secure funding for the 
Scheme and its implementation on part of the Highways England network.

1.2. This paper will:

 Set out the background to the Scheme;
 Consider the finance for the Scheme;
 Look at key issues for the Scheme; and
 Consider the future direction of the Scheme.

2. Introduction
2.1. The Scheme is needed to improve traffic flow and journey times in the M27 

Junction 9 and Parkway South area, Whiteley. Both junctions currently 
experience severe congestion in the morning and evening peak periods and 
traffic queuing on the off-slip roads at Junction 9 causes operational and 
safety issues on the M27 mainline. The M27 is a critical, strategic corridor in 
southern Hampshire which helps to keep the economy moving, but at peak 
times queues caused by congestion at Junction 9 can extend back several 
km along the motorway. Furthermore, in the morning peak hour, congestion 
at Parkway South roundabout can block back to Junction 9, while in the 



evening peak hour congestion at Junction 9 frequently blocks back to the 
Parkway South roundabout. 

2.2. This daily congestion is hindering the implementation of 3,500 new homes 
and three schools in the allocated ‘North Whiteley’ development, which would 
be predominantly accessed via Whiteley Way and M27 Junction 9. The 
congestion is also detrimentally impacting businesses in two large regionally 
significant adjacent Business Parks – Solent and Segensworth, located to the 
north and south of Junction 9 respectively. The congestion is deterring the 
uptake of vacant sites and is now threatening the retention of existing 
businesses, due to the access issues.

2.3. The Scheme developed by the County Council will provide a significant 
increase in traffic capacity at both junctions, which forecasts suggest will be 
sufficient to alleviate the existing congestion issues and provide spare 
capacity to accommodate traffic associated with future developments. The 
Scheme is shown on the plan included at Appendix 1 and is summarised as 
follows:

 At Junction 9 the Scheme involves carriageway widening which will be 
undertaken to provide an additional lane on both motorway off-slip 
roads, the westbound on-slip road and the Whiteley Way approach, 
together with additional lanes on the northern and southern sections of 
the circulatory carriageway.

 At Parkway South roundabout, a new larger fully-signalised roundabout 
will be provided, with carriageway widening to provide additional traffic 
lanes on all approaches and the circulatory carriageway. 

3. Contextual Information
3.1. In late 2015, Highways England withdrew funding for its improvement 

Scheme at M27 Junction 9, following budget cuts to Schemes which were not 
underway. The Highways England Scheme was limited to widening of the off-
slips and did not address the capacity problems on the roundabout circulatory 
carriageway, or on the local road network. Furthermore the Scheme was 
assumed to be committed as part of work associated with the ‘North Whiteley’ 
development, so the withdrawal of funding has caused issues in relation to 
the delayed completion of the North Whiteley planning process.

3.2. Around the same time the County Council commenced work to develop a 
feasibility improvement Scheme for the Parkway South roundabout. This 
junction was identified for improvements by the promoters of the ‘North 
Whiteley’ development, but the Country Council considered that the proposed 
improvements did not offer sufficient future capacity and elected to develop its 
own Scheme to fully address the forecast congestion issues. A financial 
contribution from the ‘North Whiteley’ developers towards this junction is to be 
taken instead and secured via a Section 106 agreement. This contribution 
forms a critical component of the funding for the Scheme now proposed.



3.3. Following discussions with Highways England, the County Council submitted 
a bid to the Highways England Growth and Housing Fund (GHF) in March 
2016, for funding towards improvements to the Parkway South roundabout 
and M27 Junction 9. Highways England later approached the County Council 
and asked for a review of the original Highways England Scheme for Junction 
9 and that it be revised as necessary to improve traffic flow across the whole 
junction.  The County Council prioritised work to review the Highways 
England design and undertook further traffic modelling to ensure that the 
Scheme benefits are optimised and that issues on both the strategic and local 
networks are addressed by an improved and more effective Scheme.

3.4. Bid information was re-submitted during late summer 2016 and the resulting 
new preferred Scheme developed by the County Council provides enhanced 
capacity and safety improvements at both the Junction 9 and Parkway South 
roundabouts, which are very much linked in operational terms.

3.5. Subsequent to this the County Council has undertaken a substantial amount 
of further Scheme appraisal work over a relatively short period of time at the 
request of Highways England, in order to satisfy the rigorous requirements of 
the Highways England bid assessment process. This has included traffic 
modelling assessments, economic and cost/benefit appraisal and 
environmental assessment work. The outcome of this was that the Scheme 
was found to have a ‘very high’ value for money, and was recommended for 
approval. Officers from the County Council attended the Highways England 
Value Management workshop for the Scheme in April 2017 and were formally 
notified of the decision to award Highways England funding to the Scheme in 
July 2017, subject to conditions. Full details of the Scheme financials are set 
out in Section 4 of this report.

3.6. In tandem with the above, the Scheme design has been progressed to an 
appropriate level to ensure greater certainty over the cost estimate and to 
gain a greater understanding of several of the key issues associated with the 
Scheme. This has ensured that now that Highways England funding for the 
Scheme has been confirmed, the County Council will be in a position to 
progress and implement the Scheme in as short a timescale as possible. 
Further details on key issues for the Scheme going forward are provided in 
Section 7 of this report.

4. Finance
4.1. The Scheme has been value engineered to reduce costs as far as possible. 

The cost estimate that was submitted as part of the Highways England bid 
appraisal process is £19.6million, which includes an allowance for Risk and 
Optimism Bias, as appropriate for the current level of design. However, some 
uncertainty still remains regarding final costs.  Any change in the overall 
scheme value will be reported to the Executive Member for Environment and 
Transport by way of a final Project Appraisal, which will also provide an 
assessment of value for money once cost estimates have been finalised.  



Following the award of funding by Highways England the breakdown of 
funding for the Scheme is as follows:

 £9.9milion to be provided from the Highways England Growth and 
Housing Fund (GHF);

 £3million to be provided from the Highways England Congestion Relief 
Fund;

 £4.2million to be provided from future Section 106 receipts from the 
‘North Whiteley’ development;

 £1.844million to be provided from existing Section 106 receipts allocated 
and held by the County Council; and

 £0.656million to be provided from Local Transport Plan (LTP) funding 
held by the County Council.

4.2. The conditions stipulated on the Highways England funding offer letter are as 
follows:

 The level of GHF grant is to be reduced in line with any cost savings 
achieved;

 A final detailed Scheme design is to be agreed that is acceptable to 
Highways England; and

 A funding agreement is to be agreed between Highways England and 
the County Council. 

4.3. As part of the bid appraisal process, Highways England produced a business 
case for the Scheme (largely using information submitted by the County 
Council), which has been made available to the County Council for the 
purposes of drafting the funding agreement for the Scheme.

5. Third Party Land
5.1. In order to construct the Scheme some third party land needs to be acquired 

or dedicated as public highway in the vicinity of the Parkway South 
roundabout. The ownership of some parcels of Highways England land 
adjacent to M27 Junction 9 will also need to be transferred to the County 
Council. 

5.2. Land interest plans for the Scheme are provided in Appendix 2, which show 
land essentially required to deliver the Scheme and which will form the basis 
of a Compulsory Purchase Order (CPO).

5.3. No issues are currently anticipated in terms of acquiring the necessary third 
party land by agreement, but in order to ensure the delivery of the Scheme in 
a timely manner, and in the event that negotiations to acquire all third party 
land by agreement are unsuccessful, it will be necessary to make and 
progress a CPO to secure the necessary land. It is proposed to commence 
this process as soon as reasonably practical.



6. Legal Context
6.1. The County Council has the power to progress any appropriate Orders or 

Notices under the powers of the Highways Act 1980 that are associated with 
or necessary for the Scheme.

6.2. The County Council has the power to make Compulsory Purchase Orders 
and in relation to this road construction Scheme, the enabling power is the 
Highways Act 1980.

6.3. The Compulsory Purchase Process Guidance from the Department for 
Communities and Local Government (CPO Guidance) states that a 
compulsory purchase order should only be made where a) there is a 
compelling case in the public interest and b) the purposes for which the 
compulsory purchase order is made justify interfering with the human rights of 
those with an interest in the land affected. Particular attention should be given 
to these considerations.

6.4. The public interest test is met due to the proposed acquisition delivering the 
necessary improved infrastructure to provide better access to the Whiteley 
area and to encourage much needed economic retention and development. 
The proposed acquisition will also serve to enhance the wellbeing of residents 
and business park users, particularly in Whiteley and the Solent Business 
Park, by significantly reducing congestion and delays on the main access 
routes.  This will help to enhance the prosperity of the area overall as well as 
the quality of place.

6.5. The County Council has also had regard to the provision of Article 1 of the 
First Protocol to the European Convention on Human Rights. In light of the 
significant public benefit that would arise from the delivery of the Scheme, it is 
considered that it would be appropriate to acquire the land through 
compulsory purchase should that prove necessary, and that to do so would 
not constitute an unlawful interference with individual property rights.

6.6. Article 6 also requires that those civil rights that may be affected by a decision 
are given a fair hearing by an independent and impartial tribunal. This is 
secured by means of the compulsory purchase order process, including the 
holding of an inquiry into any objections which may be made and the ability to 
challenge any compulsory purchase order in the High Court.

7. Other key issues
7.1. In order for the County Council to implement the Scheme in its entirety as is 

currently planned, it will be necessary to enter into a Section 6 agreement 
with Highways England under Section 6 of the Highways Act 1980 to enable 
the County Council to undertake works on the Highways England network.

7.2. There are several issues on the wider motorway network in the vicinity of M27 
Junction 9 which have the potential to impact on the proposed Scheme and 
associated cost estimate, but are not currently allowed for. These include 



issues with the motorway drainage (runoff), which could potentially be 
mitigated as part of the Scheme, and works to the slip roads associated with 
the M27 Smart Motorways Project, which is due to be constructed on similar 
timescale to the proposed Scheme.  It is envisaged that there will be close 
working between Highways England and the County Council as Delivery 
Agent in order to coordinate and manage works on this very busy network to 
ensure minimum disruption to the travelling public. If the County Council is 
requested to undertake further works that are outside the current scope, it is 
likely that an agreement will need to be reached with Highways England, in 
the form of a Heads of Terms or Memorandum of Understanding, or similar, 
to ensure that appropriate additional funding is allocated by Highways 
England. 

7.3. Since the current Scheme cost estimate was produced, several potential 
issues with statutory undertakers apparatus have been identified, which have 
the potential to incur significant additional cost to the Scheme over and above 
that allowed for utility protection/diversions in the cost estimate. Investigative 
surveys will be progressed as soon as possible to provide more accurate 
information in this respect. Although the estimate does contain a specific 
allowance for Risk and Optimism Bias, it is currently unclear whether this 
would be sufficient to cover the potential additional cost, and therefore further 
funding may need to be found. Whilst the risk of costs increasing is relatively 
low, any requirement for additional funding to cover cost increases associated 
with the preferred Scheme would need to be addressed by the County 
Council, as the Highways England funding is capped. Any change in the 
overall scheme value will be reported to the Executive Member for 
Environment and Transport by way of a final Project Appraisal, which will also 
provide an assessment of value for money once cost estimates have been 
finalised.  Notwithstanding the above, the terms set out in the funding 
agreement to be put in place between Highways England and the County 
Council will be critical to ensuring that the County Council is suitably 
recompensed for any work undertaken developing the Scheme, if for 
whatever reason the Scheme funding is subsequently withdrawn by Highways 
England, or a decision is taken not to progress the Scheme to construction.

7.4. As part of the value engineering process, a previously identified Non-
Motorised User route, that would traverse the M27 Junction 9 roundabout, 
and connect Parkway South roundabout to the A27, was removed from the 
Scheme.  The County Council did not consider that this was the optimum 
location for such a facility and instead a non-motorised user audit of the wider 
area is currently being undertaken, to try and identify the best location for new 
or enhanced pedestrian and cycle facilities to connect Whiteley to the A27 
and the Segensworth Business Parks. The County Council intends to consult 
on the preferred location for new/enhanced pedestrian and cycle facilities, as 
part of a public information event for the Scheme to be undertaken in autumn 
2017.



8. Future direction
8.1. Following approval of this report the County Council will work with Highways 

England to sign a funding agreement that will secure the £12.9million to be 
provided by Highways England. It is likely that it will also be necessary to draft 
a separate agreement, such as a Heads of Terms or Memorandum of 
Understanding, that will define the scope of the works associated with the 
Scheme and what would happen in the event that the County Council is 
asked to include additional works within its scope, or to cover the potential 
overlaps with the Smart Motorway project.

8.2. Following approval of this report the detailed design for the Scheme will be 
progressed, including activities such as: investigative surveys to provide more 
information regarding the location of statutory undertaker’s plant and ground 
conditions; and enabling works which could involve the utility diversions and 
advance vegetation clearance. The current intention is that main construction 
works will commence in summer 2019, following approval of a Project 
Appraisal and completion of the tendering process. 

8.3. Following approval of this report and approval by the Executive Member for 
Policy and Resources, formal negotiations will be entered into with all third 
party landowners, in order to seek to acquire by agreement all third party 
parcels of land necessary to construct the Scheme as approved. If 
negotiations are unsuccessful then the Compulsory Purchase Order process 
will be used to ensure the delivery of the Scheme in a timely manner.

8.4. The County Council intends to hold a public information event for the Scheme 
in Autumn 2017, which will include full details of the preferred Scheme and 
consultation over potential new or enhanced non-motorised user routes to 
connect Whiteley to Segensworth and the A27.

8.5. There will be a need to comply with Highways England requirements in terms 
of design approvals, and it is also possible that further assessment work may 
be required for things such as environmental and traffic impact. These could 
all potentially impact on the programme.

9. Recommendations
9.1. That the Highways England preferred Scheme for the M27 Junction 9 and 

Parkway South Roundabout Improvements (the “Scheme”), as shown on the 
drawing at Appendix 1, be approved as a basis for development of the 
detailed scheme.

9.2. That approval is given to procure and spend on enabling works contracts, up 
to the value of £2.5million, to be funded from existing resources.

9.3. That authority is delegated to the Director of Economy, Transport and 
Environment and the Head of Legal Services to enter into all necessary legal 
agreements with Highways England in order to finance and deliver the M27 
Junction 9 and Parkway South Roundabout Improvements (“the Scheme”), 



including: a funding agreement to secure £12.9million of Highways England 
funding; a Section 6 Highways Agreement to undertake works on the 
Highways England network at M27 Junction 9; and any other legal 
agreements that are required to define the scope of the works associated with 
the Scheme. 

9.4. That the Executive Member for Environment and Transport recommends that 
the Executive Member for Policy and Resources provides authority to acquire 
all third party interests in any land and any necessary rights required for or to 
facilitate/enable the delivery of the M27 Junction 9 and Parkway South 
Roundabout Improvements by agreement (“the Scheme”).

9.5. That, in order to ensure the delivery of the M27 Junction 9 and Parkway 
South Roundabout Improvements (“the Scheme”) in a timely manner, the 
Executive Member for Environment and Transport recommends to the 
Executive Member for Policy and Resources that a Compulsory Purchase 
Order is made for the land required to deliver the Scheme, as detailed in 
Appendix 2, to run in parallel with negotiations to acquire all third party land 
interests by agreement, on the basis that the areas of land identified in 
Appendix 2 will not be extended but may be revised or minimised.

9.6. That authority is delegated to the Director of Economy, Transport and 
Environment and the Head of Legal Services to progress any appropriate 
Orders, Notices, or Statutory procedures and obtain any consents, rights or 
easements that are necessary for the M27 Junction 9 and Parkway South 
Roundabout Improvements (“the Scheme”).

9.7. That authority is delegated to the Director of Economy, Transport and 
Environment to progress all design and development work for the M27 
Junction 9 and Parkway South Roundabout Improvements (“the Scheme”) 
including the progression of all necessary advance works.



Integral Appendix A

CORPORATE OR LEGAL INFORMATION:

Links to the Strategic Plan

Hampshire maintains strong and sustainable economic
growth and prosperity:

yes

People in Hampshire live safe, healthy and independent
lives:

yes

People in Hampshire enjoy a rich and diverse 
environment:

yes

People in Hampshire enjoy being part of strong, 
inclusive communities:

yes

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None



Integral Appendix B

IMPACT ASSESSMENTS:

1. Equality Duty
1.1. The County Council has a duty under Section 149 of the Equality Act 2010 

(‘the Act’) to have due regard in the exercise of its functions to the need to:

 Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited under the Act;

 Advance equality of opportunity between persons who share a relevant 
protected characteristic (age, disability, gender reassignment, pregnancy 
and maternity, race, religion or belief, gender and sexual orientation) and 
those who do not share it;

 Foster good relations between persons who share a relevant protected 
characteristic and persons who do not share it. 

Due regard in this context involves having due regard in particular to:

a) The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic;

b) Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it;

c) Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by 
such persons is disproportionally low.

1.2. Equalities Impact Assessment:
The proposed Scheme will provide positive benefits for all local residents 
and users of the adjacent business and retail parks, regardless of gender, 
race, religion or mobility. It will reduce congestion and delay and reduce 
associated levels of driver stress. Benefits will apply to all users of the 
junctions.
The proposals will have neutral impact upon groups with protected 
characteristics. In the event that a CPO is required, the guidance published 
by the DCLG (Guidance on CPO process and The Crichel Down Rules for 
disposal of surplus land acquired by, or under the threat of compulsion) will 
be followed. 

2. Impact on Crime and Disorder:
2.1. The decision will not have any direct impact upon crime and disorder.



Integral Appendix B

3. Climate Change:
a) How does what is being proposed impact on our carbon footprint / energy 

consumption?

b) How does what is being proposed consider the need to adapt to climate 
change, and be resilient to its longer term impacts?
The proposed Scheme will help to reduce congestion and delay and will 
therefore help to improve air quality, due to a reduction in the volume of 
queuing vehicles.


