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Recommendations
1.1 That the Buildings, Land and Procurement Panel notes the progress of
each of the programmes.
1.2 That the Panel recommends to the Executive Member for Policy and
Resources that the project appraisal for the Elizabeth II Court South
Heating Improvement Works project, to be funded from the Policy and
Resources Energy Performance Programme budget be approved at an
estimated value of £355,000.
2.

Summary

2.1 The purpose of this report is to provide an update on the major
programmes, projects and issues currently being progressed relating to:






3.

Adult Health and Care Programme
Children’s Services Programme
Health and Safety management in the built estate
Office Accommodation Efficiency Programme
Carbon and Energy Reduction Programme
Construction Frameworks Update

Adult Health and Care Programme

3.1 Property Services continues to support the County Council’s Adult
Health and Care (AHC)service to deliver property outcomes for a
number of existing and emerging transformation programmes. An update
on each of these programmes is provided below:
Adults Health & Care Strategic Bed Based Programme
3.2 An initial allocation of capital funds was added to the capital programme
in July 2018 as part of the Medium-Term Financial Strategy for the

Adults Health & Care Bed Based Programme. A study has been
completed to identify the care provision required by the County Council
over the medium to longer term which has taken account of predicted
market capacity and conditions, as well as forecast demand and a future
need analysis.
3.3 Based on the outcome of the above study a high level review of existing
and vacant sites has been completed by Property Services. The aim of
the review was to identify potential options for addressing growth, future
suitability and condition requirements across the AHC estate. The results
of the study are currently being shared with AHC colleagues with a view
to shaping the future investment proposals.
Adults with a Disability Housing Programme
3.4 In April 2016, the Executive Member for Policy and Resources approved
the Strategic Business Case for the Adults with Disability Housing
Strategy. A decision was taken to support around 600 services users
with a learning and/or physical disability to transition from a traditional
care home setting into either a shared house or groups of individual flats
to achieve independent living with 24/7 care and support available and
commissioned by the County Council subject to the needs of each
resident.
3.5 Property Services has led on the design and delivery of the new build
element of the strategy which will deliver around 95 extra care units on
County Council owned sites. The units are being delivered through a
two-phase programme, Phase 1 comprises of four projects and a further
two projects will be delivered in Phase 2.
3.6 The majority of schemes in Phase 1 of the new build programme
(Jellicoe Court, Fernhill Court and Mulberry Lodge), have been
completed and handed over. AHC, in partnership with the landlord and
care provider, have been managing a phased occupation by residents
from summer 2018 onwards. The remaining Phase 1 project (Apex
Court) in Aldershot has been rescheduled and was due to be handed
over to AHC in February 2019.
3.7 In phase 2, the Eastleigh project (on the former John Darling Mall site),
commenced on site in September 2018 and is scheduled to be
completed in summer 2019. Property Services have been commissioned
to complete a feasibility study for a second phase of work on this site to
deliver a number of units which cater for people with physical disabilities.
The Fareham project (on the former Croft House site) has now secured
planning approval however, due to ecology issues on site and the need
to undertake a detailed cost and budget review, this project has not yet
started on site.
Older Persons Extracare programme
3.8 The updated Strategic Business case for the Older Persons Extracare
programme approved in January 2017 identified an amended and more

flexible approach to the delivery of Extracare units on the County Council
owned sites through the grants programme.
3.9 Preparation for the development of the new Extracare scheme in
Romsey is ongoing. Having completed the demolition of the former
Nightingale Lodge and Master’s House buildings, a number of site
investigations have been undertaken. The contract award process is due
to be completed shortly to enable work to commence on site. Following
the selection of development partners for the Extracare schemes in
Gosport (former Addenbrookes Home), New Milton (former Fernmount
Centre) and Petersfield (former Bulmer House), contract negotiations are
underway and development proposals are being progressed.
3.10 In Autumn 2018 the Council took steps to protect the planning
permission secured for the Oak House Health & Wellbeing Campus. The
re-procurement of the project is ongoing, the outcome of the process will
be reported to the Executive Member of Policy and Resources at a
future meeting.
Learning Disability Transformation Programme
3.11 Work Continues on the objectives set out in latest updated Business
Case for this programme dated 7th Mach 2017.
3.12 The scheme to construct a new respite service in Locks Heath is now
complete and service commenced in early 2019.
3.13 Plans to identify a suitable location for a Community Link in Andover are
also progressing, with an opportunity being explored for a property in
Union Street owned by Test Valley Borough Council. A review is also
ongoing with Adult Services focussed to the Keystone Service needed in
Totton as to date no suitable opportunities have been identified.
4.

Children’s Services Programme

4.1 Property Services are continuing to work with Children’s Services on the
design and delivery of a significant number of new schools, school
extensions, new modular classrooms and work to improve existing
school buildings and their settings. These include a significant number
of projects which will provide additional school places across Hampshire.
There are a number of new primary schools being planned and delivered
at Kings Barton, Winchester; Chestnut Avenue, Eastleigh; Boorley
Green, Hedge End, and for Cornerstones Primary School; North
Whiteley. In addition a new primary school, named Endeavour Kirk
Campus, has been completed and opened at East Anton in Andover and
the extensions at Bishops Waltham Infant and Junior Schools have also
been completed. These projects represent a total capital investment of
approximately £50m in additional school places.
4.2 There has also been good progress on securing funding and developing
proposals for new schools and ongoing work with the Department for

Education and academy sponsors for a new secondary school named
Deer Park School outside Botley and a new special school Austen
Academy at Chineham in Basingstoke. The proposals to relocate Mill
Chase Academy as part of the investment in Whitehill and Bordon
regeneration plan, for which there is a significant one-off capital
investment of £10m by the County Council, are progressing on site and
the new school site is due to open in the autumn term. These projects
provide a further £61.5m investment into improving school facilities and
providing additional school places. New free school academies are fully
funded directly by the Department for Education.
4.3 Feasibility work continues on plans for school provision to add further
new school places for the projected additional primary and secondary
pupil numbers across the County. These plans and projects will maintain
design quality at lower cost in response to continued reductions in public
spending. There is ongoing dialogue with District and Borough Councils
and negotiations with developers for new school provisio to secure
suitable sites and funding contributions for schools in relation to planned
new housing developments across Hampshire. These include significant
development proposals for Welborne in Fareham and Manydown in
Basingstoke.
4.4 Design work has commenced on the replacement of the existing school
buildings at Fryern Junior School, Chandler’s Ford and Grange Junior
School, Gosport. The total cost estimate for full replacement of the two
schools is in the order of £15m. Value for money will be achieved
through the economies of scale in adopting a common approach to the
design, procurement and delivery of the two school projects in one
procurement arrangement.
4.5 In addition, the last of a series of new children’s homes has been
completed and opened in Winchester. This is the sixth and final project
in a significant programme of investment in recent years for improved
provision across Hampshire. There are also significant remodelling and
improvement works now being undertaken on site for Swanwick Lodge,
a secure facility that provides a safe and child centred environment for
children and young people.
5.

Health and Safety Management in the Built Estate

5.1 Property Services continues to undertake a range of activities to manage
health and safety risks within the built estate. During 2018 Property
Services worked closely with the Corporate Health and Safety team to
review some of the current health and safety procedures and implement
a number of improvements to the systems and processes that support
these.
5.2 Legionella management has been a key area of improvement. This
follows the production of new national guidance, ongoing survey work
and the availability of new digital technology. A programme of pipework
infrastructure improvements was completed in Spring 2018 and

subsequently further investment has been made to install a
comprehensive system of temperature monitoring points throughout the
County Councils corporate and community schools estate. Alongside
this, an on-line legionella data management and reporting system is
being rolled out across the estate. This will support a reduction in the
risk of exposure to legionella by improving the accuracy of water
temperature measurements and providing early warning of any issues so
that these can be appropriately investigated and addressed. This is part
of an on-going strategy to take advantage of modern technology to
increase the efficiency and effectiveness of the management of the built
estate.
5.3 Work has also been completed over the last year to conclude
improvement works on physical fire precautions across a number of
buildings identified as having a higher risk profile in relation to fire. This
included 17 elderly persons residential care homes and 139 system built
schools with single staircases. Property Services is continuing to work
closely with the Corporate Health and Safety team to review the
corporate procedures for fire safety management and ensure that the
approach to ongoing surveys and associated improvement works is
robust.
5.5 Alongside these specific improvement programmes, Property Services is
reviewing its approach to risk assessment of all health and safety risks in
the built estate to ensure that this is consistent with the requirements of
the Health and Safety Executives HSG65 guide to Managing for Health
and Safety. Given the scale and diversity of the HCC estate, a robust
risk assessment process is an essential tool in ensuring that there is a
structured approach to identifying areas of higher risk so that appropriate
strategies and programmes of work can be put in place to both manage
and address the risks. This will continue to be a focus during 2019.
6.

Office Accommodation Efficiency Programme

6.1 As previously report to the Panel, Property Services has been working
on the implementation of the office accommodation strategy agreed in
November 2017 linked to the delivery of T19 savings.
6.2 The strategy seeks to consolidate HCC occupation of its corporate office
buildings through increased utilisation supported by the roll out of new
mobile IT equipment as part of the Enabling Productivity Programme
(EPP). Where office space is released, it is proposed to lease this to
third party organisations with a focus on partners, particularly where this
supports partnership working as part of operational service delivery
models.
6.3 Since commencement of the strategy a number of projects have been
completed to release buildings or space and secure new lettings to
partner organisations to achieve an ongoing revenue saving. In parallel,
the planned refurbishment of the ground and first floors in EII South has
been completed, increasing the capacity, modernising the workspace

and enabling the re-location of staff who were temporarily decanted to
Sheridan House.
6.4 A number of further projects are currently underway which are expected
to realise in the region of £370k saving. These include: the re-location of
staff from Enterprise House to Hampshire House in Eastleigh, with the
subsequent release of Enterprise House; the disposal of Old Town Hall
in Aldershot; letting of space in Dame Mary Fagan House, Basingstoke
to the new Kent and Hampshire joint venture partnership company for
agency staff.
6.5 Works are also due to be delivered at a number of buildings to improve
fire precautions and address maintenance and condition priorities so that
the capacity of these buildings can be maximised in the future, in line
with the strategy. This includes fire precaution improvement works in EII
South and Castle Avenue in Winchester.
6.6 The improvement works following the fire at Three Minsters House are
now underway on site and it is anticipated that the building will be ready
for reoccupation in the summer. In parallel with this, discussions are
ongoing with partner organisations on the potential letting of additional
space within our Winchester offices once Three Minsters House is back
in use.
6.7 During 2018, Property Services has also been working closely with the
HCC departments to understand how changes within their operational
service delivery models may impact on the future demand for a use of
the corporate office accommodation. This work has identified growth in
a number of departments and services including an increased number of
social workers in Children’s Services and additional staff in the
Integrated Business Centre (IBC) linked to the onboarding of the three
London Boroughs.
6.8 To date it has been possible to accommodate all of this growth within the
current corporate offices, ensuring that the HCC office portfolio
continues to meet the evolving operational needs of the wider
organisation. The reoccupation of Three Minsters House will release
additional capacity back into the portfolio. However, to ensure that the
portfolio continues to have the flexibility to meet emerging operational
requirements, for both growth and partnership working, it has been
agreed with the Corporate Directors and Chief Executive that no further
buildings will be released from the portfolio, until a further review of
future requirements is undertaken.
6.9

An operational Corporate Property Group is being formed that will bring
together representatives from all departments to review future
requirements and identify opportunities for further rationalisation or colocation of partner organisations. Projects that emerge from this review
will be reported to future Panel meetings.

7.

Carbon and Energy Reduction Programme

7.1 Electric Vehicle Charging Point framework (EVCP)
Excellent progress has been made in publicising the new framework
managed by the County Councils Property Services. There are now 30
public sector organisations using the EVCP framework set up in 2018.
Combined, this amounts to a total anticipated spend of £932,025 across
the organisations to fund the installation of around 650 charge points. In
addition to these charging points, the EVCP framework supplier has
secured £4m of private sector investment for public charging points
across the central southern region equating to approximately 1000
charging points.
The framework and the management costs are self funding through a
combination of private sector funding and a small rebate on the
installation and revenue turnover.
Interest in using the framework continues to grow from across the public
sector and the Property Services energy team are engaging at various
events around the region to advocate the availability of the route to
market.
7.2 County Council transition to Electric Vehicles (EVs)
To facilitate the transition to EVs across the County, 31 charging points
have so far been installed including: 2 in the courtyard of Ell Court, 2 at
the Bar End County Supplies site, 6 at the Hampshire Scientific Services
offices in Southsea and 12 in the various highway depots across the
county. Two charge points have been installed in each of the four
regional office hubs and, to assist with HC3S (County Council catering
service) deliveries charging points have been installed at Merton Junior
school, Basingstoke and Old Sarum Primary school.
Fourteen additional points are to be installed in the basement car park of
Ell Court for use by elected members, staff, visitors and pool/fleet
vehicles. A further 14 are planned to the rear of Athelstan House and 15
more at Capital House for the charging of the pool vehicles in central
Winchester.
Good progress has been made in engaging with County Council
departments to explain the advantages of EVs and many services are
using or have ordered EVs. These include Hampshire Highways,
Engineering Consultancy, Scientific Services, Adult Health and Care,
HC3S Catering, Countryside, Hampshire Transport Management and
Corporate Services.
This is all part of the programme to replace around 150 small vehicles in
a phased programme delivering around £240,000 of fuel and other
savings. It also demonstrates the Council commitment to the leadership

in relation to zero emission vehicles contributing to improved air quality
in cities.
The Director of Culture Communities and Business Services (CCBS) has
identified a requirement for charging points at the following Country
Parks for fleet and courier vehicles and technical viability studies are
currently underway at:
 Sir George Staunton Country Park
 Queen Elizabeth Country Park
 Royal Victoria Country Park
 Manor Farm Country Park
All of the completed and proposed charge point installations have been
fully funded by the council, but the Director of CCBS is investigating,
through the Southern Regional EV charge point framework,
the viability of providing externally funded public charge points.
Our charge point framework partner has proposed 5 country park sites
and one activity centre being viable for commercial provision:







Sir George Staunton Country Park
Queen Elizabeth Country Park
Royal Victoria Country Park
Manor Farm Country Park
Calshot Activity Centre
Lepe Country Park

To encourage and promote the transition to and adoption of Electric
Vehicles (EV’s), a pilot scheme is in place in the Winchester Castle
complex for an initial six month period. This pilot will be offered to
Members, visitors and staff who have an EV or plug in hybrid and have
access to central Winchester car parks. To incentivise the pilot scheme
and raise interest in EVs it is proposed to supply electricity at no cost.
The cost of the electricity is a fraction of fossil fuels and the current
number of EV users is anticipated to be very small in the first instance. A
charging arrangement will be introduced at the end of the pilot phase
using a registration and a card payment system. The pilot will support
the publicity of the EV transition programme and the charging point roll
out programme across county and region.
The Directors of CCBS and Environment are continuing to actively
develop and review options and technical solutions for public on street
charging.

7.3 Major Solar Photovoltaic (PV) Programme
The last three PV installations at Hampshire Records Office, Bishops
Waltham Depot and Royal Victoria Country Park Chapel have been
tendered and the contract has been awarded. Installation work is
expected to be complete by the end of the spring period.
In April 2019 the Feed in Tariff will cease which will affect the business
case for installing further PV. The Director of CCBS will continue to
periodically review the market and assess whether the financial viability
improves. Property Services have now managed the installation of over
60 PV arrays across the Councils corporate and schools. All of the
technically viable sites have been identified and completed across the
corporate estate.
7.4 Major Corporate LED Programme
Projected spend for the LED programme for 1208/19 is approximately
£1m.A schedule of buildings has been prepared and viability studies
carried out for the next phase 2019/20 programme and will be updated
on a regular basis once viability has been determined. Annual savings
are anticipated to be in excess of £100k per annum arising from the
2018/19 programme. This is all part of a £1.7m programme which is
already delivering significant energy and carbon reductions.
7.5 Schools Energy Reduction and Performance Programmes
Interest from schools continues to grow and the Property Services
energy team are liaising with those schools who have expressed an
interest. A further four schools (3 primary and 1 secondary) will have
their Energy Performance Programme projects started in the February
half term and 4 primary schools are programmed for the Easter holidays.
An additional 6 schools have recently returned their MoU’s and business
cases will be prepared for them in due course. This now means that a
total of xx schools have engaged with the programme. The programmes
are at no cost to the schools and use Salix interest free loan
arrangements to fund the works and time of Property Services to
manage the contracts.
7.6 Battery Storage
The Director of CCBS has engaged with a specialist provider through the
Laser energy supply framework and selected site visits have been
undertaken to establish the viability of Council sites for battery storage.
As a result of this analysis, 2 sites have earmarked for technical
feasibility studies; Ell Court in Winchester and Dame Mary Fagan House
in Basingstoke.
Site specific technical data is currently being assembled to progress the
study and initial financial assessments have identified a simple payback

of around 8 years which is positive. More work is now planned to test
and refine the initial case based on further technical studies.
7.7

Conversion of Street lighting and street furniture to LED lamps
Officers from CCBS and ETE are actively reviewing options for the
deployment of LED street lighting and street furniture to establish what
opportunities exist. Use of the Salix loan fund is also being
investigated. It is expected that savings on street lighting will form part
of the next Transformation programme to deliver a significant revenue
saving.

7.8

Salix Recycling Fund for Energy Programmes
The Director of CCBS submitted an expression of interest in December
2018 for the Salix Recycling Fund (renamed Salix Clean Growth Fund)
for both the County Council and the Office of the Police and Crime
Commissioner with a view to implementing projects in the 19/20
financial year.
The County Council proposes to commit £500k of the unallocated
corporate energy fund which would be matched by Salix for energy
further programmes of LED lighting, thermal efficiency, PV and heating
improvements. Salix continues to be successfully utilised to lever
additional loan funding to deliver more programmes of work and to a
larger scale. The return on investment to the Public Sector is short and
represents excellent value.

7.9

EII South Office Heating Improvement Works – Project Appraisal

7.9.1 The Panel will be aware of the Corporate Energy Performance
Programmes previously approved in 2016 and updated annually
thereafter, most recently in June 2018. The Energy Performance
Programmes continues to support the Councils Carbon Reduction
Strategy delivering cost, energy and carbon savings to support Phase 2
of the Programme (from 2015–2025), which aims to reduce 2010 levels
by 50% by 2025.
7.9.2 To support the strategy a review of all corporate office accommodation
was undertaken as the programme progressed. This review confirmed
Elizabeth II Court South as being a key building for energy
performance improvements to its mechanical heating services. It is now
proposed to undertake a programme of internal improvements to the
buildings heating pipework and control systems to modernise its
effectiveness and improve efficiency and save energy making the
buildings heating system fit for the future.
7.9.3 The proposed improvement works include:

•

•
•
•
•

replacement and upgrades to the Building Management System
(BMS), to provide modern services infrastructure and support
energy and environmental information gathering to optimise the
internal comfort of working spaces.
installation of pipework insulation
new thermostatic radiator controls to provide improved local office
space heating control and effectiveness
change of plant, equipment and pipework within the boiler room to
support the efficiency and control of the heating system.
commissioning and seasonal review and re-commissioning of the
heating systems performance.

7.9.4 The estimated value of the works is £355,000 including professional
fees. The heating improvement work and energy performance contract
works will be funded from the Policy and Resources Energy
Performance Programme budget which has been previously approved
by the Executive Member Policy and Resources, as noted in 1.9.1, and
as set out in the ‘Energy Programmes Update Reports” annually since
2015.
7.9.5 As the value of this project exceeds the £250k threshold a specific
project appraisal is required and this is therefore included in this report
as a recommendation to the Executive Member Policy and Resources
7.9.6 It is proposed to procure the contract through the Minor Works
Engineering Services Framework, with works commencing in Spring
2019. It is anticipated that the building will be fully occupied for the
duration of the contract with only minor local disruption, and complete
before Autumn 2019.
7.10

It is proposed that the Panel recommends to the Executive Member for
Policy and Resources that the project appraisal for the Elizabeth II
Court South Heating Improvement Works project, to be funded from the
Policy and Resources Energy Performance Programme budget be
approved at an estimated value of £355,000.

7.11

Energy supply and contract management
A report elsewhere on this Panels agenda recommends the
procurement of the next generation of framework for energy supply to
maximise the buying power of the County Council and its partners.
Work is ongoing to manage the existing contract to maximise the
efficiency and billing methods as reported to previous meetings of this
panel.

8

Frameworks Update

8.1

As reported to the meeting in June 2018, the new Southern
Construction Framework (SCF) is currently being tendered in
partnership with Devon County Council and will be in place for April
2019. A replacement intermediate value framework for projects ranging

up to £4m is also currently being tendered for County Council projects
which will be accessible to authorities within the local geography. All of
the HCC frameworks include a rebate tariff as a source of income as
part of our strategy to generate additional revenue streams to support
our wider business and as a net return to the County Council by
making contributions to overheads in the Property Service. In the
current financial year, the overall framework income will be in the
region of £800,000 which will return a surplus over and above cost of
16%.
8.2

There are proposals to enter into discussions with Devon County
Council and Manchester City Council to jointly develop regional and
national consultancy arrangements to compliment existing regional
construction frameworks. Future reports to this panel will provide
further details of these proposals.

8.3

The following is intended as an update for the panel on the
achievements of SCF:
 SCF has provided evidenced savings of £200m to the Cabinet
Office since 2015. These savings have been included in their
reports to the Government Construction Board. These savings
represent 5% of total turnover. Hence, any project using SCF
can be said to guarantee 5% savings through early contractor
involvement and team collaboration
 SCF now holds data on over £6bn building projects which have
been delivered through the framework since 2006, and is
possibly the largest construction database in the UK. We have
agreed an arrangement with Oxford University to analyse the
data in more detail to produce a picture of the successes of the
framework
 SCF has also agreed to jointly sponsor a research project with
Manchester City Council representing the North West
Construction Hub, and the Greater Manchester Chamber of
Commerce to carry out academic research into the benefits for
collaboration and integrated team working in construction
 SCF continues to chair the National Association of Construction
Frameworks which has grown since its inception in 2014. The
frameworks facilitate the delivery of now nearly £2bn of public
sector construction projects nationally every year, and support
the work of the Local Government Association.
 SCF is used by a wide variety of public sector clients and central
government. The projects include
o Nearly 1000 houses for the Army servicemen and women
and their families over three sites near Salisbury Plain
o Three major science and research projects
o Leisure centres across the South of England

 Social Value and localism is a key objective of the framework.
SCF has now delivered over 220 years of apprentice
employment through our innovative scheme with the contractors.
8.4

SCF levy income is being used to sponsor a Constructing Excellence
led initiative in the South East to raise awareness of the variety of
careers in construction to school children. Commencing in Hampshire,
the aim is to pair individual schools with construction industry
organisations to establish a programme of events. The initiative is
called Inspiring Future Talent, and future reports to this panel will
provide updates on progress.

Integral Appendix A
CORPORATE OR LEGAL INFORMATION:

Links to the Strategic Plan
Hampshire maintains strong and sustainable economic
growth and prosperity:
People in Hampshire live safe, healthy and independent
lives:
People in Hampshire enjoy a rich and diverse
environment:
People in Hampshire enjoy being part of strong,
inclusive communities:

yes
yes
yes
yes

Other Significant Links
Links to previous Member decisions:
Title

Date

Direct links to specific legislation or Government Directives
Title
Date

Section 100 D - Local Government Act 1972 - background documents
The following documents discuss facts or matters on which this report, or an
important part of it, is based and have been relied upon to a material extent in
the preparation of this report. (NB: the list excludes published works and any
documents which disclose exempt or confidential information as defined in
the Act.)
Document
None

Location

Integral Appendix B
IMPACT ASSESSMENTS:
1.

Equality Duty

1.1 The County Council has a duty under Section 149 of the Equality Act 2010
(‘the Act’) to have due regard in the exercise of its functions to the need to:


Eliminate discrimination, harassment and victimisation and any other
conduct prohibited under the Act;



Advance equality of opportunity between persons who share a relevant
protected characteristic (age, disability, gender reassignment, pregnancy
and maternity, race, religion or belief, gender and sexual orientation) and
those who do not share it;



Foster good relations between persons who share a relevant protected
characteristic and persons who do not share it.

Due regard in this context involves having due regard in particular to:
a) The need to remove or minimise disadvantages suffered by persons
sharing a relevant characteristic connected to that characteristic;
b) Take steps to meet the needs of persons sharing a relevant protected
characteristic different from the needs of persons who do not share it;
c) Encourage persons sharing a relevant protected characteristic to participate
in public life or in any other activity which participation by such persons is
disproportionally low.
1.2 Equalities Impact Assessment:
An equalities impact assessment has /has not been considered in the
development of this report as access requirements are always considered
during the design stages of building maintenance projects and are often
improved.
2.

Impact on Crime and Disorder:

2.1 The County Council has a legal obligation under Section 17 of the Crime
and Disorder Act 1998 to consider the impact of all decisions it makes on
the prevention of crime. The proposals in this report have no impact on the
prevention of crime.
3. Climate Change:
3.1 This is an update report which has no impact upon climate change.

