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Purpose of this Report
1. The purpose of this report is to provide a high-level summary of progress and 

delivery within the capital programme and confirms the year end position for 
2018/19. In addition, this paper provides a short narrative summary on early 
progress of the capital programme in 2019/20 and provides recommendations 
for changes to the programme in 2019/20 and beyond.

2. There are four additional appendices which provide further information in detail, 
if required, and they will be identified where relevant throughout this paper.

Recommendations
3. That the Executive Member for Economy, Transport and Environment notes the 

performance made in the Economy, Transport and Environment capital 
programme in 2018/19 and progress made to date in the 2019/20 capital 
programme. 

4. That the Executive Member for Economy, Transport and Environment approves 
the adjustment of the 2019/20 Structural Maintenance programme to £52.814 
million.

5. That the Executive Member for Economy, Transport and Environment approves 
the proposed approach to underwrite, from the strategic feasibility and 
investment fund agreed by Cabinet in February 2018, the capital costs arising 
from developing schemes for inclusion in the Tranche 2 Strategic Outline 
Business Case bid for Transforming Cities Funding (TCF).

6. That the Executive Member for Economy, Transport and Environment approves 
the £0.495 million increase to the Stubbington Bypass scheme to £34.495 
million.

7. That the Executive Member for Economy, Transport and Environment approves 
the addition of the Bramley Lane/Sherfield Road Junction scheme into the 
2020/21 ETE capital programme at a value of £0.31 million.



Executive Summary 
8. The Economy, Transport and Environment Department’s (ETE) capital 

programme contains a range of projects, including but not limited to: highways 
maintenance, transport improvements, major transport improvements, flood 
alleviation, waste management, bridge strengthening, town centre 
improvements and highways safety. 

Contextual Information
9. The capital programme typically includes the following areas of work: 

 structural maintenance; 

 Integrated Transport (including Major Schemes, transport improvements, 
and Safety schemes); 

 Waste (Household Waste Recycling improvements and Closed Landfill 
Sites); and 

 Flood Risk and Coastal Defence.
10. ETE’s capital programme is a mix of starts-based and spend-based approvals, 

which means that the published programme figures are not wholly related to 
expenditure in any given year. It is not possible, therefore, to correlate the 
published programme to actual expenditure in any meaningful way. Therefore, 
to be consistent, this paper tries to focus on gross expenditure (irrespective of 
programme value).

Expenditure and Finance 2018/19
11. This section details the capital programme expenditure and finance for 2018/19 

across the Economy, Transport and Environment programme.
12. The Department’s gross capital spend during 2018/19 amounted to 

£88.254million, 18% higher than the 2017/18 figure. This increase was due both 
to the increase in the Waste sub-programme (from £2.484 million in 2017/18 to 
£7.319 million in 2018/19) and the Structural Maintenance sub-programme 
(from £37.009 million to £54.365 million in 2018/19). The Integrated Transport 
sub-programme saw a reduction in expenditure (£34.602 million in 2017/18 to 
£24.418 million in 2018/19), this is due to many major schemes either being 
completed in 2018/19 or at the design stages of delivery in 2018/19, with 
significant expenditure forecast for future years, as detailed further in this report. 
Appendix 1 summarises the expenditure for all capital programme sub-
programmes for 2018/19. 

13. The value of the 2018/19 capital programme (including spend-based schemes 
and 2018/19 starts-based schemes) totalled £179.329 million. This is 
significantly more than the 2017/18 value of £52.375 million, reflecting the 
growth in the total value of 2018/19 Integrated Transport starts-based schemes, 
which will have the majority of expenditure seen in future years.

14. ETE has continued to be successful in securing competitively sourced external 
funding to enable the delivery of the department’s expanding capital 
programme, in particular for the Integrated Transport sub-programme, where 
over 45% of expenditure in 2018/19 was funded through a competitive process. 



15. Other significant 2018/19 funding sources include Local Transport Capital 
Funding (£33.973 million including additional funding), Department for Transport 
(DfT) – National Productivity Investment Fund Grant (£4.531 million) and Flood 
Resilience Grant (£2.198 million), and Pothole grants (£2.238 million). 

16. Developer Contributions spend totalled £6.965 million in 2018/19, significantly 
more than the £2.67 million spend in 2017/18. Of the total value of Developer 
Contributions held at the end of 2018/19, over 99% was either programmed to 
schemes in the current programme or allocated to area strategies for use in 
future programmed schemes. 

17. Appendix 2 provides a summary breakdown of how the expenditure in Appendix 
1 was funded.

18. In line with year-end capital procedures, carry forwards from 2018/19 totalling 
£21.595 million were identified and were reported to Cabinet on 17 June 2019. 
While no further decision is therefore required, the detail is included in Appendix 
3 for information. The majority of the sums carried forward relate to either late 
notification of grant funding; the accumulation of funding for major schemes over 
a number of years; or schemes now programmed for delivery in 2019/20.

19. Of the carry forwards not attributable to the Structural Maintenance programme, 
of note are the £5.917 million carry forward of residual 2018/19 budget within 
the Flood Risk and Coastal Defence Programme and the carry forward of 
£4.059 million for the Integrated Transport sub-programme.

20. Monitoring of average fee rates has been undertaken to assess the ratio of fees 
to works costs across the Integrated Transport Programme. In 2018/19 the 
percentage of total costs spent on fees increased slightly, from 22.89% in 
2017/18 to 23.45% in 2018/19. 

Delivery 2018/19
This section details significant points concerning the delivery of elements within 
each Economy, Transport and Environment sub-programme in 2018/19.
Structural Maintenance Programme
21. The £65.984 million Structural maintenance programme for 2018/19 was 

completed, with the exception of those schemes carried forward, as detailed in 
Appendix 3. Within the year, Planned Maintenance completed over 550 
schemes, 20% more than in 2017/18. Notable successes throughout the year 
were the completion of a £10million Surface treatment programme, the 
carriageway resurfacing of the A3023 Langstone Road, Hayling Island at 
£0.5million and the carriageway reconstruction of Albemarle Avenue, Gosport at 
£0.6million. 

22. In addition to the completed Highways planned maintenance schemes, the 
Structures team (responsible for the inspection and maintenance of 
approximately 1,850 road bridges, footbridges and retaining walls across 
Hampshire) completed Cheriton bridge edge beam replacement, commenced 
concrete repair and parapet replacement on Eastrop footbridge, Basingstoke 
and completed road/rail interface safety measures at Hook Station and 
Newnham Road, Hook and at Reading Road, Basingstoke in collaboration with 
Network Rail. In addition, work continued on the design of a number of new 



structures for both Stubbington bypass and Botley bypass and 
repair/replacement schemes at Redbridge and Holmsley.

Integrated Transport Programme
23. On transport, the Major Schemes programme entered a new phase in 2018/19, 

with 5 major schemes with a combined value of just under £48 million 
completed and four new schemes, with a combined value of over £76 million, 
commencing in the year. In addition, the early stages of the M27 Junction 10 
major scheme commenced, with a current capital programme value of £4 million 
reflecting the spend in these early stages only.    

24. Progress across the Integrated Transport Programme (ITP, value between 
£0.07 million - £2 million) has been strong with over 30 different named 
schemes in delivery at the end of 2018/19, with a further 10 schemes completed 
in 2018/19. In addition, 35 minor works schemes (value < £0.07 million) were 
completed in 2018/19 with another 15 at various stages of delivery.

25. New work streams through Traded Services and Road Agreements are being 
supported and are already generating initial named and minor works projects for 
delivery in the ITP. These work streams are envisaged to grow in 2019/20.

26. Additionally, 60 Safety engineering schemes, aimed at reducing the number and 
severity of traffic collisions on County Council maintained roads, were 
successfully completed.

Waste Programme
27. In 2018/19 Hampshire County Council acquired land at Chickenhall Lane, 

Eastleigh for potential new recycling infrastructure.

Flood and Coastal Defence Programme
28. Significant progress on the Flood Risk and Coastal Defence Programme was 

achieved in 2018/19. Phase 1 of the Buckskin Flood Alleviation Scheme was 
completed and significant progress was made on Phase 1 of flood alleviation 
measures on A32 in Lower Farringdon. Further investigatory work to inform the 
development of the Outer Winchester Flood Alleviation Scheme has also been 
completed. The Farringdon flood alleviation programme and the scheme at 
Middlebridge Street, which is part of the wider flood alleviation works for 
Romsey, secured a total £620,000 funding from the Flood Defence Grant in Aid 
Programme, with £0.12 million for Farringdon and £0.142 million for 
Middlebridge received in 2018/19.

Challenges and Opportunities 2019 and beyond
29. This section details the significant challenges and opportunities for the 

Department of the capital programme in 2019/20 and future years. Where 
required it also provides a recommendation for the Executive Member for 
Economy, Transport and Environment. 

30. Expenditure of £160.026 million for 2019/20 was estimated in January 2019 
(Appendix 2 of the Executive Member for Environment and Transport report). 
This figure will be amended to take into account the programme changes as 
they develop through the year, including those outlined in this report.



Structural Maintenance Programme
31. In January 2019 Hampshire County Council submitted to the DfT the self-

assessment for the Incentive Fund.  A Band 3 (the highest rating) was submitted 
and ensured that the County Council received the maximum grant funding of 
£4.495 million for 2019/20.

32. Hampshire County Council’s share of the £50 million Pothole Action and Flood 
Resilience Fund was announced on 31 March 2019.  The funding received for 
2019/20 was slightly less than expected at £1.543 million.

33. In October 2018, the Government announced a further £420 million for local 
highways maintenance. This additional funding is for the repair of roads, bridges 
and local highways infrastructure generally.  Each Local Authority’s allocation 
was calculated using the highways maintenance funding formula and 
Hampshire County Council received £11.891 million in November 2018. Of this 
additional funding, £9.992 million was applied in 2018/19 with a proposed carry 
over of £1.899 million for 2019/20.

34. Budget adjustments, detailed in this report, result in the Structural Maintenance 
2019/20 Programme increasing to £52.814 million. It is therefore recommended 
that the Executive Member for Economy, Transport and Environment approves 
the adjustment of the Structural Maintenance programme to £52.814 million

Structural Maintenance 2019/20 budget £000’s

Original 2019/20 budget 41,811

Carry forwards from 2018/19 11,619

Adjustment to expected pot hole funding received -0,580

Adjustment to expected Incentive grant received -0,036

Adjusted Budget 2019/20 52,814

35. In 2019/20 work will start on the concrete repair of Redbridge Viaduct carrying 
the A35 out of Southampton.  This work will be primarily under the structure 
repairing over one hundred support piles in both the marine and land-based 
environments. Preliminary site clearance at Holmsley bridge is also expected to 
commence at the end of 2019/20 in preparation for construction of a new bridge 
in 2020/21.

Integrated Transport Programme
36. On transport, a further 6 major schemes (> £2 million), with a combined value of 

almost £70 million, are due to commence in 2019/20. In addition, over 30 
Named schemes (£0.07 million - £2.0 million) with a value of almost £11 million 
are due to commence this financial year. 

37. In June 2019 the Executive Member for Environment and Transport received a 
report outlining the successful Transforming Cities Fund (DfT) Tranche 1 bids 
and the candidate schemes for further work and potential inclusion in the 



Tranche 2 business case (in June a draft Strategic Outline Business Case was 
submitted to DfT with a final Strategic Outline Business Case due in November 
2019). 

38. If all schemes in Tranche 2 are accepted for funding this could bring in up to 
£150 million of grant funding for cycling pedestrian and public transport 
improvements in south Hampshire.  In order to submit the final Tranche 2 
Strategic Outline Business Case, as well as to progress schemes sufficiently to 
enable delivery within the funding time requirements, it will be necessary to 
develop schemes further in 2019/20 at an estimated capital cost of up to £2.5m.

39. It is expected that all capital costs incurred in 2019/20 for successful elements 
of the bid will be capable of being reclaimed from the DfT funding. There does 
however remain a risk that some elements of the bid may not successfully gain 
funding in this round of DfT funding, in part due to a potential over-subscription 
of the scheme as a whole across the country. Where this is the case alternative 
funding will be sought in future years to progress the schemes as appropriate, 
but this may not be possible for all schemes’ costs. Given this it is proposed that 
this capital work is underwritten from the strategic feasibility and investment 
funding (agreed by Cabinet in February 2018), to be repaid where it is possible 
to claim the cost against TCF or future external funding. 

40. It is therefore recommended that the Executive Member for Economy, Transport 
and Environment approves the proposed approach to underwrite, from the 
strategic feasibility and investment fund agreed by Cabinet in February 2018, 
the capital costs arising from developing schemes for inclusion in the Tranche 2 
Strategic Outline Business Case bid for Transforming Cities Funding (TCF).

41. Further funding of £2.5 million has been secured for the M27 Junction 10 
scheme from the Solent LEPs Local Growth Fund allocation as part of the 
Department for Transport retained funding to enable the scheme development 
to progress towards the delivery stage.

42. £1.3 million of funding has been secured from the Enterprise M3 LEP for Phase 
2 of the Sustainable transport package of works in Whitehill & Borden.

43. In recent months ETE has received a positive outcome from the Stubbington 
Bypass Public Inquiry as well as confirmation that the Compulsory Purchase 
Order has been made. The length of time taken however to progress through 
the Public Inquiry has lengthened the development timeline for this scheme. 
This has resulted in a revised cost estimate of the scheme from £34 million to 
£34.495 million. 

44. It is therefore recommended that the Executive Member for Economy, Transport 
and Environment approves the £0.495 million increase to the Stubbington 
Bypass scheme underwritten by forward commitment of future LTP funding if no 
additional external funding can be secured. 

45. Work is continuing to progress across elements of the Uplands Development / 
Botley Bypass scheme, and any changes in the current distribution of funding 
across Executive Member programmes needed to streamline overall 
programme delivery will be made in due course. 



46. The ITP scheme to deliver a cycle route along the old A3 from Petersfield 
through the Queen Elizabeth Country Park was substantially completed and 
opened in October 2016. Since its substantial completion the scheme has been 
subject to Road Safety Audits by both Highways England and Hampshire 
County Council and the requirements of those, together with additional 
improvements, have resulted in an additional programme of works to be carried 
out this summer. The route, which was originally supported by 4,000 people in a 
Cycling UK petition, has been used by commuters to Petersfield and visitors to 
the Country Park alike and has been the subject of only positive comment and 
review. Due to the overall final cost of the scheme expected to be more than 
10% over the approved budget, a post completion report will be submitted to the 
Director of ETE and to the Executive Member for Economy, Transport and 
Environment upon completion.

47. Work has been successfully completed on a traded services commission from 
Bramley Parish Council for a study into potential junction improvement work at 
Bramley Lane/Sherfield Road Junction in Bramley, resulting in the parish council 
asking for HCC to undertake the delivery of the scheme. Given this, it is 
appropriate for this scheme to enter the 2020/21 ETE capital programme at a 
value of £0.31 million, to be funded by Parish Council Local Infrastructure 
Funding and other parish council funding (total £0.2 million) as well as £0.11 
million of s106 funding. 

48. It is therefore recommended that the Executive Member for Economy, Transport 
and Environment approves the addition of the Bramley Lane/Sherfield Road 
Junction scheme into the 2020/21 ETE capital programme at a value of £0.31 
million.

49. The 2019/20 Safety Engineering works programme consists of a range of safety 
improvement schemes due to be implemented across the County. Exact 
scheme numbers are currently unknown given the reactive nature of much of 
this work although scheme numbers are usually on a similar scale to the 
previous year’s programme. £1.0 million has been allocated for the delivery of 
these safety engineering schemes, along with £1.082 million carried forward 
from 2018/19. In addition, three additional safety schemes will be delivered by 
Hampshire County Council via funding from the DfT’s Safer Roads fund, 
totalling £2.361 million. A further £0.45 million has been allocated for the 
delivery of Traffic Management measures. 

Waste Programme
50. The majority of the 2019/20 Waste minor works programme will continue to be 

delivered through the Household Waste Recycling Centre management contract 
site improvements programme.  Feasibility work is being undertaken on a 
number of Household Waste Recycling Centre redevelopment schemes which, 
subject to the outcome, could lead to a decision paper to the Executive Member 
for Economy, Transport and Environment for approval of capital funding spend.  
There are a number of smaller works related to the management of closed 
landfills that will require capital funding, the most significant of which is the need 
for a new flare at Hook Lane that has an estimated cost of £0.1 million.  Detailed 
design work will be undertaken to determine the final specification for recycling 
infrastructure via a commission to Veolia and a final business case will be 



submitted later in the year taking into account the indicated direction of travel by 
Government.

Flood Risk and Coastal Defence Programme
51. Construction of the Middlebridge Street and Mainstone schemes in Romsey, 

and the next phase of both the Farringdon and Buckskin schemes are due to 
start this year. A number of schemes in the main and pipeline programme such 
as the Bourne Valley scheme have been further developed with elements due to 
be implemented.  

52. Previous investigation of the Flood Risk and Coastal Defence Programme has 
established that small scale flood alleviation measures could be implemented at 
some locations and these are being taken forward in liaison with the 
Environment Agency.  

Consultation and Equalities
53. This is a financial report amending or proposing budgets for programmes and 

individual schemes, and therefore doesn’t require consultation.
54. Service changes or proposals for individual schemes will undertake their own 

specific consideration of equalities issues.  This report has no direct effect on 
service users, so has a neutral impact on groups with protected characteristics. 



REQUIRED CORPORATE AND LEGAL INFORMATION:

Links to the Strategic Plan
Hampshire maintains strong and sustainable economic
growth and prosperity:

yes

People in Hampshire live safe, healthy and independent
lives:

yes

People in Hampshire enjoy a rich and diverse 
environment:

yes

People in Hampshire enjoy being part of strong, 
inclusive communities:

yes

Other Significant Links
Links to previous Member decisions:
Title 2018/19 End of Year Financial Report Date
http://democracy.hants.gov.uk/documents/s34956/Outturn%20R
eport%202018-19%20-%20Cabinet.pdf

17th June 2019

Direct links to specific legislation or Government Directives 
Title Date

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None

http://democracy.hants.gov.uk/documents/s34956/Outturn%20Report%202018-19%20-%20Cabinet.pdf
http://democracy.hants.gov.uk/documents/s34956/Outturn%20Report%202018-19%20-%20Cabinet.pdf


EQUALITIES IMPACT ASSESSMENT:

1. Equality Duty
The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to:
- Eliminate discrimination, harassment and victimisation and any other 

conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation);

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it;

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it. 

Due regard in this context involves having due regard in particular to:
- The need to remove or minimise disadvantages suffered by persons 

sharing a relevant characteristic connected to that characteristic;
- Take steps to meet the needs of persons sharing a relevant protected 

characteristic different from the needs of persons who do not share it;
- Encourage persons sharing a relevant protected characteristic to 

participate in public life or in any other activity which participation by such 
persons is disproportionally low.

2. Equalities Impact Assessment:
This is a financial report amending or proposing budgets for programmes and 
individual schemes. Specific schemes or changes to schemes will entail their 
own equalities impact assessments. This report has no direct effect on 
services, so has a neutral impact on groups with protected characteristics.  



Appendix 1

ETE Spend by sub-programme 2018/19

Gross Expenditure To 31 March 2019
 Periods 1-15
 £
  
Structural Maintenance 54,365,448 
  
Integrated Transport Programme 24,417,865 
  
  
Flood & Coastal Defence Management 2,036,776 
  
Solent Enterprise Zone 49,559 
  
Community Transport 48,155 
  
Waste 7,319,604 
  
PRIP (residual) 17,065 
  
TOTAL 88,254,472 



Appendix 2

Details of Funding used in 2018/19

Funding
Contributions: £

   Other Local Authorities (OLAs)
              

1,253,036 

   Developers
              

6,965,097 

   CIL
                    

41,453 

   Other
              

8,631,567 

Grant income
           

46,512,721 

Miscellaneous income
                 

101,594 

Local resources
           

24,749,002 

Total funding
           

88,254,470 
Developers = s106 agreements

Further Detail on Successful competitive bids and Other contributions 
funding

HCC Capital Schemes

Cooper Vision Ltd Segensworth Industrial Est.-New Footways 693

First Hants and Dorset Eclipse Busway- Completion of Phase 1 (12,019)

First Hants and Dorset BRT Additional Bus Stops 27,229

HCC/Enterprise M3 LEP Non- Principal rds Surface dressing 335,000

HCC/Enterprise M3 LEP Thornycroft Rbt Imps -major development 557,430

HCC/Enterprise M3 LEP A30/A340 Winchester Rd Rbt, Basingstoke 65,992

HCC/Enterprise M3 LEP Whitehill Bordon IRR Phase II Section A 917,465

HCC/Enterprise M3 LEP EM3LGF - A33/Crockford & Binfields Rbts 457,876

HCC/Enterprise M3 LEP Whitehill Bordon A325 Integration Works 159,070

HCC/Enterprise M3 LEP EM3 LGF Thornhill Crossroads A33 Ph4 700,000

HCC/Enterprise M3 LEP A325 Integration - Gateways 2,729

HCC/Enterprise M3 LEP Whitehill Bordon IRR Phase II Section B 533,176

HCC/Enterprise M3 LEP Budds Lane, Whitehill Bordon -GGGL 253,055

HCC/Enterprise M3 LEP W/Bordon GGGL - Ennerdale Rd Site Prep 33,834

Highways England M27 Jctn 9 & R1 Roundabout, Whiteley 1,647,041

Milngate Developments Heritage Way, Gosport-Banned U-Turn TROs 4,709
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New Forest National Park 
Authority NFNPA - LSTF Brockenhurst Cycle Routes 3,170

PCC/Solent LEP Newgate Lane -Online Widening 1,229,700

PCC/Solent LEP Stubbington Bypass - LGF 1,505,778

PCC/Solent LEP Stubbington B/P land & enabling works 160,007

PCC/Solent LEP Stubbington Village Works 75

   
HCC SUB TOTAL 8,582,008

Daedalus
PCC/Solent LEP Solent EZ - Daedalus Drive (ph 3A) 45,706

PCC/Solent LEP Solent EZ - Foul Drainage works (ph 3B) 3,853

PCC/Solent LEP Solent EZ - Waterfront Power wks (ph 3C) 0

   
Daedalus SUB TOTAL 49,559

8,631,567



Appendix 3

Schemes Not Started by 31 March 2019 – To be Carried Forward to 2019/20

Scheme Control Value Reasons for Delay
 Basis £000  
 Starts or   
 Exp   
    
Structural Maintenance    
Havant Footbridge Exp 250 Funding set aside for future 

scheme
Langstone Exp   1,000 Accumulating funding for major 

scheme over a number of years
Blackwater Rail bridge Exp      250 Accumulating funding for major 

scheme over a number of years
Redbridge Causeway Package 3 Exp      500 Accumulating funding for major 

scheme over a number of years
Alver Bridge Exp      250 Accumulating funding for major 

scheme over a number of years
Misc - Bridges Exp      308 Funding set aside for future 

scheme.
Reeds Lane Exp      118 Carry forward of funding to 19/20
Highways Lab building and equipment 
upgrade

Exp      118 Carry forward of funding to 19/20

Redlands Lane, Fareham Exp      650 Carry forward of funding to 19/20
Industrial Estate Road, Hardley Exp      300 Carry forward of funding to 19/20
West Heath Road, Farnborough Exp      250 Carry forward of funding to 19/20
East Street, Titchfield Exp        70 Carry forward of funding to 19/20
St Michael Grove, Fareham Exp      175 Carry forward of funding to 19/20
Lakeside (Spine) , Ringwood Exp        75 Carry forward of funding to 19/20
Church Road, Mortimer West End Exp      200 Carry forward of funding to 19/20
St Annes Lane, Shedfield Exp        75 Carry forward of funding to 19/20
Clewers Lane, Waltham Chase Exp        75 Carry forward of funding to 19/20
Sunnymead Drive, Cowplain Exp      280 Carry forward of funding to 19/20
Misc Op Res/Depots Exp   4,156 Funding set aside for future 

scheme.
DfT Flood Resilience Grant Exp   1,899 Late Notification Grant Funding
Webbs Corner Eversley Exp      200 Carry forward of funding to 19/20
Rowner Road Exp      420 Carry forward of funding to 19/20
    
Integrated Transport Programme    
Redbridge Causeway to Eling cycling 
& pedestrian Imps

Start    750 Scheme to be delivered in 19/20

Winchester CIL funded schemes Start      761 Schemes being developed for 
delivery in future years

Unallocated Market Towns Budget Start
1,194 

Schemes being developed for 
delivery in future years

    
Casualty Reduction Programme    
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Low Cost Safety Programme Exp      185 Slight delay in delivery of 
programme commitments remain 
in 2019/20

Casualty Reduction Programme Exp      321 Slight delay in delivery of 
programme commitments remain 
in 2019/20

CSTP Exp        53 Slight delay in delivery of 
programme commitments remain 
in 2019/20

Route Assessment Programme Exp      128 Slight delay in delivery of 
programme commitments remain 
in 2019/20

A27 The Avenue/Peak Lane/Catisfield 
Rd, Fareham

Exp      125 Slight delay in delivery of 
programme commitments remain 
in 2019/20

Misc WIP Exp      270 Slight delay in delivery of 
programme commitments remain 
in 2019/20

    
Minor Traffic Management Exp      272 Slight delay in delivery of 

programme commitments remain 
in 2019/20

    
Other    

Flood & Coastal Defence Management
Start   5,917 Schemes being developed for 

delivery in future years
    
Total  21,595  



Appendix 4

The following is a list of projects where delegated decisions have been 
made since the last report

 2018/19 Capital programme: Eclipse Busway – Completion of Phase 1 – to 
increase the value of the scheme by £900,000 to reflect additional external 
funding.

 2018/19 Capital Programme:  M27 Junction 9 and Parkway South 
Roundabout Scheme – to increase the value of the scheme by £898,000 to 
reflect additional external funding.


