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1. Executive Summary 
1.1. The Economy, Transport and Environment Department’s (ETE) capital 

programme contains a range of projects, including but not limited to: 
highways maintenance, major congestion improvements, major transport 
improvements, flood alleviation, bridge strengthening, town centre 
improvements and highways safety.

1.2. This paper provides a high-level summary of progress and delivery within the 
capital programme and confirms the year end position for 2016/17. There 
are five additional appendices which provide further information in detail, if 
required, and they will be identified when relevant throughout this paper.

1.3. The paper concludes with four recommendations.

2. Contextual information
2.1. ETE’s capital programme is a mix of starts-based and spend-based 

approvals, which means that the published programme figures are not 
wholly related to expenditure in any given year. It is not possible, therefore, 
to correlate the published programme to actual expenditure in any 
meaningful way. Therefore, to be consistent, this paper tries to focus on 
gross expenditure (irrespective of programme value).

2.2. The capital programme typically includes the following areas of work;

 Structural Maintenance and Bridges;

 Integrated Transport (including Major Schemes, Traffic Management, 
and Safety schemes);

 Public Realm Improvements



 Waste (Household Waste Recycling improvements and Closed Landfill 
Sites);

 Flood and Coastal Defence Conservation; and

 Economic Development (Solent Enterprise Zone).

2.3. Appendix 1 summaries the build up of expenditure per work area for 
2016/17.

3. Expenditure and Finance
3.1. This section details the capital programme expenditure and finance for 

2016/17.

3.2. ETE’s gross capital spend during 2016/17 amounted to £80.4million, over 
£15million more than the average of the previous 7 years. 

3.3. Local Enterprise Partnership (LEP) Grants (known as Local Growth Fund or 
LGF) in 2016/17 totalled £21.7million: £9.7million from Solent LEP and 
£12million from EM3 LEP. This was over £6million more than in 2015/16. 
84% of the funding was spent within the ITP programme and 16% was spent 
on the Solent Enterprise Zone.

3.4. After reaching a spend high of £16.2million in 2015/16, Developer 
Contribution use fell to £9.7million in 2016/17, in part due to the prioritisation 
of LEP funding, with match funding profiled for later spending years.  

3.5. Appendix 2 provides a summary breakdown of how the expenditure in 
Appendix 1 was funded.

3.6. In line with year-end capital procedures, carry forwards from 2016/17 
totalling £10.87m were identified and were reported to Cabinet on 19 June. 
While no further decision is therefore required the detail is included in 
Appendix 3 for information.

3.7. The majority of the sums carried forward relate to schemes in the Structural 
Maintenance programme (£9.225million).  However, 80% of this sum is 
accounted for by the following five schemes which, while funding has been 
included in the 2016/17 programme, were never expected to start on site 
until 2017/18 or beyond:

 Redbridge Causeway match funding £2.791million.  The total value of 
this scheme is in excess of £19million and a bid for Department for 
Transport Challenge funding in support of phase 1 of this project was 
submitted in March 2017.  The earmarked funding was increased in the 
final quarter of the year to provide a level of match funding to maximise 
the chances of a successful bid.



 Holmsley Bridge (£2million).  This is a major bridge replacement scheme 
(estimated cost £3-4million) which will progress when the balance of 
funding has been identified, subject to statutory consents and approvals.

 Bourley Road (£1million).  £0.650million extra funding was added as a 
virement to this capital programme scheme in January 2017 as well as 
£0.230million local resources to ensure sufficient funds are now 
available to bring this road, which provides both residential access and a 
link to a business park, up to adoptable standard.  

 Mill Lane, Alton (£0.900million).  Initial work commenced in 2016/17 with 
the balance of the funding carried forward, with completion of the 
scheme programmed for 2017/18.

 Albermarle Avenue (£0.650million).  Currently in design with work onsite 
expected to commence in 2018/19.

 The balance of £1.884million comprises a number of lower value 
schemes the majority of which are programmed for 2017/18.

3.8. Expenditure of £85million for 2017/18 was estimated in January (Appendix 2 
of the Executive Member for Economy, Transport and Environment report). 
This figure will be amended to take into account the programme changes 
outlined in Section 6 as approved. 

3.9. The Department was successful in its ambition to achieve the Department 
for Transport’s (DfT) highest rating (Band 3). This has maintained the 
maximum possible funding from the ‘incentive fund’ for 2017/18, and 
beyond.

4. Delivery
4.1. This section details significant points concerning the delivery of the elements 

of the capital programme in 2016/17.

4.2. The £45million Structural maintenance programme for 2016/17 was 
completed, with the exception of those schemes carried forward, as detailed 
in Appendix 3. Within the year, 487 Highways planned maintenance 
schemes and 125 Safety engineering schemes were completed.

4.3. In addition to the completed Highways planned maintenance and Safety 
engineering schemes, the Structures team (responsible for the inspection 
and maintenance of approximately 1,850 road bridges, footbridges and 
retaining walls across Hampshire) completed 5 large structure schemes, 
including Flaxfield Road and Portsdown Hill retaining wall schemes, Hale 
bridge schemes, and the two road/rail interface schemes at Crabbe Lane in 
Sway and Odiham in Winchfield. 

4.4. On transport, the Major Schemes programme continued to gather pace, with 
the completion of seven major schemes in 2016/17 to the value of 



£34.59million. In addition, two major schemes on the A27 near Fareham are 
progressing well and contractual arrangements have ensured that traffic 
congestion on the A27 Segensworth to Titchfield upgrade has to date been 
kept to a minimum despite construction taking place on this busy arterial 
route serving Fareham and Gosport.  

4.5. Final scheme costs for the Newgate Lane North major scheme (completed 
15/16) have now been agreed at £7.396million, 7.2% above the approved 
budget of £6.9million. It is not unusual for large schemes such as this to 
outturn with a variance against the original budget of up to +- 10%. This 
additional cost will be met from within the Transport Capital Programme. 

4.6. Highways England was planning to implement improvements to M27 J9.  
However it withdrew its funding in 2015. Therefore a bid of £13million has 
been submitted by the County Council to Highways England Growth and 
Housing Fund, towards a total scheme cost of £19.6million for improvements 
to the M27 Junction 9 and R1 at Whiteley. These improvements are 
essential to help bring forward planned strategic housing development at 
Whiteley, including 3,500 new homes, and to help reduce significant delays 
particularly during peak periods on both the M27 and the local highway 
network. £6.6million local contributions have been identified towards the total 
scheme cost. A response to the bid is urgently awaited to provide 
developers with confidence to invest. 

4.7. Delivery across the rest of the transport programme has been strong with 
progress on 17 different named schemes, including 8  schemes completed 
in 2016/17, each of which has required a bespoke design and a level of 
consultation. 

4.8. The completion of the new £2.32million ‘Station 1’ speculative industrial 
building at Daedalus was completed to budget, and Hampshire County 
Council received full payment for the additional works from Fareham 
Borough Council in Quarter 4 of 2016/17 for £327,426.99. Daedalus Drive, 
the new waterfront access road designed and delivered by the County 
Council, is now complete.

4.9. The main elements of the flood alleviation scheme at Hambledon were 
completed last year.  The final resurfacing of the highway and footways is 
planned to start imminently.

4.10. Additional funding of £6million required to support the development and 
delivery of schemes within the programme was approved by Cabinet on 3 
February 2017.  

4.11. Monitoring of average fee rate has been undertaken for the past nine years 
and was originally part of a successful exercise to bring average fee-levels 
down within the transport programme. It is now more generally used to 
monitor fees across the whole programme, which for 2016/17 produced an 
average fee rate of 20.26%.



5. Challenges and Opportunities 2017 and beyond
5.1. This section details the significant challenges and opportunities of the capital 

programme in 2017/18 and future years.

5.2. The Department is seeing an increased prevalence of claw-back clauses in 
funding agreements. Acceptance of these clauses could increase the risk of 
repayment through the capital budget, thereby adding uncertainty to ETE’s 
Capital/Revenue budget split.

5.3. The new Hampshire Highways Service Contract with Skanska comes into 
effect on 1 August 2017, with much of the Structural maintenance 
programme being delivered through this new contract.

5.4. On 30 March 2017, ETE submitted a £5million bid (maximum allowed) to the 
Department for Transport’s ‘Local Highways Maintenance Challenge Fund 
Tranche 2A’ for major maintenance schemes. The submitted bid is for 
funding towards the A35 Redbridge Causeway bridges and carriageway, 
Phase 1. This comprises strengthening and improvement of 4 bridges and 
resurfacing of 1.8km of carriageway. The estimated scheme value is 
£8million and match funding will be made from existing allocations as well as 
£0.95million being vired from planned savings in the 2016/7 Highways 
Traffic and Transport revenue budget, as approved by the Executive 
Member in January 2017. Current rules state that the Challenge Fund 
funding has to be spent within the 2017/18 financial year.  However, due to 
the General Election being called, the outcome of the bid is not yet known 
and there is no published date for an announcement.  

5.5. ETE has submitted three bids to the Department for Transport’s Safer Roads 
Fund, for the A32, A27 and A36. However, again due to the General Election 
being called, the outcome of these bids is not yet known and there is no 
published date for an announcement.

5.6. Notable programmed Structures schemes for 2017/18 are Pale Lane bridge 
where ties/stitching of brickwork will be undertaken, and Waterside retaining 
wall at Hythe where the Structures team will be utilising concrete piles to 
stabilise a wall. In addition, financial planning and stakeholder engagement 
will continue alongside preliminary design work for replacement of Holmsley 
Bridge in the New Forest, with over £2million of the expected £3-4million 
funding required set aside from previous years. 

5.7. On transport, schemes to the value of £49.87million are due for completion 
in 2017/18 (compared with schemes to the value of £34.59million completed 
in 2016/17). ETE teams are working hard to deliver this challenging goal.

5.8. Schemes to the value of £76.7million, as previously reported, are still 
expected to commence in 2018/19.

5.9. ETE will be submitting a £6.4million bid to the DfT National Productivity 
Investment Fund for an extension to the existing successful Bus Rapid 



Transport scheme. This will be the Phase 1b extension further south to 
Gosport. It is hoped that the outcome of this bid will be known shortly.

5.10. Following recent tender submissions on the amended approach to deliver 
the Bell Street scheme in 2 phases, there is a slight increase in the overall 
value of the scheme. The additional funding required is expected to be 
sourced from the Hampshire County Council’s Market Towns funding in a 
separate report to the fund holder. 

5.11. Stubbington Bypass is one of the final parts of the package of schemes 
aimed at improving access to Fareham and Gosport. The bypass is much 
needed to reduce peak hour congestion and to encourage investment into 
the Solent Enterprise Zone. In February 2017, £25.7million was awarded for 
the scheme by DfT (as part of the Local Growth Fund 3). The scheme is to 
be progressed as a DfT retained scheme and will be subject to Full Approval 
once the Full Business case has been signed off and all the Orders are in 
place. An additional £8.5million was confirmed in September 2016 by the 
County Council’s Cabinet, providing a 25% local contribution to the scheme 
total of £34.2million. In March 2017 the Solent LEP provided an advance of 
£3.5million funding towards the land acquisition and enabling works. In 
2017/18 work will be progressing on the scheme to ensure land acquisition 
can commence as soon as possible, with enabling works also due to 
commence shortly. This is subject to separate reports to the Executive 
Member for Environment and Transport (later on this agenda) and the 
Executive Member for Policy and Resources.

5.12. Hampshire County Council is managing the delivery of the new foul drainage 
provision at Daedalus, with works commencing in September 2017. The new 
occupier for Station 1 at Faraday Business Park, a 25,000 sq.ft industrial 
building, will be moving in shortly.

5.13. Following the Executive Member decision on 15 September 2016, the Flood 
Risk and Coastal Defence programme is structured as a ‘Main Programme’ 
and a ‘Pipeline Programme’. Please see Appendix 5 for further detail.

5.14. The development and delivery of the priority locations identified in the ‘Main 
Programme’ such as Buckskin in Basingstoke, Romsey, and Winchester 
continue to be the main focus for the County Council.  Locations in the 
‘Pipeline Programme’ will be brought forward into the ‘Main Programme’, and 
be investigated further, as the higher ranked schemes are either shown not 
to be viable, additional resources become available, or other circumstances 
such as a flood event cause a review of priorities.  Updates both on 
individual schemes and the overall programme will be brought periodically.  
The current programme is outlined in Appendix 5. 



Key Programme Information

6. Significant Programme Changes
6.1. This section details the amendments and additions which are recommended 

for approval. A list of other amendments (approved under delegated 
authority) is included in Appendix 4.

6.2. ETE has received confirmation in March 2017 that DfT has allocated 
additional 2017/18 grant funding over that forecast in the January 2017 ETE 
Proposed Capital Programme 2017/18, 2018/19 and 2019/20:

 Highways Maintenance Incentive Fund  - awarded at the highest level 3 
(£2.293million); and

 National Productivity Investment Fund (£5.098million). 

6.3. It is therefore recommended that approval is given to increase the Structural 
Maintenance and Bridges programme to £45.184million to reflect the 
addition of these two grant funding streams.

6.4. Through the Safer Routes to School and School Expansion Support 
Programme ETE will be working with CCBS and Children’s Services to 
support Hampshire County Council’s dual objectives of increasing pupil 
capacity at Hampshire’s schools and removing some of the deterrents to the 
use of sustainable transport. This will be achieved through the design and 
delivery of a series of transport access improvements across the county. The 
full cost of the programme is estimated at £0.5million. 

6.5. Following completion of all planned schemes in the Local Highways and 
Transport minor works programme which formally ended on 31 March 2017 
a sum of £0.475million was unused as a result of higher contributions from 
developer funding.  It is proposed to reallocate this sum in support of the 
Safer Routes to School programme, with a further £25,000 funded through 
Developer Contributions.

6.6. It is therefore recommended that this programme is approved and is funded 
as set out in paragraph 6.4 above. 

6.7. The revised Community Transport Operating Model recently agreed by the 
Executive Member for Environment and Transport provides support to 
replace vehicles used in the delivery of community transport contracts 
awarded by the County Council as resources allow. These contracts provide 
Dial-a-Ride services, Call and Go services and Minibus Group Hire 
Schemes.



6.8. A programme of vehicle replacement covering 2017/18 has now been 
developed and is summarised in the table below to be funded from the 
Vehicle Replacement Reserve and partner contributions.

2017/18             21 vehicles      
               

£0.495 million through HCC’s 
Vehicle Replacement Reserve 

6.9. It is therefore recommended that the Vehicle Replacement Programme is 
approved, with Hampshire County Council’s Vehicle Replacement Reserve 
being the funding source of £0.495million in 2017/18. 

6.10. As set out in the Capital Programme Monitoring report approved by the 
Executive Member on 19 January 2017, early assessments of Flood Risk 
and Coastal Defence programme schemes in both the ‘Main’ and ‘Pipeline’ 
programme identified that a significant level of additional capital funding 
would be needed to support the programme. 

6.11. This assessment was informed by the County Council’s experience of the 
national FDGiA funding process which had shown the County Council, and 
other funding partners, being required to provide a proportionately much 
higher level of investment than originally anticipated.  The development of 
detailed designs has also shown higher costs for schemes compared to the 
estimates generated to meet the tight FDGiA bid submission deadlines in 
2014. 

6.12. A summary of the original FDGiA bid process and the funding challenge   
facing the Flood Risk and Coastal Defence programme was presented to 
Full Council on 16th February 2017.  A request to provide additional capital 
investment of £6m to allow the County Council to maintain a leading role in 
progressing delivery of further existing priority schemes, to provide match 
funding to support bids, and continue to engage other potential funding 
partners, was approved.

6.13. It is therefore now recommended that the Executive Member for ETE asks 
the Executive Member for Policy and Resources to approve the virement of 
the £6million to the ETE capital programme to enable Flood Risk and 
Coastal Defence programme funding to be managed within one budget and 
for delegated authority to be given to the Executive Member for Environment 
and Transport to make decisions on the programme of works supported by 
that £6m supports, in line with agreed priority areas identified by the council 
and as set out in Flood Risk management Plans.

7. Recommendations
7.1. That the 2017/18 Structural Maintenance and Bridges programme is 

increased to £45.184million to incorporate additional grant funding received.

7.2. That approval be given for the Safer Routes to School and School Support 
Programme to be added to the Capital Programme and for it to be funded 
through the re-allocation of the unused £0.475million from completed 



previous year programmes resulting from higher than anticipated 
contributions from developer funding. 

7.3. That approval be given for the £0.495million 2017/18 Vehicle Replacement 
Programme to be added to the Capital Programme, with Hampshire County 
Council’s Vehicle Replacement Reserve being the funding source. 

7.4. That the Executive Member for Policy and Resources be requested to 
approve the virement of the previously approved £6million additional capital 
investment for the flood risk and coastal defence to the ETE Flood Risk and 
Coastal Defence capital programme to enable the consolidation of the 
resources into a single budget to maximise Hampshire County Council’s 
flood risk and coastal defence delivery. 



Integral Appendix A

CORPORATE OR LEGAL INFORMATION:

Links to the Corporate Strategy
Hampshire safer and more secure for all:    yes

Maximising well-being: yes

Enhancing our quality of place: yes

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None



Integral Appendix B

IMPACT ASSESSMENTS:

1. Equality Duty
1.1. The County Council has a duty under Section 149 of the Equality Act 2010 

(‘the Act’) to have due regard in the exercise of its functions to the need to:

 Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited under the Act;

 Advance equality of opportunity between persons who share a relevant 
protected characteristic (age, disability, gender reassignment, pregnancy 
and maternity, race, religion or belief, gender and sexual orientation) and 
those who do not share it;

 Foster good relations between persons who share a relevant protected 
characteristic and persons who do not share it. 

Due regard in this context involves having due regard in particular to:

a) The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic;

b) Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it;

c) Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by 
such persons is disproportionally low.

1.2. Equalities Impact Assessment:

This is primarily a progress report, looking back at the delivery of agreed 
projects. Amendments to individual schemes within each programme will 
have been made following appropriate consultation and will have their own 
project appraisals and associated equalities impact assessments. The 
decisions in this report are financial and for in-house management of the 
capital programme accounts.

2. Impact on Crime and Disorder:
2.1. The proposals in this report are not considered to have any direct impact on 

the prevention of crime.

3. Climate Change:
a) How does what is being proposed impact on our carbon footprint / energy 

consumption? – no specific proposals
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b) How does what is being proposed consider the need to adapt to climate 
change, and be resilient to its longer term impacts? – no specific proposals



Additional Appendix 1

ETE Spend by sub-programme 2016/17

Gross Expenditure To 31 Jul 2016 To 30 Nov 2016 To 31 Mar 2017
To 31 March 

2017

 
1 April - 31 July 

2016
1 Aug – 30 Nov 

2016 
1 Dec 2016 – 31 

Mar 2017 Outturn

 £ £ £ £

    
Structural Maintenance 10,598,537 13,466,289 13,509,295 37,574,121 
    
Integrated Transport Programme 10,356,361 9,718,187 14,963,716 35,038,266 

Solent Enterprise Zone 2,433,747 2,284,237 740,764 5,458,749 

Flood & Coastal Defence 
Management 905,356 919,452 398,989 2,223,797 
    
 Other  39,883 56,442  50,558  146,884
  
TOTAL 24,333,886 26,444,608 29,663,324 80,441,819 

Other includes PRIP, Community Transport and Waste programmes.



Additional Appendix 2

Details of Funding used

ETE Capital Funding Summary £
Contributions: 

Other Local Authorities (OLAs) 1,290,798.89
* Developers 9,712,299.49
* Other 21,940,786.43
Grant income 32,170,089.95
Prudential borrowing 4,755,875.47
Reserve accounts total 925,695.99
Total specific funding 70,795,546.22
Plus funding from local resources 9,646,273.34
Total funding 80,441,819.56

Developers = S1-06 Agreements
Other = Other grants and contributions. Further details below.

Capital Funding Summary – Contributions from others 
£ £

Solent LEP Newgate Lane - Peel Common (281,729.41)
Solent LEP Newgate Lane - South (482,828.34)
Solent LEP A27 Dualling E&W St Margarets Roundabout, Fareham (2,233,876.19)
Solent LEP A27 Corridor - St Margarets Roundabout, Fareham (125,603.88)
Solent LEP A27 Corridor - Station Roundabout, Gudge Heath Lane, 

Fareham (2,875,559.69) (9,431,086.81)
Solent LEP Stubbington Bypass (13,998.73)
Solent LEP Solent EZ.- Daedalus Drive (phase 3A) (3,404,660.42)
Solent LEP Solent EZ.- Foul Drainage Works (phase 3B) (11,696.15)
Solent LEP Solent EZ.- Waterfront Power works (phase 3C) (1,134.00)  
New Forest National 
Park Authority NFNPA - LSTF Brockenhurst Cycle Routes (86,361.62)
New Forest National 
Park Authority Principal SM&RS Schemes (32,575.21) (118,936.83)
Enterprise M3 LEP A340 Dualling, Aldermaston Road, Basingstoke (485,669.58)
Enterprise M3 LEP A30/A340 Winchester Road Roundabout, Basingstoke (1,598,482.13)
Enterprise M3 LEP A339/A33 Ringway and A33 Popley Way junction, Basingstoke (1,290,528.08)
Enterprise M3 LEP Whitehill Bordon IRR Phase 2 (6,666,548.03)
Enterprise M3 LEP Access to Fleet Station (24,895.16)

Enterprise M3 LEP
Ringway North/Rooksdown access improvements, 
Basingstoke (7,000.00)

Enterprise M3 LEP STF Merton School improvements, Basingstoke (69,932.29) (11,986,172.85)
Enterprise M3 LEP A33/Crockford & Binfields Roundabouts, Basingstoke (1,456,676.30)
Enterprise M3 LEP Western Way Puffin Crossing, Basingstoke (90,826.12)
Enterprise M3 LEP St Pauls Hill & Romsey Rd/Upper High St, Winchester (21,654.13)
Enterprise M3 LEP Westgate/Western Schools  T'port imps, Winchester (57,627.87)
Enterprise M3 LEP WiFi and AudioVisual - Buses and Railway Stations (111,000.00)
Enterprise M3 LEP Whitehill/Bordon A325 Integration Works (91,095.26)
Enterprise M3 LEP West Ham Roundabout Capacity Improvements, Basingstoke (14,237.90)  
Highways England M27 Junction 9 & R1 Roundabout, Whiteley (156,174.60) (156,174.60)
BT Open Reach Non-Principal Sm&RS Schemes (288.44) (288.44)
Homes & 
Communities 
Agency (HCA) Newgate Lane North - adjustment (128,126.90) (128,126.90)
Use of accrued 
interest on Loan 
X002D Daedalus EZ Phase 1D (building) (120,000.00) (120,000.00)
TOTAL (21,940,786.43)
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Schemes Not Started by 31st March 2017 – To be Carried Forward to 2017/18

Scheme Control Value Reasons for Delay
 Basis £000  
 Starts or   
 Exp   
    
Structural Maintenance    
Holmesley Bridge Exp 2,000 Accumulating funding for major 

scheme over a number of years
Redbridge Causeway Exp 2,791 Accumulating funding for major 

scheme over a number of years
Havant Footbridge Exp 250 Funding set aside for future scheme.

Bourley Road Exp 1,000 Funding set aside for 17/18 scheme 
to bring road up to adoptable 
standard

Albemarle Avenue Exp       
650 

Accumulating funding for major 
scheme over a number of years

Reeds Lane, Church Road Exp 118 Carry forward of funding for 17/18 
scheme

Mill Lane, Alton Exp       
900 

Carry forward of funding for 17/18 
scheme

A30 London Road, Hartley 
Wintney

Exp       
400 

Carry forward of funding for 17/18 
scheme

Barncroft Way, Havant Exp       
300 

Carry forward of funding for 17/18 
scheme

Ringwood Road, Denmead Exp       
100 

Carry forward of funding for 17/18 
scheme

A323 Wellington Avenue, 
Rushmoor

Exp       
115 

Carry forward of funding for 17/18 
scheme

Anmore Road, Denmead Exp       
110 

Carry forward of funding for 17/18 
scheme

Highways Lab building and 
equipment upgrade

Exp       
118 

Accumulating funding for major 
scheme over a number of years

Misc. schemes Exp       
373 

Carry forward of funding for 17/18 
schemes

    

Integrated Transport 
Programme

   

Romsey Town Centre Imps. 
Ph 2 - Bell Street

Start       
375 

Delay to scheme following public 
consultation

 

   

Safety    

Low Cost Safety Schemes 
Programme (LCP)

Exp         
35 

Slight delay to delivery of the 
programme. Commitments remain in 
2017/18

Casualty Reduction 
Programme (CRP)

Exp         
59 

Slight delay to delivery of the 
programme. Commitments remain in 
2017/18
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Carriageway Surface 
Treatment Programme 
(CSTP)

Exp         
15 

Slight delay to delivery of the 
programme. Commitments remain in 
2017/18

Carriageway Safety Audit 
Programme (CSAP)

Exp 55 Slight delay to delivery of the 
programme. Commitments remain in 
2017/18

    

Minor Traffic Management    

Swanwick Lane Traffic 
Management

Exp 124 Slight delay to delivery of scheme

Misc. Minor TM Management 
Schemes -East & West

Exp 35 Slight delay to delivery of the 
programme. Commitments remain in 
2017/18

    

Other    

Coastal Conservation Start 950  
    
    
Total ETE  10,873  



Additional Appendix 4

The following is a list of projects where delegated decisions have been 
made.

2017/18 Bishopstoke Cycles Phase II – scheme added to programme at £227,000 
value.

2017/18 Approval values for LR-LHTF – approved reallocation between years.



Additional Appendix 5

Flood Risk and Coastal Defence – Main and Pipeline Programme 

Main Programme
Location District
Buckskin, Basingstoke. Basingstoke and Deane

Romsey Test Valley
Winchester (incl. Littleton, Kings Worthy and 
Headbourne Worthy) 

Winchester

Bourne Rivulet (incl. St. Mary Bourne, Stoke, 
Hurstbourne Tarrant, Vernham Dean, Upton and 
Ibthorpe)

Basingstoke and Deane / Test 
Valley

Hursley Winchester
Calmore Road, Totton New Forest
Copythorne New Forest
Candover Brook (Preston and Brown Candover). Basingstoke and Deane 
Wickham Winchester
Lower Farringdon and Chawton East Hants
Ringwood New Forest
Sutton Scotney Winchester
Beeches Lane, Bishops Waltham Winchester
River Lavant (Finchdean, Rowlands Castle). East Hants 
Twyford Winchester
Rectory Road, Farnborough Rushmoor
School Lane, Chandlers Ford Eastleigh

Pipeline Programme
Location District
Wallington Fareham
Fleet Road, Cove, Farnborough Rushmoor
Fordingbridge and Breamore New Forest
The Pentons and Monxton Test Valley
Pitt, Winchester Winchester
Watery Lane, Upper Clatford Test Valley
Spencer Road, New Milton New Forest
Sycamore Road, Farnborough Rushmoor
Monks Brook, Chandler's Ford. Eastleigh
Goodworth and Clatford Test Valley
Upper Test (Deane, Cole Henley). Basingstoke
West Tytherley Test Valley
Chandlers Lane, Yateley Hart
Longparish Test Valley
Bishops Sutton Winchester
Church Lane East, Aldershot Rushmoor
Appleshaw Test Valley
Micheldever Winchester
Mapledurwell Basingstoke
Owslebury Winchester
Butts Ash Lane, Hythe New Forest


