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Purpose of this Report
1. The purpose of this report is to provide details of a scheme known as the
Uplands Development Infrastructure works (UDI) to implement primary
servicing arrangements (highways and utilities) for the County Council’s west
of Woodhouse Lane development site and to secure procurement and spend
approvals for the UDI scheme.
Recommendation(s)
2. That the Executive Member for Policy and Resources approve the project
Appraisal for the Uplands Development Infrastructure (UDI) works, as outlined
in this report.
3. That approval be given to procure and spend and to enter into the necessary
contractual arrangements, in consultation with the Head of Legal Services, to
implement the UDI scheme, as set out in this report, at an estimated cost of
£26.25m to be funded from Housing and Infrastructure Funding (HIF) and
Local County Council Resources.
4. That authority to make the arrangements to implement the UDI scheme,
including minor variations to the design or contract, be delegated to the
Director of Culture, Communities and Business Services (Assistant Director Property and Facilities) in discussion with the Director of Economy, Transport
and Environment.

5. That authority be given to the Director of Culture, Communities and Business
Services (Assistant Director – Property and Facilities) in consultation with the
Head of Legal Services to secure all necessary rights, easements, licences,
consents and permissions to enable the implementation of the scheme.
Executive Summary
6. Uplands Development Infrastructure (UDI) works will see the delivery of an
internal estate road from two points of access on Woodhouse Lane, Hedge
End to support the development of the County Council owned west of
Woodhouse Lane site (which includes the new Deer Park School), together
with the first part of the consented Botley Bypass scheme.
7. This report seeks to:
 Summarise the town planning and wider context between the developerled servicing arrangements for the Woodhouse Lane site and the delivery
of parts of the consented Botley Bypass that comprise the UDI works.
 Set out a Project Appraisal for the UDI works including:
 A summary of the scheme details.
 Identification of the approved funding arrangements for the
UDI scheme (including the recently secured Housing and
Infrastructure Marginal Fund funding).
 Approval to the identified procurement strategy for the works
and the associated expenditure.
 The proposed programme for the works and the associated
dependencies to ensure timely provision of servicing
arrangements for the new school and initial phases of
housing on the Woodhouse Lane site.
Contextual information
8. In November 2016, following a period of public consultation, the Executive
Member for Environment and Transport approved the preferred route for the
Botley Bypass and authorised that the preliminary and detailed design for the
scheme be progressed. The Bypass scheme involves an on-line improvement
to Woodhouse Lane, from the Maypole Roundabout, to a new roundabout
junction located south west of the B3354 Winchester Road bridge crossing of
the railway; and a new length of classified road from the new roundabout,
generally south eastwards, terminating at a second new roundabout junction
with the A334 Station Hill/Mill Hill and A3051 Botley Road. The Bypass route
involves a crossing via a new bridge over the River Hamble.
9. The primary objectives of the Bypass scheme include:


Improving the amenity of the Botley village centre by reducing the
volume of through traffic, particularly heavy goods vehicles.



Reduction of noise and vibration in the village centre;



Improved air quality in the village and surrounding area;



Improved environment for pedestrians and cyclists; and



Enhance connectivity across the wider area.

10. A detailed planning application was prepared for the Bypass scheme and
planning permission was granted on 22 November 2017 (Application No:
CS/17/81226).
11. In December 2016, the Executive Member for Policy and Resources approved
the principle of providing a new secondary school on County Council land
west of Woodhouse Lane – a site proposed for housing development in the
then emerging Eastleigh Local Plan. In October 2017, a composite report to
the Executive Member approved a planning and development strategy for this
site and a further County Council owned site North of Winchester Street to be
progressed in tandem with the Local Plan to ensure the timely delivery of the
required new school (now known as Deer Park School). This report approved
the principle of the County Council adopting a master-developer, serviced
land approach on the Woodhouse Lane site, which would see, via a hybrid
planning application [an outline application with some parts (school and
primary highways) in detail] the opportunity to provide the new school
alongside initial phases of housing.
12. The hybrid application on the west of Woodhouse Lane site was submitted to
Eastleigh Borough Council as Local Planning Authority in July 2018 and it was
subsequently granted in September 2019. This planning application included
within the application redline significant elements of the approved Bypass
scheme along Woodhouse Lane and the roundabout with part of the link to
Winchester Street, together with other wider improvements, and in so doing,
created an inter-dependency in terms of delivery between both projects.
13. In September 2017, an application to secure up to £10m Housing and
Infrastructure Marginal Fund (HIF) funding was made by Eastleigh Borough
Council, with the support of the County Council, towards the cost of the
Bypass and enabling infrastructure for the delivery of housing on the two
County Council owned sites. In February 2019, the Cabinet approved the
funding envelope for delivery of servicing infrastructure and the Bypass using
secured HIF funding, Developer’s Contributions and Local Resources. The
application for £10m worth of HIF was secured in December 2019.
14. In June 2019 and September 2019, the Executive Members for Policy and
Resources and Economy, Transport & Environment respectively approved the
principle of a separation of a “developer-led” scheme of works, known as the
Uplands Development Infrastructure (UDI) works from the wider consented
Bypass scheme, in acknowledgement of the need to ensure appropriate

servicing arrangements are in place to support the opening of the new Deer
Park School for September 2021. Plan 1 attached shows the split between the
agreed UDI works, the extent of works to Woodhouse Lane South (WHLS)
through to Maypole Roundabout in the south and the Bypass itself. A scheme
of improvement works is also proposed to Botley High Street to reduce its
attractiveness as a through route and to encourage use of the new Bypass. In
so doing, these reports noted that the Bypass would be delivered on a phased
basis with the first part forming an integral part of the UDI works. This report
sets out the Project Appraisal for the UDI works.
Finance
15. As noted above, Cabinet approved a total funding envelope for the Uplands
Development Infrastructure servicing arrangements and Botley Bypass project
in February 2019 and allocated the total required funding across the Policy &
Resources and Economy, Transport & Environment capital programmes,
albeit the funding was not specifically aligned with the now agreed separation
of the UDI works from the rest of the Bypass project. Given the scope of the
projects is now confirmed, it is appropriate to undertake a final reconciliation
of the approved funding on the basis set out below.
Table 1: Approved Funding Position

Proposed

February
2019 Cabinet
Funding
(£’000)

December
2020 Updated
Cost (£’000)

Cost
Apportionment

UDI

16,883

28,150

+11,267

Reflects inclusion of
Phase 1 Bypass
including Deer Park
Link in UDI contract

Botley Bypass

37,441

26,174

-11,267

Currently still at Prelim
design stage (2)

54,324(1)

54,324

0

Works

Comments

(£’000)

(1) Total funding assumed £10m of HIF grant funding and Developer’s Contribution with remainder from
Local Resources.
(2) Bypass will be subject to a future separate Project Appraisal once detailed design stage has been
completed.

16. Whilst the Housing and Infrastructure Funding was ostensibly secured against
the delivery of both the Uplands servicing infrastructure and the wider Bypass
project, there are specific timing restrictions associated with the HIF funding
which require it to be both committed and spent before end March 2022. As a
result, based on the programme for the UDI works and wider Bypass, this
means that the HIF funding will be offset against the cost of the UDI works
exclusively. This means that in addition to other funding sources, Local

Resources from both capital allocations will be required to meet the estimated
cost of the works and this apportionment is set out in Table 2 below.
Table 2: UDI scheme costs and funding
Estimates

£’000

Design Fee

2,090

Local Resources
P&R

4,983(2)

300

Local Resources

11,267

Client Fee

% of total

Funds
Available

£’000

ETE
Supervision

1,558

Construction

16,169

Utilities (new
and diversions)

HIF grant
funding

10,000

6,133

Land

0

Total

26,250(1)

26,250

(1) This sum includes sums approved at EMPR in March 2019 relating to up to £6.3m for advanced utility
provision and diversions.
(2) This sum reflects that the first part of the approved P&R funding will be offset by the secured £10m
Housing and Infrastructure Funding (HIF). A further £1.9m of the approved funding was used to improve
Attwoods Farm, Compton and/or has been identified in the companion report on Woodhouse Lane to support
the CCBS client-side role and advance S.106 costs.

Procurement Strategy
17. It is proposed that the main UDI construction works are procured primarily
through the new Gen 4.3 framework in conjunction with other procurement
arrangements as may be required for various ancillary activities and works. To
ensure the delivery of the Priority Works to support the opening of the school
and the initial housing parcels, the contract will include a range of contractual
constraints.
18. Subject to the continued progress on the design for the Woodhouse Lane
South Scheme (WHLS) the intention is to add these works to the UDI
contract, and this will be identified as option as part of the procurement
exercise. Should it prove necessary, the implementation of the WHLS scheme
will be phased, subject to the successful acquisition of the required land. It
should be noted that the cost position set out in Table 2 above for the UDI
works has assumed the WHLS works will form part of the contract as there
are associated cost savings with prelims, site set up and the cost of “tie-in”

works on Woodhouse Lane. The Project Appraisal for the WHLS works will be
separately considered and approved by the Executive Member for Economy,
Transport & Environment in March 2020.
Programme
19. A key focus of the identified programme is to ensure that appropriate access
and utility provision are in place to support the opening of Deer Park School
(programmed September 2021) and in turn to meet the Grampian obligations
set out in the S.106 agreement associated with the hybrid planning consent
on the Woodhouse Lane development site. Table 3 sets out the high-level
programme milestones for the UDI works to achieve the delivery of a Priority
Works Package by summer 2021 with the overall scheme to be completed
early summer 2022. It is likely that the contract to deliver the wider Bypass
could overlap with this programme subject to satisfactory progress on the
detailed design phase.
Table 3: High-level programme for UDI works
Gateway Stage

Date

3- Project
Appraisal

Start on Site
(main works)

End on Site

4 - Review

03/20

11/20

07/22

07/23

(mm/yy)

Scheme Details
20. As noted above, the planning permission for the UDI works is a combination
of the recently approved Hybrid Application for the Woodhouse Lane site
(EBC: O/18/83634) and some elements of the Bypass consent associated
with Woodhouse Lane and for the road link through to Winchester Street that
are outside of the Hybrid redline area.
21. There are four main elements to the UDI scheme and the detail of each part
is summarised below. The General Arrangement drawings for the UDI works
are included in Appendix 1.

(1) Woodhouse Lane north of existing culvert to the proposed new Botley
Bypass Roundabout:


On-line widening of single carriageway Woodhouse Lane to 7.3
metres wide with a lit 2.5m wide shared use footway on the west
side of Woodhouse Lane.



New four arm roundabout to provide primary access to the
Woodhouse Lane development site with part dual from the southern
approach and to the east Botley Bypass roundabout to be
constructed approximately 170m south of the junction of
Woodhouse Lane/Winchester Street.



A Southern Access point (in the form of a T-junction) from
Woodhouse Lane including with additional road widening to
accommodate a 1.5m wide central island to safely restrict turning
right out of the Woodhouse Lane development site.



A pedestrian link under Woodhouse Lane close to the
roundabout junction (as part of the Safer Routes to School).



Uncontrolled crossing of Woodhouse Lane with refuge island to
assist bridleway users of No.6 Bridleway across Woodhouse Lane
with a horse corral to be provided either side of the carriageway for
horse users to wait prior to crossing the road.



Woodhouse Lane, together with the two new junctions has been
designed based on a 40mph speed limit (same as proposed Botley
Bypass/existing road) and has visibility and horizontal/vertical
alignment to meet the relevant Design Manual for Roads and
Bridges (DMRB) standards.

(2) Carriageway improvements north of new roundabout to include foot way
improvements on the approach to, on and beyond the Railway Bridge:


Widening of the footway on the western side of Woodhouse Lane
north of the Bypass Roundabout to a width of 2.5m as a shared
footpath/cycleway, together with widening of carriageway to the
east.



Widening of the footway on the Winchester Road Railway Bridge to
a width of 2.4m (from 1.3m), together with the raising of the bridge
parapet.



Widening of footway on the western side of Winchester Road to a
width of 2.5m as a shared footway/cycleway to tie into
improvements previously implemented as part of the Boorley
gardens development including the provision of a signal-controlled
puffin crossing. Existing bus stops to be re-positioned.



Change in priority of junction of Woodhouse Lane and Winchester
Street to support the use of the Bypass and the closure of
Winchester Street at a point north of its intersection with the new
Bypass.

(3) Link from new Botley Bypass Roundabout through to Winchester Street
including closure of Winchester Street north of the Bypass intersection:


Construction of Link Road from Bypass Roundabout through to
Winchester Road as a 7.3m wide, single carriageway, two-way road
with 2.5m wide shared surface use footway/cycle on both sides of
the Link Road, with a priority left-hand lane on the approach to the
roundabout.



An appropriate junction arrangement (to reflect proposed phased
delivery of the Bypass) at the intersection of new Link Road with
Winchester Street involving the closure of Winchester Street north of
the Bypass and construction of a turning head to the north to
prevent through traffic.



Separate uncontrolled crossing facilities for pedestrians with central
refuge islands and provision of a horse corral for equestrian users.



Provision of field access gates and associated waiting areas in order
to provide local access to retained farmland.



Planting, noise mitigation bund earthworks and drainage
arrangements.

(4) Provision of the first part of the internal access road and private road to
provide servicing arrangement for new school and initial phases of housing:


To serve the development of the west of Woodhouse Lane site, a
new ‘loop’ 6.5m wide single carriageway access road to connect to
the new southern T-junction and fourth arm of new roundabout.



A typical cross section of the ‘loop’ access roads will consist of
consist of a 6.5m wide carriageway with two 3.25m lanes; a 0.5m
wide margin strip and 2.5m wide shared footway/cycleway on one
side of the carriageway and a 2.5 metre soft verge with trees planted
at intervals.

 This access road and associated junctions (to provide access to
housing parcels) have been designed based on a 30mph speed limit
and in accordance with Manual for Streets standards. However, it is
proposed to adopt a 20mph speed limit and incorporate carriageway
‘pinch points’ to help reduce vehicle speeds.

 At three designated/desirable locations, the carriageway will be
narrowed at ‘pinch-points’ to a width of 5.0 metres to facilitate
pedestrians/cyclists crossing.
 A 5.0m wide temporary service road will be constructed to the north
of the new school with a junction linking to the ‘loop’ access road to
provide to provide a temporary access to the rear of the school for
parking and deliveries.
 The loop road and temporary service road both intersect the existing
Bridleway No.6 that traverses the Woodhouse Lane site. Statutory
processes (see below) will be used to extinguish and re-provide on
an alternate alignment.
 Provision of 3m high (part bund/part acoustic fence) landscaped
acoustic bunds along Woodhouse Lane frontage.

22. In addition, the UDI works includes a range of ecological mitigation and
planting along the Woodhouse lane frontage and in other part of the retained
Uplands estate which arise from both the Bypass and Woodhouse Lane
Hybrid planning consents.
Utility/Services Provision and Diversions
23. An important part of the UDI scheme is the diversion of existing statutory
undertaker installations that affect the Woodhouse Lane development site or
that are located in existing highway verge where a widening of the
carriageway is proposed. The diversion of these installations will be
undertaken as part of an advance enabling works contract. The cost of these
diversions is within the March 2019 approval from the Executive Member for
Policy and Resources relating to service provision.
24. In addition, to ensure sufficient off-site utility capacity and the required on-site
services provision is in place, a procurement exercise has recently been
undertaken to secure an Independent Provider who will likely be responsible
for co-ordinating and providing all of the required utilities except foul water
provision for the site. The use of an Independent Provider has become
increasingly common for large residential schemes since the introduction of
the Competition in Connections in 2000 in respect of utility provision. It is
anticipated that an Independent Provider could provide savings in terms of
both time in relation to the programme, and potentially also cost.

Departure from Standards
25. Submissions for relaxations from design standards have been prepared and
are considered acceptable for adoption purposes.
Statutory Procedures
26. There are a number of Traffic Regulation Orders required in relation to
proposed parking restrictions on the internal access road within the
Woodhouse Lane site, the improved part of Woodhouse Lane and proposed
link to Winchester Street, together with carriageway speed reductions and
signage arrangements proposed in relation to user segregation on cycle,
pedestrian and equestrian routes within the UDI scheme.
27. In relation to UDI scheme drainage and the proposed culverting
arrangements, an Ordinary Water Course Consent application will be required
from Hampshire County Council’s watercourse team.
28. Finally, a statutory bridleway (No.6) crosses Woodhouse Lane and traverses
the Woodhouse Lane site. It is proposed that powers under the Town and
Country Planning Act (1990) are used to affect a required diversion to support
the implementation of the UDI works.
Land Requirements
29. All of the land required for the implementation of the UDI works either forms
part of the Uplands farm estate within the west of Woodhouse Development
site (in the case of the proposed internal estate road) or in the “middle land” to
support the completion of the new roundabout and link to Winchester Street
or forms part of the existing public highway.
Maintenance Implications
30. The improvements to Woodhouse Lane and the construction of the new link
road within the Woodhouse Lane site and the new Winchester Street link will
have an impact on future year’s maintenance budgets but this has yet to be
assessed. As the master-developer of the Woodhouse Lane site, the County
Council as landowner will open the internal link road as highway under S.36 of
the Highways Act and maintain the road pending future adoption.

Performance
31. The procurement and implementation of the Uplands Development
Infrastructure Works (UDI) meets all of the Corporate Priorities.
Consultation and Equalities
32. As noted in paragraph 6 above, the UDI works includes both the enabling
infrastructure to provide servicing arrangements to support the development
of the Woodhouse Lane site, together with the first part of the Botley Bypass
scheme. The Bypass project was the subject of extensive Public Consultation
in Summer 2016 and the outcome of this exercise and the preferred alignment
for the Bypass was reported to the Executive Member for Environment and
Transport in November 2016.
33. The UDI scheme is covered by two planning consents, principally the Hybrid
Planning consent for the Woodhouse Lane site which was the subject of two
separate periods of public consultation once the application had been
submitted (July/August and November/December 2018), together with several
periods of pre-application engagement in Autumn 2017. Smaller elements of
the approved Bypass scheme also fall within scope of the UDI works and the
planning consent for the wider Bypass was also the subject of formal Public
Consultation as part of the Planning Application process.
Future direction
34. Subject to the approval of the Executive Member, and continued progress on
the pre-contract stage and a satisfactory outcome of the Independent Provider
procurement exercise in respect of the utility provision, the intention is to
launch a procurement exercise under the Gen 4.3 framework at the end of
April 2020 to support the overall programme to achieve the required enabling
works to be in place to support the opening of the new Deer Park School in
September 2021.

REQUIRED CORPORATE AND LEGAL INFORMATION:
Links to the Strategic Plan
Hampshire maintains strong and sustainable economic
growth and prosperity:
People in Hampshire live safe, healthy and independent
lives:
People in Hampshire enjoy a rich and diverse
environment:
People in Hampshire enjoy being part of strong,
inclusive communities:

yes
yes
yes
yes

OR
This proposal does not link to the Strategic Plan but, nevertheless, requires a
decision because: N/A

Other Significant Links
Links to previous Member decisions:
Title
Strategic Land Strategy Update (Ref 7278)
Strategic Land at Botley and Hedge End: Delivery Strategy and
associated approvals
Strategic Land Update
Strategic Land Update
Botley Bypass: Uplands Development Infrastructure (EMETE)

Date
10 March 2016
18 October
2017
08 March 2019
25 July 2019
17 September
2019

Direct links to specific legislation or Government Directives
Title
Date

Section 100 D - Local Government Act 1972 - background documents
The following documents discuss facts or matters on which this report, or an
important part of it, is based and have been relied upon to a material extent in
the preparation of this report. (NB: the list excludes published works and any
documents which disclose exempt or confidential information as defined in
the Act.)
Document
None

Location

EQUALITIES IMPACT ASSESSMENT:

1.

Equality Duty
The County Council has a duty under Section 149 of the Equality Act 2010
(‘the Act’) to have due regard in the exercise of its functions to the need to:
- Eliminate discrimination, harassment and victimisation and any other
conduct prohibited by or under the Act with regard to the protected
characteristics as set out in section 4 of the Act (age, disability, gender
reassignment, marriage and civil partnership, pregnancy and maternity,
race, religion or belief, sex and sexual orientation);
- Advance equality of opportunity between persons who share a relevant
protected characteristic within section 149(7) of the Act (age, disability,
gender reassignment, pregnancy and maternity, race, religion or belief, sex
and sexual orientation) and those who do not share it;
- Foster good relations between persons who share a relevant protected
characteristic within section 149(7) of the Act (see above) and persons who
do not share it.
Due regard in this context involves having due regard in particular to:
- The need to remove or minimise disadvantages suffered by persons
sharing a relevant protected characteristic that are connected to that
characteristic
- Take steps to meet the needs of persons sharing a relevant protected
characteristic that are different from the needs of persons who do not share
it
- Encourage persons sharing a relevant protected characteristic to
participate in public life or in any other activity in which participation by such
persons is disproportionally low.

2.

Equalities Impact Assessment

The proposed Uplands Development Infrastructure (UDI) works includes facilities
that will improve accessibility and have a positive impact for all road users. There
will be no additional impact on people with protected characteristics, therefore the
scheme has been assessed as having a neutral impact overall.

