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Date: 14 January 2021 

Title:  ETE Capital Programme Monitoring 

Report From:  Director of Economy, Transport and Environment 

Contact name: Maria Golley 

Tel: 0370 779 0492 Email: maria.golley@hants.gov.uk 

1. The decision: 

1.1. That the Executive Member for Economy, Transport and Environment notes 
the significant work being undertaken to progress the capital programme in 
the current difficult conditions, as well as the considerable value of 
competitive funding that has been secured so far in 2020/21. 

1.2. That the Executive Member for Economy, Transport and Environment seeks 
approval from Council for an increase in the value of the Stubbington Bypass 
scheme from £34.495 million to the value of £39.295 million, noting that the 
increase of £2 million associated with the impact of Covid-19 is to be funded 
from the allocation previously approved for that purpose by the County 
Council in July 2020, with the balance to be funded from a mix of Section 106 
developer contributions and local resources. 

1.3. That the Executive Member for Economy, Transport and Environment notes 
the increase in the value of the Redbridge Causeway Works Package 2 
scheme from £9.7 million to the value of £9.88 million, noting that the 
additional cost of £0.18 million is associated with the impact of Covid-19 to be 
funded from the allocation previously approved for that purpose by the County 
Council in July 2020. 

1.4. That the Executive Member for Economy, Transport and Environment notes 
the increase in the value of the Woodhouse Lane South – Botley scheme 
from £4.498 million up to the value of £5.087 million, noting that the additional 
cost of £0.589 million is associated with the impact of Covid-19 to be funded 
from the allocation previously approved for that purpose by the County 
Council in July 2020. 

1.5. That the Executive Member for Economy, Transport and Environment 
delegates authority to the Director of Economy, Transport and Environment 
(in consultation with the Head of Legal Services) to agree the terms and enter 
into contractual arrangements to secure the transfer of the Future Transport 
Zone funding from Southampton City Council.  



 

1.6. That the Executive Member for Economy, Transport and Environment 
approves the inclusion of 16 Active Travel Fund capital schemes (totalling 
£2.4 million) into the 2020/21 capital programme. The schemes will be 
entered individually with the greatest value being £0.394 million, as outlined in 
appendix 4. 

2. Reason for the decision: 

2.1. Significant work is being undertaken within the department to press forward 
with the existing capital programme as well as to secure competitive funding 
both to support Hampshire in response to current adverse conditions and to 
build a robust programme for future years.  

2.2. Ongoing financial pressures for the Stubbington Bypass scheme, relating to 
Covid-19 as well as other factors, have resulted in an overall increase to the 
value of this scheme. As such, authority is sought to increase the capital 
programme value of the scheme to enable the scheme to be completed.  

2.3. Covid-19 related ongoing financial pressures are also impacting the 
Redbridge Causeway Phase 2 scheme resulting in an overall increase in the 
value of the scheme.  

2.4. Further, Covid-19 related ongoing financial pressures are impacting the 
Woodhouse Lane South - Botley scheme resulting in an overall increase in 
the value of the scheme.  

2.5. Southampton City Council has received Future Transport Zone funds from the 
DfT and legal arrangements will be required to transfer funds between the 
Solent Transport partner authorities. 

2.6. Hampshire County Council has been successful in securing £3.28 million 
(capital and revenue mix) of the Department of Transport’s Tranche 2 Active 
Travel Fund.   

3. Other options considered and rejected: 

3.1. To not note the significant work being undertaken, however, this would not 
reflect the levels of work currently being undertaken in a very challenging 
year.  

3.2. To not seek approval from Council for the increased value of the Stubbington 
Bypass scheme, however, this would not allow implementation of the scheme 
in the scope agreed at Project Appraisal.  

3.3. To not note the increased value of the Redbridge Causeway Phase 2 
scheme, however, this would not allow implementation of the scheme to the 
scope agreed at Project Appraisal. 

3.4. To not note the increased value of the Woodhouse Lane South – Botley 
scheme, however, this would not allow implementation of the scheme to the 
scope agreed at Project Appraisal, 

3.5. To not delegate authority to the Director of Economy, Transport and 
Environment (in consultation with the Head of Legal Services) to agree the 



 

terms and enter into contractual arrangements to secure the transfer of the 
Future Transport Zone funding, however, this may delay the transfer of funds 
from Southampton City Council to Hampshire County Council and the 
subsequent implementation of works, as soon as required. 

3.6. To not approve the inclusion of the Active Travel Fund capital schemes into 
the capital programme, however, a requirement of the funding is for this work 
to be undertaken within tight timescales. 

4. Conflicts of interest: 

4.1. Conflicts of interest declared by the decision-maker: None 

4.2. Conflicts of interest declared by other Executive Members consulted: None 

5. Dispensation granted by the Conduct Advisory Panel: none.  

6. Reason(s) for the matter being dealt with if urgent: not applicable. 
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