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HAMPSHIRE COUNTY COUNCIL 
 

Officer Decision Record  
 

Decision Maker:  Director of Economy, Transport and Environment 

Title:  Transport Capital Programme Delegated Amendments 

Date: November 2020 

Contact name:  

Tel: 0370 779 0492 Email: maria.golley@hants.gov.uk 

    

1. The decision: 

1.1. That the Director approves the recommended delegated decisions set out in 
Appendix 1. 

2. Reason for the decision: 

2.1. To formally amend the capital programme and record delegated decision on 
projects that require; 

 (a) entry into the programme up to £250,000 in value, or fully externally funded 
(no upper limit). (Fin.Regs 2.27a) 

 (b) additional capital resources on existing schemes up to £250,000 (increase 
value), or fully externally funded (no upper limit) (Fin.Regs 2.27a) 

 (c) approval to spend, procure, or to enter necessary contracts on schemes 
below £250,000 in value. (Fin. Regs 2.27b) 

 (d) approval to spend up to an additional £250,000 capital on schemes. (Fin. 
Regs 2.27c & 2.29) 

 (e) deletion from the programme up to £500,000 in value (Fin.Regs 2.28) 

3. Other options considered and rejected: 

3.1 Options on each individual project change are identified in the Appendix. 

4. Conflicts of interest: 

4.1. Conflicts of interest declared by an Executive Member who is consulted by 
the officer which relates to the decision:  None 

5. Dispensation granted by the Head of Paid Service: 

5.1. None 



 

 2. 

6. Supporting Information:  

6.1. None  

 
 
 
 
 
 

 
Approved by: 
 
 
-------------------------------------------------- 
 

 
Date: 
 
5 November 2020 
-------------------- 

Stuart Jarvis 
 
Director of Economy, Transport and Environment 
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HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Director of Economy, Transport and Environment 

Title: Transport Capital Programme Delegated Amendments 

Date: October 2020 

Contact name:  

Tel:    0370 779 0492 Email: maria.golley@hants.gov.uk 

 

1. Executive Summary  

1.1. The purpose of this paper is to obtain delegated approval to make a range of 

minor adjustments to the Integrated Transport Programme. 

1.2. Appendix 1 includes amendments across the ETE Capital Programme, 

resulting in a net increase in capital approvals totalling £376,000.  

1.3. The schemes included are at different stages of development and delivery. 

Some may now be complete and will relate to older programmes, some are 

part of the current year, others will relate to the provisional forward 

programme. 

2. Context 

2.1. Capital financial regulations set out where delegated decisions can be made 
on a programme-wide basis. 

2.2. The “last programme values” are the latest formally reported approval value. 
For older schemes this is most likely a project appraisal figure. For the current 
year, most will be project appraisal figures, for future years this is most likely 
the last EMETE capital update or Project Appraisal figure.  

2.3. Appendix 1 does not include changes to the programme already approved as 
a result of a delegated PA, as this change is inherent in the approval. 

3. Background 

3.1. This report is aimed at improving transparency of the various minor 
amendments that are made to the published capital programmes. 

3.2. It is intended that all delegated capital decisions for ETE (not Project 
Appraisals) can be made through this simple report, however it does not 
restrict separate decision reports being prepared where deemed necessary. 

3.3. A summary of the decisions made should be included in an appendix to the 
quarterly Executive Member capital programme updates. 

mailto:maria.golley@hants.gov.uk
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4. Finance 

4.1. The seven recommendations; one new entry and six amendments, as 

detailed in Appendix 1, result in a net increase in capital approvals totalling 

£376,000. 

4.2. Where necessary, funding has already been identified to cover increases to 

the approvals. In cases of decreasing capital allocations, where it has been 

reallocated this has been identified 

4.3. An adjustment to the maintenance and revenue implications of any cost 
increases has not been undertaken. For schemes that are yet to have a PA, 
the maintenance costs and revenue implications will be calculated then, as 
usual. 

5. Recommendation  

5.1. That the Director approves the recommendations set out in Appendix 1. 
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CORPORATE OR LEGAL INFORMATION: 

 
Links to the Corporate Strategy 

Hampshire safer and more secure for all:     
Yes 

Corporate Improvement plan link number (if appropriate): 

Maximising well-being: 
Yes 

Corporate Improvement plan link number (if appropriate): 

Enhancing our quality of place: 
Yes 

Corporate Improvement plan link number (if appropriate): 

 

 

 
Other Significant Links 

Links to previous Member decisions: 

Title 
 
ETE Proposed Capital Programme 2020/21, 2021/22 and 
2022/23 

Date 
 
14/Jan/20 

Direct links to specific legislation or Government Directives: 

Title 
 
 
 

Date 

 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)   
 
Document Location 

  



Appendix 1 
 

 6. 

 

 

Impact Assessments 

 
1. Equalities Impact Assessment: 
 

1.1. The proposals in this report have been developed with due regard to the 
requirements of the Equality Act 2010, including the Public Sector Equality 
Duty and the Council’s equality objectives. The website contains a summary 
assessment of the impacts on developing Hampshire’s highway network and 
transport systems. 

 
1.2. Statutory considerations: 
 

Impact 

Age  None 

Disability None 

Sexual Orientation None 

Race None 

Religion and belief None 

Gender Reassignment None 

Sex None 

Marriage and civil partnership None 

Pregnancy and maternity None 

Other policy considerations 

Poverty None 

Rurality None 

Other factors None 

Geographical impact All of Hampshire 

 
 
2. Impact on Crime and Disorder:   
 
3. Climate Change: 
 

How does what is being proposed consider the need to adapt to climate 
change, and be resilient to its longer-term impacts? Climate change impacts 
are considered at time of Project Appraisals for schemes. 
 

 
 
 
 
 
 
 
 

http://www3.hants.gov.uk/equality/equality-impact-assessments/cx-pu-eqimpact-envi.htm
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DELEGATED DECISIONS REQUIRED 
 

2020/21 BDBC - Abbey Road/Shakespeare Road Ped and Cycle 

Improvements Phase 2 

Requirement for change   

 
New entry to 2020/21 capital programme - CMS 3304 
 
This scheme is a continuation of CMS 1630 which had to be delivered in phases 
due to insufficient S106 funding available at the time.  Additional S106 funding 
has now been received enabling the delivery of the next phases of the project.  
 
The works are being proposed to improve accessibility and safety throughout 
Popley.  This will include the provision of missing footway link and conversion of 
existing refuge to provide a safe crossing point for pedestrians particularly those 
with mobility issues; and, provision of a footway link from the Bus Stop on Popley 
Way to Tintern Close (This is new and was proposed by Cllr. Frankum to replace 
the Improvement to Access Arrangement on Melrose walk, which was part of 
phase two.) 
 
Due to the unknown costs linked to COVID-19 only the above two elements can 
be taken forward, therefore the remaining improvements in phase two will be 
taken forward once additional funds become available. 
 
There is political support from the County Councillor.  These works are to be 
funded by S106 contributions.  
 

Other options considered and rejected 

To not include this scheme in the capital programme, however it was deemed that 

this work needs to be undertaken to improve accessibility and safety in the area. 

Last programme value Change required New programme value 

0 +£195,000 £195,000 

Recommendation 1 

To include this scheme in 2020/21 capital programme. 

 
 

2020/21 EHDC - Whitehill Bordon: Outstanding C114 Crossings 

Requirement for change   

 

CMS 3124 

 

This scheme was originally in the 20/21 capital programme as Whitehill Bordon – 

Outstanding C114 crossings for £445,000.  

 

It is now anticipated that the scheme will cost £495,000 and will only focus on 

works to provide pedestrian and cyclist crossings at Woolmer Way to Tesco 
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Crossroads. It will not include the crossing at Conde Way roundabout work as this 

will become a separate scheme. It will also be renamed to Whitehill Bordon GGGL 

– Tesco Junction Cycle Improvements 

 

This scheme will now be funded by £160,000 LEP grant and £335,000 S106 

funding.  

 
 

Other options considered and rejected 

To not increase the value of this scheme in the capital programme however this 

scheme will add value to the Whitehill and Bordon programme of works. 

Last programme value Change required New programme value 

£445,000 +£50,000 £495,000 

Recommendation 2 

To increase the value of this scheme to £495,000 and rename it. 

 
 
 

2020/21 EHDC - Whitehill Bordon GGGL Station Road Crossroads 

Requirement for change   

 

CMS 3232 

 

This scheme is being deferred to 2021/22 due to its complexity, particularly 

following the publication of LTN 1/20 and the proposal to construct a roundabout 

at the Station Road / Lindford Road traffic signal junction.  Therefore, more time is 

required at the design stage to review the brief and to consult with the public and 

stakeholders.  

 

In addition, as this scheme connects into the Oakhanger Road East to West 

Shared use Path scheme, it is proposed to deliver both schemes as one contract 

to reduce traffic impacts and deliver commercial efficiencies.  This will be reflected 

in the 3 year capital progamme in January Executive Member report.  

 

Member has been informed.  

 

 

Other options considered and rejected 

To not defer the scheme but more time is required to review the brief and 

undertake further consultation.  

Last programme value Change required New programme value 

£40,000 £0 £40,000 

Recommendation 3 

To defer this scheme to 21/22. 
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2019/20 HBC: Scratchface Lane (West), Pedestrian and Cycle 
Improvements, Bedhampton 
 

Requirement for change   

 

CMS 2437 

 

Increase value of scheme by £61,000 due to the additional costs which have 

arisen due to the tender returns exceeding the project cost estimate. This scheme 

was one of the first to be tendered under the new Gen 4 contract and there was 

uncertainty regarding the costs of the ‘site specific’ items and how contractors 

would factor in the additional requirements of Covid safe working practices.   

 

The Project Appraisal for this scheme was approved in April 2020. 

 

The increased value to be funded by S106 contributions. 

 

Other options considered and rejected 

To not increase the value of the scheme, however it was deemed that this was not 

possible if the works were to be fully implemented.  

Last programme value Change required New programme value 

£188,000 +£61,000 £249,000 

Recommendation 4 

To increase the value of this scheme to £249,000. 
 
 

2019/20 WCC – Access Improvements to Kings School Winchester 

 

Requirement for change   

 

CMS: 1260 - This is an increase to the value of the scheme of £20,000 due to the 

need for night-time working which increases the construction period and costs 

such as traffic management, communication and additional equipment. Additional 

costs can also be attributed to the implementation of Covid-19 safe working 

practices that will require more signage and less productive time.  The increased 

value will be funded by CIL.  

 

The Project Appraisal for this scheme was approved on 10th March 2020. 

 

There is also a change of funding for this scheme which is now £300,985 funded 

by CIL and £139,015 funded by S106.  
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Other options considered and rejected 

To not increase the value, however this will not enable the benefits of the scheme 

to be realised. To not change the funding source, however, this will not enable the 

funding source to be optimised.   

Last programme value Change required New programme value 

£420,000 +£20,000 £440,000 

Recommendation 5 

To increase the value of the scheme and change the funding allocation.   

 
 
 
 

2019/20 NFDC - Long Lane Footway, Marchwood, Phase 2 

Requirement for change   

 
CMS 2368 
 
Increase value of scheme by £50,000 due to a more precise estimate after further 
design work was completed. In addition, a change to funding as there will no 
longer be a contribution from Southampton Football Club as previously 
anticipated.  
 
This scheme will now be funded by LTP. 
 

Other options considered and rejected 

To not continue with this scheme but it is considered beneficial to the local area 

Last programme value Change required New programme value 

£65,000 +£50,000 £115,000 

Recommendation 6 

To increase the value of the scheme to £115,000. 

 

 
 

2020/21 BDBC – East Woodhay Transport and Accessibility Measures  

Requirement for change   

 
CMS 2207 
 
This scheme is being deferred to 2021/22 capital programme as although work 
has progressed on this scheme, delivery is now unlikely to take place this financial 
year.    
 
Local member informed.  
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Other options considered and rejected 

To not defer the scheme.  However, this would not provide sufficient time to 

properly develop a successful scheme.  

Last programme value Change required New programme value 

£340,000 £0 £340,000 

Recommendation 7 

To defer this scheme to 2021/22 capital programme.  

 
 


