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Purpose of this Report 

1. The purpose of this report is to provide a high-level summary of progress and 
delivery within the capital programme in 2021/22, including the revised capital 
programme for 2021/22, and provides recommendations for changes to the 
programme in 2021/22 and beyond.  

Recommendations 

2. That the Executive Lead Member for Economy, Transport and Environment 
recommends approval to the Leader and Cabinet of the revised capital 
programme cash limit for 2021/22 as set out in Appendix 1. 

3. That the Executive Lead Member for Economy, Transport and Environment 
recommends to the County Council the increase in the capital programme 
value of the Stubbington Bypass scheme by £2.701 million from £39.295 
million to £41.996 million with the increase to be funded by a mix of Section 
106 contributions, CAVAT funds, savings from Eclipse Busway scheme and 
Local Transport Plan funding (LTP). 

4. That the Executive Lead Member for Economy, Transport and Environment 
recommends to the County Council the increase in the capital programme 
value of the Lynchford Road improvement scheme phase 1 by £2.91 million 
from £7.97 million to £10.88 million with the increase to be funded by a mix of 
Section 106 contributions and LTP funding. 

5. That the Executive Lead Member for Economy, Transport and Environment 
recommends to Cabinet the £1.856 million increase in the capital programme 
value of the Botley Bypass scheme from £21.675 million to £23.531 million 
(including the Botley Village enhancements scheme), with the increase to be 
funded by additional developer contributions and enhanced forecast capital 
receipts arising from the sale of the Uplands Farm developments sites. 



6. That the Executive Lead Member for Economy, Transport and Environment 
approves the £0.957 million increase in the capital programme value of the 
Woodhouse Lane South – Botley scheme from £5.087 million to £6.044 
million with the increase to be funded by additional developer contributions 
and enhanced forecast capital receipts from the sale of Uplands Farm 
Development (Woodhouse Meadows site). 

7. That the Executive Lead Member for Economy, Transport and Environment 
recommends to Cabinet the £1.021 million increase in the capital programme 
value of the Hartford Bridge Flats Junction Improvements Phase 2 – Fourth 
Arm scheme from £1.1 million to £2.121 million with the increase to be funded 
by a mix of Section 106 contributions and LEP funding. 

8. That the Executive Lead Member for Economy, Transport and Environment 
approves the addition to the 2021/22 capital programme of the NCN22 
Petersfield Road cycle improvements, Havant Phase 1 scheme at a value of 
£0.679 million to be funded by Department for Transport (DfT) grant 
administered by Sustrans.  

9. That, subject to the Enterprise M3 LEP formally approving the additional 
funding, the Executive Lead Member for Economy, Transport and 
Environment recommends to Cabinet the £1.45 million increase in the capital 
programme value of the Brighton Hill Roundabout improvements scheme from 
£19.3 million to £20.75 million with the increase to be funded by a mix of LEP 
funding (subject to formal confirmation) and Section 106 contributions.  

10. That the Executive Lead Member for Economy, Transport and Environment 
approves the £0.989 million increase of the Junction Road, Totton bus priority 
scheme from £0.754 million to £1.743 million, in the 2021/22 capital 
programme year, with the increase to be funded by Section 106 contributions. 

11. That the Executive Lead Member for Economy, Transport and Environment 
approves the £0.514 million decrease of the Rushington Roundabout bus 
priority scheme from £2.443 million to £1.929 million, in the 2021/22 capital 
programme year. 

12. That the Executive Lead Member for Economy, Transport and Environment 
approves the £0.550 million increase of the Havant Park Road South bus & 
junction improvement scheme from £1.050 million to £1.600 million, in the 
2021/22 capital programme year, with the increase to be funded by 
reallocation of TCF grant. 

13. That the Executive Lead Member for Economy, Transport and Environment 
approves the £0.763 million increase of the Elmleigh Road Local Access Zone 
scheme from £0.987 million to £1.750 million, in the 2021/22 capital 
programme year, with the increase to be funded by reallocation of TCF grant. 

14. That the Executive Lead Member for Economy, Transport and Environment 
recommends to Cabinet the £1.725 million decrease of the Bedhampton Hill 
Roundabout signalisation scheme from £2.925 million to £1.200 million, in the 
2021/22 capital programme year. 

15. That the Executive Lead Member for Economy, Transport and Environment 
approves the transfer of £0.038 million to Hart District Council to be funded by 



the Flood Risk and Coastal Defence capital budget, and that authority to enter 
into the funding agreement be delegated to the Director of Economy, 
Transport and Environment, in consultation with the Head of Legal Services. 

Executive Summary  

16. The Economy, Transport and Environment (ETE) capital programme contains 
a range of projects, including but not limited to, highways maintenance, 
transport improvements, flood alleviation, waste management, bridge 
strengthening, economic development, town centre improvements and 
highways safety.  

17. ETE’s capital programme is a mix of starts-based and spend-based 
approvals, which means that the published programme figures are not wholly 
related to expenditure in any given year. It is not possible, therefore, to 
correlate the published programme to actual expenditure in any meaningful 
way. 

18. This paper provides a short narrative summary of progress and delivery within 
the capital programme. The additional appendices to this report provide more 
detailed information and are referenced where relevant. 

19. This paper also contains recommendations for the consideration of the 
Executive Lead Member for Economy, Transport and Environment. There are 
several recommendations of high value which reflect the uncertain economic 
outlook due to the emerging construction inflation and resource capacity 
issues experienced across the sector.  Factors such as material shortages, 
rising fuel costs, labour costs and a shortage of HGV drivers are impacting 
logistics and supply chain management as lead times for key materials are 
affected. The regional market has also seen high volumes of infrastructure 
schemes seeking to be delivered to similar timescales which may saturate the 
marketplace making competition and costs volatile and difficult to predict.  In 
the short term, there may also be disruption from the current Covid-19 wave 
from the Omicron variant, which may lead to higher levels of staff absence.  
Therefore, it is considered prudent to seek increases in some scheme values 
to ensure that schemes remain financially resilient post initial approval and all 
proposals are fully funded.  

Expenditure and Finance 

20. This section provides an update on the capital programme expenditure and 
finance since the beginning of 2021/22. 

21. The revised capital programme for 2021/22 reflecting the adjustments made 
during the year, is shown in Appendix 1 and totals £112.885 million. This lists 
all the schemes in the current programme at the latest cost, together with a 
reconciliation of resources. It is therefore recommended the Executive Lead 
Member for Economy, Transport and Environment recommends approval to 
the Leader and Cabinet of the revised capital programme cash limit for 
2021/22 as set out in Appendix 1. 



22. Gross spend across the capital programme from 1 April to 30 October 2021 is 
£58.747 million which is 21% higher than at this point in the previous year. 
Appendix 2 shows where expenditure is being made across ETE’s 
programme.   

23. A review of planned expenditure was undertaken in the autumn, taking in to 
account planned carry forwards for schemes due to commence in future years 
as notified at this point. Further review will take place before the end of the 
financial year, and based on experience, further deferments and/or 
amendments are likely to occur in the final quarter and works may be subject 
to potential impacts from adverse winter weather events and uncertain 
economic factors. Last year’s actual outturn was £104 million and at this 
stage, based on the spend trajectory to date, the predicted outturn is likely to 
be slightly higher, in the region of £110 million. 

24. There is significant uncertainty with respect to costs in the current economic 
climate and the outturn could be increased due to the continuing impact of 
material and labour shortages and rising fuel costs.  

25. The following Project Appraisals have been approved by ETE Executive 
Members since the ETE Capital Programme Quarter 2 202122 /report:  

 Farnborough Growth Package – North Camp (£9.928 million)  

Required adjustments to the schemes’ capital programme entries have been 
made accordingly. 

26. There have been 12 amendments made to the capital programme under 
delegated authority since the last Executive Member decision day as detailed 
in Appendix 4. It is expected that further changes, including a small number of 
deferrals for schemes programmed to be delivered in 2021/22 to 2022/23, will 
be made in the second half of this financial year. 

27. As mentioned in the previous update, the County Council has submitted bids 
to the Department for Transport (DfT) for Tranche 3 Active Travel funding 
(ATF) (£5.4 million) and Levelling Up Fund (£14.4 million). The department 
has recently been made aware that it was unsuccessful in regard to the 
Levelling Up fund bid.  Subject to feedback from the DfT, an improved 
business case may be resubmitted to a future funding round. At the time of 
writing, there has been no announcement on the outcome of the ATF bid.  

28. The potential financial impact of the national position across the highways and 
construction sectors caused by the uncertainties of material price increases 
and availability of labour, as mentioned in the previous update, is ongoing. 
These pressures are reflected within the sub-programme updates that follow 
in this report. 

29. Of significant concern is the tender price inflation already impacting the capital 
programme.  Industry sources have reported a 6.4% increase in tender prices 
from 2020 with a further 4.4% increase being predicted in the next year. The 
five year tender price forecast suggests a 27% increase in costs for the period 
2021 to 2026.   



30. The ETE department continues to work hard to develop strong collaborative 
relationships with contractor partners to mitigate these challenges for the 
successful delivery of its capital programme.   

Delivery and Programme Changes 

31. This section details significant points concerning the delivery of the elements 
within each Economy, Transport and Environment sub-programme since the 
last report and recommends amendments and additions to the capital 
programme for approval. 

Structural Maintenance programme 

32. Within the Structural Planned Maintenance sub-programme, the County 
Council has continued its efforts to deliver the service and mitigate the effects 
of the material supply issues that are continuing to impact the construction 
industry nationally. There has also continued to be a small impact due to 
Covid-19, mainly relating to staff and sub-contractors needing to self-isolate.  

33. At the end of quarter 2, 71% of the carriageway resurfacing schemes and 
62% of the drainage schemes in the programme have been delivered. The 
drainage schemes in particular are part of the County Council’s response to 
dealing with and mitigating the effects of climate change. 

34. Two substantial carriageway haunching schemes have been completed within 
the programme which have used 4,500T of recycled material, produced by the 
facility at Micheldever. 

35. With on-going supply and resource issues, particularly lorry driver shortages, 
and the increase in material costs the programme will continue to be carefully 
managed, to meet delivery targets and stay within budget. The joint working 
group, set up between Hampshire County Council and Milestone to develop a 
collaborative planning approach, is near to concluding its work and 
implementing a new approach to the delivery of the resurfacing programme. It 
is expected that the team soon move on to extending this approach to other 
work streams. 

36. Turning to the Structures sub-programme, the Redbridge Causeway Totton – 
Redbridge Work Package 2 (Redbridge Viaduct) scheme was completed in 
November. The works have ensured the route will remain unrestricted and 
given increased resilience to the Viaduct structure in this harsh marine 
environment. 

37. Work has continued on preparation for Redbridge Work Package 3 on the 
Eastbound carriageway. Enabling works to remove the SGN mains under the 
eastbound bridges is nearing completion with the mains being moved into a 
service corridor under the northern footway. The Southern Water mains are to 
be decommissioned which will enable their removal from under the bridges. 
The works are part funded by a successful DfT Major Road Network bid for 
£13.4million 

38. At Holmsley Rail bridge in the New Forest, land at the new bridge location has 
been cleared and foundation works including piling is nearing completion 



ready for construction of the bridge supports. The main works started in 
September and the whole scheme, including removal of the old bridge is 
expected to be completed in June 2022. The works have been planned to 
take account of the area’s designation as a Site of Special Scientific Interest 
(SSSI) and Special Area of Conservation (SAC). 

Integrated Transport programme 

39. Major schemes totalling over £100million are making good progress as they 
continue in, or progress to the construction stage. Notable schemes include 
Uplands Development Infrastructure to support the recently opened Deer Park 
School and adjacent residential development sites, improvement to 
Woodhouse Lane South (commencing in early 2022) and Botley Bypass 
where piling has been completed to allow construction of a major new 
roundabout and underpass; Stubbington Bypass and A326 Fawley Waterside. 

40. In particular, construction of Stubbington Bypass is progressing well with 
opening on target, for Spring 2022 and attention has also turned to the 
complimentary village improvement scheme which has been consulted upon 
in readiness for construction upon opening of the bypass. Eclipse Busway 
Completion of Phase 1 opened in December 2021; Phase I of the A326 
Waterside improvements continues with Phase II commencing in January 
2022. The contract to deliver major improvements at Brighton Hill 
Roundabout, Basingstoke has been awarded to ‘Milestone’ with construction 
commencing in January 2022. 

41. Excellent progress is being made on the < £2million programme with notable 
achievements across the county since the last update, including the 
completion of pedestrian route enhancement schemes in Bramley Road, 
Bramley and Lymington Bottom, Four Marks. Schemes on site include 
Andover (Winchester Road corridor) and North Lane mini roundabout. A 
further eight projects are also in the tender or contractor mobilisation stages 
demonstrating a strong forward programme of delivery. 

42. The Transforming Cities Fund programme in Southampton and Portsmouth 
continues to progress at pace through consultation, with public engagement 
activities nearing completion. At the same time, the proposed schemes have 
now been developed to the detailed design stage, leading to scheme 
proposals being largely revised. This has been due, in part, to the completion 
of the statutory utility searches which have identified the need for utility 
infrastructure works, and the revision of some cycle schemes to meet the new 
LTN1/20 design standards. These modifications will provide high quality 
improvements to encourage greater walking, cycling and public transport use.  

43. The recent government announcement by Baroness Vere, encouraged local 
authorities to deliver the ambitions of the TCF fund and to reinforce this, the 
DfT has introduced a change control mechanism which could affect funding if 
the schemes are not deemed to be delivering TCF objectives.   

44. In addition to the requisite design modifications already mentioned, 
Southampton and South-West Hampshire TCF programme will also deliver 
developed to the detailed design stage, leading to scheme proposals being 



largely revised. This has been due, in part, to the completion of the statutory 
utility searches which have identified the need for utility infrastructure works, 
and the revision of some cycle schemes to meet the new LTN1/20 design 
standards. These modifications will provide high quality improvements to 
encourage greater walking, cycling and public transport use. and whilst 
certain schemes have been amended via Director Delegated Decision (shown 
in Appendix 4), due to value, the following scheme increases require approval 
of the Executive Lead Member of Economy, Transport and Environment:  

 Junction Road, Totton bus priority scheme (+£0.989 million); and 

 Rushington Roundabout bus priority scheme (-£0.514 million). 

45. It is therefore recommended that the Executive Lead Member for Economy, 
Transport and Environment approves the £0.989 million increase of the 
Junction Road, Totton bus priority scheme from £0.754 million to £1.743 
million, in the 2021/22 capital programme year, with the increase to be funded 
by S106 contributions. 

46. It is therefore recommended that the Executive Lead Member for Economy, 
Transport and Environment approves the £0.514 million decrease of the 
Rushington Roundabout bus priority scheme from £2.443 million to £1.929 
million, in the 2021/22 capital programme year. 

47. Some of the schemes within the Portsmouth TCF programme have also been 
revised following developments in the design stages mentioned earlier. The 
original funding envelope is sufficient and there is no amendment to the 
overall programme.  However, there are variations to some of the individual 
cost estimates and whilst certain schemes have been amended via Director 
Delegated Decision (shown in Appendix 4), due to value, the following 
scheme increases require approval of the Executive Lead Member of 
Economy, Transport and Environment: 

 Havant Park Road South bus and junction improvements scheme 
(+£0.550 million); 

 Elmleigh Road Local Access Zone scheme (+£0.763 million); and 

 Bedhampton Hill Roundabout signalisation scheme (-1.725 million). 

48. It is therefore recommended that the Executive Lead Member for Economy, 
Transport and Environment approves the £0.550 million increase of the 
Havant Park Road South bus & junction improvement scheme from £1.050 
million to £1.600 million, in the 2021/22 capital programme year, with the 
increase to be funded by reallocation of TCF grant. 

49. It is therefore recommended that the Executive Lead Member for Economy, 
Transport and Environment approves the £0.763 million increase of the 
Elmleigh Road Local Access Zone scheme from £0.987 million to £1.750 
million, in the 2021/22 capital programme year, with the increase to be funded 
by reallocation of TCF grant. 

50. It is therefore recommended that the Executive Lead Member for Economy, 
Transport and Environment recommends to Cabinet the £1.725 million 
decrease of the Bedhampton Hill Roundabout signalisation scheme from 
£2.925 million to £1.200 million, in the 2021/22 capital programme year.      



51. Whilst the Active Travel Fund programme begins to enter the delivery phase, 
it should be noted that challenges are being experienced as the County 
Council seeks to deliver an increasing number of schemes focussed on 
supporting walking, cycling and public transport to deliver objectives around 
increased productivity, being carbon neutral and resilient to climate change. It 
is the case that engagement and local feedback is, in some cases, strongly 
opposed to these types of schemes primarily due to the immediate local 
impact and potential detriment to car use. Work is ongoing to try and balance 
the divergence of views and continue to deliver schemes to challenging 
deadlines which achieve corporate goals. 

52. Key risks during this period include significant uncertainty with respect to 
costs with increases continuing to be seen across the sector.  Factors include 
rising material, fuel and labour costs and a shortage of HGV drivers impacting 
upon logistics and supply chains, increasing lead times for key materials. The 
regional market has also seen high volumes of infrastructure schemes 
seeking to be delivered to similar timescales which may saturate the 
marketplace making competition and costs volatile and difficult to predict. 

53. Of particular note, is the Stubbington Bypass scheme, which is now well 
underway.  Delays with planned utility diversions and additional works have 
impacted adversely on the main programme with completion now forecast in 
late Spring 2022.  As this major construction progresses, additional works 
required include the repair and relocation of uncharted services as well as 
dealing with contaminated land and ground stabilisation which have been 
exacerbated by high ground water levels. These additional requirements 
coupled with the economic factors already mentioned, could increase costs by 
£2.7 million which represents 7% from the current cost estimate and results in 
an overall scheme value forecast of £41.995 million.  This cost increase will 
be funded by a mix of S106 contributions, CAVAT funds, savings from the 
Eclipse Busway scheme and LTP. 

54. It is therefore recommended that the Executive Lead Member for Economy, 
Transport and Environment seeks approval from Council for the increase in 
the capital programme value of the Stubbington Bypass scheme from £39.295 
million to £41.996 million with the increase to be funded by a mix of S106 
contributions, CAVAT funds, savings from Eclipse Busway scheme and LTP. 

55. As highlighted in the Q2 update, tender returns for the Brighton Hill major 
scheme have returned significantly higher than anticipated. This reflects the 
national economic situation previously reported such as the higher demand 
for resources associated with the recovery in construction demand; a sharp 
rise in transportation and shipping costs and a shortage of HGV drivers 
across the sector impacting logistics and supply chains and increasing lead 
times for key materials.  Due to these unfavourable current market conditions 
in the construction sector, the forecast outturn is an increase of £1.45 million, 
taking the scheme value to £20.75 million which represents an increase of 7% 
above the approved PA value.  This cost increase will be funded by a mix of 
LEP funding (subject to approval) and S106 contributions. 

56. It is therefore recommended that the Executive Lead Member for Economy, 
Transport and Environment recommends to Cabinet the increase in the 



capital programme value of the Brighton Hill Roundabout improvements 
scheme from £19.3 million to £20.75 million with the increase to be funded by 
a mix of LEP funding (subject to formal confirmation) and S106 contributions.  

57. The recent decision report for the Farnborough Growth Package (North 
Camp) also alerted the potential for emerging budgetary pressures. As noted 
elsewhere in this report, there is significant uncertainty with respect to costs 
due to economic factors causing increases across the sector which include 
material shortages, rising fuel costs, labour costs and saturation of the 
regional market as high volumes of infrastructure schemes are being 
delivered to similar timescales. Whilst tender bids have not yet been received, 
it is considered prudent to seek an increase in the scheme value for Lynchford 
Road at this stage to avoid further delay and minimise slippage against EM3 
LEP funding conditions. The cost estimate for the Lynchford Road scheme 
has subsequently been refreshed to reflect market conditions and is forecast 
at £10.88 million which is an increase of £2.91million. These additional costs 
will be funded from S106 contributions and LTP.  

58. It is therefore recommended that the Executive Lead Member for Economy, 
Transport and Environment seeks approval from Council for the increase in 
the capital programme value of the Lynchford Road improvement scheme 
phase 1 from £7.97 million to £10.88 million with the increase to be funded by 
a mix of S106 contributions and LTP. 

59. There is a need to further increase the funding for the Woodhouse Lane 
South (WHLS) scheme which forms the initial part of the wider Botley Bypass 
project. In January 2021 the Executive Member for Economy, Transport and 
Environment approved an updated project cost and appraisal position for the 
WHLS scheme for the works to be let as part of a composite works contract. 
Since then, it has become evident that the below ground constraints for the 
proposed online improvements to Woodhouse Lane were much more 
complex and challenging than anticipated resulting in the need to undertake 
further design work and to adapt the approved scheme. The additional cost to 
the WHLS scheme is £0.957 million bringing the total cost of the project to 
£6.044 million.   Whilst part of this cost increase (£220,000) can be met from a 
‘windfall’ Developer Contribution, it is proposed that the remainder would be 
met from the improved land value arising from the recent marketing exercise 
of Phase 2 of Woodhouse Meadows site. 

60. It is therefore recommended that the Executive Lead Member for Economy, 
Transport and Environment approves the £0.957 million increase in the capital 
programme value of the Woodhouse Lane South – Botley scheme from 
£5.087 million to £6.044 million with the increase to be funded by additional 
developer contributions and enhanced forecast capital receipts from the sale 
of Uplands Farm Development (Woodhouse Meadows site). 

61. In relation to the later stages of the wider Botley Bypass project, whilst the 
detailed design of the scheme has yet to be completed (due May 2022), an 
emerging cost pressure in the region of £1.856million has been identified 
(reflecting current supply chain and cost inflation) taking the estimated 
scheme cost to £23.531 million (including the Botley Village Enhancements 
scheme) which has been entered as a separate scheme). A 2-stage 



procurement process is proposed with early contractor engagement with 
greater cost surety being achieved once the detailed design stage has been 
completed and costed. An updated cost position, if required, would be 
reported as part of the June 2022 medium term financial strategy (MTFS). 

62. It is important to note that the County Council’s residential developments in 
the Botley area would incur significant S106 Highway and Transport 
payments, which would be secured by Eastleigh Borough Council as the local 
planning authority.  These funds, in turn, would be passed to the County 
Council to fund delivery of this infrastructure.  However, in this case, the 
Highway and Transport infrastructure is being delivered directly by the 
Highway Authority funded from the capital receipts. 

63. It is therefore recommended that the Executive Lead Member for Economy, 
Transport and Environment recommends to Cabinet the £1.856 million 
increase in the capital programme value of the Botley Bypass scheme from 
£21.675 million to £23.531 million (including the Botley Village enhancements 
scheme), with the increase to be funded by additional developer contributions 
and enhanced forecast capital receipts arising from the sale of the Uplands 
Farm developments sites.  

64. It is understood that enabling works including bunds to support the new Botley 
Fields residential development will be required. The most efficient mechanism 
for the County Council to deliver this ancillary work would be to procure it in 
the same contract as the Botley Bypass.  All funding and approvals for this 
enabling work will be subject to consideration by Executive Member for Policy 
and Resources.  

65. In March 2021, the Executive Member for Economy, Transport and 
Environment report identified additional design requirements for the Hartford 
Bridge Flats Junction Improvement Phase 2 scheme to include additional 
carriageway resurfacing, streetlighting, utility diversion, drainage and 
environmental mitigation costs. This increase in scope and the necessary 
planning application process have also resulted in a higher forecast for design 
fees. As a result of these factors alongside current emerging economic and 
commercial pressures, it is necessary to include increased contingency in the 
cost estimates which could result in an increased scheme value of £1.021 
million. The scheme will build on the measures already delivered under Phase 
1 of the junction improvement, completing the all moves junction and provide 
value for money in terms of enabling the full realisation of benefits for the 
completed scheme, particularly road safety benefits and journey time/distance 
reductions. It will also deliver improvements that will reduce future 
maintenance expenditure at this location.  The scheme value will therefore be 
increased to £2.121 million with the increase to be funded by a mix of S106 
developer contributions and LEP funding. 

66. It is therefore recommended that the Executive Lead Member for Economy, 
Transport and Environment recommends to Cabinet the increase in the 
capital programme value of the Hartford Bridge Flats Junction Improvements 
Phase 2 – Fourth Arm scheme from £1.1 million to £2.121 million with the 
increase to be funded by a mix of S106 contributions and LEP funding. 



67. As part of the Sustrans Paths for Everyone programme, the County Council 
has been allocated £0.679 million to upgrade the southern section of the 
existing NCN22 Petersfield Road cycle corridor which is a priority route in the 
draft Havant Local Cycling and Walking Infrastructure Plan. The scheme 
proposes to upgrade the cycle route along the southern section of the NCN22 
Petersfield Road corridor which runs for approximately 1km along Leigh Road 
and Eastern Road terminating just north of Havant railway station and 
includes the implementation of pedestrian and cycle crossing improvements 
and footway widening. 

68. It is therefore recommended that the Executive Lead Member for Economy, 
Transport and Environment approves the addition to the 2021/2022 capital 
programme of the NCN22 Petersfield Road cycle improvements, Havant 
Phase 1 scheme at a value of £0.679 million to be funded by DfT grant 
administered by Sustrans. 

69. Turning now to the 2021/22 Casualty Reduction works sub-programme, which 
consists of a range of safety improvement schemes due to be implemented 
across the County. There are 97 schemes currently programmed, as detailed 
in Appendix 3, however due to the reactive nature of this sub-programme, it is 
likely that further schemes will be added over the next quarter. So far, 
approximately £618,000 has been spent with 14 schemes completed, 28 on 
order with our contractor and 34 in design. 

70. The high priority £0.5million scheme at the Ipley Crossroads on the Beaulieu 
Road, New Forest began on site in October and is programmed to complete 
by early February 2022. 

Waste programme 

71. In Quarter 3, Veolia submitted a revised proposal for the new recycling 
infrastructure required to accommodate a twin stream dry mixed recycling 
system alongside the transfer of food waste through the waste transfer station 
infrastructure and this has been used to undertake detailed modelling work to 
determine the overall financial impact of the proposed system change on the 
County Council.  The outputs from this modelling will provide the basis for a 
business case that will seek approval to undertake borrowing to secure capital 
funding for the proposed infrastructure that will be part of the three year 
forward capital programme report.  Further work will be required in Q4 and 
beyond to finalise the full business case for the investment in infrastructure 
once the legislative requirements are clear. 

72. Since the last update, the feasibility study for the relocation of the Aldershot 
HWRC has been completed and the County Council is awaiting discussions 
between the developer and current landowner ahead of undertaking detailed 
investigation works to enable the viability of the scheme to be determined. 

73. There continues to be supply chain issues with regards to the work to replace 
gas flares and leachate management at the three closed landfill sites at 
Bramshill, Hook Lane and Somerley, primarily due to the steel required for the 
leachate tanks.  It is currently not possible to be certain on the delivery 
timescales and there is potential for it to slip into next year.  



Flood Risk and Coastal Defence programme 

74. The Outer Winchester Flood Alleviation Scheme Phase 1 works were 
completed at the end of July.  In order to minimise disturbance to the 
residents and businesses, this work combined operations funded by the 
Structural Highways Maintenance Programme to improve the condition of the 
highway and to repair assets damaged by utilities work, and the Flood Risk 
and Coastal Defence Programme.  Outturn costs on the overall scheme are 
higher than originally forecast and a post-completion report is therefore 
provided at Appendix 5 in this report.  The project appraisal for phase 2 was 
approved in September 2021. Work has begun on the detailed design and 
tender package. The Outline Business Case was approved by the 
Environment Agency in December 2021. 

75. The Buckskin Flood Alleviation Scheme major utilities have been diverted 
ahead of the final stage of the improvement works. A decision has been taken 
to delay these works until Q1 22/23. This is to avoid the Christmas embargo 
and possible complications with high winter groundwater levels. 
The scheme is fully functional and will continue to provide protection for 
people, properties, and the highway throughout the final stage of works. 

76. Phase 1 of the Rectory Road and Sycamore Road Flood Alleviation 
Scheme has been completed at Rectory Road. Phase 2, which consists of 
pipework through the Rectory Road Recreation Ground, started in November 
2021. Work was due to start in September but there have been delays with 
awarding the contract and supply of materials. The work is expected to be 
completed by January 2022. It is planned that the flood risk reduction 
measures in Sycamore Road will commence in February/March 2022. 

77. Following the identification of undisclosed utilities, resulting in minor re-
designs, resourcing issues with the contractor, Milestone, and road space 
availability, the Farringdon and Chawton Flood Alleviation scheme phase 2 
programme has been delayed. The main activity phase will commence in the 
latter part of Quarter 4 subject to ground water levels. 

78. The final elements of work on the Romsey Flood alleviation scheme to 
implement improvements to the management of fluvial flooding, and led by 
the Environment Agency, is now nearing completion.  The County Council’s 
outstanding partnership contribution will be transferred to the Environment 
Agency on satisfactory completion of the overall scheme. 

79. As Lead Local Flood Authority, the County Council has a lead in managing 
local flood risks, that is risks of flooding from surface water, ground water and 
ordinary watercourses. In this role, the County Council has been supporting 
Hart District Council in developing measures to protect 42 properties from 
internal surface water flooding in Kingsway, Blackwater.  As part of its 
support, it has been agreed that the County Council will make a contribution 
towards the Kingsway Flood Alleviation Scheme for detailed design, including 
property level surveys, construction and installation of property flood 
resilience measures.  This will be funded by the Flood Risk and Coastal 
Defence capital budget and assist the District Council in securing investment 
from other sources including from the Environment Agency. 



80. It is therefore recommended that the Executive Lead Member for Economy, 
Transport and Environment approves the transfer of £0.038 million to Hart 
District Council to be funded by the Flood Risk and Coastal Defence capital 
budget, and that authority to enter into the funding agreement be delegated to 
the Director of Economy, Transport and Environment, in consultation with the 
Head of Legal Services. 

Economic Development programme 

81. Currently the Economic Development team is solely involved in revenue-
funded activities, therefore there is no programme update on Economic 
Development capital projects at this time.  However, a comprehensive review 
of Economic Development policy and approach is underway and may presage 
a change in this approach.   

Community Transport programme 

82. In January 2022, a full business case will be submitted to DfT for the second 
stage of a ZEBRA (Zero Emission Bus Regional Area) joint bid between 
Hampshire County Council, Portsmouth City Council and First Bus. The bid 
proposes the purchase of 34 electric single decker buses in the Portsmouth, 
Fareham and Gosport regions, as well as upgrade to the Hoeford depot. This 
scheme supports wider Hampshire objectives for climate change and levelling 
up as well as being a key part of Hampshire’s Bus Strategy. Residents and 
bus users in those areas would benefit from reduced air and noise pollution, 
as well as an improved on-board travel experience for passengers. It is worth 
noting that there are no financial obligations to Hampshire County Council in 
the joint submission of this bid.  

 

Consultation and Equalities 

83. This is a financial report amending or proposing budgets for programmes and 
individual schemes, and therefore does not require a consultation. 

84. Service changes or proposals for individual schemes will undertake their own 
specific consideration of equalities issues. This report has no direct effect on 
service users, so has a neutral impact on groups with protected 
characteristics. 

Climate Change Impact Assessments 
 
85. Hampshire County Council utilises two decision-making tools to assess the 

carbon emissions and resilience of its projects and decisions.  These tools 
provide a clear, robust, and transparent way of assessing how projects, 
policies and initiatives contribute towards the County Council’s climate change 

targets of being carbon neutral and resilient to the impacts of a 2℃ 
temperature rise by 2050. This process ensures that climate change 
considerations are built into everything the Authority does. 



 

86. The tools employed by the County Council to assess impacts on climate 
change adaptation and mitigation were utilised and found not to be applicable 
on grounds that the decision relates to a strategic programme rather than 
specific interventions. The tools will be applied to specific schemes and more 
detailed proposals in the future to assess any impacts and ensure they are 
reported. 
 
 
 

  



REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 
 

yes 

People in Hampshire live safe, healthy and independent 
lives: 
 

yes 

People in Hampshire enjoy a rich and diverse environment: 
 

yes 

People in Hampshire enjoy being part of strong, inclusive 
communities: 
 

yes 

 
 
 

Other Significant Links 

Links to previous Member decisions:  

 Date 
ETE Capital Programme Monitoring-2021-01-14-EMETE 
Decision Day (hants.gov.uk) 

14/01/2021 

  

Direct links to specific legislation or Government Directives   

Title Date 
  
  

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  

 

https://democracy.hants.gov.uk/documents/s64550/Report.pdf
https://democracy.hants.gov.uk/documents/s64550/Report.pdf


 

EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 

This is a financial report amending or proposing budgets for programmes and 
individual schemes. Changes or proposals for individual schemes will have 
been made following consultation and will have undertaken their own specific 
consideration of equalities issues. The decisions in this report are financial, 
and mainly relate to in-house management or accounts and therefore have a 
neutral impact on groups with protected characteristics. 

  



 

Appendix 1 

Revised ETE Capital Programme 2021/22   

 

Programme/Project  
Estimated Starts 

Value £'000 

Structural Maintenance of Non Principal Roads 24,420 

Structural Maintenance of Roads & Bridges 41,005 

A35 Redbridge Causeway Works Package 3 13,820 

LED Street Lighting Replacement Scheme c/fwd from 20/21 3,206 

Flood and Coastal Defence Management 212 

Integrated Transport schemes (<£250k) 1,500 

Safety Schemes 2,287 

Minor Improvements - Local Highways fund 1,212 

Trade Street, East Woodhay - accessibility 340 

SCR - Eastleigh Mobility Hub 319 

SCR - Totton Junction Road 1,744 

SCR - Redbridge Viaduct 1,009 

SCR - Eling to Holbury cycle route 3,441 

SCR - Rushington Roundabout 1,929 

PCR - Local Access Zones - Havant - Secondary - Elmleigh Road 1,750 

PCR - Local Transport Hub - Havant Park Road South (SB)   1,600 

PCR - Ladybridge R/A VE Bus Priority and Pedestrian/Cycling Enhancements  1,356 

PCR - Local Transport Hub - A27 Enhanced Safety Scheme (Portchester)  378 

PCR - Gosport Bus Station, taxi rank and Cross street improvements  5,900 

PCR - Enhanced MM Corridor - Rusty Cutter Bedhampton R/A  1,200 

Waste – (new) Leachate tanks at former landfill sites - (new) 155 

Waterside - East & West Connectivity - (new) 970 

Andover Road Signalised Pedestrian Crossing - (new) 260 

Eastleigh Area Public Transport (Bus) Infrastructure works - (new) 416 

North Lane Mini Roundabout, Aldershot 210 

Bus Gate - East Anton, Andover 85 

Winchester Rail Station: Stockbridge Road Steps - (new) 150 

NCN22 Petersfield Road, Havant Phase 1 - (new) 679 

Whitehill Bordon GGGL: South East Loop North Section 120 

Whitehill Bordon GGGL - Route towards Lindford  2 

Winchester CIL Programme (introduced ETET Nov 2018) c/fwd from 20/21 303 

Market Town Fund - TBA c/fwd from 20/21 907 

Total Resources 112,885 

 

 



 

 

 

Changes between Original and Revised 2021/22 budget  

 

Revised Budget - Budget Book February 2021 69,368 

Structural Maintenance carry forward from 20/21 - Locally Resourced 12,625 

Structural Maintenance carry forward from 20/21 - DfT Pot Hole Funding 7,512 

Winchester CIL funded schemes - carry forward from 20/21 303 

Unallocated Market Towns Budget - carry forward from 20/21 907 

Casualty Reduction Programme - carry forward from 20/21 787 

Minor Traffic Management - carry forward from 20/21 462 

LED Replacement Programme - carry forward from 20/21 3,206 

Flood & Coastal Defence Management 106 

Virement from Structural Maintenance to SCF Totton -28 

Reduction DfT LTP block SM grant -6,698 

Reduction DfT LTP incentive SM grant -774 

Increase in DfT Pot Hole Funding 13,343 

A35 Redbridge Causeway Works Package 3 - new 13,820 

North Test Valley - LCWIP - Deferred to 24/25 -700 

Whitehill Bordon GGGl - Station Road Crossroads - deleted -1,300 

Whitehill Bordon GGGl - Route towards Lindford - deleted -573 

Andover: B3400 Andover Down Pedestrian Improvements - Deferred to 22/23 -650 

West End High Street - Access Improvements deferred to 22/23 -250 

Manydown Cycle Routes, Basingstoke - deferred to 23/24 -1,200 

SCR - Totton Junction Road - increase 990 

SCR - Rushington Roundabout - decrease -514 

PCR - Local Access Zones - Havant - Elmleigh Road - increase 763 

PCR - Local Transport Hub - Havant Park Road South (SB) - increase 550 

PCR - Local Transport Hub - A27 Enhanced Safety (Portchester) - decrease -490 

PCR - Enhanced MM Corridor - Rusty Cutter Bedhampton R/A decrease -1,725 

Waste – new Leachate tanks at former landfill sites - new 155 

Waterside - East & West Connectivity - new 970 

Andover Road Signalised Pedestrian Crossing - new 260 

Eastleigh Area Public Transport (Bus) Infrastructure works - new 416 

North Lane Mini Roundabout, Aldershot - new 210 

Bus Gate - East Anton, Andover 85 

Winchester Rail Station: Stockbridge Road Steps - new 150 

NCN22 Petersfield Road, Havant Phase 1 - new 679 

Whitehill Bordon GGGL: South East Loop North Section 120 

Total Resources 112,885 

 



 

Appendix 2  

Table of expenditure across ETE capital programme in 2021/22 

 

 

Gross Expenditure To 31 October 2021 

  Periods 1-7 

  £ 

    

Structural Maintenance 32,847,032 

    

Integrated Transport Programme 25,545,637 

    

Flood & Coastal Defence Management 336,273 

    

Solent Enterprise Zone 6,745 

    

Community Transport 10,903 

    

Waste 0 

    

PRIP (residual) 0 

    

TOTAL 58,746,590 

 

 

  



 

Appendix 3  

Current 2021/22 Casualty Reduction Programme (Further schemes to be 
confirmed throughout 2021/22) 

 

A27 Cornaway Rbt B3014 Victoria Rd/Elm Grove Mini-
roundabout Farnborough 

A27 Kanes Hill, Bursledon B3035 Botley Rd (Curdridge to Bishops 
Waltham) 

A27 Providence Hill j/w C56 Portsmouth 
Road, Bursledon 

B3035 Lower Ln/Free St/Beeches Hill 
Bishops Waltham. 

A27 Southampton Road Titchfield B3048 / Harrow Way, St Mary Bourne 

A27 The Avenue j/w Peak Lane, 
Fareham 

B3272 Reading Rd (B3016 Longwater 
Rd to B3016 Marsh Ln) Eversley 

A27 The Avenue/Ranvilles Ln Fareham B3333 Bury Rd (E of Anns Hill Rd 
Signals to E of Gordon Rd) Gosport 

A272 Petersfield Rd/B2199 Pullens 
Ln/Inmans Ln Sheet 

B3347 Christchurch Rd/B3347 
Mansfield Rd Mini-roundabout 
Ringwood 

A272 west of Cheesefoot Head B3349 Golden Pot Crossroads, Lasham 

A272/B2070 Adhurst B3400 / Priory Ln, Freefolk 

A272/B3046 Crossroads at Cheriton B3400 London Road, Freefolk - Bend at 
Priory Lane 

A3 Portsmouth Rd/B2149 Dell Piece 
West/C116 Catherington LN ATS 
Horndean 

B3420 Andover Road North, 
Winchester 

A30 Nately Scures (Speed Limit) C13 Mylen Rd (Railway Bridge to 
Charlton Rd) Andover 

A30 London Road / Elvetham Lane / 
Hulfords Lane, Hook 

C132 Fox Ln jw Pack Lane, Oakley 

A3023 Beach Rd/Sea Front Rbt Hayling C135 Botley Rd/C135 Highwood Ln 
Romsey 

A3023 Manor Rd (Hollow Ln to 
Newtown Lane) Hayling 

C194 Townhill Way, West End 
Eastleigh 

A3025 Portsmouth Rd/C74 Grange Rd 
Netley 

C25 Lockerley Rd Awbridge to Carter's 
Clay 

A3057 New St Andover - Vigo Lane to 
Spring Lane 

C302 Church Lane East, Aldershot 

A3057 Leckford C361 Longfield Ave/Bishopsfield Rd 
Fareham 

A3090 Pauncefoot Hill, Romsey C374 Highlands Road, Fareham 

A3090 Southampton Rd/A3057 
Winchester Rd Plaza Rbt Romsey 

C423 Stakes Hill Rd/C423 Purbrook 
Way/Crookhorn Ln Rbt Havant 

A31/A272 Spitfire Link Rbt Winchester C44 and C58 Popley Way, Basingstoke 

A32 Brockhurst Rd and Forton Rd 
(Chantry Rd to Inverness Rd) Gosport 

C58 Faraday Road j/w Gresley Road rbt 
Basingstoke (Gresley approach) 

A32 Forton Rd (Alexandra St to Albert 
Street) Gosport 

C74 Abbey Hill (City Boundary to 
Grange Rd) Netley 

A32 Forton Rd j/w Spring Garden Ln, 
Gosport 

C9 Morestead Road Bend, Winchester 



 

A32 Mumby Rd and B3333 South St 
(Falklands Gardens to Bus Station) 
Gosport 

C94 High St Odiham 

A32 Mumby Road, jw Clarence Road, 
Gosport 

C97 Main Rd (All Saints Church to 
Claypits Ln) Dibden 

A32 School Road j/w Bridge St and 
B2177 Southwick Road, Wickham 

Cyclists - High Risk Junctions 

A325 Farnborough Rd (Clubhouse Rd 
Slips to Queens Rbt) Aldershot 

Dora's Green Lane jw Heath Road, 
Ewshott 

A325 Farnborough Rd/Prospect Ave 
ATS Farnborough 

Grange Road jw Howe Road, Gosport 

A325/A323 Wellington Rbt Aldershot Gravel Hill/Forest Road/Bishopswood 
Road, Swanmore 

A326 Staple wood Lane to Twiggs Lane 
VAS upgrade 

Hill House Bend, Liphook 

A33 Basingstoke Road Winchester to 
Popham 

Ipley Crossroads, New Forest 

A33 Basingstoke Rd @ Turgis Green Langbrook Close Bus Stop, Havant 

A335 Leigh Road junc M3 J13 NB, 
Eastleigh 

Long Ln j/w Staplewood Ln Marchwood 

A335 Station Hill / A335 Romsey Rd / 
A335 Twyford Road rbt, Eastleigh 

Milton Road (Tennyson Crescent North 
to Longwood Avenue), Cowplain 

A337 Lymington Rd/Caird Ave Rbt New 
Milton 

New Ln j/w Crossland Dr Havant 

A337 Priestlands Place, Lymington Newton Lane, Newton Stacey 

A337 Stanford Hill/Belmore Rd 
Lymington 

Nightingale Avenue Eastleigh 

A342 Andover Rd (County Boundary to 
National Speed Limit) Faberstown 

Oakridge Road/Sherbourne Road 

A36 Commercial Road (Beaumont 
Road to End of 30mph Speed Limit) 
Totton 

Purbrook Way/Riders Ln Havant 

B2149 Petersfield Rd/B2149 Park Rd 
North/Elmleigh Rd Rbt Havant 

SLR signs, Fareham 

B2150 Hambledon Road bends near 
Denmead 

Sandhurst Road Yateley 

B2150 Hulbert Rd/Purbrook Way Rbt 
Havant (Asda rbt) 

Sandy Lane Farnborough 

B2177 Bedhampton Hill/Old 
Bedhampton Hill Havant 

Speedfields Park junc' B3385 Newgate 
Lane, Fareham 

B2177 Staple Cross Xrds, Boarhunt Spring Garden Ln j/w Stoke Rd, 
Gosport 

B2177 Winchester Rd/Claylands 
Ln/Victoria Rd Bishops Waltham 

Wellhouse Lane, Headbourne Worthy 

B2199 Pullens Lane/Heath Road West End High St (Phase 1) Gateways 
and speed limit extension 

B3004 Headley Road (Standford 
through Passfield towards Liphook) 

Woodlands Lane / Sarum Road 
Sparsholt 

B3013 Minley Rd Bend W of Penny Hill 
Caravan Site Yateley Common 

  



 

Appendix 4 

List of projects where delegated decisions have been made since the 
last quarterly report 

 

 Winchester City Council: Stockbridge Road steps – new addition to the 
2021/22 capital programme at £150,000 

 Eastleigh Borough Council: TCF Eastleigh Town cycles – to increase 
the value of this scheme to £914,000 

 Eastleigh Borough Council: TCF Bursledon Road cycles – to increase 
the value of this scheme to £678,000 

 Fareham Borough Council: Portchester DC Bus and Pedestrian 
Improvements – to decrease the value of this scheme to £378,000 

 New Forest District Council: Ringwood Town Centre Improvements 
Phase 2 – to change the funding source of this scheme to include a 
budget transfer of £22,500 from the Structural maintenance budget 

 WCC: Durngate Flood Alleviation scheme – to increase the value of 
this scheme to £925,000  

 NFDC: A326 Fawley Waterside Phase 1 - to amend the funding profile 
of this scheme to include £272,000 of TCF grant for delivery of TCF 
elements 

 NFDC: Redbridge Causeway Package 4 Pedestrian and Cycle 
Improvements – to defer this scheme to the 2022/23 capital 
programme 

 EBC: West End High Street Access Improvements - to defer this 
scheme to the 2022/23 capital programme 

 Test Valley Borough Council: B3400 Andover Down Pedestrian 
Improvements - to defer this scheme to the 2022/23 capital programme 

 Basingstoke & Deane Borough Council: Manydown Cycles - to defer 
this scheme to the 2023/24 capital programme 

 TVBC: North Test Valley LCWIP - to defer this scheme to the 2024/25 
capital programme. 

 

  



 

Appendix 5 

 Post-completion report  

 

2019/20 Outer Winchester Flood Alleviation scheme 

Post Completion Report 

The scheme involved installing new pipes, catch pits and gullies in Springvale 
Road and Down Farm Lane to improve connectivity and capacity and 
enhancement of ditches and culverts in Lovedon Lane and Springvale Road to 
improve capacity and efficiency. The scheme also included CCTV surveys to 
verify the condition of culverts in Bedfield Lane and Springvale Road. Additional 
costs were incurred at the development stage of the scheme, where design 
work and surveys required more in depth detailed design than would usually be 
undertaken. 

An additional £300,000 of works was added to this scheme during the design 
phase, by request from Highway Structural Maintenance, to be delivered 
alongside the installation works on the same section of drainage. All works 
needed to be completed before programmed road resurfacing works. By 
combining the maintenance works with the Outer Winchester Flood scheme, 
there was a cost saving to the County Council, as well as less disruption for 
local residents.  
 

Additional funding sources 

 
The issues and additional work specified above increased the programme value 
by +£469,000 to £715,000.  
The additional funding was sourced from Structural Maintenance (£300,000) 
and Local resources (£169,000). 
 

 

  

 


