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HAMPSHIRE COUNTY COUNCIL 

 
Decision Report 

 

Decision Maker: Executive Member for Commercial Strategy, Estates and 
Property 

Date: 14 June 2022 

Title: Managing Hampshire’s Built Estate 

Report From: Director of Culture, Communities and Business Services 

Contact name: Rebecca Thompson 

Tel:    0370 779 2072 Email: rebecca.thompson@hants.gov.uk 

Purpose of this Report 
 

1. The purpose of this report is to confirm the funding allocations for the County 
Council’s repair and maintenance priorities and the high-level 2022/23 
budgets for the corporate and schools’ estates.  
 

2. The report brings forward the high-level programmes of work and named 
schemes for approval; with project appraisals for named capital schemes 
included in the 2022/23 CCBS capital programme. 

3. The report provides further update on the programme of work delivered under 
the Public Sector Decarbonisation Scheme (PSDS) that is concluding at the 
end of June and largely grant funded by the Department for Business, Energy 
and Industrial Strategy. 

4. The report also provides an update on the ongoing impacts on the 
construction industry in terms of material availability and price inflation. 

 

Recommendations 

That the Executive Member for Commercial Strategy, Estates and Property: 

5. Notes the confirmed funding allocations for the 2022/23 repairs and 
maintenance programmes for the corporate and schools’ estates and 
approves the revised high level budget allocations. 
 

6. Notes that the detailed programmes of works within each budget allocation 
will be approved by the Director of Culture, Communities and Business 
Services under Chief Officer financial delegations. 

https://www.gov.uk/government/collections/public-sector-decarbonisation-scheme
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7. Approves the provision of £963,500 of additional Schools Condition Allocation 
(SCA) funding for the planned “SCOLA” recladding project at Nightingale 
Primary School, identified in the 2022/23 CCBS capital programme, giving a 
revised total scheme value of £2,478,000 as set out in paragraph 28 and in 
the project appraisal within Appendix 3. 

8. Notes that the bid for Public Sector Decarbonisation Scheme (PSDS) funding 
to develop the pilot heat decarbonisation project at Heatherside Junior School 
was unsuccessful and therefore to continue to progress the pilot, £425,000 of 
2022/23 Schools Condition Allocation (SCA) funding will be approved under 
Chief Officer Delegation as set out in paragraph 31 and in the project appraisal 
within Appendix 3.  

9. Notes that the programme of work delivered via the PSDS completes at the 
end of June. 

10. Notes the update on the construction industry market conditions and 
associated impacts on work being delivered across the County Council’s built 
estate. 

 
 
Executive Summary  

 

11. Following approval of the high-level repairs and maintenance budget 
allocations for the corporate and schools’ estates in April, Property Services 
has begun delivery of work to address the highest maintenance priorities 
across the corporate and schools’ estates to ensure that the built estate is 
maintained in a safe, compliant and operationally effective condition to support 
the delivery of the County Council’s services.   

12. The Schools Condition Allocation (SCA) grant was recently confirmed at 
£23.084 million and the overall Service Level Agreement (SLA) pooled fund 
for repairs and maintenance on the schools estate set at £14.209 million.  A 
reconciliation of carry over from the 2021/22 budgets has been completed and 
the final budgets for both the schools and corporate estates are confirmed in 
this report, with programmes of work adjusted to match the confirmed funding. 

13. More than £29.4 million of PSDS grant funded investment in the County 
Council’s corporate and schools’ estates is nearing its completion at the end 
of June 2022.  This programme of energy saving measures to reduce carbon 
emissions supports the County Council’s climate change strategy and is 
improving building condition and reducing the associated health and safety 
risks across the estate.   

14. The County Council continues to progress a strategy of decarbonisation of the 
built estate alongside its planned work to address maintenance liabilities.  The 
SCOLA re-cladding project at Nightingale Primary School has been refined in 
scope since originally presented to the Panel to improve its immediate carbon 
efficiency and align with government guidance on ventilation, thermal comfort 
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and indoor air quality in schools.  This scheme also includes considerations 
that will facilitate further heat decarbonisation in due course, through the 
replacement of gas boilers with heat pumps, at such time as condition 
necessitates or new grant funding becomes available. 

15. It was recently announced that the County Council’s most recent bid for 
funding under the PSDS was unsuccessful, with the scheme significantly 
oversubscribed.  The work to evaluate the benefit of ground-source heat pump 
technology to replace gas boilers at Heatherside Junior School (as noted to 
the panel in April), remains of value and a summary of the planned alternative 
SCA funded pilot is noted in Appendix 3.  

2021/22 Outturn Position 
 
Corporate Estate 
 

16. The table below shows the confirmed outturn position for the 2021/22 
corporate estate repairs and maintenance budgets. 
 

2021/22 outturn position for corporate estate 

Funding Allocation Budget Committed Projects in 
development 

Total 
Allocated 

 £’000 £’000 £’000 % 

Policy and Resources 
Cash Limited Budget 

7,259 7,259 0 100 

CCBS capital 
allocation 

1,003 138 865 100 

CCBS additional 
funding 

1,130 0 1,130 100 

Accumulated R&M 
Reserve (carry 
forward) 

2,749 597 2,152 100 

R&M Reserve 21/22 
contribution 

545 545 0 100 

Adult Health & Care 
health & safety 
priorities 

3,448 1,585 1,863 100 

Total Funding 16,134 10,124 6,010 100 

 
Schools estate 
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17. The table below shows the confirmed outturn position for the 2021/22 schools 

estate repairs and maintenance budgets. 
 

2021/22 outturn position for schools’ estate 

Funding Allocation Budget Committed 
Projects in 

development 
Total 

Allocated 

 £’000 £’000 £’000 % 

SLA funding 
contributions 

13,500 13,500 0 100 

SCA grant 21/22 
(confirmed) 

23,391 0 17,386 74 

SCA grant 20/21  

(original allocation) – 
carry forward 

11,783 8,301 3,482 100 

SCA grant 20/21  

(additional £8m) – 
carry forward  

7,176 7,716 0 100 

Total Funding 55,850 29,517 20,868 90 

 

2022/23 Repairs and Maintenance Programmes 

Corporate Estate 

18. The confirmed 2022/23 funding allocations for the repairs and maintenance of 
the corporate estate are set out below.  These have increased from the 
provisional values noted in the April report to the Panel, following confirmation 
of additional carry forward of accumulated reserve.  
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2022/23 repairs & maintenance funding for the corporate estate 

Funding source  

Provisional  

Funding  

Apr 2022  

£’000  

Confirmed  

Funding  

Jun 2022 

£’000  

Policy and Resources Cash Limited Budget  8,084  8,199 

CCBS capital allocation (carry forward)  750  865 

CCBS capital allocation 2022/23  334  219 

CCBS additional funding (carry forward)  1,130  1,130 

Accumulated R&M Reserve (carry forward)  2,375  2,152 

R&M Reserve 22/23 contribution  545  545 

Adult Health & Care health & safety priorities 

(carry forward)  
907  1,863 

Total Funding  14,125  14,973 

 
19. Programmes of work have been adjusted with revised high level budget 

allocations provided below.  
 

Corporate Estate – 2022/23 budget allocations  

Programme  

Provisional 
allocations 
Apr 2022  

£’000  

Confirmed 
allocations 
Jun 2022  

£’000  

Building fabric reactive maintenance  1,792  1,704 

Engineering reactive maintenance    3,024  3,024 

Engineering cyclical servicing  930  930 

Compliance inspections and monitoring  555  555 

Health and safety priorities (non AHC)    1,056  1,056 

AHC health & safety priorities (inc. carry forward) 907  1,843 

Planned revenue works  4,777  4,777 

Planned capital works (including carry forward)  1,084  1,084 
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Total Funding  14,125  14,973 

 
20. Property Services has continued to implement a condition and risk-based 

approach to prioritising and addressing maintenance requirements and health 
and safety risks across the built estate within the available funding.  £1.5 
million of the available 2022/23 funding has been committed to date to 
address reactive maintenance, compliance, risk management and planned 
maintenance priorities.  
 

21. Planned programmes of work have been approved by the Director for CCBS 
under Chief Officer Delegations and a broad range of projects are progressing 
including phase 2 of the sea wall remedial works at the River Hamble, stocks 
and sail remedial work on Burleson Windmill and repair and conservation work 
at Fort Nelson.  A further progress update will be provided to the Buildings, 
Land and Procurement Panel in the autumn. 

 
Schools Estate 

 
22. The Schools Condition Allocation (SCA) grant was confirmed in April at 

£23.084million, slightly lower than the £23.4m assumed in the 2022/23 capital 
programme and therefore budgets and programmes of work have been 
adjusted accordingly.   
 

23. An increase of 4.5% was applied to the schools’ maintenance Service Level 
Agreement (SLA) contributions for the forthcoming financial year.  This 
increase will help offset the impact of increased costs being experienced 
across the maintenance function, driven by inflation and external market 
factors.   

 
24. The confirmed funding allocations for the 2022/23 repairs and maintenance 

programme for the schools’ estate are provided below. 
  

2022/23 repairs & maintenance funding for the schools’ estate  

Funding source  

Provisional  

Funding  

Mar 2022  

£’000  

Confirmed  

Funding  

Oct 2023  

£’000  

SLA funding contributions  13,500  14,209 

SCA grant 22/23  23,391  23,084 

SCA grant carry forward  (projects in development)  20,042  20,868 

SCA grant carry forward  (contingency)   4,576  6,005 

Total Funding  61,509  64,166 
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25. Based on the revised budgets, the programmes of work have been adjusted 

accordingly as follows:  
 

Schools Estate – 2022/23 Budget Allocations   

Programme  

Provisional 
allocations 
Apr 2022  

£’000  

Confirmed 
allocations 
June 2022  

£’000  

Building fabric reactive maintenance  3,752  3,952 

Engineering reactive maintenance  6,617  6,970 

Engineering cyclical servicing  1,699  1,790 

Compliance inspections and monitoring  1,217  1,282 

Health and safety risk management priorities  2,875  2,875 

Vandalism prevention security patrols  179  179 

Works to support decarbonisation of the schools 

estate  

118  118 

Warblington & Wavell Schools    1,486  1,486 

Heatherside & Nightingale Schools 0 1,389 

Building fabric - planned projects   11,446  11,446 

Mechanical services – planned projects    2,502  2,502 

Contingency for 2022/23 projects    5,000  5,000 

SCA carry forward for identified projects >£500k  12,929  12,929 

SCA carry forward for identified projects <£500k  7,113  7,939 

SCA carried forward (contingency - to be 

allocated)  

4,576  4,309  

Total Funding  61,509  64,166 

   
26. The projects to be delivered within the revised programmes of work will be 

approved by the Director for CCBS under Chief Officer delegations.  
 

27. The SCOLA recladding project at Nightingale Primary School that was 
approved at the Executive Member for Commercial Strategy, Human 
Resources and Performance decision day in March 2021, is now progressing 
to site following a 2 stage open book procurement method with the Lot 3, Minor 
Works Framework contractor Greendale Construction.  The pre-construction 
“Gateway” review revised its cost estimate with a updated scope that aligns 

https://democracy.hants.gov.uk/documents/s67924/2021-03-17%20Item%203%20EMCSHRP%20Managing%20Hampshires%20Built%20Estate%20Report.pdf
https://democracy.hants.gov.uk/documents/s67924/2021-03-17%20Item%203%20EMCSHRP%20Managing%20Hampshires%20Built%20Estate%20Report.pdf
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with BB 101 (government guidance on ventilation, thermal comfort and indoor 
air quality in school buildings) and that reflects the ongoing impact of market 
pressures.  Appendix 3 provides further detail and also requests an increase 
in funding of £0.963 million from the SCA grant.  The cost of the revised scope 
is now anticipated to be £2.478 million with work due to start on site this 
summer and complete in the summer of 2023.  

Public Sector Decarbonisation Scheme  

28. The County Council is nearing the end of the current programme of 
decarbonisation work, funded by grants totalling £29.3million from the 
Department for Business, Energy and Industrial Strategy (BEIS) under their 
Public Sector Decarbonisation Scheme (PSDS).   

29. Comprising 474 projects across the schools and corporate estate, progress 
on the programme has been strong with over 85% of all projects complete by 
the start of May 2022. All remaining PSDS funded projects are forecast to 
complete by the end of June 2022. Progress can be summarised as follows: 

• Window replacements at 82 sites, with 72 currently complete  

• Replacement of oil-fired boilers with gas at 17 sites not currently suitable 
for electric/heat pump conversion (with gas representing a lower carbon 
emission), with 15 currently complete  

• New heating control systems at 83 sites with 65 currently complete  

• Photo-voltaic panels at 254 sites, with 250 currently complete 

• Cavity wall insulation at 38 sites, with 15 currently complete  

30. The County Council nominated a ground-source heat pump scheme at 
Heatherside Junior School in Fleet for consideration under the third phase of 
the PSDS scheme.  Unfortunately it was not successful in securing funding in 
this latest round, which was heavily oversubscribed. However, as discussed 
with the Panel in April, the value of this project as a pilot remains and is 
important in assessing the viability of this technology for replacing gas boilers.  
It is therefore proposed to progress the scheme using SCA funding approved 
under Chief Officer Delegations.  A summary of the work to be completed is 
provided in Appendix 3. 

 
Impact of Market Conditions on Repairs and Maintenance Programmes  

31. The market situation as reported to the panel in April remains largely 
unchanged.  Conditions in the construction industry are having an impact on 
cost and the ability to deliver programmes of work and this continues to be 
carefully managed.  The latest Local Authority Maintenance indices from the 
BCIS (Building Cost Information Service) have forecast a 6.1% increase in 
costs from May 2021 to May 2022.  They are also indicating a further 1.3% 
increase in the year from May 2022 to May 2023. 
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32. The ongoing war in Ukraine is causing uncertainty with the availability and 
cost of critical materials such as steel, iron, and timber.  With the costs of 
energy also increasing, materials that require intensive energy input, such as, 
bricks, plastics and ceramics are likely to continue to rise as are the costs of 
transportation due to the cost of fuel.  

33. There are currently no known risks within the Property Services supply chain 
in terms of organisations with Russian parentage or other links.  The County 
Council’s energy provider, Laser, has ended its supply agreements with 
Gazprom for all except existing fixed price agreements, however the County 
Council had no pre-existing fixed price contracts with links to Gazprom. 

Conclusions 

34. Property Services continues to implement effective planned and reactive 
maintenance strategies that improve health and safety and address 
maintenance liabilities across the County Council’s corporate and schools’ 
built estates, within the available budgets. 

35. £32 million of decarbonisation investment is completing across the corporate 
and schools’ estates, funded by the £29.4 million of grant from the Public 
Sector Decarbonisation Scheme and a contribution from SCA. 

36. The County Council is committed to achieving net zero emissions by 2050 and 
is actively seeking further grant funding to enable greater pace than is possible 
with existing budgets.  Beyond grant delivered work, the County Council 
continues to develop and test its own strategies for decarbonisation and 
during the summer will begin piloting heat pump technology at Heatherside 
Junior School to prove viability where previous work has been carried out to 
improve thermal performance of the external envelope.   

37. Furthermore, Property Services is adapting its approach to SCOLA recladding 
to align where applicable with the government guidance on ventilation, thermal 
comfort and indoor air quality in school buildings and ensuring that recladding 
projects consider and enable further heat system decarbonisation in the 
future.   

38. The consequences of external factors, including the war in Ukraine, continue 
to have a substantial impact on the supply and cost of labour and materials 
across the construction industry.  This is causing cost increases and some 
delays to programmes of work which continue to be managed across the 
County Council’s built estate.   

39. The priority allocation of repairs and maintenance budgets continues to 
address condition liabilities and carbon reduction across the estate.  However 
ongoing investment and the ability to continue to secure external grant funding 
will be essential in the coming years to ensure that the estate remains safe 
and fit for purpose and to achieve the County Council’s net-zero carbon 
emissions target by 2050.   
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Appendices  

Appendix 1: Corporate and Legal Information 
Appendix 2: Impact Assessments 
Appendix 3: Project appraisals for named capital projects 
Appendix 4: Project appraisals site location plans 

 



Appendix 1 
 

Page 11 of 20 
 

 
REQUIRED CORPORATE AND LEGAL INFORMATION: 

 
Links to the Strategic Plan 

 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
 

Other Significant Links 

Links to previous Member decisions:  

Report: Date 
CCBS Capital Programme January 2021 
Managing Hampshire’s Built Estate Report – 17/03/21 
Schools Condition Allocation Projects – 20/07/21 
Managing Hampshire’s Built Estate Report – 11/10/21 
CCBS Capital Programme 2022/23 to 2024/25 
Managing Hampshire’s Build Estate Report – 06/04/22 
 
 

19/02/21 
17/03/21 
20/07/21 
11/10/21 
19/01/22 
06/04/22 

  

Direct links to specific legislation or Government Directives   

Title Date 
N/A N/A 
  

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  

https://democracy.hants.gov.uk/ieListDocuments.aspx?CId=708&MId=6550
https://democracy.hants.gov.uk/documents/s67924/2021-03-17%20Item%203%20EMCSHRP%20Managing%20Hampshires%20Built%20Estate%20Report.pdf
https://democracy.hants.gov.uk/documents/s67924/2021-03-17%20Item%203%20EMCSHRP%20Managing%20Hampshires%20Built%20Estate%20Report.pdf
https://democracy.hants.gov.uk/documents/s77631/Report.pdf
https://democracy.hants.gov.uk/documents/s83814/Report.pdf
https://democracy.hants.gov.uk/documents/s89763/2022-01-21%20FINAL%20EMCSEP%20Capital%20Programme%20for%20CCBS%20004.pdf
https://democracy.hants.gov.uk/documents/s93696/2022-04-06%206%20FINAL%20BLaPP%20Hampshires%20Built%20Estate.pdf
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EQUALITIES IMPACT ASSESSMENT: 

 

Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share 
it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by such 
persons is disproportionally low. 

Equalities Impact Assessment: 

2.1 The expenditure identified in this report will ensure that the County Council’s 
built estate continues to provide a safe, compliant and suitable environment 
for the delivery of public services.  The programmes of work identified will 
have a positive impact on children of school age through improvements to 
school buildings and older persons in the County Council’s residential care 
homes through delivery of planned health and safety and condition works. 

 



Appendix 3 

Page 13 of 20 
 

2022/23 SCHOOLS CONDITION ALLOCATION – PROJECT APPRAISALS  
 
Nightingale Primary School – SCOLA Recladding 
 
 
Overview 
 
1. The project was originally identified to the Buildings, Land and Procurement 

Panel in March 2019 with an outline project appraisal and spend approval of 

£1,514,500 included in the Managing Hampshire’s Built Estate report in March 

2021, funded from the additional £8m of SCA grant announced late in 2020 in 

the 2020/21 financial year.   A breakdown of existing and proposed revised 

funding for this project is noted in the financial section below:  

 

2. The project will be delivered by Greendale Construction appointed through the 

Minor Works Framework, Lot 3 on a “two stage, open book” process.  

Following “Gateway” review at RIBA stage 2/3 (preconstruction phase), the 

current overall cost estimate has increased to £2.478 million with the addition 

of Natural Ventilation Heat Recovery (NVHR) units necessary to comply with 

current and predicted legislation and aligning with the guidance of BB 101 

(Building Bulletin guidance on ventilation, thermal comfort and indoor air 

quality in school buildings).  This estimate also reflects the outcome of market 

testing on recent similar projects including Wavell School.  

 
3. Nightingale Primary school in Eastleigh was originally constructed as a one 

form entry primary school comprising a single storey hall, admin and kitchen 

block and a 2-storey teaching block. It was extended in 2004 and again in 

2014 taking the capacity to 2 Form Entry (FE).  The original SCOLA building 

is constructed using the ‘SCOLA 2’ system which comprises a steel frame, 

single glazed ‘Crittal’ type windows and an uninsulated flat roof.  

 

https://democracy.hants.gov.uk/documents/s67924/2021-03-17%20Item%203%20EMCSHRP%20Managing%20Hampshires%20Built%20Estate%20Report.pdf
https://democracy.hants.gov.uk/documents/s67924/2021-03-17%20Item%203%20EMCSHRP%20Managing%20Hampshires%20Built%20Estate%20Report.pdf
https://democracy.hants.gov.uk/documents/s67924/2021-03-17%20Item%203%20EMCSHRP%20Managing%20Hampshires%20Built%20Estate%20Report.pdf
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4. Due to the north south orientation of the school building, the inadequate 

insulation to both wall and roof construction and the single glazing, the SCOLA 

elements of the existing building suffer from overheating in the summer 

months and cold temperatures during the winter months. The proposals will 

address these environmental conditions.  

 

5. The original scope had sought to replace the roof finishes and the existing 

window systems and reclad the SCOLA elements of the primary school 

building. Through the design development stages, the proposals now include 

the provision of Natural Ventilation Heat Recovery (NVHR) units to the 

classrooms to comply with current and predicted legislation.  

 
6. Aligning with Property Services’ strategy to “future proof” its work for greater 

decarbonisation in due course, provision has been made to enable the 

inclusion of a Ground Source Heat Pump (GSHP) at such point as condition 

or available grant funding make it appropriate to renew its heating system.  

Rainscreen cladding to match the SCOLA reclad has been included for the 

2004 extension which will create a cohesive external appearance for the 

whole school.  

 

7. The updated scope now comprises:  

• Re-cladding the SCOLA building with high performance insulation and 

an outer covering of brick slip panels or timber cladding and replacing 

the existing glazing with a thermally improved performance glazing 

system. 

• Over-cladding of the 2004 extensions to the east and west of the SCOLA 

teaching block at the first floor with a timber rainscreen, however, the 

glazing is not proposed to be replaced.  
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• Over-roofing the roofs to the SCOLA element with insulation and a high 

performance roofing system. 

• Installing brise soliel (sunshade) and canopy structures to the south 

facing teaching spaces together with a Natural Ventilation Heat 

Recycling (NVHR) system. 

• Replacing the existing non-LED lighting with LED lighting to reduce the 

lighting energy demand of the school.  

 
Climate Change Impact Assessment 

8. Hampshire County Council utilises two decision-making tools to assess the 

carbon emissions and resilience impacts of its projects and decisions. These 

tools provide a clear, robust, and transparent way of assessing how projects, 

policies and initiatives contribute towards the County Council’s climate 

change targets of being carbon neutral and resilient to the impacts of a 2℃ 

temperature rise by 2050. This process ensures that climate change 

considerations are built into everything the Authority does. 

 

9. The Adaptation Project Screening Tool identifies that the predominant 

vulnerabilities are heat waves, high winds and extreme storms, arising from 

climate change, which could affect the building. The scheme is considered to 

have a low vulnerability in both factors, and a low vulnerability overall. 

 
10. The carbon mitigation tool does not calculate emissions for refurbishment 

projects so is not applicable.  However, the project will align with BB 101 

(Building Bulletin guidance on ventilation, thermal comfort and indoor air 

quality in school buildings) incorporate the following features to reduce 

energy consumption and mitigate the impact of climate change: 

• Enhanced thermal insulation to the external envelope, both walls and 

roof. 

• Provision of NVHR to south facing teaching spaces 

• Provision of Brise Soleil and canopies to the southern elevation 

• Replacement of non-LED lighting  

 
11. Work is planned to start on site with some minor enabling works in summer 

2022 and the main works following into the Autumn. It is proposed to retain an 

existing double modular classroom onsite for the duration of the project to 

minimise operational impacts on the school and to facilitate a logical sequence 

of works.  Work is scheduled to complete in the summer of 2023 at which time 

the temporary modular building will be removed.  

 

Finance 

 

12. This project is brought back to the Buildings Land and Procurement Panel for 

review due the funding shortfall associated with the enhancement in scope 

and market testing of the proposals.  The Executive Member for Commercial 
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Strategy, Estates and Property is requested to approve allocation of a further 

£963,500 of SCA grant to progress the project to site.  The updated value of 

this project is now £2.478 million. 

 
13. The funding currently approved for this scheme is as follows: 

 

Financial Provision for Total Scheme Buildings 
£ 

Fees 
£ 

Total 
£ 

Additional £8million 
P&R School Condition Allocation (SCA)  
2020/21 

1,300,000  214,500 1,514,500 

Total  1,300,000  214,500 1,514,500 

 
14. The revised anticipated cost for this project and amended proposed funding 

for the scheme is now as follows: 
 

Financial Provision for Total Scheme Buildings 
£ 

Fees 
£ 

Total 
£ 

Additional £8million 
P&R School Condition Allocation (SCA)  
2020/21 

1,300,000  214,500 1,514,500 

P&R School Condition Allocation (SCA)  
2022/23  

858,000  135,500 963,500 

Total  2,158,000  350,000 2,478,000 
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Heatherside Junior School – Pilot Heat Decarbonisation Project 
 
Overview 
 
15. The project at Heatherside Junior School was submitted for consideration 

under phase three of the Public Sector Decarbonisation Scheme (PSDS) in 

the Spring of 2022; but it was confirmed recently that the scheme had been 

oversubscribed and that this project had been unsuccessful in securing grant 

funding. 

 

16. The submitted bid was reported to the Buildings, Land and Procurement Panel 

in April 2022 where the value of delivering the project as a pilot was supported 

and it was acknowledged that, if unsuccessful in the bid nomination, it would 

progress as an SCA funded pilot scheme.   

 

17. The school was constructed in the 1960s and is a SCOLA 2 system build. The 

building was reclad in around 2016 and the overall fabric condition is very 

good. The existing heating system comprises gas fired boilers and a two pipe 

heating system which feeds radiators and fan convectors.  The heating system 

dates from the early 1990’s and is in a poor condition; the gas boilers are life 

expired and have been experienced regular breakdowns. 

 

 
 

18. The project was originally selected as a pilot, as it met the PSDS grant funding 

criteria of replacing a life expired fossil fuel heating system with a low 

carbon/renewable heat source, in a building which had had fabric performance 

upgrades. The heating distribution system also required replacement due to 

its age and condition. The replacement of the distribution system is key to the 
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use of low temperature technologies such as Ground Source Heat Pump 

(GSHP) and Air Source Heat Pump (ASHP), which run at lower operating 

temperatures.  

 

19. The building has been re-clad which has reduced the overall requirement for 

heat.  This lower heat requirement brings the scheme into the heat pump 

affordability range for a pilot project, and would demonstrate a route to 

decarbonising SCOLA blocks through the use of heat pumps. The SCOLA 

estate represents around 35% of the Hampshire schools portfolio and, if 

successful, the principle could be replicated many times. 

 
20. The proposed works will comprise: removing a life expired gas fired boiler 

installation including flues, pumps and control panel; installation of external 

bore holes, internal ground source heat pump equipment and interconnection 

with the existing plant room equipment; installation of a new control panel and 

associated ancillaries and sensors; replacement of existing fan convectors 

(required for use with low temperature heating systems like GSHP) and the 

associated electrical works and builder’s work.  

 

21. Work is planned to start on site in late July 2022 and complete by the end of 

September 2022 prior to the heating season.  The school site will remain in 

use during the construction period and local management arrangements will 

be put in place to manage the health and safety impact to all users.   The 

programme is planned to enable the bulk of activities to occur over the 

summer holiday period, minimising the impact on the school’s normal 

operation. 

 

Climate Change Impact Assessment 

 

22. Hampshire County Council utilises two decision-making tools to assess the 

carbon emissions and resilience impacts of its projects and decisions. These 

tools provide a clear, robust, and transparent way of assessing how projects, 

policies and initiatives contribute towards the County Council’s climate 

change targets of being carbon neutral and resilient to the impacts of a 2℃ 

temperature rise by 2050. This process ensures that climate change 

considerations are built into everything the Authority does. 

 

23. The Adaptation Project Screening Tool identifies that the predominant 

vulnerabilities are heat waves, high winds and extreme storms, arising from 

climate change, which could affect the building. The scheme is considered to 

have a low vulnerability in both factors, and a low vulnerability overall. 

 
24. The carbon mitigation tool does not calculate emissions for refurbishment 

projects so is not applicable.  However, the project which specifically targets 

carbon reduction, will incorporate the following features to reduce energy 

consumption and mitigate the impact of climate change: 
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• Ground source heat pump 

• Controls and sensors 

• Fan convectors suitable for low temperature heating systems 

 

Finance 

 

25.  The proposed funding for this scheme is as follows:  

 

Financial Provision for Total Scheme Buildings 
£ 

Fees 
£ 

Total 
£ 

P&R School Condition Allocation (SCA) 
2022/23 

354,875  70,125 425,000 

Total  354,875  70,125 425,000 
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