
NOTICE OF MEETING

Meeting Executive Member for Policy and Resources Decision Day

Date and Time Thursday, 25th April, 2019 at 2.00 pm

Place Chute Room, EII Court South, The Castle, Winchester

Enquiries to members.services@hants.gov.uk

John Coughlan CBE
Chief Executive
The Castle, Winchester SO23 8UJ

FILMING AND BROADCAST NOTIFICATION
This meeting may be recorded and broadcast live on the County Council’s website.  
The meeting may also be recorded and broadcast by the press and members of the 
public – please see the Filming Protocol available on the County Council’s website.

AGENDA

1. BUILDINGS, LAND AND PROCUREMENT PANEL - 26 MARCH 2019  

To consider recommendations from the Buildings, Land and Procurement
Panel at its meeting on 26 March 2019.

a) Minutes of the meeting (To follow)  

b) Strategic Procurement and County Supplies Contracting Activity 
and Approvals for 2019/20 (LESS EXEMPT APPENDIX)  (Pages 
5 - 16)

c) Hampshire County Council Energy Supply Contracts  (Pages 17 - 
24)

d) Managing Hampshire’s Built Estate  (Pages 25 - 54)

e) Property Services: Major Programmes Update  (Pages 55 - 72)

KEY DECISIONS (NON-EXEMPT/NON-CONFIDENTIAL)

2. SIR HAROLD HILLIER GARDENS, JERMYNS HOUSE EXTENSION, 
AMPFIELD  (Pages 73 - 84)

To consider a report of the Director of Culture, Communities and 
Business Services regarding proposals for an extension to Jermyns 
House in Sir Harold Hillier Gardens,  Ampfield

Public Document Pack



NON KEY DECISIONS (NON-EXEMPT/NON-CONFIDENTIAL)

3. UPDATE ON THE PARISH AND TOWN INVESTMENT FUND AND 
ASSOCIATED RURAL ISSUES  (Pages 85 - 98)

To consider a report of the Director of Culture, Communities and 
Business Services on matters relating to the Parish and Town Council 
Investment Fund.

4. INVEST IN HAMPSHIRE  (Pages 99 - 162)

To consider a report of the Director of Corporate Resources – Corporate 
Services and Director of Culture, Communities and Business Services on 
requests received from the Invest in Hampshire fund.

5. GRANTS TO VOLUNTARY ORGANISATIONS AND OTHER BODIES  
(Pages 163 - 170)

To consider a report of the Director of Transformation and Governance – 
Corporate Services regarding requests received for financial assistance 
from the Policy and Resources grants budget.

6. ENTERPRISE M3 LOCAL ENTERPRISE PARTNERSHIP 
INCORPORATION, GOVERNANCE ARRANGEMENTS AND 
APPOINTMENTS  (Pages 171 - 206)

To consider a report of the Director of Economy, Transport and 
Environment regarding the Enterprise M3 Local Enterprise Partnership. 

7. EXCLUSION OF THE PRESS AND PUBLIC  

To resolve that the public be excluded from the meeting during the following 
items of business, as it is likely, in view of the nature of the business to be 
transacted or the nature of the proceedings, that if members of the public 
were present during these items there would be disclosure to them of 
exempt information within Paragraph 3 of Part 1 of Schedule 12A to the 
Local Government Act 1972, and further that in all the circumstances of the 
case, the public interest in maintaining the exemption outweighs the public 
interest in disclosing the information, for the reasons set out in the reports.

KEY DECISIONS (EXEMPT/CONFIDENTIAL)

8. STRATEGIC PROCUREMENT AND COUNTY SUPPLIES 
CONTRACTING ACTIVITY AND APPROVALS FOR 2019/20 (EXEMPT 
APPENDIX)  (Pages 207 - 208)

To consider the exempt appendix in relation to Item 1b on the agenda.



9. OAK PARK/OUTCOME OF RE-PROCUREMENT  (Pages 209 - 224)

To consider an exempt report of the Director of Culture, Communities 
and Business Services seeking procurement approval for Oak Park in 
Havant.

NON KEY DECISIONS (EXEMPT/CONFIDENITAL)

10. SCHEDULE OF ROUTINE TRANSACTIONS  (Pages 225 - 238)

To consider an exempt report of the Director of Culture, Communities 
and Business Services regarding proposed routine transactions.

ABOUT THIS AGENDA:
On request, this agenda can be provided in alternative versions (such as 
large print, Braille or audio) and in alternative languages.

ABOUT THIS MEETING:
The press and public are welcome to attend the public sessions of the 
meeting. If you have any particular requirements, for example if you require 
wheelchair access, please contact members.services@hants.gov.uk for 
assistance.

County Councillors attending as appointed members of this Committee or by 
virtue of Standing Order 18.5; or with the concurrence of the Chairman in 
connection with their duties as members of the Council or as a local County 
Councillor qualify for travelling expenses.

mailto:members.services@hants.gov.uk
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Policy and Resources

Date: 25 April 2019

Title: Strategic Procurement and County Supplies Contracting 
Activity and Approvals for 2019-20

Report From: Director of Transformation and Governance

Contact name: Belinda Stubbs

Tel: 01962 846235 Email: belinda.stubbs@hants.gov.uk

1. The Decision (PROPOSED):
That the Executive Member for Policy and Resources approves the following:

1.1. The procurement and spend approvals be given for the contracts as detailed 
below and in Appendix 1 of the report.

 Fuel Cards for Hampshire Transport Management

 Provision of Insurance Services

 Membership booking and Electronic Point of Sale system (EPOS) 

 Provision of Cleaning Services for Non-Educational Establishments 
(Extensions)

2. Reason(s) for the decision:
2.1.The purpose of this report is to present the relevant procurement approvals in 

relation to various contracts as listed in Appendix 1 of the report. This 
approval request is in accordance with the County Council’s Contract 
Standing Orders and Constitution. 

3. Other options considered and rejected:
3.1. None

4. Conflicts of interest:
4.1.Conflicts of interest declared by the decision-maker:  None

4.2.Conflicts of interest declared by other Executive Members consulted:  None
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5. Dispensation granted by the Conduct Advisory Panel: none. 

6. Reason(s) for the matter being dealt with if urgent: not applicable.

7. Statement from the Decision Maker: 

Approved by:

--------------------------------------------------

Date:

25 April 2019

Councillor Roy Perry 
Executive Member for Policy and Resources
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HAMPSHIRE COUNTY COUNCIL

Decision Report

Decision Maker: Buildings, Land and Procurement Panel

Date: 26 March 2019

Title: Strategic Procurement and County Supplies Contracting 
Activity and Approvals for 2019/20

Report From: Director of Transformation and Governance – Corporate 
Services

Contact name: Belinda Stubbs

Tel:   01962 846235 Email: Belinda.stubs@hants.gov.uk

1. Recommendation(s)
1.1. That the Buildings, Land and Procurement Panel make the following 

recommendation to the Executive Member for Policy and Resources. 
1.2. That spend approval, as appropriate, be given for the contracts as detailed in  

Appendix 1.

2. Executive Summary 
2.1. The purpose of this paper is to present the relevant procurement approvals in 

relation to the contract identified within the Appendix 1. This approval request 
is in accordance with the County Council’s Contract Standing Orders and 
Constitution.

2.2. This County Council’s Contract Standing Orders (CSO) requires that the 
procurement of a Contract (not including a Framework Agreement) is subject 
to the approval of the relevant decision maker who has the authority to give 
approval for the relevant expenditure under the Constitution.

2.3. Framework agreements are not linked to specific one-off purchases or 
projects but provide for the ongoing routine goods and services requirements 
of a large number of individual budget holders, either through direct call-offs 
or mini-competitions as required by each framework agreement. Therefore 
the framework agreement values are only estimates and expenditure will be 
determined by the actual commitments made by the budget holders keeping 
within their approved budgets.

Contextual information
2.4. The programme of procurements contained within this report includes 

arrangements for use by the County Council, Hampshire Constabulary and 
Hampshire Fire and Rescue Service, schools and other external partners and 
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customers, with a total estimated value over £1 million. Contracts with a total 
value of under £1 million are approved by the relevant budget holder under 
the scheme of delegation

2.5. Whilst all the latest finalised procurement proposals are included in this 
report, further procurement projects are planned during 2019 and 2020. Once 
fully developed, these proposals will be reported to this Panel prior to seeking 
Executive Member for Policy and Resources approval.

2.6. Background and further context has been provided for the procurements in 
the Appendix 1.

2.7. Fuel Cards and Ancillary Services for Hampshire Transport 
Management 
The current contract that Hampshire Transport Management operates is due 
to expire in January-2020 and needs replacing. Hampshire Transport 
Management requires a solution for the provision of fuel cards that cover fuel 
and associated services, providing regional, nationwide and European 
coverage. This is an ongoing requirement with budgetary allocation to support 
all HCC Fleet Vehicles. The arrangement supports HCC, in the management 
and controlling of fleet costs, providing an easy method of payment for fuel 
and detailed management information for efficient fleet management.

2.8. Provision of Insurance Services
Hampshire County Council’s current insurance provision expires in 2020 and 
needs replacing. It is necessary to provide insurance cover to limit the risk 
exposure of the Council’s self-insurance provision and where the Council is 
required to purchase insurance under contract.

The costs of some of these insurance policies have risen substantially since 
the last tender of this contract. This reflects market volatility, increasing claims 
costs and the effect of legal changes to the way that long term catastrophic 
injury cases are calculated (known as the “discount rate”).

All insurance premiums are subject to Insurance Premium Tax, which is 
currently charged at 12%, but is forecast to rise within the next 5 year period. 
Unlike VAT, this is non-recoverable.

2.9. Membership, Booking and Electronic Point of Sale
Culture, Communities and Business Services (CCBS) require a software 
solution for membership, bookings and electronic point of sale (EPOS) 
system from May 2019. The contract will implement the solution across  
Country Parks, Hampshire Outdoor Centres, Hillier Gardens, as well as the 
installation of new Electronic Point of Sales Tills across other services 
including Libraries, HC3S, the Great Hall, and Archives and Records.  The 
Call off Contract value for the CCBS in-scope services is £3 Million and within 
this amount there is a contingency to allow for other HCC Departments to 
utilise the solution if necessary.
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The introduction of an EPOS system is part of the Transformation programme 
for T21 and will transform services, allowing for a better customer experience 
for new memberships, reduce membership misuse and allows for targeted 
marketing while standardising systems across all services. The system will 
improve data gathering which in turn will improve business critical decision 
making.

2.10. Provision of Cleaning Services for Non-Educational Establishments

As part of the HCC FM Strategy, Hampshire County Council are looking to 
move a single supplier for Non-Educational Cleaning. To facilitate this, a 
Dynamic Purchasing System (DPS) was established in March 2018 with the 
scope to include additional sites in line with the FM strategy. 

Site information is in the process of being collated and finalised to create a 
call off for the Non-Educational establishments across both HCC and 
Hampshire Fire & Rescue Service against this DPS. This new arrangement 
will also incorporate window cleaning requirements. 

This is planned to be out to market to allow for award and mobilisation by the 
1st October 2019. Permission is therefore required to extend the 6 current 
contracts which will have reached the end of their term prior to the award of 
the new contract (use of Regulation 72 under the Procurement regulations) to 
maintain the current service until the 1st October 2019.

Further information is contained within the Confidential Appendix as to the 
contracts being extended.

3. Consultation and Equalities
3.1. This report seeks approval for spending on individual procurements and no 

equality impacts have been identified.
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Integral Appendix A

CORPORATE OR LEGAL INFORMATION:

Links to the Strategic Plan

Hampshire maintains strong and sustainable economic
growth and prosperity:

yes

People in Hampshire live safe, healthy and independent
lives:

yes

People in Hampshire enjoy a rich and diverse 
environment:

yes

People in Hampshire enjoy being part of strong, 
inclusive communities:

yes

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None
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Integral Appendix B

IMPACT ASSESSMENTS:

1. Equality Duty
1.1. The County Council has a duty under Section 149 of the Equality Act 2010 

(‘the Act’) to have due regard in the exercise of its functions to the need to:

 Eliminate discrimination, harassment and victimisation and any other conduct 
prohibited under the Act;

 Advance equality of opportunity between persons who share a relevant 
protected characteristic (age, disability, gender reassignment, pregnancy and 
maternity, race, religion or belief, gender and sexual orientation) and those 
who do not share it;

 Foster good relations between persons who share a relevant protected 
characteristic and persons who do not share it. 

Due regard in this context involves having due regard in particular to:
a)  The need to remove or minimise disadvantages suffered by persons sharing a 

relevant characteristic connected to that characteristic;
b)  Take steps to meet the needs of persons sharing a relevant protected 

characteristic different from the needs of persons who do not share it;
c)  Encourage persons sharing a relevant protected characteristic to participate in 

public life or in any other activity which participation by such persons is 
disproportionally low.

1.2. Equalities Impact Assessment:
This report seeks approvals for spending on individual projects and no 
equality impacts have been identified.

2. Impact on Crime and Disorder:
2.1. The County Council has a legal obligation under section 17 of the Crime and 

Disorder Act 1998 to consider the impact of all decisions it makes on the 
prevention of crime. The proposals in this report have no impact on the 
prevention of crime.

3. Climate Change:

Positive impacts on climate change will be considered at the time of each 
procurement and its strategy. This report seeks solely procurement approvals 
and is not appropriate to set out specific impacts on climate change for each 
individual procurement.

Page 11



This page is intentionally left blank



BUILDINGS, LAND AND PROCUREMENT PANEL – 26 March 2019

Strategic Procurement and County Supplies Contracting Activity and Approvals for 2019/20                              Appendix 1

Project Title
Brief project description
(including scope of project, customer, procurement route, other relevant bodies)

Contract / 
framework 
term & Start 
date

Anticipated 
HCC value
over term

Anticipated
Total Value 
 over term

Approval 
required / 
project update 

Fuel Cards and Ancillary Services for Hampshire Transport 
Management. 

The current contract that Hampshire Transport Management operates is 
due to expire in January-2020 and needs replacing.

Hampshire Transport Management requires a solution for the provision of 
fuel cards that cover fuel and associated services, providing regional, 
nationwide and European coverage. This is an ongoing requirement with 
budgetary allocation to support all HCC Fleet Vehicles. The arrangement 
supports HCC, in the management and controlling of fleet costs, 
providing an easy method of payment for fuel and detailed management 
information for efficient fleet management. 

Jan-2020 
to 
Jan-2024 
4 years 

£1.6 Million £1.6 
Million 

Approval to 
spend 

Provision of Insurance Services

Hampshire County Council’s current insurance provision expires in 
March 2020 and will therefore need to be replaced. 

The County Council needs to purchase commercially obtained insurance:
a) where it is legally or contractually required to purchase insurance (e.g. 
lease requirement).
b) to cap the cost of losses to its self-insurance arrangements, 
specifically third party and employer’s liability claims.

April - 2020 
to 
April - 2025  
with options 
to extend by 
2 years (+1 
+1).  
7 years

£15 Million £15 Million Approval to 
spend
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BUILDINGS, LAND AND PROCUREMENT PANEL – 26 March 2019

Strategic Procurement and County Supplies Contracting Activity and Approvals for 2019/20                              Appendix 1

The County Council’s Insurance requirements include:

 Property insurance including buildings/property assets, 
catastrophe cover, material damage and money;

 Casualty comprising Employers Liability, Public & Products 
Liability (including Libel and Slander) Hirers Liability, Libel / 
Slander, Officials Indemnity (including Land Charges and Public 
Health Act cover) and Pollution Liability;

 Professional Indemnity;
 Motor;
 Travel and personal accident policies;
 Industrial and Commercial Properties;
 Contractors’ All Risk insurance;
 Medical malpractice;
 Aviation (drone);
 Foster Carer’s property;
 Legal expense cover for Foster Carers.

The costs of some of these insurance policies have risen substantially 
since the last tender of this contract. This reflects market volatility, 
increasing claims costs and the effect of legal changes to the way that 
long term catastrophic injury cases are calculated (known as the 
“discount rate”).

All insurance premiums are subject to Insurance Premium Tax, which is 
currently charged at 12%, but is forecast to rise within the next 5-year 
period. Unlike VAT, this is non-recoverable.

Memberships, Bookings and Electronic Point of Sale May- 2019 £3 Million £5 Million Approval to 

P
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BUILDINGS, LAND AND PROCUREMENT PANEL – 26 March 2019

Strategic Procurement and County Supplies Contracting Activity and Approvals for 2019/20                              Appendix 1

Culture, Communities and Business Services (CCBS) require a software 
solution for membership, bookings and electronic point of sale (EPOS) 
system from May 2019. 

The contract will implement the solution across Country Parks, 
Hampshire Outdoor Centres, Hillier Gardens, as well as the installation of 
new Electronic Point of Sales Tills across other services including 
Libraries, HC3S, the Great Hall, and Archives and Records.  The Call off 
Contract value for the CCBS in-scope services (listed above) is £3M 
within this amount there is a contingency to allow for other HCC 
Departments to utilise the solution if necessary.

The introduction of an EPOS system is part of the Transformation 
programme for T21 and will transform services, allowing for a better 
customer experience for new memberships, reduce membership misuse 
and allows for targeted marketing while standardising systems across all 
services. The system will improve data gathering which in turn will 
improve business critical decision making.

to 
May- 2023 
with options 
to extend by 
6 years 
(+2+2+2).
10 years

spend

Provision of Cleaning Services for Non-Educational Establishments 

A position has been adopted by HCC’s FM team, in accordance with the 
published FM strategy, that HCC will not be procuring any individual 
contracts for cleaning to cover the period prior to the appointment of a 
single provider to cover the Estate, incorporating both HCC and HFRS, 
against the Cleaning DPS. 

The scope of the Non-Educational cleaning requirement has therefore 
been extended to include additional sites and the window cleaning 

April-2019 
to  
Sept-2019
6 months

£715,696 
extension 
and £7.6 
Million over 
the full term

£715,696 
extension 
and £7.6 
Million 
over the 
full term

Authority to 
extend 
current 
arrangements 
to 30th Sept- 
2019 and 
Approval to 
Spend
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BUILDINGS, LAND AND PROCUREMENT PANEL – 26 March 2019

Strategic Procurement and County Supplies Contracting Activity and Approvals for 2019/20                              Appendix 1

provision which was not previously included. 

It is planned to go out to market for this single provider to leverage the 
market and allow for award and mobilisation by the 1st October 2019. It is 
necessary to extend/modify the current agreements until the replacement 
contract can be awarded. 

Failure to undertake the proposed interim measures would present a 
clear health and safety concern for those parts of the Estate that would 
find themselves out of contract prior to the appointment of a new 
contractor.

Permission is therefore required to extend the 6 current contracts 
identified in the confidential appendix which will reach the end of their 
term prior to award of the new contract and its mobilisation. The use of 
Regulation 72 under the Procurement Regulations will be used to 
maintain the current services until the 30th September 2019.

The detail of the 6 current contracts that require extending has been 
included within the confidential appendix.

P
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record

Decision Maker: Executive Member for Policy and Resources

Date: 25 April 2019

Title: Hampshire County Council Energy Supply Contracts

Report From: Director of Culture, Communities and Business Services

Contact name:
Keith Heard 
Johann Toubkiss

Tel: 01962 845903 Email:
keith.heard@hants.gov.uk 
Johann.toubkiss@hants.gov.uk

1. The Decision: 
That the Executive Member for Policy and Resources:

1.1 It is recommended that a contract is let with Laser (a public sector energy 
buying organisation) for the supply of electricity and gas using the new 
enhanced supply framework for the period 2020-2024. The annual spend is 
estimated to be in the order of £20 million for Hampshire County Council and 
its partners. 

2. Reason(s) for the decision

2.1 The current framework, with Laser, for the supply of electricity and gas used 
by the Council and its partners, including schools, Fire, Police and a number 
of other Local Authorities since 2016 is expiring in September 2020. A 
decision on replacement is required now to allow enough time to complete the 
procurement and purchase energy one year in advance.

2.2. The new OJEU compliant, competitively tendered framework has now been 
awarded by Laser for the period October 2020 to September 2024.

2.3 A thorough benchmarking exercise of alternative routes to market has been 
conducted by the Director of Culture Community and Business Services to 
analyse available purchasing arrangements. It has been concluded that 
Laser’s new framework remains the best option offering the most value at 
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lowest cost for the Council and all its partners. It will deliver cost savings and 
access to additional support, products and services whilst strengthening the 
customer’s protection and manage risk.

2.4. The framework will allow the Property Services energy team to continue 
developing strategic relationships with suppliers and to investigate innovative 
ways of reducing carbon emissions and energy consumption. The track 
record of the Council is strong to date with a 43% reduction in energy 
consumption since the introduction of the Energy Strategy and Carbon 
Management Plan approved by Cabinet in 2010.

3. Reason(s) for the decision:
3.1. None

4. Other options considered and rejected:
4.1. None

5. Conflicts of interest:
5.1. Conflicts of interest declared by the decision-maker:  None
5.2. Conflicts of interest declared by other Executive Members consulted:  None

6. Dispensation granted by the Conduct Advisory Panel:  None.

7. Reason(s) for the matter being dealt with if urgent: Not Applicable.

8. Statement from the Decision Maker: 

Approved by:

--------------------------------------------------

Date:

25 April 2019

Councillor Roy Perry 
Executive Member for Policy and Resources
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HAMPSHIRE COUNTY COUNCIL

Decision Report

Decision Maker: Buildings, Land and Procurement Panel

Date: 26 March 2019

Title: Hampshire County Council Energy Supply Contracts

Report From: Director of Culture, Communities and Business Services

Contact name:
Keith Heard
Johann Toubkiss

Tel:   01962 845903 Email:
keith.heard@hants.gov.uk
Johann.toubkiss@hants.gov.uk

1. Recommendation:
That Buildings, Land and Procurement Panel recommends to the Executive 
Member for Policy and Resources to:

1.1 It is recommended that a contract is let with Laser (a public sector energy 
buying organisation) for the supply of electricity and gas using the new 
enhanced supply framework for the period 2020-2024. The annual spend is 
estimated to be in the order of £20 million for Hampshire County Council and its 
partners.

2. Executive Summary 
2.1. The current framework, with Laser, for the supply of electricity and gas used by 

the Council and its partners, including schools, Fire, Police and a number of 
other Local Authorities since 2016 is expiring in September 2020. A decision on 
replacement is required now to allow enough time to complete the procurement 
and purchase energy one year in advance.

2.2. The new OJEU compliant, competitively tendered framework has now been 
awarded by Laser for the period October 2020 to September 2024.

2.3. A thorough benchmarking exercise of alternative routes to market has been 
conducted by the Director of Culture Community and Business Services to 
analyse available purchasing arrangements. It has been concluded that Laser’s 
new framework remains the best option offering the most value at lowest cost 
for the Council and all its partners. It will deliver cost savings and access to 
additional support, products and services whilst strengthening the customer’s 
protection and manage risk.

2.4. The framework will allow the Property Services energy team to continue 
developing strategic relationships with suppliers and to investigate innovative 
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ways of reducing carbon emissions and energy consumption. The track record 
of the Council is strong to date with a 43% reduction in energy consumption 
since the introduction of the Energy Strategy and Carbon Management Plan 
approved by Cabinet in 2010.

3. Contextual information
3.1 An option appraisal has been completed to evaluate other potential routes to 

market. It has been concluded that Laser is best placed to continue delivering a 
strong performance at lowest cost through its new framework with a number of 
new additional benefits.

3.2The principal alternative national route to market (an energy purchase 
framework) has been delayed by Crown Commercial Services delayed and is 
now not due to be awarded before June 2019. 

3.3Time constraints (including framework evaluation; the contracting process; and 
the time required to buy energy in advance to smooth market volatility) prevent 
the Council from waiting until June 2019 for the framework to be awarded. It is 
critical for the Council and its partners to have finalised and contracted its 
procurement arrangement by September 2019 at the latest. 

3.4Other public sector buying organisations in the market are regional organisations 
based in the Midlands and North with a purchasing power significantly less than 
the two national organisations. Furthermore, they lack the capacity and depth of 
expertise available from Laser.

3.3 In the absence of credible national options other than the Crown Commercial 
Service the new Laser framework has been evaluated as the best available and  
it will deliver additional benefits from the current framework and therefore is a 
true improvement on the current arrangement.

3.4 The evaluation criteria comprised commercial terms; structure of the packages; 
range of suppliers available; products and service offering; quality and depth of 
account management; overall service available; trading capabilities; framework 
terms and the contracting process.

4. Finance
4.1 The annual spend on energy for Hampshire County Council and its partners is 

circa £20m (£16m for electricity and £4m for gas). It is worth noting that 40% of 
the price is the actual energy cost with the remaining charges made up 
transmission and distribution costs, taxes and subsidies. The supplier margin is 
less than 1%.

4.1. The framework delivers financial benefits of around £70k through reduced 
supply margins as a result of bulk purchasing and the like.

4.2. Laser offer a helpful service to provide support for budget setting for the Council 
and its Partners. This is of particular interest to schools who want to have 
confidence about energy costs in advance to avoid variations during a financial 
year.

5. Performance
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5.1. The new framework has developed further Key Performance Indicators to 
monitor and manage the suppliers’ performance. It also provides access to a 
Customer Portal to supply information and manage queries. Additional resource 
will be dedicated to the development of strategic relationships for large local 
authorities like Hampshire.

6. Consultation
6.1. All partners including Fire, Police and schools will be consulted in the lead up to 

the decision by the Executive Member Policy and Resources. The benefits of 
the collaborative arrangement will be explained together with the additional 
improvements available as a result of the accessing the new Laser framework.

7. Other Key Issues
7.1 One improvement initiative which Property Services will investigate is the 

opportunity to set up of an “autonomous basket” dedicated to the Council and its 
partners. This would enable the alignment of the energy purchasing window to 
the public sector financial year and in turn bring more accuracy in the budget 
forecasting and setting process.
A “basket” is an aggregation of various customers’ capacity who choose to use 
a similar risk management strategy. Each basket is then traded by Laser’s 
specialists on the wholesale market. 
The risk management strategy will remain in line with current practice reducing 
the impact of volatility in the market to a minimum while providing the best value 
price of energy. 

8. Future direction
8.1. The Director of Culture Community and Business Services will continue 

developing the strong relationship with Laser in line with the strategic goals of 
energy and carbon reduction and the use of new products and services 
available through the framework.
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Integral Appendix A

CORPORATE OR LEGAL INFORMATION:

Links to the Strategic Plan

Hampshire maintains strong and sustainable economic
growth and prosperity:

yes

People in Hampshire live safe, healthy and independent
lives:

yes

People in Hampshire enjoy a rich and diverse 
environment:

yes

People in Hampshire enjoy being part of strong, 
inclusive communities:

yes

Other Significant Links
Links to previous Member decisions:
Title Date

Direct links to specific legislation or Government Directives 
Title Date

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None
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Integral Appendix B

IMPACT ASSESSMENTS:

1. Equality Duty

1.1The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to:

 Eliminate discrimination, harassment and 
victimisation and any other conduct prohibited 
under the Act;

 Advance equality of opportunity between persons 
who share a relevant protected characteristic 
(age, disability, gender reassignment, pregnancy 
and maternity, race, religion or belief, gender and 
sexual orientation) and those who do not share it;

 Foster good relations between persons who 
share a relevant protected characteristic and 
persons who do not share it. 

Due regard in this context involves having due regard in particular to:
a)  The need to remove or minimise disadvantages suffered by persons sharing 

a relevant characteristic connected to that characteristic;
b)  Take steps to meet the needs of persons sharing a relevant protected 

characteristic different from the needs of persons who do not share it;
c)  Encourage persons sharing a relevant protected characteristic to participate 

in public life or in any other activity which participation by such persons is 
disproportionally low.

1.2.Equalities Impact Assessment: An EIA is not required in this instance.

2. Impact on Crime and Disorder:
2.1.The County Council has a legal obligation under Section 17 of the Crime and 

Disorder Act 1998 to consider the impact of all decisions it makes on the 
prevention of crime. The proposals in this report have no impact on the 
prevention of crime.

3. Climate Change:
a) How does what is being proposed impact on our carbon footprint / energy 

consumption?
The framework and its suppliers’ capabilities will continue to support HCC in 
its ability to monitor and report on energy cost and consumption at Customer 
(HCC or external customers) or site level. This capability along with 
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Integral Appendix B

availability of associated products and services will continue to support 
energy efficiency initiatives. 

b) How does what is being proposed consider the need to adapt to climate 
change, and be resilient to its longer-term impacts?

As detailed above, the energy supply framework will be a key tool for HCC to 
address climate change making the products and services available to reduce 
consumption, improving resilience where possible and roll-out new technologies 
to adapt to changing market conditions such as new transport modes (electric 
vehicles for example).
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record

Decision Maker: Executive Member for Policy and Resources

Date: 25 April 2019

Title: Managing Hampshire’s Built Estate

Report From: Director of Culture, Communities and Business Services

Contact name: Steve Clow

Tel: 01962 847858 Email: steve.clow@hants.gov.uk  

1. The Decision: 
That the Executive Member for Policy and Resources:

1.1. Approve the proposal to carry forward the balance of the landlord repairs and 
School Condition Allocation budgets 2018/19 that are not expended by year 
end to 2019/20 to meet the commitments made against these budgets.

1.2. Approve the Landlord’s corporate estate repair and maintenance programme 
for 2019/20 as set out in Appendix E.

1.3. Approve the planned schools revenue and Schools Condition Allocation 
(SCA) programmes for 2019/20 as set out in Appendix F.

1.4. Note the progress made to reduce health and safety risks and the 
maintenance liability in the corporate estate in the context of the available 
budgets. 

1.5. Note the progress in addressing the health and safety risks and condition 
liabilities in the school estate and the continuing maintenance pressures 
arising from of the system buildings of the 1960s and 1970s.

1.6. Note the projected 2018/19 budget outturn position for reactive and planned 
repairs budgets. 

2. Reason(s) for the decision
2.1. The purpose of this report is to set out proposals for the County Council’s 

repair and maintenance programmes and budget allocations for 2019/20.  
2.2. The report provides a forecast outturn position for planned and reactive 

repairs budgets for the current financial year (2018/19) and identifies known 
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and provisional budgets available for the next financial year (2019/20) based 
on anticipated levels of funding.

2.3. The report also identifies the high level priorities against the available budgets 
and provides a schedule of planned programmes of work in appendices E 
and F.  As not all the budgets are currently confirmed, the final programmes 
of work will be adjusted from those proposed in appendices E and F to match 
the available funding. If it is necessary to reduce the scope of the programme 
the highest priority items will be addressed first and any deferred works 
reported to a future Panel meeting.

3. Reason(s) for the decision:
3.1. None

4. Other options considered and rejected:
4.1. None

5. Conflicts of interest:
5.1. Conflicts of interest declared by the decision-maker:  None
5.2. Conflicts of interest declared by other Executive Members consulted:  None

6. Dispensation granted by the Conduct Advisory Panel:  None.

7. Reason(s) for the matter being dealt with if urgent: Not Applicable.

8. Statement from the Decision Maker: 

Approved by:

--------------------------------------------------

Date:

25 April 2019

Councillor Roy Perry 
Executive Member for Policy and Resources
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HAMPSHIRE COUNTY COUNCIL

Report

Committee/Panel: Buildings, Land and Procurement Panel

Date: 26 March 2019

Title: Managing Hampshire’s Built Estate

Report From: Director of Culture, Communities and Business Services

Contact name: Steve Clow

Tel:   01962 847858 Email: steve.clow@hants.gov.uk  

1. Recommendations

That Buildings, Land and Procurement Panel recommends to the Executive 
Member for Policy and Resources to:
 Approve the proposal to carry forward the balance of the landlord repairs 

and School Condition Allocation budgets 2018/19 that are not expended 
by year end to 2019/20 to meet the commitments made against these 
budgets.

 Approve the Landlord’s corporate estate repair and maintenance 
programme for 2019/20 as set out in Appendix E.

 Approve the planned schools revenue and Schools Condition Allocation 
(SCA) programmes for 2019/20 as set out in Appendix F.

 Note the progress made to reduce health and safety risks and the 
maintenance liability in the corporate estate in the context of the available 
budgets. 

 Note the progress in addressing the health and safety risks and condition 
liabilities in the school estate and the continuing maintenance pressures 
arising from of the system buildings of the 1960s and 1970s.

 Note the projected 2018/19 budget outturn position for reactive and 
planned repairs budgets. 

2. Executive Summary 
2.1 The purpose of this report is to set out proposals for the County Council’s 

repair and maintenance programmes and budget allocations for 2019/20.  
2.2 The report provides a forecast outturn position for planned and reactive 

repairs budgets for the current financial year (2018/19) and identifies known 
and provisional budgets available for the next financial year (2019/20) based 
on anticipated levels of funding.
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2.3 The report also identifies the high level priorities against the available 
budgets and provides a schedule of planned programmes of work in 
appendices E and F.  As not all the budgets are currently confirmed, the final 
programmes of work will be adjusted from those proposed in appendices E 
and F to match the available funding. If it is necessary to reduce the scope 
of the programme the highest priority items will be addressed first and any 
deferred works reported to a future Panel meeting.

3. Managing the County Council’s Built Estate
3.1 The April 2015 report to the Executive Member Policy and Resources 

(EMPR) set out the strategies that Property Services adopts to address the 
maintenance challenges within the corporate and maintained schools estate. 
This builds on the context set out in the County Council Strategic Asset 
Management Plan (SAMP). These strategies continue to deliver sound 
outcomes within the available budgets. The strategies take account of the 
two distinct portfolios within the estate which have different pressures and 
challenges – the ‘schools’ and the ‘corporate’ estates. 

3.2 The projects and programmes of work in this report total around £43 million 
of capital and revenue investment in the repair and maintenance of schools 
and corporate buildings in Hampshire. This is funded through a combination 
of local resources, school contributions and government grant. The 
programme will be delivered and managed by Property Services through a 
series of effective and efficient mechanisms. This expenditure will continue 
to support the local construction economy and also ensure our estate is safe 
and well managed for building users, customers and visitors. This continues 
to be one of the largest local authority led building maintenance programmes 
nationally.

3.3 Funding for the corporate estate (offices, adult and children’s residential 
homes, libraries etc.) is provided within the County Council’s revenue 
budgets.  In the case of schools, funding comes from the following sources:

 government grant for school condition improvement;

 schools revenue funding contributions to Property Services Service 
Level Agreement (SLA) arrangements.

 County Council funding to support key landlord responsibilities for 
health and safety priorities, which includes retained funding from the 
dedicated schools grant (DSG) in consultation with the schools forum 
to support the County Council’s statutory responsibilities for schools.

4. Management of Health and Safety
4.1 In line with HCC health and safety policies and procedures, Property 

Services is responsible for the management of a number of key health and 
safety risks within its built estate.  This includes the management of risks 
associated with fire and arson, legionella, building fabric and trees.  Property 
Services also works closely with the Hampshire Asbestos Management 
Team on the management of asbestos across the estate.
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4.2 In addition to undertaking services in line with statutory requirements and 
legislation, Property Services is working closely with the corporate health 
and safety team to identify and address the most significant health and 
safety risks across the built estate through programmes of inspections, 
surveys and improvement works and to ensure a seamless interface with 
local management arrangements for buildings.

4.3 Property Services is currently undertaking a review of the risk assessment 
process used to assess health and safety priorities in buildings and this will 
inform future priorities for investment and funding levels.
Management of Fire and Arson

4.4 In response to the heightened awareness of fire safety since the Grenfell 
Tower fire in June 2017, Property Services undertook a programme of 
surveys and improvement works to the physical fire precautions in those 
buildings assessed as having a higher risk in relation to fire taking account of 
their construction, condition and use of the building.  This included adult 
residential and nursing homes, corporate office buildings, SCOLA system-
built schools and schools with a single staircase.

4.5 Improvements to the adult residential and nursing homes were completed 
during 2018 and a significant and prioritised programme of improvement 
works in schools will be completed during 2019.  Improvement works in a 
number of corporate offices are also planned for 2019, which will support the 
increased utilisation of these buildings in line with the corporate office 
accommodation strategy.

4.6 For 2019/20, funding has been allocated in the budgets to provide additional 
resources to undertake an increased programme of fire precautions survey 
work and resulting improvements on both those buildings identified as higher 
risk within the estate and on a sample basis across the remainder of the 
estate.  This approach will ensure that improvement works continue to be 
targeted at those buildings identified as highest risk while also informing the 
understanding of the improvement work that may be required elsewhere in 
the estate, so that future funding requirements can be assessed.
Management of Legionella

4.7 Following a programme of infrastructure improvements completed in 2018, 
legionella management has been a key area of further improvement across 
the estate over the last year.  Significant investment has been made to 
install a comprehensive system of water temperature monitoring points 
through the County Council’s corporate and community schools estate.  In 
addition, Property Services, working closely with the corporate health and 
safety team, has set up an online legionella data management and reporting 
system.  These improvements will support a reduction in the risk of exposure 
by improving the accuracy of water temperature measurements and 
providing early warning of any issues so that these can be appropriately 
investigated and addressed.  This is part of an on-going strategy to take 
advantage of modern technology to increase the efficiency and effectiveness 
of the management of the built estate.  Additional corporate revenue funding 
of £320,000 has been approved at  full Council in February 2019 and is 
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included in the budgets for 2019/20 to support the continued proactive 
management and mitigation of any legionella risks.
Management of Asbestos

4.8 Property Services works closely with the Hampshire Asbestos Management 
Team to address risks associated with asbestos containing materials within 
the built estate.  Allowance is made in the 2019/20 budgets for the continued 
funding of statutory surveys and reinspection programmes together with the 
remedial works arising from these.  Where appropriate, allowance is made 
within the scope of maintenance and refurbishment projects for the 
permanent removal of asbestos containing materials in order to continue to 
reduce the risk from asbestos across the estate.
Management of Trees

4.9 Property Services is responsible for the surveying and management of trees 
on the corporate and maintained schools estate, with the exception of trees 
on highways land and the Countryside estate which are managed by those 
services.  Periodic surveys are undertaken for all trees on a risk assessed 
basis.

4.10 The funding allocated for tree surveys and arboriculture works has been 
increased for 2019/20 to reflect the increased risk arising from Ash dieback 
disease.  Property Services is currently working with colleagues in the 
Countryside and Highways services to agree an appropriate strategy for the 
management of this risk and Property Services will implement the agreed 
approach across the schools and corporate estate.
Management of Building Condition

4.11 Funding is allocated in the 2019/20 budget to support ongoing surveys to 
assess health and safety risks arising from the condition of the building 
fabric and to inform future investment programmes.  The external 
redecorations programme continues to play a significant role in Property 
Services’ approach to the maintenance of buildings as the condition of the 
external fabric plays a significant role in preventing the deterioration of 
buildings.

5. Corporate Estate
5.1 The corporate estate comprises all of the non-school properties within the 

County Council’s building portfolio.  There continues to be significant 
changes in some parts of the estate, driven by evolving operational service 
strategies in response to changes in demographics, service demand levels 
and transformation of service delivery models.

5.2 Property Services continues to work closely with colleagues in all 
departments to develop asset strategies that align with and enable service 
transformation.  Maintenance investment in the corporate estate takes 
account of the longer term plans for the buildings alongside current health 
and safety priorities and operational needs.
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5.3 The overall maintenance liability in the corporate estate is estimated to be 
over £50m based on periodic survey work.  In recognition of this significant 
liability, the County Council has protected the annual revenue maintenance 
budget from reductions during the last two years and will do so again for 
2019/20.

5.4 The County Council has also recognised that additional investment is 
needed to target the backlog of repairs and reduce the maintenance liability.  
An additional one off budget of £3million was approved by Council and will 
be committed over the two financial years from 2019/20 to 2020/21.

5.5 This funding will be used to accelerate the programme of investment in 
improvement works to address key health and safety risks across the estate 
and condition improvement on a number of priority assets.  A schedule of 
proposed projects for 2019/20 is provided at Appendix E of this report.
Office Accommodation Investment

5.6 To support the strategy to increase the utilisation of the County Council’s 
office portfolio and to enable growth in departments and services, increased 
partnership working and ongoing revenue savings, funding from the 
corporate repairs and maintenance budget is being used to invest in 
improvements to a number of corporate office buildings.  This includes 
improvements to the physical fire precautions, building fabric and services 
and other alterations to maximise building capacity.

6. The School Estate
6.1 Schools represent 80% of the County Council’s total portfolio of buildings.  

The overall condition liability in the school estate is estimated from surveys 
to be £350m.

6.2 In 2014 the Department for Education (DfE) published a “condition 
dashboard” for Hampshire schools which reflects the relatively high need in 
this county.  This was consistent with our understanding of the school estate 
and resulted in Hampshire receiving a higher Schools Condition Allocation 
(SCA) grant in recent years than would otherwise be the case.  The SCA 
grant for 2019/20 has not been formally confirmed yet, however the DfE has 
announced recently that the allocation would be calculated in the same way 
as in 2018/19.  It is therefore anticipated that the County Council will receive 
a grant in the region of £17million.

6.3 The DfE is currently working on an updated Condition Data Collection (CDC) 
surveys. These surveys include a check on the earlier generation of Property 
Data Survey (PDS) together with a compliance check to ensure that the 
buildings are being effectively managed. The surveys are being conducted 
nationally at all schools, including Academies, over a 2 year period starting 
in Spring 2017. It is expected these surveys will inform and support future 
funding allocations for SCA grant. Property Services is supporting schools 
where appropriate in responding to this data collection and is also 
represented on the DfE working group for the CDC programme.
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6.4 Significant progress has been made to reduce the maintenance backlog 
liability in schools over two decades of targeted risk based investment and 
this is the result of sound maintenance strategies using pooled revenue (via 
the schools’ SLA) and capital investment (SCA).  The most significant 
maintenance challenge in the schools’ portfolio is the high proportion of 
‘system buildings’ including the SCOLA and timber frame systems used 
extensively in the 1950s, 60s and 70s.
SCOLA buildings

6.5 SCOLA buildings represent 40% of the floor area of the school estate in 
Hampshire. All SCOLA Mark 1 buildings have been reclad and good 
progress has been made in modernising Scola Mark 2/3 buildings. 

6.6 The recladding undertaken to SCOLA schools gives the building a new lease 
of life, not only addressing maintenance backlog issues but also significantly 
improving the internal building environment and energy efficiency. 

6.7 The County Council was successful in securing five projects in the initial 
bidding round for the DfE’s Priority Schools Building Programme 2 (PSBP2) 
programme.  Four of these were SCOLA recladding schemes with a total 
investment £10,672,845 at Wootey Junior School, Talavera Infant School, 
Overton Church of England Primary School and Oliver’s Battery Primary 
School.  These projects have all now been completed on site.

6.8 A number of additional schemes are also in progress at 3 schools funded 
from the 2018/19 SCA programme and funding has been identified within the 
2019/20 SCA allocation for further projects to be undertaken in the coming 
financial year.
Management of Timber Frame Buildings

6.9 As reported previously, the highest condition priorities in the maintained 
schools estates are two remaining 2-storey timber buildings at Grange Junior 
(Gosport) and Fryern Junior (Chandlers Ford) Schools.

6.10 It was previously proposed to advance fund these schemes with the costs 
ultimately met by the government SCA grant with allocations profiled across 
a number of years.  However, following a review of priorities within the SCA 
programme for 2018/19, it is now proposed that the funding will be taken in 
full from the 2018/19 SCA grant allocation, enabled by the rescheduling of a 
number of other schemes in the 2018/19 programme to 2019/20.

6.11 The schemes at Grange and Fryern Junior schools have now been added to 
the 2019/20 Childrens Services capital programme with funding carried 
forward from the 2018/19 SCA grant. Project appraisals will be submitted for 
both schemes later this year.  These projects will realise much needed 
improvements at both sites and remove a significant condition liability from 
the school estate.
2019/20 SCA programme

6.12 Following the decision to fully fund the Grange and Fryern from the 2018/19 
SCA grant, a number of schemes previously identified in the 2018/19 SCA 
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programme have been deferred to 2019/20.  These schemes, together with 
a number of additional schemes are identified in appendices E and F.
Property Services Service Level Agreement (SLA) for Schools

6.13 The Property Services SLA continues to attract a high level of support 
amongst schools with 96% of all community and aided schools buying into it. 
The key principle of the SLA is that all schools make a fair contribution to a 
pooled fund based on their number on roll and floor area. The pool of 
funding is then used to manage the statutory compliance and day to day 
maintenance requirements on a priority basis for those schools.
Academy Joint Working Agreement (JWA)

6.14 A number of Academies have confirmed that they will be leaving the Joint 
Working Agreement (JWA) at the end of the current financial year.  Property 
Services will continue to provide maintenance services to those academy 
schools that wish to remain in the agreement during 2019/20 but the scope 
of this arrangement is currently being reviewed in consultation with those 
schools to ensure that it is affordable within the agreed funding levels.  Over 
the next few months, Property Services will also consider the future of these 
arrangements beyond 31 March 2020, in discussion with the schools, so that 
we can ensure that any ongoing arrangement is sustainable. 

7.0 Property Services’ delivery model
Supplier arrangements

7.1 Property Services has a number of term contract and framework 
arrangements with suppliers.  These include term maintenance contracts for 
building fabric and building services maintenance which were procured  
during 2017 and will run for a 5 year period with an option to extend for a 
further 5 years and the Minor Works Framework for larger maintenance 
projects and programmes of work.

7.2 These arrangements are used to provide maintenance services and 
programmes of works for the school and corporate estates as well as to the 
Police and Fire estates under the shared service arrangements with the 
Police and Fire Services.  This common delivery model maximises the 
County Council’s purchasing power in the market to achieve value for 
money.  Property Services supports these arrangements through contract 
and supplier management which seeks to maximise the benefit from 
improved management information and the use of digital technology 
alongside a high level of service delivery.
Digital and Smarter working

7.3 Property Services continues to seek opportunities to secure efficiencies, 
modernise service delivery and improve the customer experience through 
the introduction of new ways of working enabled by digital technology.  
During 2019/20 this will include working on the replacement of the current 
Property Asset Management System (PAMS) and development of an 
improved online property interface for schools as part of the development of 
a new digital Schools Portal.
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7.4 With the roll out of mobile technology under the corporate Enabling 
Productivity Programme, Property Services staff are also able to adopt new 
ways of working that make efficient use of resources to capture asset 
intelligence and plan and deliver maintenance services across the estate.

8. Conclusions
8.1 This report sets out the strategies, funding and programmes of work that 

Property Services is proposing to manage the County Council’s estate to 
ensure statutory compliance, manage health and safety risks and address 
maintenance requirements to ensure that the buildings continue to support 
the operational needs of departments, services and building users.

8.2 The funding for the corporate estate is a combination of the annual Policy & 
Resources revenue allocation for repairs and maintenance with an additional 
allocation of £3 million across 2019/20 and 2020/21 and an additional 
corporate allocation for management of legionella risks.

8.3 The funding for the school estate is from a combination of schools’ revenue 
contributions to the SLA pooled fund, SCA grant allocation and retained 
dedicated schools grant (DSG) funding.  Additional corporate funding has 
been allocated to support the implementation of the new legionella 
management system.

8.4 There continues to be a significant maintenance backlog liability across the 
estate.  To ensure that the key health and safety and maintenance risks are 
addressed, this funding is prioritised to achieve the following key outcomes:

 Statutory compliance and management of health and safety risks through 
appropriate servicing, survey and inspection regimes and remedial works;

 Reduction in health and safety risks through improvement works targeted 
at the highest priority issues on a risk assessed basis;

 Ongoing investment in planned maintenance works so that core buildings 
are retained fit-for-purpose and in good condition;

 Targeted investment in planned improvements to buildings which will be 
retained in the long term.

8.5 Property Services continues to work closely with the departments and 
services that occupy the buildings to ensure that maintenance investment is 
aligned with operational strategies and priorities wherever possible.

8.6 Through ongoing review of its service delivery model and supplier 
arrangement, Property Services also continues to maximise its buying power 
and capitalise on new ways of working and digital technology to deliver value 
for money, increase efficiency, capture and make best use of asset 
intelligence and improve customer service.
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Appendices
Appendix 1: Corporate and Legal Information
Appendix 2: Impact Assessments
Appendix 3: Repair and Maintenance Budget Report 2018/19 and 

Programmes for 2019/20.
Appendix A: P&R Reactive and Planned Repairs 2018/19 (expenditure on the 

corporate estate excluding schools)
Appendix B: Schools Reactive and Planned Repairs 2018/19
Appendix C: Corporate Planned and Reactive Maintenance Budgets 2019/20 

and Proposed Allocation
Appendix D: Schools Condition Allocation Grant Proposed Allocations 2019/20
Appendix E: Corporate Estate (excluding schools) Planned Investment 

Programme 2019/20
Appendix F: Schools Planned Investment Programme 2019/20
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Integral Appendix A

CORPORATE OR LEGAL INFORMATION:

Links to the Strategic Plan

Hampshire maintains strong and sustainable economic
growth and prosperity:

Yes

People in Hampshire live safe, healthy and independent
lives:

Yes

People in Hampshire enjoy a rich and diverse 
environment:

Yes

People in Hampshire enjoy being part of strong, 
inclusive communities:

Yes

.

Other Significant Links

Links to previous Member decisions:
Managing Hampshire’s Built Estate - Report to EMPR Date

25.04.2019

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None
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Appendix 2

IMPACT ASSESSMENTS:

1 Equality Duty
1.1 The County Council has a duty under Section 149 of the Equality Act 2010 (‘the Act’) to 

have due regard in the exercise of its functions to the need to:

 Eliminate discrimination, harassment and victimisation and any other conduct prohibited 
under the Act;

 Advance equality of opportunity between persons who share a relevant protected 
characteristic (age, disability, gender reassignment, pregnancy and maternity, race, 
religion or belief, gender and sexual orientation) and those who do not share it;

 Foster good relations between persons who share a relevant protected characteristic and 
persons who do not share it. 

Due regard in this context involves having due regard in particular to:
a) The need to remove or minimise disadvantages suffered by persons sharing a relevant 

characteristic connected to that characteristic;

b)  Take steps to meet the needs of persons sharing a relevant protected characteristic 
different from the needs of persons who do not share it;

c)  Encourage persons sharing a relevant protected characteristic to participate in public life 
or in any other activity which participation by such persons is disproportionally low.

2. Equalities Impact Assessment:
2.1 The programmes represent an expenditure of £43M on the estate (£32M Schools and 

£11M Corporate) which will address the highest priority condition and maintenance 
issues. This expenditure will lead to enhanced environments for a range of ages in 
Hampshire Including Schools and Elderly Persons. For the full EIA assessment see the 
following link.

2.2 Equalities Impact Assessment
3. Impact on Crime and Disorder:
3.1 The programmes of work include replacement of major building components such 

windows, doors and cladding. These improvements have a beneficial impact on the 
security of the County Councils Estate. 

4. Climate Change:
4.1 There will be a positive impact on climate change from the works undertaken to improve 

thermal performance through recladding, double glazing and roof insulation 
improvements. Additionally, schemes to renew boilers and boiler controls will incorporate 
more efficient systems.
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 Appendix 3

Repair and Maintenance Budget Report 2018/19 and 
Programmes for 2019/20

1. Budget Context in Planning for the 2019/20 Financial Year
1.1. The School Condition Allocation (SCA) grant for 2019/20 has not been 

confirmed, however the DfE has stated that the methodology for 
calculating the grant will stay the same as in 2018/19 and therefore the 
County Council should anticipate a grant of just over £17m.

1.2. The DfE has indicated that there will continue to be condition funding in 
future years but it is reviewing the methodology for the allocation of grants 
to responsible bodies. It is not yet known how this will impact on 
Hampshire County Council.

2. Total Repair and Maintenance budgets 2019/20 
2.1. The repair and maintenance budgets for 2019/20 are set out in Table 1.  

The values in the table are base gross budgets without inclusion of carry 
forwards reported elsewhere in this report.

Table one.

Budget 2019/20 
(assumed) Comments

£’000
Landlord Repair and 
Maintenance 7,809 Annual P&R revenue budget

Additional Landlord Repair 
and Maintenance allocation 
(£3m for period 2019/20 - 
2020/21)

1,500 First year allocation against the 
total 2 year funding

R&M Reserve 691
To support improvements and 
dilapidations in the corporate 

office portfolio

R&M reserve 2019/20 
contribution 545 Annual allocation

Schools SLA and Academies 
JWA Pooled revenue 
contributions

15,487
Estimate only - to be confirmed 
when 2019/20 contributions are 

finalised

School Condition Allocation 
(SCA) grant 17,000

Estimate only - to be confirmed 
when grant allocation is 

confirmed by the DfE

Total 43,032
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2.2. Property Services has agreed the schools programmes proposed within 
this report with the Childrens Services department to ensure a coordinated 
approach with the Basic Need Capital Programme.

3. Landlord’s Capital Repairs and Schools Planned Maintenance 
Programmes 2019/20

3.1. Landlord’s Planned Repairs Programme: A Landlord’s programme of 
planned repairs investment for 2019/20 is set out in Appendix E.

3.2. Schools Planned Maintenance Programme: A Schools Planned 
Maintenance programme of investment for 2019/20 is set out in Appendix 
F. This incorporates both the planned revenue works funded from the 
Schools SLA and the Schools Capital Allocation and is in line with the joint 
condition priorities agreed with Children’s Services. 

3.3. The majority of the capital programme works reported in Appendices E 
and F will be procured through OJEU compliant framework arrangements 
or via traditional single stage competitive tender. The procurement route 
selected for each project will be determined taking into account the 
specific details of the project and market intelligence at the time of the 
tender. Flexibility in the buying strategy will allow the Council to take 
advantage of the construction market. 

3.4. The maintenance and repairs programmes contained in this report are 
produced from interrogation of the data held on the condition of buildings 
and the extensive knowledge of the County Council’s built estate held 
within Property Services. The planned programmes of works are used to 
support a planned approach to investment. The available budgets are 
focused on addressing the identified health and safety priorities identified 
through a risk assessment process across the built estate. Alongside the 
health and safety priorities other key objectives for the maintenance and 
repair budgets are:

 Undertaking regular cyclical maintenance including external 
redecoration in accordance with good property management principles 

 Tackling the maintenance liabilities. 
 Reducing risks and improving the health and safety performance of 

buildings.
 Improving efficiency and reduce recurring/running costs.
 Improving the quality of the built environment for communities and 

future generations.
 Modernising buildings and making them fit for purpose. 

As part of undertaking many repair and maintenance works it is often 
necessary to manage existing installations of asbestos. The County 
Council has robust management practices for the management of 
asbestos which are closely adhered to. Allowance is made within the cost 
estimates of all works proposed on the attached appendices to safely 
remove or manage asbestos as necessary.
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Condition priorities in the school estate
3.5. As noted above Property Services and Childrens Services have an 

integrated approach to the prioritisation of the SCA. It is proposed planned 
works are targeted at the highest known priorities against the following 
themes:

 External decoration and internal decoration of school kitchens

 Renewal of roof coverings including improving insulation

 Recladding of SCOLA 2 /2A buildings.

 Recladding of timber frame primary schools.

 Refurbishment of toilet facilities. 

 Removal of asbestos installations requiring particular attention

 Installation of new fire alarm systems and associated structural fire     

precautions works to single staircase, multi storey schools.

 Boiler and heating system renewal.

 Water supply pipework renewal.

 Lighting replacement including renewal of ceilings.

 Ventilation improvements to school kitchens. 

4. Key Projects for 2019/20
Stoke Park Infant School

4.1. It is proposed to renew the roof coverings at Stoke Park infant school. An 
extensive survey and review of the existing roof coverings has been 
undertaken and a full re-roof is required. The work is currently anticipated 
to cost £900,000 and will be programmed to work around the schools to 
minimise disruption and inconvenience as much as possible.
Bishops Waltham Junior School

4.2. It is proposed to undertake SCOLA recladding at Bishops Waltham Junior 
school to include new windows, new insulated cladding panels, new roof 
coverings including increasing insulation, asbestos removal and 
associated internal refurbishment. The work is currently anticipated to cost 
£1.3M and will be programmed in conjunction with the school
St Michaels Junior School, Aldershot

4.3. It is proposed to renew the roof coverings at St Michaels junior school. An 
extensive survey and review of the existing roof coverings has been 
undertaken and a full re-roof is required. The work is currently anticipated 
to cost £250,000 and will be programmed to work around the schools to 
minimise disruption and inconvenience as much as possible

Various Schools, Toilet refurbishment
4.4. A prioritised programme at Various Primary schools will have pupil toilet 

refurbishment work undertaken. The programme has an anticipated cost 
of £350,000 the work will be undertaken starting in summer 2019 with 
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completion in Spring 2020. The works will include replacement of all 
sanitary ware, cubicles and brassware, replacement of flooring and 
upgrading ventilation.
Various Schools, External Decorations

4.5. A prioritised programme at Various Secondary, Primary and Special 
schools will have a programme of repairs and decorations undertaken. 
The work will be undertaken starting in summer 2019 with completion in 
2020. The works will include pre-decoration repairs, redecoration of 
previously painted surfaces, inspection of high level gutters, coping stones 
and other high level building elements and redecoration of the school 
meals kitchen.
Various Schools, Fire Precautions improvements

4.6. It is proposed to continue with a programme of fire precautions 
improvements at various Primary, Secondary and Special Schools. The 
programme with be prioritised in high risk buildings and across a sample 
of the schools estate and will include improvements to fire barriers in 
ceiling voids, upgrading of doors and walls and installation of fire alarm 
systems. The programme will be ongoing throughout the year.
Various Schools, Kitchen improvements

4.7. It is proposed to continue with a programme of kitchen ventilation 
improvements at various Primary and Special Schools. The programme 
with be prioritised using information from the test and inspection 
programme and will include the provision of new extract systems linked to 
gas safety system improvements. The programme will be ongoing 
throughout the year
Various Schools, Hard Landscape improvements

4.8. It is proposed to continue with a programme of hard landscape 
improvements at various Secondary, Primary and Special Schools. The 
programme with be prioritised using information from the inspection 
programme and will include playground resurfacing and drainage 
improvements. The programme will be ongoing throughout the year.
Update to Existing Approvals

4.9 Testbourne School, SCOLA reclad – Following a review of the scope of 
works it is proposed to extend the recladding project to include a full reclad 
of both the single and 2 storey blocks on the site. Options are also being 
considered to take the opportunity to undertake further internal alteration 
and refurbishment work. A full project appraisal will be taken to a future 
Executive Member for Education decision day
Office Accommodation – EII South Fire Precautions Improvements

4.10 Following a fire strategy review during 2018, it is proposed to undertake 
works to improve the fire precautions in EII South offices to maximise the 
capacity of the building in line with the corporate office accommodation 
strategy.  Planned works including lobbying of staircases, upgrade of the 
fire alarm, installation of additional powered and/or new doors for 
segregation and installation of additional detection.  Completion of these 
works will increase the capacity of the building by approximately 300 
people, enabling the current utilisation levels to be increased to meet 
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operational growth.  It is anticipated that the works, which are subject to a 
listed building consent, will commence in the summer 2019.
Office Accommodation – Castle Avenue Fire Precautions Improvements

4.11 Following a fire strategy review of Castle Avenue offices, it is planned to 
undertake some works to improve the fire precautions and means of 
escape in the Castle Avenue to maximise the capacity of the building to 
support increased utilisation in line with the office accommodation 
strategy.  Planned works include additional fire doors, opening up of an 
additional fire exit, fire exit signage and emergency lighting upgrades and 
additional smoke detection in specified areas of the building.
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P&R Reactive and Planned Repairs 2018/19
(Expenditure on the Corporate Estate - excluding schools)

Projected Commitment by 31 March 2019

Budget Commitment
£’000 £’000 %

Budgets 2018/19
Policy and Resources Cash 
Limited Budget 7,124 7,124 100

Legionella 583 507 87
Additional Resources (£4.5m for 
2016-19) 3,139 1,976 63

Flexible working & dilapidations 
(carry forward from 2017/18) 1,146 455 40

R&M Reserve 545 545 100
Total Budgets 12,537 10,607 85

Breakdown of expenditure against 2018/19 budgets

Engineering reactive maintenance and servicing 3,564
Health and safety risk
management priorities 1,087

Planned programmed works 3,252

Building fabric reactive maintenance 1,389
Flexible working & dilapidations (carry forward 
from 2017/18) 455

Estates and County Farms support 90
Structural inspections of the estate 180

Historic buildings 34

External works 11

R&M Reserve 545

Total 10,607

Notes
1. All figures above are inclusive of professional fees.
2. A balanced outturn position is projected for 31 March 2019 but any 

remaining balances will be carried forward to 2019/20.
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Schools Reactive and Planned Repairs 2018/19
All Projected Commitment are to 31 March 2019

Budget Commitment
Budgets 2018/19 £’000 £’000 %
Schools revenue budget from SLA 
contributions

15,952 15,952 100

SCA contribution to health and safety 
priorities

2,000 2,000 100

Legionella 967 683 71
Total Budgets 19,029 18,745 99

Breakdown of expenditure against 2018/19 budgets

Health and safety risk priorities 3,689

Building fabric reactive maintenance (TMC) 3,897

Engineering maintenance and servicing (TMC) 7,377

Planned works 3,117
Modular buildings 162

Structural Inspections of the Estate 335

External Works 168
Total 18,745

Schools Condition Grant 2018/19

Budget Commitment
Budgets 2018/19 £’000 £’000 %
SCA Budget 18/19 17,264 17,264 100
SCA Grant Carried Forward from 
17/18

8,055 8,055 100

Total Budgets 25,319 25,319 100

Notes
1. All figures above are inclusive of professional fees which are charged at 12% 

on SLA works and 16.5% on SCA funded works.
2. A balanced outturn position is projected for 31 March 2019 across revenue 

budgets and a full commitment against the SCA Grant.
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Corporate Buildings Planned and Reactive Maintenance Budgets 2019/20 
and Proposed Allocation (excludes schools)

Budget
£’000

Budgets 2019/20
Policy and Resources Cash Limited Budget 7,809
Additional Resources (£3m for 2019-21) 1,500
Carry Forward from 2018/19 2,739
R&M Reserve 691
R&M Reserve 19/20 contribution 545

Total Budgets 13,284

Proposed Allocations against Budgets Above

Planned inspections of the estate 365

Building fabric reactive maintenance 1,327

Engineering reactive maintenance and servicing 3,537

Engineering breakdown repairs 649

Compliance monitoring 293

Health and safety risk management priorities 973

Planned programmed works 3,447

Carry forward from 2018/19 1,457

R&M reserve (carried forward) 691

R&M reserve 19/20 contribution 545

Total 13,284

Notes
1. All figures above are inclusive of fees which are charged at 12% on revenue 

works.
2. A balanced outturn position is projected for 31 March 2019 across most 

corporate revenue allocations but a projected carry forward of uncommitted 
funds is highlighted above. Any further uncommitted funds will be carried 
forward into 2019/20.
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Schools Revenue and Planned Maintenance Proposed Allocations 
2019/20

Budget
Budgets 2019/20 £’000
SLA funding contributions 15,487
SCA grant 19/20 17,000

Total Budgets 32,487

Proposed Allocation of Budget against Budgets 
Above

Planned inspections of the estate 856

Building fabric reactive maintenance 3,426

Engineering reactive maintenance and servicing 5,693

Engineering breakdown repairs 2,733

Compliance monitoring 380

Health and safety risk management priorities 1,205

Planned programmed works 13,221

Deferred programme from 2018/19 4,973

Total 32,487

Notes:
1. The amounts are inclusive of professional fees
2. The final value of the 19/20 SCA Grant has yet to be confirmed. The 

programmes are based on an estimated allocation of £17.0m. Programmes 
will be adjusted accordingly when the final grant value is confirmed.
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Corporate Estate (excludes schools) Planned Investment Programme 
2019/20

Property Works

Schemes £0 to £50,000 

Fareham Horticultural Group Installation of double glazed 
windows and doors

Great Hall Gallery remedial works
Queen Elizabeth Country Park New roof covering and insulation 

upgrade
Rockbourne Roman Villa Deck remedial works
Royal Victoria Country Park Empire tea 
rooms

Cedar shingle replacement

Royal Victoria Country Park Empire tea 
rooms

Installation of double glazed 
windows and doors

Solent Mead kitchen ventilation works
Staunton Country Park roof covering replacement
Staunton Country Park roof covering replacement
Staunton Country Park Soakaway Replacement
Various Corporate properties Internal Decs
Various Corporate properties Hard Landscape & Fencing
Various Corporate properties Energy support

Schemes £50,000 to £100,000 

Bishopstoke Community Centre Tower remedial works
Forest Arts Centre Entrance Installation of double glazed 

windows and doors
Various Corporate properties Electrical T&I remedials works
Various Corporate properties Arboriculture

Schemes £100,000 to £150,000 

Calshot Activity Centre Replacement of ceilings
Calshot Hangar Window remedial works
Various Corporate properties Replacement sewage treatment 

plant
Various Corporate properties Asbestos repair instruction works

Schemes £150,000 to £250,000 

Bar End Unit 1 Roof covering replacement
Bridgemary Library New boiler & HWS improvements
Homewood Installation of double glazed 

windows and doors
Hook Depot Electrical infrastructure works
Lymington Offices Avenue Rd New roof covering and insulation 

upgrade
Various Corporate properties Structural repair instruction works
Various Corporate properties Boiler Repairs & Replacement
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Various Corporate properties Fire Precaution works

Various Corporate properties External Decoration 
Various Corporate properties Building & roof repairs
Various Corporate properties incl. 
Castle Avenue offices

Fire Precaution works

Schemes £250,000 to £1,000,000 
EII South Offices Fire precaution works

Note: All schemes below £100,000 are to proceed under delegated Chief Officer Approval, but are 
shown here for information.
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Schools Planned Investment Programme 2018/19 

Property Works

Schemes up to £50,000  

Alderwood School (Secondary site) Installation of double glazed doors and 
windows

Alver Valley Infant and Nursery School External repairs and decorations
Alver Valley Junior School External repairs and decorations
Barncroft Primary School   External repairs and decorations
Baycroft School Damp improvement works
Bentley CE (C) Primary School Upgrade Mains Water supply
Binsted Ce (c) Primary School   External repairs and decorations
Brighton Hill Sec School Replace Supply Air AHU for Drama Theatre
Brockhurst Primary School External repairs and decorations
Brookfield Community School and 
Language College

Upgrade of boundary fencing

Brookfield School Replace Distribution boards in 025X 026X & 
028X in year 5 (2021)

Brookfield School Replace ECC switchgear & DBs in 001G
Brookfield School Replace switchgear & DBs in 001X in year 5 

(2021)
Brookfield School Replace switchgear & DBs in 001C
Brookfield School Replace Macwood auto doors
Burnham Copse Primary School  External repairs and decorations
Buryfields Infant School External repairs and decorations
Butts Primary School     External repairs and decorations
Calthorpe Park School Distribution board upgrade
Clanfield Junior School External repairs and decorations
Cliddesden Primary School  External repairs and decorations
Court Moor School Drainage improvements
Cove Junior School External repairs and decorations
Cranford Park Ce (c) Primary School External repairs and decorations
Crestwood College installation of new doors
Crestwood College (Shakespear Rd. site) Hard landscape improvements
Crofton Anne Dale Infants Replace main intake switch panel
Crofton School Replace switchgear in 002A 003X 004X
East Meon Ce (c) Primary School External repairs and decorations
Elson Infant Improvements to gutter systems
Elson Junior School External repairs and decorations
Emsworth Primary School    External repairs and decorations
Fairfields Primary School External repairs and decorations
Fernhill College Hard landscape improvements
Fordingbridge Junior School    External repairs and decorations
Foxhills Junior School Replace Mains & Distribution Boards
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Freegrounds Infant School External repairs and decorations
Frogmore College (Main Block) Replace existing CWS tanks, consider 

removing tanks and convert to all mains water 
service where possible

Frogmore Infant School  External repairs and decorations
Froxfield Ce (c) Primary School  External repairs and decorations
Grayshott Ce (c) Primary School       External repairs and decorations
Hamble school Hard landscape improvements
Hamble School Improvements to ceilings and lighting
Harrow Way Pupil toilet refurbishment
Haselworth Damp improvement works
Hayling college Flooring improvements
Hayling School (005A) Replace pipework in sports block
Heathfield School Replace main intake switchgear & Federal DBs
Henry Cort Replace old Federal DBs in location 001X vis 

126
Henry Cort Playground resurfacing and drainage 

improvements
Herne Junior School                                                   External repairs and decorations
Horndean College Hard landscape improvements
John Hanson School Replace Macwood auto doors
Kings Copse Primary School  External repairs and decorations
Kings school Hard landscape improvements
Lee on Solent Infants Replace main intake switchgear panel & DBs
Limington House School External repairs and decorations
Liphook Ce (c) Junior School  External repairs and decorations
Liphook Infant School  External repairs and decorations
Locks Heath Junior School External repairs and decorations
Manor Ce (c) Infant School  External repairs and decorations
Manor Infant, Holbury Upgrade of Patent Glazing
Maple Ridge School     External repairs and decorations
Marnel Community Junior School  External repairs and decorations
Mengham Infant School  External repairs and decorations
Micheldever Primary Damp improvement works
Morelands Primary School                               External repairs and decorations
Newtown Ce (c) Primary School   External repairs and decorations
Nightingale Primary School  External repairs and decorations
Norman Gate School External repairs and decorations
Northern Infant School  External repairs and decorations
Northern Junior School Replace main intake switchgear and local DBs
Oakley Infant School External repairs and decorations
Oakridge Infant and Junior External repairs and decorations
Oakridge Infant and Junior External repairs and decorations
Orchard Infant School  External repairs and decorations
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Orchard Junior School            External repairs and decorations
Orchard Lea Infant School Replace main intake switchgear
Padnell Junior School  External repairs and decorations
Park School Flooring improvements
Peel Common Infant School Replace main switchgear
Petersfield Infant School    External repairs and decorations
Portchester Community School Pupil toilet refurbishment
Purbrook Junior School External repairs and decorations
Purbrook Park Installation of double glazed windows
Purbrook Park School Replace DBs in 003 & 004
Purbrook Park School Replace switch panel & DBs in 001A in year 2 

(2017/18)
Rachel Maddocks  School New gas pipework and interlock
Ranvilles Infant School External repairs and decorations
Ranvilles Junior School External repairs and decorations
Red Barn Primary School Replace Obsolete switch gear & DBs
Romsey Primary School  External repairs and decorations
Samuel Cody Distribution board upgrade
Sarisbury Infant School Replace obsolete DBs
Saxon Wood School   External repairs and decorations
Shepherds Down Special School   External repairs and decorations
South Wonston Primary Damp improvement works
Springwood Infant School  External repairs and decorations
St Francis Ce (a) Primary School External repairs and decorations
St James Ce (c) Primary School    External repairs and decorations
St James Primary (Emsworth) Replace Switchgear & DBs 
St John The Baptist Ce (c) Primary  
School (Waltham Chase)

External repairs and decorations

St Michael And All Angels Ce (a) Infant 
School

External repairs and decorations

St Thomas Infant Ce (c) School External repairs and decorations
Steep Ce (c) Primary School External repairs and decorations
Stoke Park Infant School External repairs and decorations
Stoke Park Junior School   External repairs and decorations
Swanmore college Hard landscape improvements
Swanmore College Replace Ballard switchpanel in 006X 006A year 

2 (2018)
Swanmore College Replace DBs in 004X-004A in year 2 (2018)
Swanmore College Replace switchgear in 002 year 3 (2019)
The Clere School replacement of fascia panels
Uplands Primary Upgrade of Patent Glazing
Vyne School Hard landscape improvements
Wallisdean Infant School External repairs and decorations
Wallop Primary School Replace mains intake switchgear & DBs
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Waterside Primary School External repairs and decorations
Wavell School Replacement of roof lights
Wellow Primary Upgrade of glazed link
West Meon Ce (c) Primary School External repairs and decorations
Wootey Infant School      External repairs and decorations
Yateley School Pupil toilet refurbishment
Yateley School (B Block 001X) B Block 001X Replace CWS tanks or take 

tanks out of use and convert to mains
Yateley School (Sports Hall 007A) Sports Hall, replace CWS tank or take tank out 

of use and convert to mains

Schemes £50,000 to £100,000 

Alderwood School Installation of double glazed windows
Alderwood School Pupil toilet refurbishment
Aldworth School Sports hall ridge and clerestorey double glazed 

window installation
All Saints Winchester Roof covering renewal and insulation upgrade
Ashley Infant Installation of double glazed windows
Balksbury Junior New boilers and HWS with controls
Beaulieu Primary Roof covering renewal and insulation upgrade
Brighton Hill Community College Roof covering renewal and insulation upgrade
Brighton Hill Community College Roof covering renewal and insulation upgrade
Brookfield Community School Roof covering renewal and insulation upgrade
Calthorpe Park School Drainage improvements
Church Crookham Junior School External repairs and decorations
Clere School  replacement of fascia panels
Cove School Installation of double glazed windows
Cove School Playground resurfacing and drainage 

improvements
Cranbourne College Refurbishment of covered walkways
Crestwood College Roof covering renewal and insulation upgrade
Crestwood College (Cherbourg site) Roof covering renewal and insulation upgrade
Crofton School Replace main intake switchgear
Crookham Junior school Roof covering renewal and insulation upgrade
Elvetham Heath Primary School External repairs and decorations
Horndean College Roof covering renewal and insulation upgrade
Horndean College replacement of fascia panels
Hurst Community College Installation of double glazed windows
Kings Furlong Jur New boilers and HWS with controls
Park Primary Upgrade of Patent Glazing
Portchester Community School Installation of double glazed windows
Sherborne St John Pri - Window 
replacement and upgrade

Installation of double glazed windows
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Swanmore College Replace boilers/plant and controls W block
Test Valley School Pupil toilet refurbishment
Tower Hill Primary Roof upgrade to kitchen
Toynbee School Roof covering renewal and insulation upgrade
Various Primary Schools Swimming pool repairs
Vernham Dean Gillums Primary Installation of new Sewage treatment plant
Vyne School Oil to gas conversion
Wavell School Replace switch gear & Distribution boards  

001X,A,B,C year 5 (2023/24)
Wavell Sec School Boiler Replacement in Sports Hall 
Wickham Ce (c) Primary School External repairs and decorations
Yateley School Replace switch start lighting to various areas

Schemes £100,000 to £150,000 

Brockhurst Primary (North Campus) Replace obsolete Ballard switch panel & 
Federal DBs

Elson Inf New boilers and HWS with controls
Elson Junior New boilers and HWS with controls
Frogmore infant Roof covering renewal and insulation upgrade
Heatherside Infant Installation of double glazed windows
Kings school Replace pipework in block 013X
Manor Junior School, Farnborough New boilers and HWS with controls
North Waltham Primary Upgrade of Patent Glazing
Porchester School Roof covering renewal and insulation upgrade
Swanmore College Roof covering renewal and insulation upgrade
Various Primary Schools H&S works (ceilings, gutters)

Schemes £150,000 to £250,000 

Crofton School Roof covering renewal and insulation upgrade
Hurst Community College External repairs and decorations
Kings School External repairs and decorations
Locks Heath Junior Installation of double glazed windows
Ranvilles Junior Roof covering renewal and insulation upgrade
Various Schools Structural repair instruction works
Various Schools Arboriculture remedial works
Various Schools Electrical T&I remedials
Various Schools Asbestos repair instruction works
Various secondary schools Various - MPM
Schemes £250,000 to £1,000,000 
St Michaels Junior Roof covering renewal and insulation upgrade
Stoke Park Infant reroofing Roof covering renewal and insulation upgrade
Testbourne School Scola recladding
Various Primary Schools Fire Precaution upgrades
Various Primary Schools Provision of new kitchen ventilation
Various Primary Schools Toilet refurbishment and upgrade
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Various Primary Schools Playground resurfacing and drainage 
improvements

Various secondary schools Engineering projects - 
Various secondary schools Fire Precautions
Wavell School Scola recladding
Schemes Exceeding £1million

Estimated 
Contract Value

Bishops Waltham Junior Scola recladding £1.2 million

Testbourne Community 
School

Scola recladding up to £2.5 
million
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record

Decision Maker: Executive Member for Policy and Resources

Date: 25 April 2019

Title: Property Services: Major Programme Update

Report From: Director of Culture, Communities and Business Services

Contact name: Steve Clow

Tel: 01962 847858 Email: steve.clow@hants.gov.uk  

1. The Decision: 
That the Executive Member for Policy and Resources:

1.1. That the Panel recommends to the Executive Member for Policy and 
Resources that the project appraisal for the Elizabeth II Court South Heating 
Improvement Works project, to be funded from the Policy and Resources 
Energy Performance Programme budget be approved at an estimated value 
of £355,000.

2. Reason(s) for the decision

2.1 The purpose of this report is to provide an update on the major programmes, 
projects and issues currently being progressed relating to:

 Adult Health and Care Programme
 Children’s Services Programme
 Health and Safety management in the built estate
 Office Accommodation Efficiency Programme 
 Carbon and Energy Reduction Programme
 Construction Frameworks Update

3. Other options considered and rejected:
3.1. None

4. Conflicts of interest:
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4.1. Conflicts of interest declared by the decision-maker:  None
4.2. Conflicts of interest declared by other Executive Members consulted:  None

5. Dispensation granted by the Conduct Advisory Panel:  None.

6. Reason(s) for the matter being dealt with if urgent: Not Applicable.

7. Statement from the Decision Maker: 

Approved by:

--------------------------------------------------

Date:

25 April 2019

Councillor Roy Perry 
Executive Member for Policy and Resources
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HAMPSHIRE COUNTY COUNCIL

Decision Report

Committee/ Panel: Buildings, Land and Procurement Panel

Date of Decision: 26 March 2019

Decision Title: Property Services: Major Programmes Update 

Report From: Director of Culture, Communities and Business Services

Contact names: Steve Clow

Tel: 01962 847858 Email: steve.clow@hants.gov.uk  

Recommendations

1.1 That the Buildings, Land and Procurement Panel notes the progress of 
each of the programmes.

1.2 That the Panel recommends to the Executive Member for Policy and 
Resources that the project appraisal for the Elizabeth II Court South 
Heating Improvement Works project, to be funded from the Policy and 
Resources Energy Performance Programme budget be approved at an 
estimated value of £355,000.

2. Summary 

2.1 The purpose of this report is to provide an update on the major 
programmes, projects and issues currently being progressed relating to:

 Adult Health and Care Programme
 Children’s Services Programme
 Health and Safety management in the built estate
 Office Accommodation Efficiency Programme 
 Carbon and Energy Reduction Programme
 Construction Frameworks Update

3. Adult Health and Care Programme 

3.1 Property Services continues to support the County Council’s Adult 
Health and Care (AHC)service to deliver property outcomes for a 
number of existing and emerging transformation programmes. An update 
on each of these programmes is provided below:

Adults Health & Care Strategic Bed Based Programme 

3.2 An initial allocation of capital funds was added to the capital programme 
in July 2018 as part of the Medium-Term Financial Strategy for the 
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Adults Health & Care Bed Based Programme. A study has been 
completed to identify the care provision required by the County Council 
over the medium to longer term which has taken account of predicted 
market capacity and conditions, as well as forecast demand and a future 
need analysis. 

3.3 Based on the outcome of the above study a high level review of existing 
and vacant sites has been completed by Property Services. The aim of 
the review was to identify potential options for addressing growth, future 
suitability and condition requirements across the AHC estate. The results 
of the study are currently being shared with AHC colleagues with a view 
to shaping the future investment proposals. 

Adults with a Disability Housing Programme

3.4 In April 2016, the Executive Member for Policy and Resources approved 
the Strategic Business Case for the Adults with Disability Housing 
Strategy. A decision was taken to support around 600 services users 
with a learning and/or physical disability to transition from a traditional 
care home setting into either a shared house or groups of individual flats 
to achieve independent living with 24/7 care and support available and 
commissioned by the County Council subject to the needs of each 
resident. 

3.5 Property Services has led on the design and delivery of the new build 
element of the strategy which will deliver around 95 extra care units on 
County Council owned sites. The units are being delivered through a 
two-phase programme, Phase 1 comprises of four projects and a further 
two projects will be delivered in Phase 2. 

3.6 The majority of schemes in Phase 1 of the new build programme 
(Jellicoe Court, Fernhill Court and Mulberry Lodge), have been 
completed and handed over. AHC, in partnership with the landlord and 
care provider, have been managing a phased occupation by residents 
from summer 2018 onwards. The remaining Phase 1 project (Apex 
Court) in Aldershot has been rescheduled and was due to be handed 
over to AHC in February 2019.  

3.7 In phase 2, the Eastleigh project (on the former John Darling Mall site), 
commenced on site in September 2018 and is scheduled to be 
completed in summer 2019. Property Services have been commissioned 
to complete a feasibility study for a second phase of work on this site to 
deliver a number of units which cater for people with physical disabilities. 
The Fareham project (on the former Croft House site) has now secured 
planning approval however, due to ecology issues on site and the need 
to undertake a detailed cost and budget review, this project has not yet 
started on site. 

Older Persons Extracare programme 

3.8 The updated Strategic Business case for the Older Persons Extracare 
programme approved in January 2017 identified an amended and more 
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flexible approach to the delivery of Extracare units on the County Council 
owned sites through the grants programme. 

3.9 Preparation for the development of the new Extracare scheme in 
Romsey is ongoing. Having completed the demolition of the former 
Nightingale Lodge and Master’s House buildings, a number of site 
investigations have been undertaken. The contract award process is due 
to be completed shortly to enable work to commence on site. Following 
the selection of development partners for the Extracare schemes in 
Gosport (former Addenbrookes Home), New Milton (former Fernmount 
Centre) and Petersfield (former Bulmer House), contract negotiations are 
underway and development proposals are being progressed. 

3.10 In Autumn 2018 the Council took steps to protect the planning 
permission secured for the Oak House Health & Wellbeing Campus. The 
re-procurement of the project is ongoing, the outcome of the process will 
be reported to the Executive Member of Policy and Resources at a 
future meeting.

Learning Disability Transformation Programme

3.11 Work Continues on the objectives set out in latest updated Business 
Case for this programme dated 7th Mach 2017.

3.12 The scheme to construct a new respite service in Locks Heath is now 
complete and service commenced in early 2019.

3.13 Plans to identify a suitable location for a Community Link in Andover are 
also progressing, with an opportunity being explored for a property in 
Union Street owned by Test Valley Borough Council. A review is also 
ongoing with Adult Services focussed to the Keystone Service needed in 
Totton as to date no suitable opportunities have been identified.

4. Children’s Services Programme

4.1 Property Services are continuing to work with Children’s Services on the 
design and delivery of a significant number of new schools, school 
extensions, new modular classrooms and work to improve existing 
school buildings and their settings.  These include a significant number 
of projects which will provide additional school places across Hampshire. 
There are a number of new primary schools being planned and delivered 
at Kings Barton, Winchester; Chestnut Avenue, Eastleigh; Boorley 
Green, Hedge End, and for Cornerstones Primary School; North 
Whiteley. In addition a new primary school, named Endeavour Kirk 
Campus, has been completed and opened at East Anton in Andover and 
the extensions at Bishops Waltham Infant and Junior Schools have also 
been completed. These projects represent a total capital investment of 
approximately £50m in additional school places.

4.2 There has also been good progress on securing funding and developing 
proposals for new schools and ongoing work with the Department for 
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Education and academy sponsors for a new secondary school named 
Deer Park School outside Botley and a new special school Austen 
Academy at Chineham in Basingstoke. The proposals to relocate Mill 
Chase Academy as part of the investment in Whitehill and Bordon 
regeneration plan, for which there is a significant one-off capital 
investment of £10m by the County Council, are progressing on site and 
the new school site is due to open in the autumn term. These projects 
provide a further £61.5m investment into improving school facilities and 
providing additional school places. New free school academies are fully 
funded directly by the Department for Education.

4.3 Feasibility work continues on plans for school provision to add further 
new school places for the projected additional primary and secondary 
pupil numbers across the County. These plans and projects will maintain 
design quality at lower cost in response to continued reductions in public 
spending.  There is ongoing dialogue with District and Borough Councils 
and negotiations with developers for new school provisio to secure 
suitable sites and funding contributions for schools in relation to planned 
new housing developments across Hampshire. These include significant 
development proposals for Welborne in Fareham and Manydown in 
Basingstoke.

4.4 Design work has commenced on the replacement of the existing school 
buildings at Fryern Junior School, Chandler’s Ford and Grange Junior 
School, Gosport. The total cost estimate for full replacement of the two 
schools is in the order of £15m. Value for money will be achieved 
through the economies of scale in adopting a common approach to the 
design, procurement and delivery of the two school projects in one 
procurement arrangement.

4.5 In addition, the last of a series of new children’s homes has been 
completed and opened in Winchester. This is the sixth and final project 
in a significant programme of investment in recent years for improved 
provision across Hampshire. There are also significant remodelling and 
improvement works now being undertaken on site for Swanwick Lodge, 
a secure facility that provides a safe and child centred environment for 
children and young people.

5. Health and Safety Management in the Built Estate
5.1 Property Services continues to undertake a range of activities to manage 

health and safety risks within the built estate.  During 2018 Property 
Services worked closely with the Corporate Health and Safety team to 
review some of the current health and safety procedures and implement 
a number of improvements to the systems and processes that support 
these.

5.2 Legionella management has been a key area of improvement.  This 
follows the production of new national guidance, ongoing survey work 
and the availability of new digital technology. A programme of pipework 
infrastructure improvements was completed in Spring 2018 and 
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subsequently further investment has been made to install a 
comprehensive system of temperature monitoring points throughout the 
County Councils corporate and community schools estate.  Alongside 
this, an on-line legionella data management and reporting system is 
being rolled out across the estate.  This will support a reduction in the 
risk of exposure to legionella by improving the accuracy of water 
temperature measurements and providing early warning of any issues so 
that these can be appropriately investigated and addressed.  This is part 
of an on-going strategy to take advantage of modern technology to 
increase the efficiency and effectiveness of the management of the built 
estate.

5.3 Work has also been completed over the last year to conclude 
improvement works on physical fire precautions across a number of 
buildings identified as having a higher risk profile in relation to fire.  This 
included 17 elderly persons residential care homes and 139 system built 
schools with single staircases.  Property Services is continuing to work 
closely with the Corporate Health and Safety team to review the 
corporate procedures for fire safety management and ensure that the 
approach to ongoing surveys and associated improvement works is 
robust.

5.5 Alongside these specific improvement programmes, Property Services is 
reviewing its approach to risk assessment of all health and safety risks in 
the built estate to ensure that this is consistent with the requirements of 
the Health and Safety Executives HSG65 guide to Managing for Health 
and Safety. Given the scale and diversity of the HCC estate, a robust 
risk assessment process is an essential tool in ensuring that there is a 
structured approach to identifying areas of higher risk so that appropriate 
strategies and programmes of work can be put in place to both manage 
and address the risks.  This will continue to be a focus during 2019.

6. Office Accommodation Efficiency Programme

6.1 As previously report to the Panel, Property Services has been working 
on the implementation of the office accommodation strategy agreed in 
November 2017 linked to the delivery of T19 savings.

6.2 The strategy seeks to consolidate HCC occupation of its corporate office 
buildings through increased utilisation supported by the roll out of new 
mobile IT equipment as part of the Enabling Productivity Programme 
(EPP).  Where office space is released, it is proposed to lease this to 
third party organisations with a focus on partners, particularly where this 
supports partnership working as part of operational service delivery 
models.

6.3 Since commencement of the strategy a number of projects have been 
completed to release buildings or space and secure new lettings to 
partner organisations to achieve an ongoing revenue saving.  In parallel, 
the planned refurbishment of the ground and first floors in EII South has 
been completed, increasing the capacity, modernising the workspace 
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and enabling the re-location of staff who were temporarily decanted to 
Sheridan House.

6.4 A number of further projects are currently underway which are expected 
to realise in the region of £370k saving.  These include: the re-location of 
staff from Enterprise House to Hampshire House in Eastleigh, with the 
subsequent release of Enterprise House; the disposal of Old Town Hall 
in Aldershot; letting of space in Dame Mary Fagan House, Basingstoke 
to the new Kent and Hampshire joint venture partnership company for 
agency staff.

6.5 Works are also due to be delivered at a number of buildings to improve 
fire precautions and address maintenance and condition priorities so that 
the capacity of these buildings can be maximised in the future, in line 
with the strategy.  This includes fire precaution improvement works in EII 
South and Castle Avenue in Winchester.

6.6 The improvement works following the fire at Three Minsters House are 
now underway on site and it is anticipated that the building will be ready 
for reoccupation in the summer.  In parallel with this, discussions are 
ongoing with partner organisations on the potential letting of additional 
space within our Winchester offices once Three Minsters House is back 
in use.

6.7 During 2018, Property Services has also been working closely with the 
HCC departments to understand how changes within their operational 
service delivery models may impact on the future demand for a use of 
the corporate office accommodation.  This work has identified growth in 
a number of departments and services including an increased number of 
social workers in Children’s Services and additional staff in the 
Integrated Business Centre (IBC) linked to the onboarding of the three 
London Boroughs.

6.8 To date it has been possible to accommodate all of this growth within the 
current corporate offices, ensuring that the HCC office portfolio 
continues to meet the evolving operational needs of the wider 
organisation.  The reoccupation of Three Minsters House will release 
additional capacity back into the portfolio.  However, to ensure that the 
portfolio continues to have the flexibility to meet emerging operational 
requirements, for both growth and partnership working, it has been 
agreed with the Corporate Directors and Chief Executive that no further 
buildings will be released from the portfolio, until a further review of 
future requirements is undertaken.

6.9 An operational Corporate Property Group is being formed that will bring 
together representatives from all departments to review future 
requirements and identify opportunities for further rationalisation or co-
location of partner organisations. Projects that emerge from this review 
will be reported to future Panel meetings. 
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7. Carbon and Energy Reduction Programme

7.1 Electric Vehicle Charging Point framework (EVCP)

Excellent progress has been made in publicising the new framework 
managed by the County Councils Property Services. There are now 30 
public sector organisations using the EVCP framework set up in 2018. 
Combined, this amounts to a total anticipated spend of £932,025 across 
the organisations to fund the installation of around 650 charge points. In 
addition to these charging points, the EVCP framework supplier has 
secured £4m of private sector investment for public charging points 
across the central southern region equating to approximately 1000 
charging points.

The framework and the management costs are self funding through a 
combination of private sector funding and a small rebate on the 
installation and revenue turnover.

Interest in using the framework continues to grow from across the public 
sector and the Property Services energy team are engaging at various 
events around the region to advocate the availability of the route to 
market.  

7.2 County Council transition to Electric Vehicles (EVs)

To facilitate the transition to EVs across the County, 31 charging points 
have so far been installed including: 2 in the courtyard of Ell Court, 2 at 
the Bar End County Supplies site, 6 at the Hampshire Scientific Services 
offices in Southsea and 12 in the various highway depots across the 
county. Two charge points have been installed in each of the four 
regional office hubs and, to assist with HC3S (County Council catering 
service) deliveries charging points have been installed at Merton Junior 
school, Basingstoke and Old Sarum Primary school.

Fourteen additional points are to be installed in the basement car park of 
Ell Court for use by elected members, staff, visitors and pool/fleet 
vehicles. A further 14 are planned to the rear of Athelstan House and 15 
more at Capital House for the charging of the pool vehicles in central 
Winchester.

Good progress has been made in engaging with County Council 
departments to explain the advantages of EVs and many services are 
using or have ordered EVs. These include Hampshire Highways, 
Engineering Consultancy, Scientific Services, Adult Health and Care, 
HC3S Catering, Countryside, Hampshire Transport Management and 
Corporate Services.

This is all part of the programme to replace around 150 small vehicles in 
a phased programme delivering around £240,000 of fuel and other 
savings. It also demonstrates the Council commitment to the leadership 
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in relation to zero emission vehicles contributing to improved air quality 
in cities.

The Director of Culture Communities and Business Services (CCBS) has 
identified a requirement for charging points at the following Country 
Parks for fleet and courier vehicles and technical viability studies are 
currently underway at:

 Sir George Staunton Country Park
 Queen Elizabeth Country Park
 Royal Victoria Country Park
 Manor Farm Country Park

All of the completed and proposed charge point installations have been 
fully funded by the council, but the Director of CCBS is investigating, 
through the Southern Regional EV charge point framework,
the viability of providing externally funded public charge points.
Our charge point framework partner has proposed 5 country park sites 
and one activity centre being viable for commercial provision:

 Sir George Staunton Country Park
 Queen Elizabeth Country Park
 Royal Victoria Country Park
 Manor Farm Country Park
 Calshot Activity Centre
 Lepe Country Park

To encourage and promote the transition to and adoption of Electric 
Vehicles (EV’s), a pilot scheme is in place in the Winchester Castle 
complex for an initial six month period. This pilot will be offered to 
Members, visitors and staff who have an EV or plug in hybrid and have 
access to central Winchester car parks. To incentivise the pilot scheme 
and raise interest in EVs it is proposed to supply electricity at no cost. 
The cost of the electricity is a fraction of fossil fuels and the current 
number of EV users is anticipated to be very small in the first instance. A 
charging arrangement will be introduced at the end of the pilot phase 
using a registration and a card payment system. The pilot will support 
the publicity of  the EV transition  programme and the charging point roll 
out programme across county and region.

The Directors of CCBS and Environment are continuing to actively 
develop and review options and technical solutions for public on street 
charging.
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7.3 Major Solar Photovoltaic (PV) Programme

The last three PV installations at Hampshire Records Office, Bishops 
Waltham Depot and Royal Victoria Country Park Chapel have been 
tendered and the contract has been awarded. Installation work is 
expected to be complete by the end of the spring period.
In April 2019 the Feed in Tariff will cease which will affect the business 
case for installing further PV. The Director of CCBS will continue to 
periodically review the market and assess whether the financial viability 
improves. Property Services have now managed the installation of over 
60 PV arrays across the Councils corporate and schools. All of the 
technically viable sites have been identified and completed across the 
corporate estate.

7.4 Major Corporate LED Programme

Projected spend for the LED programme for 1208/19 is approximately 
£1m.A schedule of buildings has been prepared and viability studies 
carried out for the next phase 2019/20 programme and will be updated 
on a regular basis once viability has been determined. Annual savings 
are anticipated to be in excess of £100k per annum arising from the 
2018/19 programme. This is all part of a £1.7m programme which is 
already delivering significant energy and carbon reductions.

7.5 Schools Energy Reduction and Performance Programmes

Interest from schools continues to grow and the Property Services 
energy team are liaising with those schools who have expressed an 
interest. A further four schools (3 primary and 1 secondary) will have 
their Energy Performance Programme projects started in the February 
half term and 4 primary schools are programmed for the Easter holidays.

An additional 6 schools have recently returned their MoU’s and business 
cases will be prepared for them in due course. This now means that a 
total of xx schools have engaged with the programme. The programmes 
are at no cost to the schools and use Salix interest free loan 
arrangements to fund the works and time of Property Services to 
manage the contracts.

7.6 Battery Storage

The Director of CCBS has engaged with a specialist provider through the 
Laser energy supply framework and selected site visits have been 
undertaken to establish the viability of Council sites for battery storage. 
As a result of this analysis, 2 sites have earmarked for technical 
feasibility studies; Ell Court in Winchester and Dame Mary Fagan House 
in Basingstoke.

Site specific technical data is currently being assembled to progress the 
study and initial financial assessments have identified a simple payback 
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of around 8 years which is positive. More work is now planned to test 
and refine the initial case  based on further technical studies. 

7.7 Conversion of Street lighting and street furniture to LED lamps

Officers from CCBS and ETE are actively reviewing options for the 
deployment of LED street lighting and street furniture to establish what 
opportunities exist. Use of the Salix loan fund is also being 
investigated. It is expected that savings on street lighting will form part 
of the next Transformation programme to deliver a significant revenue 
saving.

7.8 Salix Recycling Fund for Energy Programmes

The Director of CCBS submitted an expression of interest in December 
2018 for the Salix Recycling Fund (renamed Salix Clean Growth Fund) 
for both the County Council and the Office of the Police and Crime 
Commissioner with a view to implementing projects in the 19/20 
financial year. 

The County Council proposes to commit £500k of the unallocated 
corporate energy fund which would be matched by Salix for energy 
further programmes of LED lighting, thermal efficiency, PV and heating 
improvements. Salix continues to be successfully utilised to lever 
additional loan funding to deliver more programmes of work and to a 
larger scale. The return on investment to the Public Sector is short and 
represents excellent value.

7.9   EII South Office Heating Improvement Works – Project Appraisal

7.9.1 The Panel will be aware of the Corporate Energy Performance 
Programmes previously approved in 2016 and updated annually 
thereafter, most recently in June 2018. The Energy Performance 
Programmes continues to support the Councils Carbon Reduction 
Strategy delivering cost, energy and carbon savings to support Phase 2 
of the Programme (from 2015–2025), which aims to reduce 2010 levels 
by 50% by 2025.

7.9.2 To support the strategy a review of all corporate office accommodation 
was undertaken as the programme progressed. This review confirmed 
Elizabeth II Court South as being a key building for energy 
performance improvements to its mechanical heating services. It is now 
proposed to undertake a programme of internal improvements to the 
buildings heating pipework and control systems to modernise its 
effectiveness and improve efficiency and save energy making the 
buildings heating system fit for the future.

7.9.3 The proposed improvement works include:
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•  replacement and upgrades to the Building Management System 
(BMS), to provide modern services infrastructure and support 
energy and environmental information gathering to optimise the 
internal comfort of working spaces.

• installation of pipework insulation
• new thermostatic radiator controls to provide improved local office 

space heating control and effectiveness
• change of plant, equipment and pipework within the boiler room to 

support the efficiency and control of the heating system.
• commissioning and seasonal review and re-commissioning of the 

heating systems performance.

7.9.4 The estimated value of the works is £355,000 including professional 
fees. The heating improvement work and energy performance contract 
works will be funded from the Policy and Resources Energy 
Performance Programme budget which has been previously approved 
by the Executive Member Policy and Resources, as noted in 1.9.1, and 
as set out in the ‘Energy Programmes Update Reports” annually since 
2015.

7.9.5 As the value of this project exceeds the £250k threshold a specific 
project appraisal is required and this is therefore included in this report 
as a recommendation to the Executive Member Policy and Resources

7.9.6 It is proposed to procure the contract through the Minor Works 
Engineering Services Framework, with works commencing in Spring 
2019. It is anticipated that the building will be fully occupied for the 
duration of the contract with only minor local disruption, and complete 
before Autumn 2019.

7.10 It is proposed that the Panel recommends to the Executive Member for 
Policy and Resources that the project appraisal for the Elizabeth II 
Court South Heating Improvement Works project, to be funded from the 
Policy and Resources Energy Performance Programme budget be 
approved at an estimated value of £355,000.

7.11 Energy supply and contract management

A report elsewhere on this Panels agenda recommends the 
procurement of the next generation of framework for energy supply to 
maximise the buying power of the County Council and its partners. 
Work is ongoing to manage the existing contract to maximise the 
efficiency and billing methods as reported to previous meetings of this 
panel.

8 Frameworks Update

8.1 As reported to the meeting in June 2018, the new Southern 
Construction Framework (SCF) is currently being tendered in 
partnership with Devon County Council and will be in place for April 
2019. A replacement intermediate value framework for projects ranging 
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up to £4m is also currently being tendered for County Council projects 
which will be accessible to authorities within the local geography. All of 
the HCC frameworks include a rebate tariff as a source of income as 
part of our strategy to generate additional revenue streams to support 
our wider business and as a net return to the County Council by 
making contributions to overheads in the Property Service. In the 
current financial year, the overall framework income will be in the 
region of £800,000 which will return a surplus over and above cost of 
16%.

8.2 There are proposals to enter into discussions with Devon County 
Council and Manchester City Council to jointly develop regional and 
national consultancy arrangements to compliment existing regional 
construction frameworks. Future reports to this panel will provide 
further details of these proposals.

8.3 The following is intended as an update for the panel on the 
achievements of SCF:

 SCF has provided evidenced savings of £200m to the Cabinet 
Office since 2015. These savings have been included in their 
reports to the Government Construction Board. These savings 
represent 5% of total turnover. Hence, any project using SCF 
can be said to guarantee 5% savings through early contractor 
involvement and team collaboration

 SCF now holds data on over £6bn building projects which have 
been delivered through the framework since 2006, and is 
possibly the largest construction database in the UK. We have 
agreed an arrangement with Oxford University to analyse the 
data in more detail to produce a picture of the successes of the 
framework

 SCF has also agreed to jointly sponsor a research project with 
Manchester City Council representing the North West 
Construction Hub, and the Greater Manchester Chamber of 
Commerce to carry out academic research into the benefits for 
collaboration and integrated team working in construction

 SCF continues to chair the National Association of Construction 
Frameworks which has grown since its inception in 2014. The 
frameworks facilitate the delivery of now nearly £2bn of public 
sector construction projects nationally every year, and support 
the work of the Local Government Association. 

 SCF is used by a wide variety of public sector clients and central 
government. The projects include
o Nearly 1000 houses for the Army servicemen and women 

and their families over three sites near Salisbury Plain
o Three major science and research projects
o Leisure centres across the South of England
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 Social Value and localism is a key objective of the framework. 
SCF has now delivered over 220 years of apprentice 
employment through our innovative scheme with the contractors.

8.4 SCF levy income is being used to sponsor a Constructing Excellence 
led initiative in the South East to raise awareness of the variety of 
careers in construction to school children. Commencing in Hampshire, 
the aim is to pair individual schools with construction industry 
organisations to establish a programme of events. The initiative is 
called Inspiring Future Talent, and future reports to this panel will 
provide updates on progress. 
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Integral Appendix A

CORPORATE OR LEGAL INFORMATION:

Links to the Strategic Plan

Hampshire maintains strong and sustainable economic
growth and prosperity:

yes

People in Hampshire live safe, healthy and independent
lives:

yes

People in Hampshire enjoy a rich and diverse 
environment:

yes

People in Hampshire enjoy being part of strong, 
inclusive communities:

yes

Other Significant Links

Links to previous Member decisions:
Title Date

Direct links to specific legislation or Government Directives 
Title Date

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None
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Integral Appendix B

IMPACT ASSESSMENTS:

1. Equality Duty

1.1 The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to:

 Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited under the Act;

 Advance equality of opportunity between persons who share a relevant 
protected characteristic (age, disability, gender reassignment, pregnancy 
and maternity, race, religion or belief, gender and sexual orientation) and 
those who do not share it;

 Foster good relations between persons who share a relevant protected 
characteristic and persons who do not share it. 

Due regard in this context involves having due regard in particular to:
a) The need to remove or minimise disadvantages suffered by persons 

sharing a relevant characteristic connected to that characteristic;

b)  Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it;

c)  Encourage persons sharing a relevant protected characteristic to participate 
in public life or in any other activity which participation by such persons is 
disproportionally low.

1.2 Equalities Impact Assessment:

An equalities impact assessment has /has not been considered in the 
development of this report as access requirements are always considered 
during the design stages of building maintenance projects and are often 
improved.

2. Impact on Crime and Disorder:
2.1 The County Council has a legal obligation under Section 17 of the Crime 

and Disorder Act 1998 to consider the impact of all decisions it makes on 
the prevention of crime. The proposals in this report have no impact on the 
prevention of crime. 

3. Climate Change:

3.1 This is an update report which has no impact upon climate change.

Page 71



This page is intentionally left blank



HAMPSHIRE COUNTY COUNCIL

Decision Report

Decision Maker: Executive Member for Policy and Resources

Date: 25 April 2019

Title: Sir Harold Hillier Gardens - Jermyn’s House Extension

Report From: Director of Culture, Communities and Business Services

Contact name: John Tickle and Bob Wallbridge 

Tel:   
01962 846000
02962 847984

Email: john.tickle@hants.gov.uk
bob.walbridge@hants.gov.uk 

Purpose of this Report

1    The purpose of this report is to seek approval to the project proposals and to
spend and enter into the necessary contractual arrangement to implement the 
extension of visitor facilities at Jermyn’s House. 

Recommendation(s)
2 That the Executive Member for Policy and Resources gives approval to the 

project proposals for the extension of catering arrangements at Jermyn’s 
House, Sir Harold Hillier Gardens (SHHG), at an estimated total cost of 
£1,358,000. 

3 That the Executive Member for Policy and Resources gives approval to spend 
against the funding sources identified and enter into the necessary contractual 
arrangements to implement the project. 

Executive Summary 
4 This report seeks approval to the project proposals for the extension of the 

premises at Jermyn’s House at an estimated total cost £1,358,000. 
5    It is proposed to construct a single storey extension and undertake internal 

improvements and external works. This will enable the enlargement of the 
existing restaurant, extension and upgrade of the existing kitchen, storage 
and wash up facilities and internal refurbishment works including toilet 
facilities. External improvements include a new terrace and external 
landscaping.

6    The project will provide 100 additional covers for the Jermyn’s House 
restaurant and enhanced catering facilities together with internal 
refurbishment and remodelling to improve the existing restaurant areas and 
associated facilities.
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Contextual Information
7     The proposed extension of Jermyn’s House is part of the masterplan and 

transformation programme for the Hillier Gardens. It has been designed in the 
context of the existing gardens and proposed future works including a new 
walled garden.   

8 The development of Jermyn’s House is planned to enable continued growth in 
visitor numbers, wider garden exploration, longer and repeated visits and 
increased income generation whilst retaining a high level of customer service 
and a quality visitor experience. 

9 The main entrance pavilion on the north side of the gardens provides the 
primary catering offer. This project at Jermyn’s House seeks to enhance and 
complement that offer and spread visitor density more evenly through the 
gardens.

10 The current restaurant capacity at Jermyn’s House is 48 covers. The 
additional accommodation is required to address the additional capacity 
needed for increased visitor numbers, to enhance the existing facilities for 
meetings and conferences and to accommodate larger functions. 

11 The extension will improve and augment the current restaurant offer, improve 
visitor infrastructure and encourage wider and repeated garden visits, 
including to the Himalayan valley walkway.

12 The funding for the proposals will be covered primarily from SHHG 
development reserves, with the shortfall covered by the short-term use of 
Culture, Communities and Business Services’ business unit reserves which 
will be repaid by the Gardens.

Finance
Capital Expenditure and sources of funding
13 The use of the SHHG Development Fund for the expansion of Jermyn’s 

House has already been approved through the Trust Board and the 
opportunity for an expanded scheme developed. The breakdown of 
expenditure is shown in the table below.

Capital Expenditure Current Estimate
 £’000

Buildings 1,166

Fees 192

Total 1,358
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14 The majority of the costs will be covered using the SHHG own ring fenced 
Development Fund. A gap of c.£200,000 has been identified, and it is 
proposed to use CCBS business unit reserves to fund this on a pay back 
basis over a projected seven year timeline.

Financial Provision for Scheme Buildings
£’000

Fees
£’000

Total Cost
£’000

 a) Sir Harold Hillier Gardens Funding 994 164 1,158

 b) CCBS Business Unit Reserves 172 28 200

Total (excluding Contingency) 1,166 192 1,358

15 Capital costs are as follows:

    Net Cost £3,974 per m2 
    Gross Cost £5,538 per m2

Included in these figures is an allocation of approximately £65,000 for the 
provision of loose furniture, fittings, equipment and I.T. (inclusive of fees).

Financial Analysis
16 The increase in covers (by approx. 100 covers) to 148 and the new ability for 

Jermyn’s House to cater for public and private functions simultaneously will 
enable additional sustainable income generation.  

17 Expansion of the visitor infrastructure is vital to enable the Gardens to be able 
to continue its current trajectory of sustainable growth of visitor numbers at 
between 3% and 6% per annum.  

18 The business case for the development shows a 7 year repayment period for 
the £200k funding provided by the business unit reserves, achieved through 
the projected additional catering, events and Membership revenue that these 
new facilities will support.  In addition to the SHHG Development Fund the 
Gardens have a separate contingency reserve which is maintained in line with 
the approved reserves policy at £100k. 

Details of Site and Existing Infrastructure
19 The Sir Harold Hillier Gardens are located between the villages of Ampfield 

and Braishfield, to the north-east of Romsey. 
20 21The gardens and arboretum were created by Sir Harold Hillier and 

originally formed the grounds around his home. The gardens have been 
enhanced under the ownership of Hampshire County Council from 1977 and 
are one of England's most comprehensive collections of hardy trees and 
shrubs. 
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21 The gardens and arboretum were recorded by English Heritage in 1997 for 
special historic interest within the Register of Historic Parks and Gardens. The 
gardens cover 72 hectares and are an important centre for horticulture, 
conservation, education and recreation. Over 200,000 visitors were welcomed 
in 2018. 

22 Jermyn's House is situated in the grounds of the Grade II Listed gardens. The 
House retains much of its historic fabric and the existence of the original 
windows, decorative bargeboards, finials, stained glass, and internal timber 
panelling, together with the overall good condition of the building and its link to 
the Hiller family contributes greatly to its setting within the gardens.

23 The building houses the management accommodation for the arboretum, is 
used as a corporate facility and by the local community as the venue for 
conferences and private functions. Jermyn's House currently accommodates 
a popular restaurant and provides public facilities to this area of the gardens,

24 The existing mains services and drainage infrastructure at the site will be 
upgraded to accommodate the project proposals. 

Scope of the Project
25 The works at Jermyn’s House will include: 

 A new restaurant to accommodate up to 100 covers, this room is a multi-
function space which will be available for special events and conferences.

 A new catering kitchen

 New public toilets

 A new boiler enclosure  

 Internal refurbishment and alterations

 Enhanced chilled storage

 New wash-up area

 Staff toilet and changing facilities 

 Enhanced servery

 Toilet refurbishment

 Improvements to fire detection

 External improvements; a new restaurant terrace and landscaping
26 It is anticipated that works will commence on site during autumn 2019 and 

complete during summer 2020.
27 The development at Jermyn’s House will create a new build restaurant which 

will allow for another 121m2 to provide 100 extra covers inside plus 
associated external terrace, bringing the total amount of inside covers to 148. 
In suitable weather, there is also additional outside space for seating. The 
existing Servery will also be refurbished, with the removal of the kitchen to 
build a new kitchen of 49m2 to improve cooking facilities, to cope with the 
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increase in covers. Furthermore, the decorated Restaurant will provide an 
improved customer experience and there will be an increase in the number of 
public toilets available, with the existing toilet facilities also due to undergo 
refurbishment.

The Proposed Building
28 The proposals are designed to complement the form, character and scale of 

the original building. The historical significance and setting within the gardens 
have been carefully considered. 

29 The single storey extension is located adjacent to the north-west elevation 
under a low-pitched roof. The extension is orientated to preserve Jermyn’s 
House relationship with the lawn and more formal gardens to the south-east 
and the front elevation. Ancillary accommodation is located behind the main 
tea room space adjacent to the existing service courtyard.

30 The proposed materials for the extension will be high quality, low 
maintenance and complementary to the existing Jermyn’s House and its 
setting. The materials proposed are:

 Traditional zinc standing seam pitched roof. 
 Facing brickwork to the main elevations.
 Timber glazed screens and doors.
 Render to match existing to the ancillary accommodation.

31 It is proposed that the Contractor will access the site by the entrance to Hillier 
Nurseries off Jermyn’s Lane; in order to minimise the impact and traffic 
conflict with staff and visitors to the gardens. 

32 Jermyn’s House will remain open and in use for the majority of the 
construction period and local management arrangements will be put in place 
to manage the health and safety impact to all users.  

External Works
33 The external landscape proposals at Jermyn’s House will include:

 Hard and soft landscaping to areas adjacent to the new accommodation.

 A new external path to link with existing footpaths.
34 The main car park has been extended to create additional capacity and 

parking is also available locally to Jermyn’s House. No additional car parking 
spaces are therefore proposed as a result of the works.

35 No permanent alterations to the main vehicular entrances to the Sir Harold 
Hillier’s Gardens will be made as a result of the proposals.

Planning
36 A planning application was made in August 2018 and approval was received 

in October 2018. Application for a non-material amendment was submitted in 
April 2019. 
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Building Management
37 The existing building management arrangements will remain in place. 

Professional Resources

38 Architectural  - Culture, Communities & Business 
Landscape - Culture, Communities & Business 
Mechanical & Electrical - Culture, Communities & Business 
Structural Engineering - Culture, Communities & Business 
Quantity Surveying - Culture, Communities & Business 
Principal Designer - Culture, Communities & Business 
Drainage - Economy, Transport and Environment

Consultations 
39 The following have been consulted during the development of this project and 

feedback can be seen in overview in Appendix C:

 Director, Sir Harold Hillier Gardens 
 Administration Manager, Sir Harold Hillier Gardens
 Sir Harold Hillier Gardens & Arboretum Trust Board
 Gardens Advisory Committee
 Gardens Advisory Panel
 Assistant Director - Culture and Heritage, CCBS
 Local Councillor
 Fire Officer
 Access Officer
 Planning Department

Risk & Impact Issues

Fire Risk Assessment
40 With respect to fire safety and property protection, the proposals have been 

risk assessed in line with the agreed Property Services procedures and 
confirmed that the provision of sprinklers is not required in this instance. 

41 The proposals will meet the requirements of the Building Regulations, 
including enhancements beyond minimum provision, and are consistent with 
current fire safety legislation, the partnership arrangement with Hampshire 
Fire and Rescue Services, and are in line with the County Council’s policy to 
manage corporate risk. 

42 The project proposals include the following fire safety and enhanced features:
a. Additional automatic fire detection, with full (24/7) remote monitoring. 
b. External finishes specified as fire resistant.
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c. Consideration of secure by design principles including specific site 
security, bin storage away from building, external lighting etc.

Health and Safety
43 Design risk assessments, pre-construction health & safety information and a 

Health & Safety File will be produced and initiated in accordance with the 
Construction Design and Management Regulations for the proposed scheme.

Climate Change
44 The project will incorporate the following sustainability features: 

a. A highly insulated building envelope for the extension including high 
performance windows, doors and roof lights to reduce energy 
consumption. 

b. A site waste management plan will be developed to ensure that during 
construction the principles of minimising waste are maintained.

c. Energy efficient lighting and heating controls to ensure the minimum 
energy is used.

d. External lighting to provide safe access and emergency escape routes 
that will be carefully designed to prevent light pollution to avoid nuisance 
to residential properties.

e. Natural ventilation to main spaces with a night-time cooling strategy.
f. Provision of good levels of day lighting to all inhabitable areas to reduce 

the need for artificial lighting and energy use.
g. Solar controlled glass will be installed to south facing windows to assist 

in the control of solar gain.
h. The use of timber from sustainable sources
i. Please see Integral Appendix B for a summary of the risk and impact 

issues considered in relation to the design of this project. 
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Integral Appendix A

CORPORATE OR LEGAL INFORMATION:

Links to the Strategic Plan

Hampshire maintains strong and sustainable economic
growth and prosperity:

yes

People in Hampshire live safe, healthy and independent
lives:

yes

People in Hampshire enjoy a rich and diverse 
environment:

yes

People in Hampshire enjoy being part of strong, 
inclusive communities:

yes

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None

Page 80



Integral Appendix C 

IMPACT ASSESSMENTS:

1. Equality Duty
 The County Council has a duty under Section 149 of the Equality Act 2010 

(‘the Act’) to have due regard in the exercise of its functions to the need to:

 Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited under the Act;

 Advance equality of opportunity between persons who share a relevant 
protected characteristic (age, disability, gender reassignment, pregnancy 
and maternity, race, religion or belief, gender and sexual orientation) and 
those who do not share it;

 Foster good relations between persons who share a relevant protected 
characteristic and persons who do not share it. 

Due regard in this context involves having due regard in particular to:
i. The need to remove or minimise disadvantages suffered by persons 

sharing a relevant characteristic connected to that characteristic;
ii. Take steps to meet the needs of persons sharing a relevant protected 

characteristic different from the needs of persons who do not share it;
iii. Encourage persons sharing a relevant protected characteristic to 

participate in public life or in any other activity which participation by such 
persons is disproportionally low.

2. Equalities Impact Assessment:
See guidance at:
http://intranet.hants.gov.uk/equality/equality-assessments.htm
Inset in full your Equality Statement which will either state

(a) why you consider that the project/proposal will have a low or no impact on 
groups with protected characteristics or

(b)  will give details of the identified impacts and potential mitigating actions

3. Crime Prevention Issues:
The County Council has a legal obligation under Section 17 of the Crime and 
Disorder Act 1998 to consider the impact of all the decisions it makes on the 
prevention of crime and disorder in the County. The proposals in this report 
have no impact on the prevention of crime.
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Integral Appendix C 

FEEDBACK FROM CONSULTEES:

OTHER EXECUTIVE MEMBERS:

Executive 
Member & 
Portfolio

Reason for 
Consultation

Date 
Consulted

Response:

Councillor Roy 
Perry; Executive 
Lead Member 
Policy and 
Resources 

Portfolio Holder

OTHER FORMAL CONSULTEES:

Member/ 
Councillor

Reason for 
Consultation

Date 
Consulted

Response:

Councillor Mark 
Cooper

Local Member for 
Romsey
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HAMPSHIRE COUNTY COUNCIL

Decision Report

Decision Maker: Executive Member for Policy and Resources

Date: 25 April 2019

Title: Update on the Parish and Town Council Investment Fund and 
Associated Rural Issues

Report From: Director of Culture, Communities and Business Services

Contact name: Sam Jones

Tel:   
01962 846000
02380 6052100

Email:
John.tickle@hants.gov.uk
Sam.jones2@hants.gov.uk

Purpose of this Report

1. The purpose of this report is to update the Executive Member for Policy and 
Resources on the progress of the Parish and Town Council Investment Fund 
and the Rural Communities Fund.  The report highlights the importance of 
this initiative together with the County Council’s long-term relationship with 
Parish and Town Councils.

2. The report also includes contextual information concerning Hampshire 
County Council’s ongoing engagement with, and support for, rural 
communities including recommendations on the relationship with the 
Hampshire Association of Local Councils (HALC).

3. Approval is also sought to adjust current budget and policy accountabilities 
linked to changes in Executive Member roles and responsibilities, 
specifically to assist the Executive Member for Countryside and Rural Affairs 
(EMCRA) in the performance of his duties.

Recommendations

4. That the Executive Member for Policy and Resources:
i) welcomes and endorses progress made on the new Parish and Town 

Council Investment Fund together with the proposed direction of 
travel in approving live schemes;

ii) approves the proposed one-year grant payment extension of £57,000 
to HALC, for the financial year 2019/20, and authorises the EMCRA 
to negotiate a subsequent 3 year agreement linked to a formal 
partnership relationship between both organisations;
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iii) confirms the role of the EMCRA in setting and reviewing the policy 
framework for the County farms estate, in light of his role, and that of 
the CCBS Department, in overseeing the management of those 
landholdings; 

iv) approves the adjustment of budget responsibility and accountability in 
support of the EMCRA role together with the flexibility necessary to 
allocate such budgets and resources in supporting the future direction 
identified in the report (as set out in the Finance section of this 
report).  

Executive Summary 

5. The EMCRA leads on the County Council’s approach to tackling challenges 
in the delivery of rural services and on the relationship with Parish and Town 
Councils (PTC’s). This includes decision-making responsibility for both the 
Parish and Town Council (PTC) Investment Fund and Rural Communities 
Fund (RCF) together with the County Council’s partnerships with the 
Hampshire Association of Local Councils (HALC) and the Hampshire Rural 
Forum. The report updates members on progress in these areas and also 
proposals to simplify and re-enforce the ability of the EMCRA to take these 
initiatives forward.

6. The strong response to the PTC Investment Fund, launched in November 
2018, is set out together with that of the County Council’s Rural 
Communities Fund. Future direction will focus upon efforts to build local 
capacity and develop sustainable projects that meet local needs and 
respond to escalating pressures on County Council services.  This builds 
upon the long standing and very positive relationship between Hampshire 
County Council and the PTCs which forms an important part of the local 
democratic context.

7. The report highlights the partnership with HALC, including its contribution to 
the PTC Investment Fund, and recommends further financial support for its 
role.

 8. Suggested adjustments set out in the finance section of the report relate to 
the movement of budgets necessary to simplify and facilitate the EMCRA 
role in taking this work forward.

Contextual Information

9. The EMCRA role established in 2018 leads on the County Council’s 
approach to rural issues, the County Farm Estate and access to the 
countryside together with associated partnerships. Primary departmental 
links are with Culture, Communities and Business Services (CCBS), with 
service area responsibilities in Countryside (excluding Country Parks, 
Countryside Sites and Nature Reserves), Rural Affairs and Rights of Way. 
The EMCRA is also closely involved in oversight of the County Council’s 
Farm Estate, which also forms part of CCBS.  Functional duties include 
overall responsibility for the County Council’s relationships with Parish, Town 

Page 86



and District and Borough Councils, including the partnership with HALC and 
the decision-making responsibilities for the new PTC Investment Fund, 
established in November 2018. 

10. The PTC and HALC partnerships have facilitated several consultation 
activities and Roundtable meetings over the last 4 years; most recently the 
May 2018 Parish Council Event. The focus of that activity was to develop a 
collaborative and innovative approach to the growing pressures placed upon 
county council services at a local level.  The outcomes of that process 
directly informed the development of the PTC Investment Fund. 

11. This new Fund of £500,000 seeks to encourage innovation in response to 
growing pressures upon County Council Services by investing in locally led 
initiatives which help build local community capacity and resilience. A key 
focus lies in seeking sustainable solutions or approaches.  PTCs offer a 
crucially important link to many communities at the most local level and play 
a pivotal role in supporting them.  The County Council fully recognises the 
value of that role and continues to work closely and collaboratively with 
them.

12. In recognition of the value of the HALC partnership, the County Council has 
provided short and medium-term infrastructure grants of approximately 
£60,000 to £70,000 per year, the most recent agreement being £63,000 for 
the year 2018/19.  

13. The Rural Affairs Development Fund directly supports delivery of the Rural 
Programme within CCBS. The annual commitments of £200,000 include 
investment and support to activities which specifically target issues identified 
in the County Council’s Rural Priorities.  (A list of these projects is attached 
in Appendix 1).  

14. A significant annual commitment within the Rural Affairs Development Fund 
supports the Rural Communities Fund (RCF). This provides small grants and 
support for locally led initiatives amongst rural communities and continues to 
see a strong uptake with a typical year having 12 to 20 awards individually 
ranging from £1,000 to £15,000 and achieving match funding of 2 to 5 times 
the investment made. 

15. External partnerships for the Rural Programme include those maintained 
through close connection to Hampshire’s Rural Forum. With a current 
membership of 50 organisations, the Forum provides a diverse collective of 
stakeholder views and approaches on the challenges and opportunities in 
rural Hampshire. 

16. Most recently, the evidence provided on the Rural Theme to the Commission 
of Enquiry, as part of a 2050 Vision, was collated with strong support from 
the Hampshire Rural Forum, alongside evidence and expert witnesses from 
regional partners and national experts. Outcomes of the Commission are 
expected to inform the future direction of the Rural Programme (see 
Sections on Performance and Future Direction).
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Finance

17. There are no new or increased financial commitments identified in this 
report. The PTC Investment Fund of £500,000 offers both capital and 
revenue investments to local councils and community groups of amounts 
usually up to £30,000. EMCRA approval is required on awards greater than 
£5,000, with support from the Rural and PTC Programme Board. Delegated 
officer authority for investments of less than £5,000 are in place for the 
Assistant Director for CCBS.

18. Established in November 2018, upwards of 25 projects are already in 
development with draws on funding expected in early 2019/20 (see 
Performance Sections 24 to 25). 

19. The Rural Affairs Development Fund operates at £200,000 per year. This 
supported RCF awards for 2018/19 of £85,000, with more than fivefold 
match funding achieved. Increased uptake in the latter half of 2018/19 
(attributed partly to wider promotion and simplification of the application 
process) set a trend which is expected to continue, with forecast awards for 
2019/20 at £100,000 to £130,000. 

20. Other significant commitments from the Rural Affairs Development Fund 
within 2018/19, and which are to be continued for 2019/20, include £35,000 
investment in the Highways and Countryside Service Parish Lengthsmen 
Scheme, and £20,000 with Adults Service’s ‘Hitting the Cold Spots’ 
programme – supporting vulnerable adults in rural communities.

21. Further grant funding for the year 2019/20 looks to support HALC in the 
continuation of their existing arrangements and in their commitment to 
support the delivery and promotion of the PTC Investment Fund. This 1year 
period also provides opportunity to review the partnership direction and 
structure, with the possibility of a more stable, medium term 3 year 
arrangement. The HALC Policy and Resources annual grant has historically 
been £70,000 per year, but annual reductions of 10% were introduced from 
2018 to reflect pressures on County Council Resources. This reduction was 
realised in the £63,000 grant awarded for 2018/19, and the £57,000 
recommended for 2019/20.

22. Current governance of both the PTC Investment Fund and Rural Affairs 
Development Fund sit with Executive Decision making by EMCRA, with 
support from  the Rural and Parish and Town Council Programme Board. 

23. To facilitate the new EMCRA role, and associated decision-making 
processes, it is recommended that budget accountabilities and decision 
making are adjusted accordingly. This will include direct EMCRA 
responsibility for the allocation of both the Rural Affairs Development Fund 
together with the HALC infrastructure grant currently held under Policy and 
Resources. This would be ring fenced and held within CCBS budget 
responsibility to support the Executive Member in the performance of his 
duties. 
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Performance

24. The PTC Investment Fund and RCF focus upon encouraging innovation and 
delivering measurable and sustainable outcomes at a local level. 

25. Since its launch the PTC Fund has received 82 enquiries within its first 
quarter of operation, with 25 projects in development, involving a number of 
County Council Departments.  (A summary of these projects is provided in 
Appendix 2).  A further 20 to 25 applications were steered towards other 
existing County Council Grants and Funds, including the RCF and 
Recreation and Heritage Community Fund.  The strong uptake is partially 
attributed to the pre-launch engagement (see section 10) and close 
partnership working with HALC, which informed the development of the 
process. The RCF also benefitted from the engagement activities and 
support partially enabled through the PTC Fund, realising an increased 
uptake during the latter half of 2018/19. Awards for £85,000 were given with 
over a five-fold match funding commitment (the highest percentages 
recorded to date). 

26. Considering current trends, forecast awards for the RCF in 2019/20 are 
estimated at £100,000 to £130,000, with match funding (based upon a 5-
year average) of 250 to 350%.

27. The Rural Programme supported the County Council’s commitment to 
external partnership and consultation throughout 2018/19. The Programme 
actively participates on the Hampshire Rural Forum, which includes over 50 
Stakeholder groups, continuing to provide valuable feedback on programme 
activities and initiatives. 

28. Further developments in 2018/19 for the Forum included its additional role in 
taking on the Wessex Farming Group (advising DEFRA on rural issues in 
Hampshire and across the region). The Forum’s Steering Group also 
participated in a Workshop to collate and provide evidence to the Rural 
Theme for the Hampshire 2050 Vision.

29. The collation of evidence for the Rural Theme as part of the Hampshire 2050 
Vision provided further opportunity for stakeholder and partnership 
engagement, drawing upon both internal and external expertise to facilitate a 
well-received hearing for the Commission of Enquiry. New partnerships were 
established throughout the process with national experts from both 
academic and local government backgrounds. These combined with the 
Commission’s feedback is expected to provide a strong platform for the 
Rural Programme to build upon.

Future Direction
30. In recognition of shared outcomes between both organisations, the close 

County Council partnership with HALC is expected to continue. The PTC 
Investment Fund and RCF provide the financial means to develop new and 
innovative ways of working that address local needs and respond to 
increasing pressure on County Council services. Priority will be given to 
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projects that directly support such pressures in key areas and initiatives that 
draw in partnership and resources in a sustainable manner.

31. The financial infrastructure grant of £57,000 to HALC will support the 
ongoing partnership and provide a valuable period to develop and inform a 
future agreement linked to outcomes of the PTC Investment Fund. 

32. Continued investments through the PTC Investment Fund and RCF will see 
tangible benefits in Hampshire’s local communities.  With both work streams 
expanding in reach and capacity and relying on significant levels of 
development and support for success, it will be necessary to commit to 
appropriate and proportionate levels of programme support and direct 
project management in future.

33. The work associated with the Rural Theme as part of the Hampshire 2050 
Vision was effective in identifying the ‘rural reality’ within Hampshire, the 
drivers for change and what actions the County Council must consider in 
addressing rural issues in both the short, medium and long-term. The 
valuable evidence produced, and partnerships developed, will provide a 
platform upon which to build the direction for the Rural Programme. There 
will be follow up Rural Forum workshops and stakeholder consultation to 
develop and expand the County Councils approach through and beyond 
2019/20. 
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Integral Appendix A

REQUIRED CORPORATE AND LEGAL INFORMATION:

Links to the Strategic Plan

Hampshire maintains strong and sustainable economic
growth and prosperity:

yes

People in Hampshire live safe, healthy and independent
lives:

yes

People in Hampshire enjoy a rich and diverse 
environment:

yes

People in Hampshire enjoy being part of strong, 
inclusive communities:

yes

Other Significant Links

Links to previous Member decisions:
Title Date

EMPR Report - Town and Parish Council Investment Fund 26.09.2018

Direct links to specific legislation or Government Directives 
Title Date

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None
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Integral Appendix B

EQUALITIES IMPACT ASSESSMENT:

1. Equality Duty
The County Council has a duty under Section 149 of the Equality Act 2010 (‘the 
Act’) to have due regard in the exercise of its functions to the need to:

 Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation);

 Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, 
sex and sexual orientation) and those who do not share it;

 Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons 
who do not share it. 

Due regard in this context involves having due regard in particular to:

 The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic;

 Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not 
share it;

 Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by 
such persons is disproportionally low.

2. The EIA can be seen below.
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APPENDIX 1

Rural Affairs Development Fund – Main Financial Commitments 2018/19

1. The Rural Affairs Development Fund directly supports delivery of the Rural 
Programme within CCBS. The annual commitments of £200,000 include 
investment and support to activities which specifically target issues identified 
in the County Council’s Rural Priorities.

Activity/Project Service 
Area

Brief Activity/Project Summary Value 
Awarded 

(£’s)
Rural 

Communities 
Fund

Cross-
Departmental

This provides small grants and support for locally 
led initiatives amongst rural communities and 
continues to see a strong uptake; 2018/19 
awarding 17 projects individual support ranging 
from £1,000 to £15,000 and achieving match 
funding of 2 to 5 times the investment made. 

85, 000

Parish 
Lengthsmen 

Scheme

Highways 
and 

Countryside 
Service

Providing resources to build local capacity 
amongst Parishes in managing minor works upon 
the Highway and Rights of Way network. 
Approx. 180 Parishes currently signed up to the 
scheme.

35, 000

Hitting the Cold 
Spots

Adult 
Services – 
Demand 

Management 
& Prevention

Programme supporting vulnerable adults, 
providing improvements to their heating and 
insulation in homes. 
Investments matched by private sector utility 
providers.

20, 000

Village Agents Adult 
Services – 
Demand 

Management 
& Prevention

Partnership Programme with Age Concern which 
supports and trains local volunteers 9Village 
Agents) to provide local care in their communities. 
2018/19 activity: 51 Village Agents who enabled 
265 1:1 individual sessions and 21 community 
events.

20, 000

HCC Fly-
Tipping 

Campaign

ETE and 
Trading 

Standards

Fly tipping is estimated to cost £850million per 
year on public land in Hampshire/year. 
Investment covers costs of cameras and signage 
for pilot a CCTV programme on HCC Countryside 
Sites.

4, 000

Rural Service 
Network - 

Subscriptions

HCC and 
Parish and 

Town 
Councils

Annual subscription costs for HCC and rural 
Parish and Town Councils, providing access to 
information and a partnership network through a 
lead national organisation.

3, 000
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Parish and Town Council Investment Fund - Summary of Active Projects

1. Since its launch the PTC Fund has received 82 enquiries within its first 
quarter of operation, with 25 projects in active development involving several 
County Council Departments. A further 20 to 25 applications were steered 
towards other existing County Council Grants and Funds, including the RCF 
and Recreation and Heritage Community Fund.  

Service Area 
Supported

Number of 
Applications in 
Development

Brief Summaries of Projects
(where available)

Approximate 
Values of 

Investments 
Sought (£’s)

Adults Services 11 Projects focus on Demand 
Management and Prevention, 
providing local training, equipment 
and facilities within communities.

44, 000

Children’s 
Services

1 Activity programme for Assisted 
Learning

5, 000

Countryside 
Service

6 Local Partnership’s between Parish 
and Town Councils and the 
Countryside Service, with 
investments providing equipment 
and training to increase local 
capacity in managing green spaces 
and rights of way. 
Significant match funded available in 
pilot areas through Sc106 and CIL 
funding held by the local partners

40, 000

Fly Tipping 2 Expansion on the existing HCC 
CCTV Pilot Programme, to include 
community owned/managed sites, 
enabling more comprehensive 
geographical coverage in fly tipping 
hot spot areas

4, 000

Highways 3 Wide range of projects in early 
development, including equipment 
and training.

10 to 25, 000

Sustainable 
Transport

1 Local infrastructure to encourage 
more sustainable transport choices 
amongst community members for 
local travel

tbc
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HAMPSHIRE COUNTY COUNCIL

Decision Report

Decision Maker: Executive Member for Policy and Resources

Date: 25 April 2019

Title: Invest in Hampshire

Report From: Director of Corporate Resources and Director of Culture, 
Communities and Business Services

Contact name: Rob Carr

Tel:   01962 847508 Email: rob.carr@hants.gov.uk

Purpose of this Report

1. The purpose of this report is to seek approval to: 

 a revised contribution from the Invest in Hampshire Fund towards the 
Hampshire Cultural Trust’s project to create a Cultural Hub in the Old 
Grammar School building, Gosport. This was subject to a report on   
24 July 2018 when a sum of £400,000 was awarded subject to external 
funding conditions. In light of the results of the wider funding bids, and 
advice received from funding bodies, the Trust has come forward with 
a revised and phased funding approach;  

 a final grant contribution towards the Countess of Brecknock Hospice 
Trust of up to £50,000 to provide start-up and garden equipment for 
the planned opening in early 2020, estimated to cost £50,000 in 
total. A grant of £25,000 be approved as a 50% contribution with the 
remaining balance up to a further £25,000 dependant upon the 
success of the fundraising activity. 

Recommendations

2. To award the Hampshire Cultural Trust a revised grant of £375,000 from the 
Investing in Hampshire fund towards the development of a cultural hub in the 
Old Grammar School building, Gosport, as outlined in Appendix 2 of this 
report. That this grant is made contingent upon securing the funding 
arrangements set out in the application (see Appendix 2 – Funding 
arrangements including match funding).

3. To award a final grant of up to £50,000 to the Countess of Brecknock Hospice 
Trust to provide start-up and garden equipment for the planned opening in 
early 2020, estimated to cost £50,000 in total, £25,000 to be approved as a 
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50% contribution with the remaining balance of up to £25,000 dependant 
upon the success of the fundraising activity.

Contextual Information

Gosport Old Grammar School

4. The Hampshire Cultural Trust is an independent Trust which manages, 
operates and develops the County Council’s cultural assets and offers.

5. The Old Grammar School, Gosport is a listed building of local significance 
located in Gosport Town Centre and is owned by the County Council. The 
building is currently poorly utilised and in need of refurbishment.  The 
proposed project would create a sustainable local use.  The building is very 
close to the Council’s Discovery Centre and the proposed Cultural Hub would 
complement the facilities and services provided in the Discovery Centre.

6. Gosport Town has a negative socio-economic profile and of the 35 lower 
output areas in Gosport 20 are in the most deprived nationally in terms of 
education, skills and training.

7. As an important and valued part of Hampshire the County Council has 
actively invested in the Borough to support initiatives that address this 
context.  This project represents further commitment, in partnership with 
others, to draw in external investment to support the town.

8.  The building’s history as a site of continual education or cultural provision for 
over 100 years also opens up additional funding opportunities. Arts Council 
England (ACE) have approached HCT to initiate an immediate conversation 
about future plans for and potential investment in the site, as Gosport is an 
area of active focus for the funder. ACE considers Gosport as a key candidate 
for funding within their new small capital fund, set to open in April 2019. 

9. The redevelopment of the Old Grammar School building in Gosport seeks to 
address local deprivation through the development of an arts and cultural 
heritage offer. Through this project the building will be made available to 
deliver high quality and accessible experiences not available anywhere else 
locally. This project forms an important part of Hampshire Culture Trust’s 
wider social impact agenda, as presented and warmly received by the County 
Council’s Culture and Communities Select Committee on 25 February 2019. A 
copy of that presentation is attached (Appendix 3). 

Countess of Brecknock Hospice Trust

10. The Countess of Brecknock Hospice Trust has successfully raised the target 
sum of £4.2 million to substantially extend and enhance the facilities, of which 
£550,000 was awarded from the Invest in Hampshire Fund. Achieving this 
target is an exceptional achievement. Construction is progressing with a 
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planned handover by October which will aim to see the facility operational in 
early 2020. 

11. Fundraising activity has now turned towards ensuring the start-up equipment 
is in place and that the gardens are ready on a one-off funding basis and also 
the more significant challenge of attracting sufficient funds on a recurring 
basis to meet the contribution to running costs. 

Finance

12. With regard to the Old Grammar School, HCT has come forward with a 
revised and reduced funding bid following the report on 24/7/18 when a figure 
of £400,000 was awarded. The Trust has received further advice from key 
funders which has led to the development of a phased approach to the 
project. The overall project cost is now £1.25m plus fees of up to £124,000. 
 The Trust plans to raise the bulk of the funding through external grant 
funding applications including to the Heritage Lottery and Arts Council.  This 
will see external investment of £1.25 coming into Gosport in support of the 
project.  The Trust itself will contribute £100,000 and Gosport Borough 
Council have already confirmed their match funding contributions.  

13. In support of the project, the building would be leased to the Trust saving the 
Council at least £40,000 of operating costs a year.  Investment in the building 
will also improve the condition of the asset and associated maintenance 
liability.

14. The revised grant request of £374,000 includes a figure of up to £124,000 to 
cover the cost of fees associated with delivery of the project.

15. With regard to the Hospice, it is recommended that a sum of up to £50,000 is 
awarded to support the one-off costs, £25,000 awarded now as a 50% 
contribution leaving the Trust to aim to attract the remaining 50%, the further 
up to £25,000 will be allocated depending upon the success of that 
fundraising. It is further noted that the Trust will also need to focus full 
attention on attracting the funds to support the recurring running costs which 
cannot be supported through the terms of this grant fund.

Grants Criteria

16. A copy of the criteria used for considering grants from the Investing in 
Hampshire fund is attached as Appendix 1 to this report.
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Integral Appendix A

REQUIRED CORPORATE AND LEGAL INFORMATION:

Links to the Strategic Plan

Hampshire maintains strong and sustainable economic
growth and prosperity:

no

People in Hampshire live safe, healthy and independent
lives:

no

People in Hampshire enjoy a rich and diverse 
environment:

yes

People in Hampshire enjoy being part of strong, 
inclusive communities:

yes

Other Significant Links
Links to previous Member decisions:
Title Date
Invest in Hampshire 2018-07-24

Direct links to specific legislation or Government Directives 
Title Date

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None
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Integral Appendix B

EQUALITIES IMPACT ASSESSMENT:

1. Equality Duty
The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to:

 Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation);

 Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it;

 Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it. 

Due regard in this context involves having due regard in particular to:

 The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic;

 Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share 
it;

 Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by 
such persons is disproportionally low.

2. Equalities Impact Assessment:
No negative impact has been identified.
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Appendix 1

FUNDING CRITERIA FOR INVESTING IN HAMPSHIRE

The following criteria should be taken into account when considering a request for 
funding. 

1. Assistance will be considered only in response to direct applications from 
properly constituted organisations seeking assistance. The application must 
show that the organisation is properly and legally organised and has its own 
bank account. Funding would only be awarded if the proposal was to support 
activity within agreed County Council priorities. 

2. Applications will only be considered for specific capital projects for the 
improvement or maintenance of significant assets or facilities within 
Hampshire, within agreed priorities and where other substantial funding 
exists. 

3. Other applications will be considered at the absolute discretion of the Leader 
where he considers that the award will make a contribution for the wider 
benefit of Hampshire and its residents. 

4. The wider economic benefits to the residents of Hampshire should be 
considered together with any complementary benefits for Hampshire County 
Council. Awards would normally only be given to projects within the remit of 
Policy and Resources. 

5. Awards will not usually be made in respect of applications from the following:- 

 Government Institutions 
 Schools 
 Overseas and out of County organisations which have no direct Hampshire 

involvement 
 Bodies requesting funds for onward distribution to other charities e.g. 

mayoral appeals, carnivals, fetes, or for their own fundraising events. 

6. Apart from exceptional circumstances, the requesting body would be 
expected to provide their own funding towards the project. 

7. As a general rule, grants in excess of £250,000 will not be awarded unless 
significant benefits and funding are available. In exceptional cases, where the 
benefits are significant and directly relate to services and functions close to 
the County Council’s key objectives, then an award greater than the level 
above would be considered. 

8. Given the longer term nature of capital projects, requests can be considered 
well in advance, but funding will only be released once evidence of capital 
expenditure has been provided to the County Council or other arrangements 
made consistent with the agreement of the Director of Corporate Resources.

Page 104



Appendix 2

Hampshire Cultural Trust – Gosport Old Grammar School

Applicant Hampshire Cultural Trust

Name / Location of 
Project

Gosport Old Grammar School, 
Walpole Rd, Gosport PO12 1NS

Summary of 
Project / Bid

The redevelopment of the Old Grammar School building in 
Gosport seeks to address local deprivation through the re-
imagining of an arts and cultural heritage offer. Through 
this project the building will be unlocked to deliver high 
quality and accessible experiences not available anywhere 
else locally. This project forms an important part of 
Hampshire Culture Trust’s wider social impact agenda, as 
presented and warmly received by the County Council’s 
Culture and Communities Select Committee on 25 
February 2019. A copy of that presentation is attached 
(Appendix 3). 

An investment of £1.35m will enable the development of a 
museum, updated learning spaces and a new café and 
retail space, with accompanying activity plan. 

The building’s prime high street location and the 
associated footfall is crucial to the success of the 
museum, café and retail spaces, as well as the existing 
gallery. The site’s proximity to the Discovery Centre also 
begins to build a critical mass in cultural services in the 
area and paves the way for collaborative service delivery. 

The museum will make public the regionally significant 
collections held by HCT, with exhibitions designed in 
partnership with community members. The development 
of a café and retail offering will help reduce threshold fear 
for new visitors, provide a new source of income and 
incentivise repeat visitation. 

Updated learning spaces will better meet the needs of 
local community organisations, visitors participating in 
formal schools programs and informal family and adult 
learning offers. These spaces will also enable the venue to 
host resident companies. In a well-established industry 
model, these artistic and creative businesses will be 
provided with spaces for offices and creative development 
and in return they will join the local creative economy and 
contribute to the programmatic offer of the venue. 
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While there are limitations to adaptive re-use of a heritage 
building and considerations with regards to the aging of 
the infrastructure, the local significance and history of the 
building add authenticity to the museum, gallery and 
learning programs planned. 

The building’s history as a site of continual education or 
cultural provision for over 100 years also opens up 
additional funding opportunities. Arts Council England 
have approached HCT to initiate an immediate 
conversation about future plans for and potential 
investment in the site, as Gosport is an area of active 
focus for the funder. ACE considers Gosport as a key 
candidate for funding within their new small capital fund, 
set to open in April 2019. 

Overall the investment in Gosport’s Old Grammar School 
will enable Hampshire Cultural Trust to continue to open 
the doors to culture for those who may be yet to 
experience its benefits. 

Funding 
Requested

£374,000 which 
includes in-kind 
professional fees up 
to £124,000
 

Financial 
Year

2019-20 and 2020-
21

Funding 
Arrangements 
(including matched 
funding)

Gosport Borough Council £100,000
Hampshire Cultural Trust £100,000
National Lottery Heritage Fund              £130,000
Arts Council England £90,000
Trusts and Foundations £248,000
VAT rebate                        £208,000

What are the 
benefits for 
Hampshire 
Residents?

Gosport is a recognised area of deprivation, with 15% of 
its LSOAs in the bottom 20% of districts according to the 
2015 Index of Multiple Deprivation (IMD). Residents of 
Gosport are less likely to have attained higher 
qualifications, with 28% of residents achieving an NVQ of 
4 or above in 2017, compared with 41% in the South-East 
region and 39% in Great Britain. Average weekly earnings 
for residents in Gosport are also 4% below the national 
average, and 12% below the average for the South East.

Research has shown that young people from low income 
families who engage formally and informally with arts and 
culture are more likely to achieve degree level 
qualifications and are twice as likely to grow up to 
volunteer and vote. Levels of subjective wellbeing are 
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known to be higher in those who engage with arts and 
culture.

For Gosport then, a region with low attainment and areas 
of identified deprivation, fit for purpose cultural and 
heritage facilities and associated programs are strongly 
linked to the agenda of regeneration and neighbourhood 
change.  

Hampshire residents will also benefit from improved 
access to objects which document and explore their 
history. At present, the Gosport collections are disbursed 
across town at the Old Grammar School, Discovery 
Centre and Town Hall, and some are held at HCT 
headquarters in Winchester where environmental 
conditions are more appropriate. This dispersion makes 
access to the collection difficult, a challenge which could 
be overcome by the development of a museum. 

What are the 
complementary 
benefits for HCC?

The Old Grammar School, which is a listed building of 
great local significance, is in the ownership of the County 
Council and up until recently was jointly used and 
occupied by the Library Service and Cultural Trust.  The 
Library no longer requires the use of the building and this 
project would see the building retained for longer term 
community use and benefit.

Ongoing, the programming for the venue would be 
designed as complementary to the offer of the Discovery 
Centre. Initial discussions between the two teams have 
identified strong opportunities for collaboration. 

Any other relevant 
factors?

A HLF application was submitted in late 2018, and was 
ultimately unsuccessful. A revised scope of works has 
been developed to reduce the cost of the project in line 
with advice from HLF. 

The VAT rebate is only accessible to the project in the 
instance that HCC leases the site to HCT and undertakes 
the project management for the works. 
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• HCT created by Hampshire County Council & 
Winchester City Council in 2014 to:

• Secure the future and grow the cultural offer 
across Hampshire

• Build greater resilience through more diverse 
funding streams

• Create an agile, commercially focussed 
organisation able to react quickly to market 
conditions and customer demand

• Build ability to invest in Hampshire’s venues and 
programmes

• Put Hampshire on UK’s cultural map

3
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Not the only ‘Cultural Trust’ but one of the biggest 
geographically and in terms of breadth of offer

HCT widely recognised as a success within the cultural 
sector

Where other Local Authorities have overseen funding 
cuts that have forced venue closures, mothballing or 
sale of collections – Hampshire’s cultural offer has 
thrived and grown

4
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Proud record of world class programmes in partnership 
with national partners
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Capital investment with partners (FBC, HLF) at 
Winchester City Museum & Westbury Manor Museum 
in Fareham

10
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Total fundraising driven by our charitable status and 
purpose - includes Arts Council, Heritage Lottery Fund, 
Trusts and Foundations, Donors, Ambassadors, Venue 
Donations, Gift Aid

11
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Social Impact work in the community with often hard-
to-reach, disadvantaged people and groups

From work with offenders in Winchester Prison, to 
partnership work with CAMHS (Child and Adolescent 
Mental Health Service) and the NHS as well as projects 
working with older people suffering with dementia we 
have won wide acclaim for cutting edge projects that 
help people lead more productive healthier lives 
through interaction with arts and culture.

13
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Now 49% self-funded through combination of 
fundraised and commercial income

14
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5 year funding agreement with founding local 
authorities (HCC & WCC)

Other District and Boroughs have also reduced revenue 
funding 
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Comparison of first full year trading and latest year of 
audited accounts

16
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Charitable identity with social impact at the heart of 
our mission, essential for our continued success
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4 Work-streams and one central programmes team set 
up to reflect visitor profile and demand across HCT
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Feasibility being undertaken in 2019 for investment in 
Allen Gallery, Alton to redevelop the interpretation of 
the important ceramics collection at the venue

42
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Redevelopment of second floor of Winchester City 
Museum including modern digital interpretation 
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Looking to secure funding to redevelop and secure 
future of Old Grammar School in Gosport as a Museum, 
Gallery and Education Centre

44

Page 152



Vatican endorsed interpretation of Sistine Chapel 
coming to Winchester this summer

WW2 commemoration in summer blockbuster show at 
Milestones

45
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Further reduction in funding agreed with founding local 
authorities
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HAMPSHIRE COUNTY COUNCIL

Decision Report

Decision Maker: Executive Member for Policy and Resources

Date: 25 April 2019

Title: Grants to Voluntary Organisations and Other Bodies

Report From: Director of Transformation and Governance – Corporate 
Services

Contact name:   Louise Pickford

Tel:   01962 847355 Email: Louise.pickford@hants.gov.uk

Purpose of this Report

1. The purpose of this report is to consider three grant requests received from 
the Policy and Resources grants budget.

Recommendations

2. That grants totalling £85,000 in 2019/20 financial year be awarded to those 
voluntary organisations and other bodies listed in the sums shown in attached 
Appendix 2. It is also recommended that a further sum of £20,000 be 
awarded to Trinity Winchester in both 2020/21 and 2021/22.

Executive Summary 

3. This report is to consider requests received for financial assistance from the 
Policy and Resources grants budget. Details of individual requests are outlined 
in Appendix 2 to this report.

4. The Policy and Resources budget allocation for 2019/20 is £232,000. The 
grants budget available at the meeting on 25 April 2019 is £232,000.

Grants Criteria

5. A copy of the criteria used for considering grants from the Policy and 
Resources grants budget is attached as Appendix 1 to this report.
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Legal Implications

6. Subject to certain restrictions, the County Council has the power under 
Section 1 of the Localism Act 2011 to do anything that individuals generally 
may do including the power to give grants.
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REQUIRED CORPORATE AND LEGAL INFORMATION:

Links to the Strategic Plan

Hampshire maintains strong and sustainable economic
growth and prosperity:

Yes

People in Hampshire live safe, healthy and independent
lives:

Yes

People in Hampshire enjoy a rich and diverse 
environment:

Yes

People in Hampshire enjoy being part of strong, 
inclusive communities:

Yes

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
Application forms and correspondence 
received from organisations

Director of Transformation and 
Governance
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EQUALITIES IMPACT ASSESSMENT:

1. Equality Duty
The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to:
- Eliminate discrimination, harassment and victimisation and any other 

conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation);

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it;

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it. 

Due regard in this context involves having due regard in particular to:
- The need to remove or minimise disadvantages suffered by persons 

sharing a relevant protected characteristic that are connected to that 
characteristic;

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share 
it;

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by such 
persons is disproportionally low.

2. Equalities Impact Assessment:

The application procedure includes equalities monitoring information as 
agreed as part of the corporate review of grants programmes and procedures. 
Further information can be found on individual requests.
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FUNDING CRITERIA FOR THE POLICY AND RESOURCES GRANTS 
 

The following criteria should be taken into consideration when preparing a submission for funding. 
They are intended as guidelines and not prescriptive rules 
 
1. Assistance will be considered only in response to direct applications from properly 
constituted organisations seeking assistance. You must show in your application that your 
organisation is properly and legally organised and has its own bank account. 
 
2. Where appropriate, applications will be referred to the relevant service department 
(e.g. Adult Services, Culture, Communities and Business Services, Children’s Services, 
etc.) for consideration. 
 
3. Preference will be given to applications for specific projects or activities rather than 
general running costs of organisations. These grants are not intended to replace shortfalls 
in service delivery budgets or replace funding for other support you may be able to obtain, 
or that you have obtained from us in the past. 
  
4. Grants will not usually be made in respect of applications from the following:-  

 District or Parish Councils  
 Government Institutions  
 Schools  
 Overseas and out of County organisations which have no direct Hampshire 

involvement 
 Branches or organisations assisted centrally with a sum from the County Council  
 Bodies requesting funds for onward distribution to other charities e.g. mayoral 

appeals, carnivals, fetes, or for their own fundraising events. 
 

5. Applications will not be accepted from political parties or groups affiliated with a 
political party or from lobbying/campaigning organisations. 
 
6. Applications will only be considered from faith groups who can demonstrate their 
facilities are open and used by the local community other than for church related activities 
and are for small one-off projects. 
 
7. Requests may be considered from County wide groups (e.g. Guides, Scouts, 
Hampshire County Youth Orchestra) for specific trips, e.g. for an international jamboree or 
cultural tour. Individual requests will not usually be considered. 
 
8. Where possible self-help within organisations should be encouraged and to this 
end, grants are normally a percentage of the sum required to complete the project.  
 
9. As a general rule, grants in excess of £5,000 will not be awarded. 
 
10. In general grants will only be awarded to projects which are taking place in the 
same year as application for funds. 
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GOSPORT D-DAY COMMEMORATION EVENT     

2019 marks the 75th anniversary of the build-up and launch of the D-Day operation to 
liberate Europe from the Nazi occupation. The war involved thousands of men, women 
and children from Hampshire, and like other South coast ports, Gosport played a vital role 
in support of the troops during 1944.  A special weekend is being held in early June to 
mark this important event which will include: 

 Armed Forces displays
 Music and song, to include 1940s songs, entertainment and dancing
 Sunday Remembrance parade 
 Original military equipment collection, including some firing artillery pieces, with 2 

displays per day 
 Flypast by the Battle of Britain Memorial Flight Lancaster, Spitfire and/or Hurricane.

Total cost: £90,700
Income: £50,000 (incl £40,000 from Gosport Borough Council) 
Shortfall: £40,700 
 
APPLICATION ADDRESSED TO:  
 
Director of Transformation and Governance – Corporate Services 
 
AMOUNT OF REQUEST  
 
£40,000
 
GRANTS PREVIOUSLY AWARDED BY OTHER EXECUTIVE MEMBERS AND 
CONSIDERATION GIVEN BY OTHER LOCAL MEMBERS  
 
This budget:  None

 
COMMENTS OF LOCAL MEMBER  

The coverage of this event will be countywide.
 
GENERAL COMMENTS  
 
Director of Culture, Communities and Business Services: It is likely that this will be the 
last landmark anniversary year that will be attended by significant numbers of living 
veterans, a particularly important and poignant aspect of the planned commemorations on 
a national basis. The events proposed in Gosport seek to recognise this overall context in 
providing a respectful and engaging commemoration, once the constituent elements listed 
are secured.  While this is an exceptional grant figure, it is deemed to be an appropriate 
response to the commemoration of a truly exceptional historic event for the United 
Kingdom, Hampshire, its residents, and the many people from around the world directly 
connected to it.   
  
RECOMMENDATION  
£40,000
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Appendix 2

TRINITY, WINCHESTER 
 
Trinity Winchester operates direct access to Drop-in and Women’s Services at Bradbury 
House in the city for people in Hampshire who are vulnerable to the consequences of 
homelessness, addiction, physical/mental ill-health, poverty, social isolation and domestic 
abuse. 

It provides the basics including hot meals, clothing, washing facilities, a contact address, 
as well as opportunities to make positive long-term changes through counselling, 
healthcare and learning. Trinity supports people to take positive steps towards change as 
individuals and as part of their local Hampshire communities.

Total Expenditure: £475,000 (staffing, premises, office costs and fundraising & publicity)
Total Income: £395,000 (includes £80,000 - confirmed). This total will be raised through various 
trusts and foundations and hiring of room within facility. 
Shortfall: £80,000

APPLICATION ADDRESSED TO:  
 
Director of Transformation and Governance – Corporate Services 
 
AMOUNT OF REQUEST  
 
£20,000 p.a for a period of 3 years
 
GRANTS PREVIOUSLY AWARDED BY OTHER EXECUTIVE MEMBERS AND 
CONSIDERATION GIVEN BY OTHER LOCAL MEMBERS  
 
This budget:  Funding has been provided to Trinity from this budget over a number of 
years.

 
COMMENTS OF LOCAL MEMBER  
 
Comments have been sought from the local member, Councillor Hiscock.
 
GENERAL COMMENTS   

Director of Adults, Health and Social Care: Trinity Winchester provides a range of 
support in respect of adult social care or Public Health and have received relatively small 
awards from this budget and Member grants. Hampshire County Council’s Public Health 
service are currently supporting Trinity Winchester in a funding bid through the national 
Alcohol Capital Fund to create bed-based capacity through the conversion of their existing 
building space. The County Council regard Trinity Hampshire as a fit and proper 
organisation.

RECOMMENDATION 

£20,000p.a. for 3 years.
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HAMPSHIRE AND THE ISLANDS HISTORIC CHURCHES TRUST (HIHCT)

A sum of £25,000 is being sought by the Hampshire and the Islands Historic Churches
Trust to enable it to award smaller grants to churches within Hampshire to help with their 
one-off projects.

The Trust considers applications for grants and loans from churches of all denominations
which are members of 'Churches Together', for work to preserve, maintain or repair the
fabric of the church, including modifications for disabled access or for health and safety
reasons.

Total expenditure: £117,000
Total projected income: £67,000 (including fundraising and subscriptions)
Shortfall: £50,000 (over 2 years)

APPLICATION ADDRESSED TO:

Director of Transformation and Governance – Corporate Services

AMOUNT OF REQUEST

£25,000 

GRANTS PREVIOUSLY AWARDED BY OTHER EXECUTIVE MEMBERS AND
CONSIDERATION GIVEN BY OTHER LOCAL MEMBERS

This budget: Grants of £25,000 have been awarded from this budget over a number of 
years.

COMMENTS OF LOCAL MEMBER

This is a countywide organisation.

GENERAL COMMENTS

Director of Transformation and Governance – Corporate Services:  Nine churches in 
Hampshire received funding from the County Council sum awarded for 2018/19.

A grant for this year would support the County Council’s strategic objective of enabling 
people in Hampshire to enjoy a rich and diverse environment by enhancing and protecting 
Hampshire’s heritage and culture and maintaining the unique character of the County.

RECOMMENDATION:

£25,000 this financial year only
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 HAMPSHIRE COUNTY COUNCIL

Decision Report 

Decision Maker: Executive Member for Policy and Resources

Date: 25 April 2019

Title: Enterprise M3 LEP Incorporation, Governance 
Arrangements and Appointments 

Report From: Director of Economy, Transport and Environment

Contact name: David Fletcher

Tel:   01962 846861 Email:  David.fletcher@hants.gov.uk

Purpose of this Report

1. The purpose of this report is to provide an update on the outcomes of a 
national review of Local Enterprise Partnerships (LEPs) and the consequent 
changes that will be made to the governance arrangements in respect of the 
Enterprise M3 LEP (EM3 LEP), including its incorporation as a company 
limited by guarantee.   The contents of this report do not apply to the Solent 
LEP.  Solent LEP is already incorporated and in any event Portsmouth City 
Council is the Accountable Body for Solent LEP, rather than Hampshire 
County Council.  

  

Recommendation(s)
 

2. That the incorporation of the EM3 LEP is noted. 

3. That noting Councillor Mans’ previous appointment to the  EM3 LEP Board 
(until his term expires in July 2019) his consequential appointment as a 
member and director of the newly incorporated EM3 LEP Ltd is endorsed.

4. That the Executive Member for Policy and Resources notes the updated 
EM3 Assurance Framework attached at Appendix 1 and continues to 
delegate authority to the Head of Legal Services to finalise and agree (on 
behalf of Hampshire County Council as the Accountable Body) any further 
changes to both the Enterprise M3 Assurance Framework and the 
Memorandum of Agreement.
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5. That the Executive Member for Policy and Resources continues to 
delegate authority to the Head of Legal Services to give approval to spend 
and commence the procurement process and to complete the appropriate 
contractual documentation on behalf of the Enterprise M3 LEP Ltd, where 
the LEP Board has authorised the County Council in its role as 
Accountable Body to approve such spend and procurement processes. 
This would be subject to adequate funding provision being made by the 
Enterprise M3 LEP Ltd Board and compliance with the Enterprise M3 
Assurance Framework.

6. That, in relation to any funding administered by Enterprise M3 LEP Ltd, and 
subject to the LEP providing instructions on the terms and conditions of the 
legal contracts, the Executive Member for Policy and Resources continues 
to delegate authority to the Director of Economy, Transport and 
Environment to finalise and agree the details of the legal contracts with the 
individual funding recipients.

7. That the Executive Member for Policy and Resources continues to 
delegate authority to the Director of Economy, Transport and Environment 
to authorise payments to funding recipients in relation to any funding 
administered by the Enterprise M3 LEP Ltd, subject to satisfactory 
monitoring compliance undertaken by Enterprise M3 LEP Ltd.

8. That the Executive Member for Policy and Resources notes that under the 
revised arrangements, the County Council will continue to provide various 
support services to the LEP, including legal, finance and procurement, 
subject to revised Service Level Agreements.  

Executive Summary 

9. This report seeks to: 

 Provide an update on the outcomes of a national review of LEPs and the 
consequential changes that will be made to the governance arrangements 
in respect of the Enterprise M3 LEP (EM3 LEP), including its incorporation 
as a company limited by guarantee.

 Noting the previous appointment of Councillor Mans as the County Council’s 
representative on the EM3 LEP Board (until July 2019)   to secure 
endorsement of his consequent appointment as a member and director of 
the incorporated EM3 LEP.
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 secure approval for continued appropriate governance arrangements, 
including delegations to officers in relation to Hampshire County Council’s 
role as Accountable Body to the newly incorporated EM3 LEP, and which 
are compliant with recently issued national guidelines from Central 
Government. 

Contextual information

10. In July 2018 MHCLG published a paper called “Strengthened Local 
Enterprise Partnerships”, following a national review of LEPs.  

11.The outcome of the review includes some changes to LEP boundaries and 
to LEP governance arrangements, which local LEPs now need to 
implement. 

12.The changes include a new requirement for LEPs to have legal personality. 
Unincorporated LEPs must become incorporated by April 2019. 

13.The Enterprise M3 LEP has, to date, been un-incorporated.  Work has 
been undertaken over the last 9 months to incorporate it as a company 
limited by guarantee.  (The limit of the guarantee of each company member 
is £1). 

Governance Arrangements

14.The incorporated model adopted by the EM3 LEP is known as a “members 
as directors” model, where the members of the company are also its 
directors.  The existing EM3 LEP governance arrangements will largely 
remain the same post incorporation, with Hampshire County Council 
continuing to act as the Accountable Body and continuing to provide a 
range of support pursuant to a Memorandum of Agreement, which is 
currently being reviewed as part of the incorporation project.  Currently, the 
County Council employs a number of staff who support the Enterprise M3 
LEP’s work and implement the decisions of the Board.  Under the new 
arrangements, this will continue, as it is only really the LEP Board (and its 
decision making functions) that is being incorporated.   

15.An updated version of the EM3 Assurance Framework, which contains the 
revised governance arrangements following incorporation is attached at 
Appendix 1. 
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16.The governance arrangements post incorporation will continue to operate 
in a similar way to the previous governance arrangements.  Hampshire 
County Council will continue to be the Accountable Body and will continue 
to receive and administer funding secured by the LEP in accordance with 
the LEP Board’s or LEP Programme Management Group’s decisions.  In 
light of this, the governance arrangements and delegations previously 
agreed by the Executive Member for Policy and Resources in March 2015  
(in respect of governance, procurement and contract matters), will need to 
continue, but under the revised Assurance Framework.  The report to 
Executive Member Policy and Resources from March 2015 setting out the 
previous governance arrangements and delegations is attached at 
Appendix 2.

17.The governance arrangements in respect of the incorporated EM3 LEP will 
continue to include the Joint Leaders Board, to which the Leaders (or 
agreed deputies) of the 13 local authorities within the EM3 LEP Area are 
appointed.  The Joint Leaders’ Board will continue to nominate   4 District 
Council members for appointment to the incorporated LEP Board. In 
addition to the 4 District Council Members, both of the County Councils 
(Hampshire County Council and Surrey County Council) will continue to 
nominate a member each to the Board, who will in turn become members 
and directors of EM3 LEP Ltd.  

Appointments

18.Councillor Mans is currently appointed as Hampshire County Council’s 
member of the EM3 LEP Board.  As a result of this appointment, Councillor 
Mans will be automatically appointed as both a member and director of 
EM3 LEP Ltd, following its incorporation.  As Councillor Mans’ appointment 
arises from his role as a County Councillor, he will be indemnified pursuant 
to the County Council’s officer and member indemnity policy and 
associated insurance arrangements. Members of the EM3 LEP Board can 
serve for a maximum term of 6 years.  Councillor Mans’ six-year term will 
end in July 2019.  At this point, the County Council will need to nominate a 
different member for appointment to the Board. 

19.Councillor Mans is also currently appointed to the Solent LEP as 
Hampshire County Council’s member.  The Solent LEP is already 
incorporated and there is no change to Councillor Mans’ appointment to the 
Solent LEP as a result of the LEP review.   

Finance

20.The proposals for financial administration for the newly incorporated LEP 
will continue to operate on the same basis as they currently do in that all 
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funding will be held and accounted for by the Accountable Body who will 
oversee the administration and distribution of it once all of the necessary 
approvals of appropriate business cases has been undertaken by the 
Board or LEP Programme Management Group in accordance with the 
governance framework.

21.The changes to assurance frameworks, the role of the Section 151 Officer 
in respect of LEP governance and the latest changes in respect of 
incorporation have prompted a review of the existing services provided by 
Hampshire County Council to the LEP which are currently the subject of 
discussion with EM3 LEP Officers.  The level and type of resources 
provided to the LEP in the future may therefore be subject to change and 
the LEP has already budgeted for a potential increase in costs arising from 
the greater resource requirements that the new governance arrangements 
have necessitated.

Consultation and Equalities

22.Public consultation has not been undertaken in respect of the matters 
raised in this report, as the changes relate only to governance 
arrangements rather than changes to service delivery. 

23.No adverse equality impacts have been identified in respect of the matters 
raised in this report. 

Conclusions

24.Consideration of this report and the associated decisions are required in 
order to maintain County Council representation on the incorporated LEP 
Board and enable the County Council to continue to perform the role of 
Accountable Body to EM3 LEP Ltd. 
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REQUIRED CORPORATE AND LEGAL INFORMATION:

Links to the Strategic Plan

Hampshire maintains strong and sustainable economic
growth and prosperity:

Yes

People in Hampshire live safe, healthy and independent
lives:

No

People in Hampshire enjoy a rich and diverse 
environment:

Yes

People in Hampshire enjoy being part of strong, 
inclusive communities:

No

Other Significant Links
Links to previous Member decisions:
Title Date

Enterprise M3 Local Enterprise Partnership Governance 
Agreement (Procurement)

March 2015

Direct links to specific legislation or Government Directives 
Title Date

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None
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EQUALITIES IMPACT ASSESSMENT:

1. Equality Duty
The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to:
- Eliminate discrimination, harassment and victimisation and any other 

conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation);

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it;

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it. 

Due regard in this context involves having due regard in particular to:
- The need to remove or minimise disadvantages suffered by persons 

sharing a relevant protected characteristic that are connected to that 
characteristic;

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share 
it;

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by such 
persons is disproportionally low.

2. Equalities Impact Assessment:

Equality objectives are not considered to be adversely affected by the proposals 
in this report as the proposals do not affect staff or services.  The proposals relate 
to changes to governance arrangements only, not changes to service delivery.  
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Delivering prosperity through innovation 

 
ENTERPRISE M3 LOCAL GROWTH ASSURANCE FRAMEWORK 

 
 
 
 

VERSION EM3-7 28 March 2019 

 
 
 
 
  

Version Control 
 

Date issued Description 

Version 1.0 
 

March 2015 Final  

Version 1.1 
 

June 2015 Updated Appendix C 

Version 1.2  
 

December 2015 Updated Appendix D 

Version 2.0 
 

June 2016 In response to Audit requirements 

Version 2.1 
 

February 2017 In line with National Assurance 
Framework October 2016 

Version 3.0 
 

March 2018 In line with Mary Ney guidance 

Version 3.1 December 2018 In line with draft V2 National 
Guidance 

Version 4.0 
 

February 2019 In line with V3 January 2019 
National Guidance 

Version 5.0 - 07 March 2019 Revised to reflect Enterprise M3 
Board and staff comments 

Final  March 2019 Signed off by Board 28 March 
2019 
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Delivering prosperity through innovation 

 

ENTERPRISE M3 LOCAL GROWTH ASSURANCE FRAMEWORK 

INTRODUCTION 

The purpose of this framework is to ensure that Enterprise M3 Local Enterprise Partnership (LEP) 
has in place excellent systems and processes to manage capital and revenue funding from central 
Government budgets effectively and fully in line with government’s expectations as outlined in the 
National Assurance Framework December 2019.  It has been updated to reflect the Government 
recommendations on good practice including the Mary Ney Report; “Review of Local Enterprise 
Partnership Governance and Transparency” (September 17); the HMG ‘Local Enterprise 
Partnership Governance and Transparency – Best Practice guidance’ January 2018 and the 
National Local Growth Assurance Framework Guidance, Version 3 December 2018.  This version 
also reflects the changes being implemented as a result of the LEP Review ‘Strengthening Local 
Enterprise Partnerships’ July 2018. 

This document establishes a Local Assurance Framework 2019 that the Enterprise M3 LEP 
executive team and non-executive board will follow in relation to decision making within its Growth 
Programme (including but not limited to the Local Growth Fund Programme, Growing Enterprise 
Fund and European Structural Investment Fund), and in the way that it operates its business in a 
transparent and accountable way. Enterprise M3 LEP aims to adhere to the highest standards of 
probity and governance in the way that it makes decisions on how the funding devolved to it by 
Government, is allocated. For the avoidance of any doubt, this Local Assurance Framework applies 
to all funding streams held by Hampshire County Council, in its role as the Accountable Body to the 
Enterprise M3 Local Enterprise Partnership. This document is shared with our Accountable Body 
giving reassurance that the governance arrangements of the organization are transparent and 
accountable. 

This Local Assurance Framework is in three parts. Part One sets out the structure, governance and 
operating principles of the LEP; Part Two sets out the way in which Enterprise M3 achieves value 
for money; Part Three sets out the commitments and policies to be followed to achieve transparent 
and accountable governance.  

This Local Assurance Framework is a ‘living document’. It shall be reviewed as a minimum, on an 
annual basis, signed off by the Enterprise M3 Board and published on the Enterprise M3 website. 
One of the conditions of the Growth Deal grant letter is that the LEP must submit a letter from the 
Section 151 Officer to the relevant Government department by 28th February each year certifying 
that this Local Assurance Framework has been agreed, is being implemented and meets the 
standards set out in the National Framework.  

This document will remain in force until end of 2020-21 when the capital funding allocation ends. 
Enterprise M3 commits to updating this document in line with changed requirements notified by 
Government and other changes in circumstance that might need to be reflected in this document. 
Enterprise M3 commits to proactively raise instances of non-compliance with Government and to 
raise instances necessitating amending this document. 
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Enterprise M3 Assurance Framework 

 

PART 1 – ENTERPRISE M3 STRUCTURE, GOVERNANCE AND OPERATING 
PRINCIPLES 

1. Overview 

2. Name of the LEP 

As at January 2019 Enterprise M3 are in the process of establishing the organisation as a 
Company Limited by Guarantee and will thereafter adopt the name: 

  Enterprise M3 Local Enterprise Partnership Limited (“Enterprise M3”) 

3. Geography of the LEP 

Enterprise M3 is a partnership between the public and private sectors and is one of the leading 
LEPs in the country as assessed in the Annual Performance Review 2018. Enterprise M3’s 
geographical area covers parts of both Surrey and Hampshire and includes 13 local 
authorities. It brings together localities within the following local authority district areas in 
Hampshire and Surrey: - 

• Basingstoke and Deane Borough Council; 

• East Hampshire District Council; 

• Elmbridge Borough Council; 

• Guildford Borough Council; 

• Hart District Council; 

• Runnymede Borough Council; 

• Rushmoor Borough Council; 

• Spelthorne Borough Council; 

• Surrey Heath Borough Council; 

• Test Valley Borough Council 

• Waverley Borough Council; 

• Winchester City Council 

• Woking Borough Council 

 

 

Enterprise M3 geographical boundaries changed when EM3 incorporated as a legal entity in March 2019. 
The changes result from the LEP responding to a request by government to remove split districts as part 
of the LEP Review.  New Forest District Council will be part of Solent LEP and East Hants, Test Valley 
and Winchester District councils will be part of EM3. These boundary changes have been agreed with 
the councils involved, Solent LEP and have been endorsed by government. Enterprise M3 and Solent 
LEP are working together to ensure that projects continue to be delivered in these areas. This will mean 
that New Forest DC may continue to receive some funds from EM3 and the remaining three districts may 
continue to receive funding for projects from Solent LEP.  

 

For further information on the geography of the Enterprise M3 reference 
www.enterprisem3.org.uk/map/ 

Map of area as at December 2018  

Page 182

http://www.enterprisem3.org.uk/map/
http://www.enterprisem3.org.uk/map/


5 

 

 

 

 

 

Enterprise M3 recognises that business and economic growth is not confined by geographical boundaries 
and we will work with neighbouring LEPs where joint activities will benefit our industrial base.  

4. Corporate Structure 

Enterprise M3 Board Members have agreed the high-level governance structure for Enterprise 
M3 which includes the following sub-groups: 

• Enterprise M3 Board 

• Enterprise M3 Programme Management Group 

• Enterprise M3 Joint Leaders Board 

• Enterprise M3 Nominations and Remuneration Committee 

• Enterprise M3 Resources, Finance and Audit Committee 

• Enterprise Zone Programme Steering Group 

• Enterprise M3 European Management Group 

• Enterprise M3 sub Groups as determined by EM3 Board 

A short description of the Board and each sub-group is set out below, with specific focus   on 
the roles of the Board and sub-groups in terms of the governance of the Enterprise M3’s 
funding streams. 
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4.1 The Enterprise M3 Board 

The Enterprise M3 Board (“the Board”) is a decision-making body. It is responsible for the 
overall strategic direction of Enterprise M3 as set out in the Enterprise M3 Strategic Economic 
Plan 2018 (“the Strategic Economic Plan”) and the emerging Local Industrial Strategy, 
establishing targets and priorities. It will do this with full regard to the resources available. In 
carrying out the duties of a decision-making body the Board will seek the views of the Joint 
Leaders Board, along with the Enterprise M3 Programme Management Group, the 
Nominations and Remuneration Committee, the Enterprise M3 Resources, Finance and Audit 
Committee, the Enterprise M3 European Management Group, the Enterprise Zone 
Programme Steering Group, the Enterprise M3 Action Groups and the wider business 
community and stakeholders. 

4.2 Appointment of Board Members 

The representatives on the Board provide an appropriate geographical and sectoral balance 
across the Enterprise M3 area.  The LEP appoints a chair and deputy chair drawn from the 
private sector.    

Enterprise M3 Board is made up of 20 Board Members and the Chief Executive who is an 
executive director. Board Members act as advocates for the LEP and the LEP area, working 
collectively and in wider partnerships to steer the work of the LEP to achieve economic growth. 
The Board has committed to act in line with the Nolan Principles, reinforced through training 
for new Directors post incorporation. The Enterprise M3 Board may co-opt up to five additional 
members for up to one year to join the main Board, for a period of up to one year, for example 
to support the development of the Local Industrial Strategy. Co-optees will not have voting 
rights as Directors.  

Details of the individuals currently serving as members of the Board can be found on the 
Enterprise M3 website at: www.enterprisem3.org.uk/board-members/. 

              Table 1: The Enterprise M3 Board  
     

Board Representation Geographical Coverage 

Private Sector representation  
With at least one private sector board 
member from an SME drawn from one of 
the two groups below  
 

 

Business x 8 *  
   
 

Drawn from across Enterprise M3 area. 
Representatives should work for a 
company based within the Enterprise M3 
area or where the company carry out 
substantial work across Enterprise M3  

 
Business Support Organisation x 2* 
 
 

 Drawn from across Enterprise M3 Area  

Not for Profit Sector x1  Enterprise M3 Area  

Higher Education x 1  Enterprise M3 Area  

Further Education x 1 Enterprise M3 Area  

Public Sector representation  

Local Authority Members x 6 
Normally Leader or deputy leader 

2 x Hampshire Districts/Boroughs 

2 x Surrey Districts/ Boroughs 

2 x County Councils – Hampshire and 
Surrey 

Ministry for Defence until Sept 2020 Drawn from Enterprise M3.  
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Chief Executive  Added on incorporation March 2019 

Accountable Body Section 151 Officer As observer 

Appropriate Government representative 
by invitation 

As observer 

 

The above breakdown of the board will be compliant with the requirements of the LEP review 
to have one third public sector representation, two thirds private sector with MHCLG 
exemption for inclusion as a private sector member. All private sector members fit the 
definition of private sector as defined by the National Accounts Sector. Classification 1 

District council member representatives are nominated by the Enterprise M3 Joint Leaders 
Board and appointed by Enterprise M3 Board.  

County Councils nominate a member as a county representative 

Business Board member vacancies are advertised widely using such measures as the 
Enterprise M3 website and recruitment agencies. Business Board members are selected 
following applications and interview by the Chair and at least one other Board Member. The 
Enterprise M3 Board appoint business board representatives to be members of the board.   

The Not for Profit sector nominate an individual from the NfP sector to be a member of the 
Enterprise M3 Board. Nominees will be interviewed by at least one board member and the 
Chief Executive with the Enterprise M3 Board appointing someone to the Board. 

 The Further Education/Skills sector nominate an individual from the FE/Skills sector to be a 
member of the Enterprise M3 Board. Nominees will be interviewed by at least one board 
member and the Chief Executive with the Enterprise M3 Board appointing someone to the 
Board. 

The Higher Education sector nominate an individual from the HE sector to be a member of 
the Enterprise M3 Board. Nominees will be interviewed by at least one board member and the 
Chief Executive with the Enterprise M3 Board appointing someone to the Board. 

The Accountable Body Section 151 officer has a standing invitation to attend and speak at 
board meetings and receives Board papers in advance of meetings.  

4.3 Appointment process for appointing Board Members and Chairs - Period of 
Appointment  

The Chair of the Board is drawn from business membership and may hold the appointment 
for up to three years; this can then be renewed for one further term of up to three years but to 
a maximum of six years only. The Board will agree the renewal of the appointment of the Chair. 
Board Members are appointed initially for up to three years, after this time the appointment is 
reviewed and may be extended for one further term only with agreement with the Board. Board 
members may only serve a maximum of six years. The restriction on time limits will not apply 
to the Enterprise M3 Chief Executive whose term will end when he/she leaves or the post or 
the post is made redundant for whatever reason.  

In January 2018, the Enterprise M3 Board agreed to remunerate the Chair of Enterprise M3 
to reflect the strengthened role, the considerable time commitment and the ambassador role 
requiring attendance at a range of senior meetings.  

Remuneration is at a level of £20,000 per annum, effective from May 2018 for two and half 
years. The expectations of the role are set out in a letter from the Chair of the Nominations 
and Remuneration Committee. The Chair provides a paper for every board meeting setting 
out activities carried out in support of EM3. The Chair provides a verbal update at the Board. 

1 source ONS.gov.uk 
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All Board Members must sign a Code of Conduct and complete a Declaration of Interest form, 
for themselves, their spouses/partners as defined by the Localism Act, when they join the 
Enterprise M3 Board, reviewed formally in April every year. A copy of the Code of Conduct 
and a register of all Board Member interests is available to view on the Enterprise M3 website 
at: https://www.enterprisem3.org.uk/document/register-interest-forms/ Members of the Board 
are requested to declare any conflicts of interest at the beginning of each Board meeting which 
relate to the items due to be discussed, (including any interest held by a member of their 
household) these declarations are recorded in the minutes and the register of interests will be 
updated to reflect any new conflicts. Board Members who have declared an interest which 
relates to the items due to be discussed at a meeting must withdraw from the meeting when 
a decision is taken. 

All Enterprise M3 staff members must sign a Code of Conduct and Declaration of Interest 
Forms. The Declaration of Interest forms for senior staff are published on the Enterprise M3 
website. Both will be reviewed in April each year. (Senior defined as Chief Executive Officer, 
Assistant Directors and Business Delivery Theme leads). 

4.4 Diversity Statement 

Enterprise M3 has due regard to the requirements for gender and diversity equality. The 
Enterprise M3 endorsed the appointment of a Diversity Champion, named Tim Jackson, 
Principle of Sparsholt College, on both the Nominations and Remuneration Committee and 
the main Board. Our Champion is working with the Board and the executive to achieve 33% 
female representation on the Board by 2020 and we are on target to achieve this figure.  

Enterprise M3 and Hampshire County Council, in undertaking its role as the Accountable Body 
to Enterprise M3, shall comply with their responsibilities under the Public Sector Equality Duty 
as set out in section 149 of the Equality Act 2010 and they should have regard to these 
requirements when apportioning funding. An Equalities and Diversities statement is published 
on the Enterprise M3 website https://www.enterprisem3.org.uk/document/enterprise-m3-
equality-and-diversity- statement 

The Board is committed to ensuring equality of opportunity in the delivery and accessibility of 
its services. Enterprise M3 will look to ensure diverse representation at Board, as determined 
by the Local Enterprise Partnership Review 2018, and sub-group level which is reflective of 
the local business community (including geographies, gender and protected characteristics). 
A progress report will be brought to the Board each year stating the measures taken to 
encourage diversity and how we have overcome challenges, if any in meeting the targets. 
Enterprise M3 is committed to providing a safe environment free from unlawful discrimination 
and harassment both in employment and service delivery. Enterprise M3 and the County 
Council shall have due regard in the exercise of their roles and responsibilities to the need to:  

• eliminate discrimination, harassment and victimization and any other conduct prohibited 
under legislation; 

• advance equality of opportunity between persons who share a relevant protected 
characteristic (age, disability, gender reassignment, pregnancy and maternity, race, 
religion or belief, gender and sexual orientation) and those who do not share it; 

• foster good relations between persons who share a relevant protected characteristic and 
persons who do not share it 

The Enterprise M3 Diversity Policy is available at 
https://www.enterprisem3.org.uk/document/enterprise-m3-equality-and-diversity-statement 
The statement specifies the positive measures that will be taken to ensure that Enterprise 
M3 meet the 50% gender balance by 2023. 
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Enterprise M3 await the Government guidance on protected characteristics which it will 
present to the Board in due course with proposals to implement the government 
recommendations. 

4.5 Board Remuneration and LEP Officer salaries 

The Chair reports to every Board his activities and commitments that he has undertaken      
during the previous period 

Hampshire County Council, in its role as the Enterprise M3 Accountable Body, complies with 
the government’s transparency agenda and the Localism Act, to publish information on staff 
remuneration, job descriptions, roles and associated budgets. The following are available on 
the Hampshire and EM3 websites: 

https://www.hants.gov.uk/ 

 https://www.enterprisem3.org.uk/document/expenses-policy-0 
 
https://www.enterprisem3.org.uk/how-we-operate 

4.6 Induction and Training 

From April 2019 Enterprise M3 will be a company limited by guarantee and current Board 
members will become Directors of the company at that time budget has been set aside for 
induction and training of the new board. 

Currently new Board members receive an induction to the roles and responsibilities of being 

members by the CEO. Detailed in the Induction Policy on 

https://www.enterprisem3.org.uk/how-we-operate 

 Enterprise M3 have a commitment to ongoing board development and hold workshops and 
events to ensure that all members are informed of developments in order that they can 
make informed decisions in their roles as board members.  

4.7 The Complete Governance Structure 

Enterprise M3 has depth and breadth to its Governance structure and has the following sub-
groups, illustrated at Appendix 1: 

➢ The Programme Management Group 

➢ Joint Leaders Board 

➢ Nominations and Remuneration Committee 

➢ Resources, Finance and Audit Committee 

➢ European Management Group 

➢ Enterprise Zone Programme Steering Group 

➢ Action Groups 

In detail as follows 

➢ Enterprise M3 Programme Management Group (PMG) 

The Enterprise M3 Programme Management Group (“the PMG”) plays a key role in the ongoing 
management of Enterprise M3’s funding programmes. The group is able to approve Local 
Growth Fund/Growing Enterprise Fund projects with a contribution from Enterprise M3 of less 
than £3m and acts as an advisory group to the Board on larger projects. 
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The PMG comprises the following representatives: 

• 3 x Private Sector Enterprise M3 Board member (1 to chair) 

• 2 x Local Authority Members  

• 2 x Local Authority Senior Officers 

• 1 x Homes England representative 

• 1 x Accountable body representative 

• 1 x LEP Chief Executive 

Additional members for transport-related items only: 

• 2 x Local Authority Transport Lead Members 

• 1 x Private Sector Chair of Enterprise M3 Transport Action Group 

The main focus of the PMG is the management of the Local Growth Fund and the Growing 

Enterprise Fund, although it will have oversight of all funding programmes held and influenced 

by Enterprise M3. Responsibilities of the PMG include: 

• Approval of Local Growth Fund/Growing Enterprise Fund projects with a value of less than 
£3m. 

• Reviewing and making recommendations to the Board on projects with a value greater than 
£3m. 

Further detailed information about the role of the PMG, including its terms of reference can be 
found on the Enterprise M3 website at: 

 www.enterprisem3.org.uk/pmg/ 

➢ Joint Leaders Board 

The Joint Leaders Board (“the Joint Leaders Board”) brings together the Leaders of all 15 
Local Authorities in the Enterprise M3 area with the purpose of strengthening the local authority 
governance arrangements in support of Enterprise M3; to provide a scrutiny and critical friend 
role; to assist in the development and implementation of actions that will deliver the Strategic 
Economic Plan; and to collaborate on economic development issues affecting the wider area. 

The Joint Leaders Board strengthens local authority collaboration in support of Enterprise M3 
and provides democratic accountability for the Enterprise M3 growth agenda. The Joint 
Leaders Board also: 

• Have a major scrutiny role to hold Enterprise M3 accountable for its investment decisions 
and the operations of the organization, making recommendations to the Enterprise M3 
Board for consideration. 

• Advises Enterprise M3 on the collective view of councils around strategic priorities and 
the Strategic Economic Plan and Local Industrial Strategy 

• Co-ordinates the contribution of councils on actions and activities to deliver the Strategic 
Economic Plan – making best use of, and potentially aligning, economic development 
resources and activities; 

• Acts as a forum for collaboration and discussion between the Enterprise M3 LEP councils 
on issues affecting economic development and regeneration across the area – particularly 
spatial planning (including the ‘duty to co-operate’), housing and transport; 

• Appoints the district level local authority members to the Enterprise M3 Board and to the 
Programme Management Group. 
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The chairing and administration of the Joint Leaders Board is managed by local authorities and 
is open to the public. The Chair of the Joint Leaders Board is appointed on an annual basis 
from amongst the membership of the Joint Leaders Board. These roles are appointed at the first 
meeting of the municipal year and are eligible for re-appointment. In the absence of the Chair, 
the Joint Leaders Board shall appoint a Chair for the meeting. 

Agenda available on www.enterprisem3.or.uk, papers and minutes are available on request: 

Further detailed information, the Terms of Reference of the Joint Leaders are available on: 

https://www.enterprisem3.org.uk/joint-leaders-board 

Membership of the Joint Leaders Board includes all 15 Leaders or their Deputies. Each Leader 
to be accompanied by a senior officer preferably the Chief Executive. 

➢   Enterprise M3 Nominations and Remuneration Committee 

The Enterprise M3 Nominations and Remuneration Committee sets the policy for the Enterprise 
M3 Board on issues in relation to the membership of the Board, diversity and its associated 
governance structures This includes the following: 

• Setting the policy for board appointments and specifying descriptions of the role and 
capabilities required for board appointments in light of existing skills and experience of current 
board members 

• Planning for the future, including succession planning, to ensure that that the Board 
Membership reflects and can deliver the priorities of Enterprise M3’s Strategic Economic Plan 

• Maintaining a balance within the Enterprise M3 Board and associated governance structures, 
including age, gender, ethnicity, public and private sector, sectors, geography and skills 

• Supporting the Enterprise M3 Board and Director by assuring succession planning with an 
ongoing pool of Board or Action Group candidates, which offer continuity, diversity and a skill 
set that supports the Enterprise M3 objectives 

• Assisting the preparedness of candidates with appropriate induction requirements, including 
background objectives, reports, meeting frequency and guidelines to help avoid conflicts of 
interest 

• Ensuring that Enterprise M3 through the membership of its structures, remains relevant to its 
stakeholders 

• Developing new talent within the governance structures 

• Identify opportunities to develop the capacity and competencies of board members and 
members of other groups such as media and public speaking training 

• Building a reputation for progress and transparency 

The Nominations and Remuneration Committee will provide a quarterly report to the Enterprise 
M3 Board. 

The Nominations and Remuneration Committee comprises of the following members: 

• 4 x non-public sector Enterprise M3 Board Member (1 to chair) 

• 1 x Local Authority Member 

• 1 x Chief Executive of Enterprise M3 LEP 

Further detailed information about the role of the Nominations and Remuneration Committee, 
including its terms of reference can be found on the Enterprise M3 website at: 

 https://www.enterprisem3.org.uk/nominations-committee 
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➢ Enterprise M3 Resources, Finance and Audit Committee 

The Resources, Finance and Audit Committee will act as an Enterprise M3 LEP Board sub- group, 
with decision making powers. It will provide a decision-making role on a range of operational issues, 
including resources, finance and audit. It will: 

• Propose the budget for all revenue funding to the any Enterprise M3 Board for approval 

• Review financial performance reports, scrutinising the overall financial position 

• Review internal financial controls and risk management systems – including regular review of 
audit reports detailing risks and mitigation in place. 

• Internal review of compliance with the LEP Assurance framework 

• Oversee staffing issues, including recruitment and contract extensions, and performance 
issues with financial implications. 

• Future Sustainability: Maintain oversight of the financial requirements and procedures relating 
to all funding awarded. 

• Acting as a sounding board offering internal scrutiny, problem solving and supportive advice, 
including on the following matters: 

• Funding sources and programmes - exploring options for accessing additional funding through 
grants and other programmes 

• Procedures and operating policies including governance reviews, procurement, health and 
safety, risk 

• Recommending to the Board the Memorandum of Understanding and Service Level 
Agreements with our Accountable Body 

• Consideration of any organisational review of Enterprise M3 team. 

• Review or make decisions on any other matters referred to the Committee by the Board. 

• Report to the Board on the proceedings of the Committee after each meeting and make 
available to Board members, the minutes of Committee meetings. 

• Liaise with the Accountable Body’s Audit Committee, representing Enterprise M3’s interests 
where necessary. 

The Chair and members of the Committee shall be appointed by the Board. The following 
membership, drawn from the Enterprise M3 Board, is: 

• 2 x Non-Public Sector Enterprise M3 Board Directors 

• 1 x Local Authority Enterprise M3 Board Member 

• 1 x Chief Executive of Enterprise M3 LEP 

• Accountable Body Section 151 Officer or representative 

An Accountable Body representative has a standing invitation to all meetings. 

Further detailed information about the role of the Resource, Finance and Audit committee, 
including its terms of reference, can be found on the Enterprise M3 website at 
https://www.enterprisem3.org.uk/how-we-operate 

➢ Enterprise M3 European Management Group (EMG) 

The Enterprise M3 European Management Group (“the EMG”) will supervise the development 
and administration of the LEP’s European Structural and Investment Funding Programme (“the 
ESIF”). The EMG is a local sub-committee of the National Growth Programme Board for ESIF. 
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The EMG is not a sub-group of the LEP Board; however, its geographical coverage is contiguous 
with that of Enterprise M3. 

The EMG will undertake a range of functions around the ESIF programme. The EMG is not a 
decision-making body, rather it will provide recommendations and guidance on strategic fit and 
value for money to the Managing Authorities for ESIF. The LEP has responsibility for recruitment 
to the EMG. 

The membership of the EMG is subject to EU regulations and includes a wide range of 
representation from across the public, private and not-for-profit sectors. The Chair, a member of 
the LEP Board was elected by the group. Other members have been appointed through 
nomination by their sector. 

The LEP has appointed a Chair for the EMG from amongst its Board. Other members will be 
appointed through nomination by their sector. 

The membership of the EMG comprises representatives from the following sectors: 

• Enterprise M3 (chair); 

• Local authorities; 

• Private sector; 

• Not-for-profit sector; 

• Environmental; 

• Trade unions; 

• Higher education; 

• Further education; 

• Wider education and skills sectors; 

• Rural; 

• Equality and diversity; and 

• ESIF Managing Authorities. 

Further detailed information about the role of the EMG, including its terms of reference can be 
found on the Enterprise M3 website: 

  www.enterprisem3.org.uk/emg/ 

➢ Enterprise Zone (EZ) Programme Steering Group 

The Programme Steering Group (PSG) advises on the strategic direction and implementation of the 
programme and facilitates collaboration between the major stakeholders in the Enterprise Zone.  
PSG does not have decision-making powers, rather it is an advisory group to both the Programme 
Management Group (PMG) and the Enterprise M3 Board, specifically on matters relating to the 
strategic direction, funding priorities for projects and resources pertaining to the Enterprise Zone 
team. 

Responsibilities of the PSG include:  

• Reviewing and making recommendations to PMG and the Enterprise M3 Board on the relative 
priority of proposals for funding; 

• Consideration of due diligence on proposals and recommending to PMG or the Enterprise M3 
Board whether proposals should proceed to contracting; 
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• Overseeing the development of an appropriate pipeline of proposals to be potentially funded 
in future and making associated recommendations; 

• Monitor progress of projects relating to the Enterprise Zone, including making any 
recommendations to PMG and/or Enterprise M3 Board as appropriate. 

The PSG comprises the following representatives: 

• 1 x Private Sector Enterprise M3 Board member (to chair) 

• 3 x District/Borough Council representatives (1 for each Enterprise Zone site) 

• 2 x Landowner representatives (as 1 Enterprise Zone site is local authority-owned)  

• 2 x County Council representatives 

• 1 x Cities and Local Growth Team 

• 1 x Accountable Body (Hampshire County Council) representative  

• 1 x Enterprise Zone Programme Director 

• 1 x LEP Chief Executive 

Further detailed information about the role of the PSG, including its terms of reference can be 
found on the Enterprise M3 website athttps://www.enterprisem3.org.uk/enterprise-zone-
programme-steering-group 

➢ Enterprise M3 Action Groups 

Enterprise M3 Action Groups (“Action Groups”) will play a key role in providing specialist advice 
and recommendations to the Board around particular projects. Enterprise M3 has the following 
Action Groups: 

• Innovation & Enterprise Action Group 

• Transport Action Group 

• Skills and Talent Action Group 

In line with our Strategic Action Plan and emerging Local Industrial Strategy, additional groups 
may be formed to meet future requirements. 

The Action Groups will reflect the key issues and priorities in each sector. The Action Groups do 
not have financial decision-making responsibility. 

Each Action Group will contain at least one Enterprise M3 Board member and will be chaired by 
a member of the private sector, selected by the group. Chairs will be selected by each Action 
Group and agreed by the Board. The Chairs of the Action Groups are appointed for terms of up 
to two years. 

The Action Groups provide the interface between the individual businesses, local authorities and 
other public sector agencies throughout the Enterprise M3 geographic area. 

Each Action Group will have its own Terms of Reference liked to the overarching generic roles 
applicable to all action groups. These terms of reference can be found on the Enterprise M3 
website at: 

 www.enterprisem3.org.uk/action-groups/. 

As Enterprise M3 complete the Local Industrial Strategy we will fully understand the need for 
new or revised Action Groups/Forums for example our Rural and Land & Property Groups. 
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4.8 Independent Secretariat 

Enterprise M3 have a system that allows for board members to have a route to obtain 
independent advice for clarification or verification. The first point of contact for the board 
member is to the Chief Executive and/or specialist members of staff. If the Board member does 
not receive the independent information, he/she is seeking they have recourse to the 
Accountable Body. 
 
Staff of Enterprise M3 whilst employed by Hampshire County Council, operate under a 
Memorandum of Understanding backed up by Service Level Agreements for legal, 
procurement, Human Resources and Finance. The Chief Executive of Enterprise M3 has 
responsibility for ensuring that information is independent and correct at that time and for 
ensuring that the Board is aware of this independent process available to them.  
 
This independent function seeks to give confidence to the public, to government, to 
stakeholders and partners that a rigorous approach to governance and recording of meetings 
is conducted in an open and transparent manner. Internal scrutiny operates through regular 
senior management teams, team meetings and special internal teams that are formed to 
address opportunities and developments. 

4.9 Publication of meeting and agenda items 

On the principle of openness and transparency all Board and PMG agenda are available on: 

https://www.enterprisem3.org.uk/the-board  https://www.enterprisem3.org.uk/pmg  

Enterprise M3 are committed to publishing on its website a public notice of Programme 
Management Group and Board meetings and any sub-committee which involves decisions 
about public money, at least five clear working days before any meeting. Copies of the Agenda 
and any papers (save for confidential and exempt items) to be considered at a meeting of the 
Programme Management Group or Board will be open for inspection by the public at least five 
clear working days before any meeting, unless a matter is to be considered as a matter of 
urgency, in which case the item will be available for inspection as soon as it is added to the 
Agenda for the meeting. The same procedure applies if a meeting is held by teleconference 
between meetings to take urgent business. 

In compliance with the government guidance all new business cases relating to transport 
projects will be published on the Enterprise M3 website from April 2019 for inspection as 
recommended in the guidance. In addition, the business cases for all other projects will be 
available on the website in good time before approval through Programme Management 
Group. 

The Board shall hold an Annual Meeting which will be open to the public and all Members and 
can take the form of a conference. The Board shall hold ordinary meetings on such day and at 
such time and place as they may determine between each Annual Meeting. Enterprise M3 will 
publish an Annual Report detailing the years achievements, the governance and the finances. 

No business shall be transacted at any meeting of the Board unless a quorum of at least six 
Board members are present.  

https://www.enterprisem3/org/uk/how-we-operate/memandarts/ 

4.10 Handling confidential and exempt information 

Enterprise M3 will seek to place as much information as possible in the public domain, 
however due to the nature of our work there may be some papers which are not suitable for 
publication. We will use the Local Authorities (Executive Arrangements) (Meetings and Access 
to Information) (England) Regulations 2012 and Schedule 12A of the Local Government Act 
1972 as amended to determine whether documents should be exempt or classified 
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Our Confidential Items Policy published on the Enterprise M3 website gives further details of 
this process. The public may make written representations to the Programme Management 
Group or Board, and the process for doing is set out on the website of Enterprise M3. The 
Enterprise M3 Programme Management Group and Board will be made aware of any written 
representations received at the meeting. The draft minutes from meetings will be published 
within ten working days of the meeting having taken place. 

Board members may make decisions out of session via written communication (hardcopy or 
electronic). Unless unavoidable, a minimum of two weeks should be allowed for decision 
making out of session. 

4.11 Publication of accounts, financial information, and transparent use of public                  
funding 

The Enterprise M3 end of year accounts are identified in the Accountable Body’s annual 
financial statements, an extract of which is included in the Annual Report and is available for 
inspection on the website. 

The Enterprise M3 Annual Delivery Plan will be available for inspection on: 

https://enterprisem3.org.uk/delivery  

The Enterprise M3 Board and Programme Management Group have responsibility for all 
financial decisions about projects including the Growth Hub.  

The Enterprise M3 Programme Management Group may approve Local Growth Fund/Growing 
Enterprise Fund projects with a value of less than £3m. Projects with a value greater than £3m 
must be considered by the Programme Management Group before being submitted to the 
Enterprise M3 Board for approval.  

Cost increases to projects previously approved by the Board or Programme Management 
Group may be agreed outside of meetings in order to prevent unnecessary delays in delivery. 
Cost increases of less than 10% may be approved by the LEP Director and cost increases 
below 20% can be approved by the Programme Management Group. The Enterprise M3 Board 
will approve any cost increases that exceeds £3 million. Financial Investment decisions and 
values are available both in the published PMG and Board papers and as information 
contained in the description of live and completed projects on: 

 https://www.enterprisem3.org.uk/projectdelivery 

The Board will approve an annual and outline three year budget and once approved the Chief 
Executive can approve requests for funding, as detailed within that plan. The Enterprise M3 
Chief Executive may approve any variances of less than 10% from the headline 
income/expenditure budget. The Resources, Finance and Audit Committee may approve any 
variances between 10% and 30% and any variances in excess of 30% must be approved by 
the Enterprise M3 Board. 

The Director cannot approve their own expenses but can approve expenses of others. The 
Chair or other Board Members can approve the Chief Executive expenses. An expenses policy 
for Enterprise M3 Board Members can be viewed at: 

 https://www.enterprisem3.org.uk/how-we- operate. 

A copy of the Enterprise M3 Delegated Authority Policy is available on request. 

Enterprise M3 will publish on its website the LEP Board papers, agendas and minutes to 
comply with local government legislation, unless the Board paper is of a confidential nature or 
an exempt paper falling under Schedule 12A Local Government Act 1972, as amended. 
Papers with the status of confidential will have that status reviewed and published is 
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circumstances allow. The papers presented to the Board will broadly cover decisions made to 
provide funding to particular projects, programme updates, the rationale behind funding 
decisions, and details of successful projects.  

4.12 Management of contracts 

The structure of Enterprise M3, delivers a process for the management of contracts that is 
accountable. It operates as follows: 

• Responsibility for the management of contracts that have been awarded Local Growth 
Funds/Growing Enterprise Fund is the Assistant Director of Operations, with the support 
of the Enterprise M3 Finance Manager and reporting to the Chief Executive of Enterprise 
M3  

• Contract award, contract tracking and monitoring of performance are reported bi-monthly 
by the Assistant Director-Operations to PMG/ Board as appropriate 

• A senior project officer within the Operations Team is responsible for procurement and 
on-going contract tracking 

• The Delegated Authority policy determines who can sign off what value of contract 

• An internal Programme Management Office team which combines business delivery staff 
and operations staff meet bi-monthly to discuss progress of contracts and to suggest 
remedial action if required.  

• A draft copy of our standard contractual documentation is available on request. Annex B 
illustrates the roles and responsibilities of Enterprise M3 in delivering the capital 
programme 

4.13   Government Branding 

All recipients and all staff are made aware of the Enterprise M3 published branding guidelines 
which clearly determines the use of Government and European branding on documentation, 
websites, press releases etc. Monitoring compliance with the branding guidelines is the 
responsibility of the Assistant Director – Operations. 

4.14 Scrutiny and Audit Arrangements 

Enterprise M3 has established a best practice model for the independent scrutiny of our 
governance arrangements, including: 

➢ The governance structure, at section 4 records the Programme Management Group and 
Board responsibility to monitor processes and the progress of the Capital Programme  

➢ The establishment of a specific Joint Leaders Board Scrutiny role and expert oversight. 
Joint Leaders Board will dedicate a minimum of one meeting per annum to scrutinize 
selected areas of Enterprise M3 and will report to the Enterprise M3 Board on their 
findings. They reserve the right to undertake addition scrutiny if they consider it 
necessary. In addition, each local authority has the right to call in the Enterprise M3 
Executive to be examined on a specific issue. Joint Leader Board papers and minutes 
are available on the Enterprise M3 website 

➢ Compliance with requests from individual Local Authorities to appear before their 
scrutiny panels which are publicly reported by Hampshire County Council 

➢ Compliance with the annual Hampshire County Council Audit Plan in relation to 
distribution of funding and compliance with the Enterprise M3 Assurance Framework 
and Memorandum and Articles of Association. This scrutiny arrangement permits the 
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Accountable Body to have the confidence to return the Assurance Statement each year 
to government. 

➢ Each project seeking funding undergoes a rigorous scrutiny process that incudes 
independent initial grading of the Expression of Interest; Independent Due Diligence is 
purchased per project; projects are reported to the Programme Management Group for 
discussion leading to approval or referral; reported to Board. 

Enterprise M3 recognises the importance of having clear arrangements in place which enable 
effective and meaningful engagement of local partners and the public. Enterprise M3 also 
acknowledges the importance of operating transparently giving the public and stakeholders 
confidence that decisions made are proper, based on evidence, and capable of being 
independently scrutinized. 

The Enterprise M3 Section 151 Officer Assurance Report and the Assurance Statement from 
the Chair and Chief Executive are on: 

 www.enterprisem3.org.uk 

Enterprise M3 have agreed operating practices contained in the Memorandum of 
Understanding supported by Service Level Agreements which are reviewed as part of the 
Audit processes on an annual basis and available on request. The LEP and the Accountable 
Body agree to work to the Hampshire Audit Plan and have a risk register agreed at the 
Resources, Finance and Audit Committee. 

4.15 Website  

Enterprise M3 maintains a dedicated website through which local partners and the public can 
keep in touch with progress on implementing the Growth Deal and can access key 
documents: 

  www.enterprisem3.org.uk.  

The website is hosted by an independent organization with whom we have a maintenance 
and updating contract, thus ensuring our website is maintained and updated regularly. 

4.16 Data Protection and Freedom of Information 

Enterprise M3 is a company limited by guarantee with no delivery function and cannot act as 
data controller of personal data. Enterprise M3 will adhere to the processes established by 
Hampshire County Council in relation to its obligations under the Data Protection Act 1998, 
General Data Protection Regulations 2018 and the Freedom of Information Act 2000, as set 
out at clause 9 of the MOA.  

Members of the Board are fully committed to ensuring that they share information in 
accordance with their statutory duties/relevant legislation. Partners recognise that any data 
or records supplied to public bodies are potentially subject to the provisions of the Data 
Protection Act 1998, General Data Protection Regulations 2018 and the Freedom of 
Information Act 2000. 

Enterprise M3 will also adhere to the Local Government Transparency Code and, through the 
County Council as the Enterprise M3 LEP’s Accountable body, will ensure that all Freedom 
of Information and Environmental Information Regulation requests are dealt with in line with 
the relevant legislation. 
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4.17 Accountable Body and Section 151 Officer 

Enterprise M3 is a constituted body for which the County Council acts as the lead 
Accountable body for all funding streams under the control of the Enterprise M3 LEP.  

The respective roles and responsibilities of Enterprise M3 and the County Council, in 
undertaking its role as the Accountable Body to the Enterprise M3 LEP, are set out below. 

➢ The nature and scope of the relationship between the County Council and the Enterprise 
M3 is set out in the Memorandum of Understanding which together with the 
accompanying Service Level Agreements, set out the support arrangements that the 
County Council, in its role as Accountable body, currently provides to Enterprise M3.  

➢ The County Council is accountable for ensuring that all grant income received, payments 
out and any applicable repayments for all funding streams under the control of 
Enterprise M3 LEP are accounted for and administered correctly (which are subject to 
the County Council’s normal internal and external audit controls) 

➢ The County Council in undertaking its role as Accountable body to Enterprise M3 shall 
ensure that expenditure is spent in accordance with all applicable legal requirements 
and also in accordance with the County Council’s rules and procedures as set out in its 
Constitution and Financial Procedures. In particular, the County Council shall comply 
with its financial duties and rules which require it to act prudently in spending, which are 
overseen and checked by its Chief Finance Officer, the Section 151 or the nominated 
Hampshire Finance officer. 

➢ The County Council would not comply with a decision of the Board if it considers: 

o the decision did not comply with the County Council’s rules and procedures as set 
out in its Constitution and Financial Procedures; 

o the decision would lead to the available budget being exceeded; 

o the decision was unlawful; 

o the decision did not comply with the requirements of this Assurance Framework; 

o the decision committed funds to a project that was reliant upon unproven future 
funding (without a full risk assessment – which includes the views of the potential 
source of funding). 

➢ In such circumstances, the County Council and Enterprise M3 shall seek to resolve the 
matter by a process of consultation. If the matter cannot be resolved within a reasonable 
period of time, then the matter shall be escalated to the Executive Director of Enterprise 
M3 and the County Council’s Director of Economy, Transport and Environment who 
shall decide on the appropriate course of action to take. If the matter still cannot be 
resolved, then the matter will be referred to an independent arbitrator to reach an 
agreement. The costs of an independent arbitrator shall be borne by the County Council 
and Enterprise M3 respectively. 

➢ In terms of scrutiny arrangements, Enterprise M3 has a Joint Leaders Board to ensure 
involvement of all of the local authority leaders. In order to help ensure appropriate 
decisions are made around the use of all funding streams secured by Enterprise M3, the 
PMG oversees the funding programme. The County Council, as the Accountable body, 
is represented at a senior officer level on PMG and has a standing invitation to all Board 
Meetings. This is in addition to the County Council’s Deputy Leader having a seat on the 
Board. Enterprise M3 also report regularly to Government on progress and take part in 
formal annual review meetings, which act as a gateway for accessing future funding. 

➢ On an annual basis or as required the Joint Leaders Board assembles solely for the 
purposes to scrutinize in depth selected operations of the LEP. Its recommendations 

Page 197



20 

are to be reported to the Enterprise M3 Board for consideration and acted on in 
accordance with the Board decision/s. 

➢ The role of the Accountable Body, Hampshire County Council is contained in the 
Memorandum and Articles of Association. The principles, roles and responsibilities are 
in accordance with the guidance contained in the CIPFA Guidance published in August 
2018, illustrated at Annex B. 

➢ The role of our Section 151 officer is considered critical to ensure compliance with our 
Governance arrangements for finance, administration and audit function. His/her role 
meets the standards and is in accordance with the CIFTA Guidance 2018. In order for 
the section 151 to exercise his/her responsibilities all documentation is made available 
and the officer is invited to attend and to speak at our Board. He/she is also a member 
of our Programme Management Group 

4.18 Conflicts of Interest Policy 

Enterprise M3 publishes on its website a Conflicts of Interest Policy which covers 
commercial, actual and potential conflicts of interest.  All those involved in the work of the 
LEP have completed an Annex G within 28 days of taking up an appointment to a Board or 
Committee. Copies of Annex G are available on the entepriseM3 website (redacted 
signatures) with acknowledgement by the Chief Executive confirming receipt. 

https://www.enterprisem3.org.uk/document/enterprise-m3-conflict-interest-policy 

4.19 Risk Register 

Enterprise M3 retain a Risk Register, which will be reviewed on a regular basis. Member 
organisations will review the risk of their own involvement with the Enterprise M3 in 
accordance with their own procedures. The Risk Register will be published on its website: 

www.enterprisem3.org.uk/how-we-operate/ 

Enterprise M3’s Chief Executive has overall responsibility for the identification and 
management of risk within Enterprise M3. 

4.20   Register of Interests 

Enterprise M3 will maintain a Register of Interests of its members in accordance with its 
Register of Interest Policy published on its website: 

www.enterprisem3.org.uk/document/register-interest-forms 

Members are committed to informing Enterprise M3 of any relevant changes to his/her 
interests within 28 days. In addition, Declarations of interest declared at the Board or 
Programme Management Board are noted and checked against the individual register. 

Enterprise M3 will also maintain a Conflict of Interest register for its staff members and this 
can be found at: 

https://www.enterprisem3.org.uk/how-we-operate 

4.21   Enquiries and Complaints Policy 

Enterprise M3 will publish on its website an Enquiries and Complaints Policy as well as details 
around how members of the public and other stakeholders can contact Enterprise M3 
(including how to contact us on a confidential basis, giving the option of two named officers to 
contact) and provide input to the decision- making process. 

Page 198

https://www.enterprisem3.org.uk/document/enterprise-m3-conflict-interest-policy
https://www.enterprisem3.org.uk/document/enterprise-m3-conflict-interest-policy
http://www.enterprisem3.org.uk/how-we-operate/
http://www.enterprisem3.org.uk/how-we-operate/
http://www.enterprisem3.org.uk/document/register-interest-forms
http://www.enterprisem3.org.uk/document/register-interest-forms
https://www.enterprisem3.org.uk/how-we-operate
https://www.enterprisem3.org.uk/how-we-operate


21 

 www.enterprisem3.org.uk/how-we-operate/.  

A Whistleblowing Policy is also published on the Enterprise M3 website which provides a 
confidential means for disclosures to contact the LEP. Our policy adheres to the protections 
outlined in the Public Interest Disclosure Act 1998.  The named Responsible officer is the 
Assistant Director – Operations. 

4.22   Liability and Indemnity Insurance 

Enterprise M3 will provide Trustee and Trust Fund Liability insurance. Public liability and 
trustee indemnity insurance will be provided to a limit of £1m which will cover damages and 
claimant costs and defence costs. The policy covers both the organisation and the personal 
liability of trustees (directors or committee members), in relation to running the organisation. 
This is referred to in the policy as maladministration. A full copy of the insurance policy is 
available on request. 

4.23   Local Engagement 

Partnership engagement is recognised as a key strength of Enterprise M3 with partners 
regularly commenting on the high levels of engagement. Enterprise M3’s approach is to use 
early and ongoing engagement with a wide range or partners, driven by the Board. Enterprise 
M3 holds regular consultative meetings and communication. 

Enterprise M3 publish a monthly newsletter which contains items of interest to our partners. 
They are available on: 

https://www.enterprisem3.org.uk/news 

Enterprise M3 consults with business forums, and the not for profit sector, and organises 
annual conferences, relevant events on an ad-hoc basis. Enterprise M3 also engages with 
the public and stakeholders via its Action Groups. 

To ensure the partners and stakeholders are kept up to date with the overall funding 
programme, Enterprise M3 will continue to use its established communications channels and 
tools, such as stakeholder newsletters, social media communications and regular partner 
meetings and will build on these where necessary. 

4.24  Cross Border Cooperation 

Enterprise M3 demonstrate best practice in their approach to working across geographical 
boundaries, working closely with neighbouring LEPs both strategically and operationally. The 
LEP Review and acceptance of our LEP Implementation Plan, provided the opportunity to 
further examine how these relationships, where there are shared economic priorities, can be 
strengthened to include greater strategic collaboration leading to effective and efficient 
delivery of key projects. Agreement to the new boundaries and the removal of split districts 
have provided areas of transition in New Forest, East Hants, Test Valley and Winchester. 

Enterprise M3 is committed to supporting the LEP Network by sharing best practice. peer 
review and to working collaboratively on matters relevant to us. 

4.25 Social Value for Investment 

Enterprise M3 shall consider how additional social value and clean growth could be obtained 
through its procurement activities, which will primarily focus on how its economic objectives 
can be achieved through each project. 
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4.26   Value for money 

➢ Overall Management 

Enterprise M3 has robust arrangements in place to ensure value for money and effective 
delivery, through strong project development, project and options appraisal, prioritisation 
and business case development.  

➢ Funding – Allocations and Agreements 

Funding will be provided for individual and indivisible schemes or for coherent packages of 
closely-related schemes. Funding will not be provided for unspecified or loosely-defined 
uses. 

Funding will only be used for schemes and/or purposes specified in the bid and associated 
approval decision, unless expressly approved by the Board. 

The County Council, as the Accountable Body of all funding streams under the control of 
Enterprise M3, is responsible for compliance with the funding terms and conditions laid down 
by MHCLG, BEIS, the DfT and/or any other relevant government funding agencies, which 
includes the obligation to repay, in whole or in part in the event of non-compliance with those 
terms and conditions. 

The funding of cost increases will be considered on a case by case basis. As a general rule, 
Enterprise M3 will expect promoters to bear cost increases that could reasonably be 
considered to be within their control. Enterprise M3 may fund cost increases, for example 
where the reason for the cost increase could not reasonably have been expected, such as 
a change in legislation or scope of the project. 

Prior to disbursement of funding to a project, a legal funding agreement must be in place with 
the delivery organisation. The legal funding agreement will be in substantially the same form 
as the template legal funding agreement available on request. In the case of the County 
Council being the delivery organisation, the County Council will confirm compliance with 
the terms of the legal funding agreement in the form of a letter as the County Council is 
unable to enter into a legal funding agreement with itself. In the event that there is an 
irreconcilable difference/disagreement with the terms of the legal funding agreement arising 
between the County Council being the delivery organisation and Enterprise M3, then the 
matter shall be escalated to the County Council’s Director of Economy, Transport and 
Environment, the County Council’s Chief Financial Officer and the Executive Director of 
Enterprise M3. If the matter can still not be resolved, the matter will be referred to an 
independent arbitrator. The costs of which shall be borne by the County Council being the 
delivery organisation and Enterprise M3. 

The legal funding agreement will:- 

• set out delivery milestones for the project, a projected payment schedule (where 
applicable) and will include arrangements for reporting monitoring information back to 
Enterprise M3; 

• provide assurance that any local contributions specified within the business case will be 
provided and accept liability for all cost increases; and 

• confirm that the awarded funding will only be used for the project for which it was 
awarded and that all reasonable efforts to control costs will be made. 

Scheme promoters will be expected to bear scheme development costs for the first part of 
the application process. The preparation of detailed business cases is to be funded by 
scheme promoters. However, Enterprise M3 may agree to fund reasonable costs which 
comply with the funding terms and conditions. 
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➢ Evaluation and Monitoring 

The template for submitting full business case application requires promoters to clearly 
specify the Evaluation and Monitoring strategy. This forms an integral part of an application. 
As part of their evaluation of a proposal, Enterprise M3 will assess the adequacy of a 
promoter’s Evaluation and Monitoring strategy, giving consideration to evaluations that are 
proportionate to the value and scale of each scheme, whilst being affordable and 
representing value for money. The Monitoring & Evaluation Policy is published on: 

https://www.enterprisem3.org.uk/document/monitoring-evaluation-policy-2018 

Enterprise M3 will specify the monitoring metrics projects are expected to report on and the 
frequency on which these reports are required. 

Evaluation methodologies and requirements will also be agreed with scheme promoters 
and will be in accordance with government guidance for reporting and monitoring. 
Generally, the expectation will be that the scheme promoter funds evaluation activity from 
the project budget. Report(s) are to be produced and published on the Enterprise M3’s 
website after suitable intervals/ period, following completion of the schemes. 

The Evaluation Report(s) would aim to demonstrate the extent to which the assumed/ 
predicted impacts and benefits have been realised. They could cover the following measures, 
as appropriate for a scheme: 

• Net additional jobs created in the Enterprise M3 area that can reasonably be linked to the 
intervention. 

• Net additional housing or employment floor space created or enabled as a consequence 
of the intervention (either directly or as part of a wider package of enabling measures). 

• Private sector investment leveraged as a result of the delivery of the intervention (either 
directly or as part of a wider package of enabling measures). 

• Local Gross Value Added (GVA) created and/or safeguarded. 

• Demonstrable contribution to retention of existing businesses in the Enterprise M3 area. 

• Other measures as required by the funding body 

If appropriate and feasible, Enterprise M3 may produce consolidated evaluation reports, 
covering several schemes that are related either by geography or by type of intervention or 
scale of funding or some other relevant criteria, with the aim of drawing out common findings 
and recommendations for future decision making. 

4.27 Value for money for Transport Projects 

Enterprise M3 have committed a large percentage of its budget to transport and mobility 
projects and has robust and established processes in place to ensure that the modelling and 
appraisal processes are in line with National Assurance Guidance.  

Proposals received, as specified in the Business Case and in the Enterprise M3 Monitoring 
and Evaluation Policy must comply with the guidance set out in WEBTAG.3. as appropriate.  
For schemes with a value of less that £5m Enterprise M3 will use its judgement and the 
advice of the provider of due diligence services to determine whether a full WEBTAG.3 
appraisal is appropriate for the level of funding sought, the complexity of the proposed project 
and the weighting attached to this criterion.  

On every project Enterprise M3 through its governance procedures ensure that the full range 
of material costs and benefits, the fit with criteria are made available to decision makers.  

https://www.gov.uk/government/publications/monitoring-and-evaluation-framework-for-local-authority-
major-schemes 
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Part 2    - LEP Commitments 
 

 
The National Framework Guidance seeks the following commitments. The signatory table 2 
demonstrates the commitment of Enterprise M3. Hampshire County Council in the Accountable 
Body role 
 
 
Table 1 

 

 Commitment by Enterprise M3 Executive and Non Executive Members 

1  Commit to keep records which demonstrate legal obligations and other compliance 
requirements 

2 Commit to proactively raise instances of non-compliance with Government 

3 Commit to actively cooperate with stakeholders and other regeneration organisations 

4 Commit to ensure partnership working and engagement on projects 

5 Commit to champion successes within their communities 

6 Commit to Board member and LEP Officer induction and training 

7 Commit to providing a safe environment free from unlawful discrimination and 
harassment both in employment and service delivery 

8 Commit to working collaboratively with other LEPs 

 
Signatories to this document affirm adherence to the commitments in table 2 that it is compliant 
with the National Assurance Framework Guidance January 2019 

 
Table 2 

Name Organization Role Date Signature 

Kathy Slack Enterprise M3 CEO 29/03/2019 

 
Dave Axam Enterprise M3 Chair 29/03/2019 

 
Rob Carr Hampshire County 

Council 
 

Section 151 29/03/2019 
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Part 3  Enterprise M3 Policies 

The following Policies are available on the Enterprise m3 website: 

• Code of Conduct 

• Conflict of interest 

• Complaints for third parties and the public 

• Whistleblowing Policy 

• Data and data security 

• Diversity and Equality Statement 

• Expenses 

• Evaluation and Monitoring 
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Annex A – Enterprise M3 Governance Structure 
 

The Structure of Enterprise M3 2019 

The Enterprise M3 Board 
The Enterprise M3 Board is responsible for the overall strategic direction of the LEP, establishing 

targets and priorities and monitoring progress towards those targets. 
 

It is a business-led board made up of 20 members, split between the private, public and not-

for-profit sector. 

 

 
Groups providing strategic advice to the Enterprise M3 Board 

The following groups provide strategic oversight for different 

Enterprise M3 projects and funding streams and advise the 

Enterprise M3 Board on particular projects. 

 

 

 
Action Groups 

There are three action groups which are led by a chair from the private 
sector. These groups report directly to the Enterprise M3 Board and 
play a key role in providing specialist advice and recommendations on 
the delivery of the Strategic Economic Plan. 

 

Enterprise M3 Executive Team 
Enterprise M3 has an executive team led by Chief Executive, Kathy Slack. This team is 

responsible for the day- to-day project management, administration and communications of 
work undertaken by the LEP. This team is made up of employed staff, secondees from local 

organisations within the Enterprise M3 area and, when required, short- term contracted staff to 
deliver particular pieces of work. 

 
Enterprise & 

Innovation 

 

Skills & 

Talent 

European 

Management 

Group 

Programme 
Management 

Group 

 
Nominations  & 
Remuneration 
Committee 

 

Transport 

Resources

, Finance 

and Audit 

Committee 

 

 

 

Enterprise 

Zone 

Programme 

Steering 

Group 

Joint Leaders Board 
 

Made up of the 15 Local 
Authorities within the Enterprise 
M3 area, the JLB helps to advise 

Enterprise M3 on strategic 
priorities for growth and 

provides a mechanism for co- 
ordinating the combined 

contribution of councils on 
actions and activities to deliver 

the Strategic Economic Plan, 
and the resources required to 

implement them. 
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Annex C 

 
Prioritisation, Appraisal, Value for Money and Business Case Development 

 

• Enterprise M3 will periodically release a prospectus inviting bids for funding 
from the GEF and LGF funds 
 

• Enterprise M3 will engage with a range of partners in order to reach a wide 
range of stakeholders and attract suitable project proposals for any funding that 
is likely to be available. Enterprise M3 will endeavour to actively engage 
partners through its action groups, theme leads and newsletters, and will also 
make information publicly available via its website. Enterprise M3 will aim to 
work with a sufficiently diverse set of partners to allow a wide range of project 
options likely to achieve the strategic objectives of the Enterprise M3 to come 
forward for consideration. 

 

• Potential bidders will be provided within an Expression of Interest template 
document (a copy of which will also be made available on the Enterprise M3 
website), which will capture outline business case information required to 
undertake an initial assessment around the merits of the proposed project. 

 

• Following the submission of a completed Expression of Interest template, the 
Enterprise M3 will undertake an initial assessment of the proposal based on 
the following criteria: 

 
Fit with the five Strategic Economic Plan priorities for growth: 

• High Value Sectors for a Globally Facing Economy 

• Enterprise and Innovation for Scaling up High Productivity SME’s 

• Skills for a High Value, High Growth Economy 

• Connectivity for a 21st Century Advanced Digital and Low Carbon Economy 

• Dynamic Communities and Sustainable Growth Corridors 
 
 

Delivery risk, including: 

 
o Level of conceptual development 
o Delivery barriers identified and/or mitigated 

o Identified delivery risks and mitigatiValue for Money, including: 
 

o Economic outcomes expected 
o Funding required and match funding/leverage 
o Potential for providing funding as a loan 

o Value for money assessments undertaken 

This initial assessment will determine whether the proposal is something 

Enterprise M3 would support, and the relative priority of the proposal. Project 

managers will provide feedback to bidders following this assessment. 

 

• For those projects to be taken forward to Programme Management 
Group/Board, Enterprise M3 will request the submission of a detailed business 
case for due diligence, based on a template developed by Enterprise M3. The 
business case template will seek a proportionate level of information to address 
the five cases within the HM Treasury Green Book business case development 
methodology. The outline and full business cases are the evidential basis on 
which assessment of projects will take place, and by which the relative priority 
of projects will be determined. 
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• All projects will be assessed in line with the Monitoring and Evaluation Policy 

available at:     https://www.enterprisem3.org.uk/document/monitoring-
evaluation-policy-2018 

 

• Independent scrutiny will then be undertaken around these business 
cases, verifying that the information provided is sound and can be used 
as evidence for decision-making around the priority and funding of the 
project. Rigour and data quality will be assessed, alongside the need 
and/or opportunity the project addresses. This process will also ensure 
established best practice is taken account of appropriately in proposals 
and that all projects are quality assured in an independent manner. This 
independent scrutiny will also test the extent to which clearly defined 
inputs, activities, outputs and economic outcomes, the additionality of 
these outputs, and factors such as deadweight and displacement have 
been taken into account. 

 

 

• The Enterprise M3’s PMG will then consider the outcome of this and form 
a view as to the relative priority of a project within the overall programme, 
and whether the project should proceed to contracting. The PMG has 
responsibility for comparing different types of projects across the 
programme. The PMG will approve any projects with a value of less than 
£3m or make a formal recommendation to the Board with projects with a 
value greater than £3m stating that the proposal should: 

 

o proceed to contracting; 
o proceed to contracting subject to certain conditions being met; or 
o not proceed to contracting at this point. 

• Value for money across the programme will be assessed and reviewed 
on an ongoing basis. 

 

• Enterprise M3 has allocated named individuals as having responsibility 
for overseeing the scrutiny of business cases, and for ensuring there is 
overall value for money within the Local Growth Fund and Growing 
Enterprise Fund programmes: 

 
 Job Title Responsible for 

 Assistant Director 

– Operations 

Ensuring overall value for money within the 

Local Growth Fund and Growing Enterprise 

Fund programmes. 

 Head of Skills Overseeing scrutiny of skills business cases 

 Head of Enterprise & 
Innovation 

Overseeing Scrutiny of Enterprise and 
Innovation business cases 

 Head of Transport Overseeing scrutiny of Transport business 
cases 
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