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Executive Decision Records

Please find set out below a number of Executive Decisions taken at 
the HAMPSHIRE COUNTY COUNCIL Executive Member for 
Environment and Transport Decision Day held at the Castle, 

Winchester on Tuesday, 4th June, 2019

9.  PROJECT APPRAISAL: HUT HILL CHANDLERS FORD TO CHILWORTH 
CYCLEWAY/FOOTWAY 

10.  M27 JUNCTION 9 AND PARKWAY SOUTH ROUNDABOUT SCHEME - 
PROJECT APPRAISAL UPDATE 

11.  TRANSFORMING CITIES FUND TRANCHE 2 UPDATE 

12.  VILLAGE TRAFFIC MANAGEMENT IMPROVEMENTS OVER WALLOP 
ANDOVER 

13.  PROJECT APPRAISAL: FAREHAM AIR QUALITY IMPROVEMENT SCHEME 

14.  HAMPSHIRE COUNTY COUNCIL RESPONSE TO GOVERNMENT 
CONSULTATION ON THE DRAFT FLOOD AND COASTAL EROSION RISK 
MANAGEMENT STRATEGY FOR ENGLAND 
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Environment and Transport

Date: 4 June 2019

Title: Project Appraisal: Hut Hill, Chandlers Ford to Chilworth 
Cycleway/Footway

Report From: Director of Economy, Transport and Environment

Contact name: Adam Bunce

Tel: 07540 221448 Email: adam.bunce@hants.gov.uk

1. The decision:
1.1 That the Executive Member for Environment and Transport approve the 

Project Appraisal for Hut Hill, Chandlers Ford to Chilworth shared use 
Cycleway/Footway, as outlined in the supporting report.

1.2 That approval be given to procure and spend and enter into necessary 
contractual arrangements, in consultation with the Head of Legal Services, 
to implement the proposed improvements to the shared use 
Cycleway/Footway along Bournemouth Road, Chandlers Ford to Chilworth 
(“the scheme”), as set out in the supporting report, at an estimated cost of 
£1.14 million to be funded from developer contributions and the 
Transforming Cities Fund.

1.3 That approval be given to enter into contractual arrangements, in 
consultation with the Head of Legal Services, to transfer the £770,000 of 
Transforming Cities funding from Southampton City Council to the County 
Council.

1.4 That authority is given to secure all necessary rights, easements, licences, 
consents and permissions, in consultation with the Head of Legal Services, 
to enable implementation of the scheme.

1.5 That authority to make the arrangements to implement the scheme, 
including minor variations to the design or contract, be delegated to the 
Director of Economy, Transport and Environment.

2. Reasons for the decision:
2.1 This proposed shared use Cycleway/Footway has previously been identified 

in both Eastleigh and Test Valley Cycle Strategies and their respective 
District Transport Statements.  It has been identified as a strategic cycle 
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route and is one of the three north-south connections between Eastleigh 
district and Southampton for cyclists. Cyclists currently use the route and 
monitoring has shown in excess of 230 daily cycle movements, reflecting its 
use as an important link between large residential and employment areas, 
as well as providing access to schools, other local amenities and leisure 
facilities.

2.2 Bournemouth Road and Winchester Road are busy, with approximate traffic 
flows of 14,500 vehicles (in both directions) over a 12 hour period weekday 
average (March 2015).  There is a 40mph speed limit in force, with a 60mph 
limit in the central section, and the route is used by buses. This makes 
cycling on-road unappealing and potentially dangerous, especially for 
vulnerable cyclists such as young children.

3. Other options considered and rejected:
3.1 The detailed feasibility report identified three options for delivering the route. 

The differences in the options were subtle and were associated with total 
costs and the method of dealing with the lay-by at the entrance to Hut 
Woods. The three options are summarised below:

 OPTION 1: At the location of the layby north of the M27 crossing, 
provide a 3m wide shared use Cycleway/Footway following the route of 
the existing footway. The route follows the existing footway around the 
layby and will not change the layby geometry. It is the least expensive 
option, although utility works will be required to lamp columns, BT 
Openreach plant, SSE telecoms plant, and possibly Virgin Media plant;

 OPTION 2: At the same location, provide a 2.5m wide shared use 
Cycleway/Footway adjacent to the existing kerbline, reducing the levels 
of the bank between the carriageway and layby. The route follows the 
existing carriageway edge and will require a new double height kerb. 
Option 2 will also require a small retaining wall narrowing of the layby, 
which may result in opposition from commuters who park there. Option 2 
is more expensive than option 1; and

 OPTION 3: As option 2 but includes the provision of a 3m wide facility 
with a new double height kerbline in the safety margin.

3.2. Option 1 was highlighted as the preferred solution, it suggested that the 
route should follow the existing footway around the layby and should not 
change the layby geometry.  This option was the least expensive.

4. Conflicts of interest:
4.1 Conflicts of interest declared by the decision-maker: None

4.2 Conflicts of interest declared by other Executive Members consulted: None
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5. Dispensation granted by the Conduct Advisory Panel: none. 

6. Reason(s) for the matter being dealt with if urgent: not applicable.

7. Statement from the Decision Maker: 

Approved by:

--------------------------------------------------

Date:

4 June 2019

Executive Member for Environment and Transport
Councillor Rob Humby
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Environment and Transport

Date: 4 June 2019

Title: M27 Junction 9 and Parkway South Roundabout Scheme – 
Project Appraisal Update

Report From: Director of Economy, Transport and Environment

Contact name: Duncan Stewart

Tel: 01962 845421 Email: duncan.stewart@hants.gov.uk

1. The decision:
1.1 That the Executive Member for Environment and Transport notes the 

increase in value of £898,000 for the M27 Junction 9 and Parkway South 
Roundabout scheme (“the Scheme”) to allow pedestrian and cycle facilities 
to be added to its scope in accordance with the aspiration set out in the 
Executive Member for Environment and Transport Decision Report of 
January 2019, with the increase fully funded from grant secured from the 
Highways England Designated Cycle Fund. 

1.2 That the Executive Member for Environment and Transport approves the 
updated Project Appraisal for the M27 Junction 9 and Parkway South 
Roundabout scheme, as outlined in the supporting report.

1.3 That approval be given to procure and spend and enter into necessary 
contractual arrangements, in consultation with the Head of Legal Services, 
and including any necessary funding or other agreements with Highways 
England, to implement the proposed improvements to M27 Junction 9, 
Whiteley Way and Parkway South Roundabout, as set out in the supporting 
report, at an estimated cost of £23.128 million to be funded from a 
combination of Highways England Growth and Housing Fund, Highways 
England Congestion Relief Fund, Highways England Designated Cycle 
Fund, Local Transport Plan funding and developer contributions. 

1.4 That authority to make the arrangements to implement the Scheme, 
including minor variations to the design or contract, be delegated to the 
Director of Economy, Transport and Environment.
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2. Reasons for the decision:
2.1 The decision will increase capacity and improve journey time reliability at 

and between M27 Junction 9 and Parkway South Roundabout in Whiteley. 
These works will contribute towards improving the local and strategic 
highway networks to accommodate forecasted traffic growth to ensure 
Hampshire maintains strong, sustainable economic growth and prosperity. 

2.2. The improved infrastructure will allow greater accessibility to local 
businesses and housing development areas to assist the local and regional 
economy and promote investment and growth in construction of new homes 
on a number of local sites.

2.3 The addition of a shared use path for pedestrians and cyclists to the scope 
for this the Scheme will improve access and safety for vulnerable road users 
connecting existing routes in Segensworth and Whiteley across the M27 at 
Junction 9.

3. Other options considered and rejected:
3.1 The option of not progressing work on the junction improvements was 

considered and rejected as it would mean the traffic congestion and delay in 
the area would continue to worsen, with resultant negative impacts on 
business and investment and the provision of new homes. 

3.2 The option of implementing improvements at one junction and not the other 
was considered and rejected, as the two junctions are very much linked in 
operational terms and only a fraction of the overall scheme benefits would 
be achieved. 

3.3 The option of widening Whiteley Way on the eastern side of the carriageway 
was considered and rejected as economically inviable due to the significant 
costs and forecast delays to the motorway network resulting from the traffic 
management requirements for diverting the existing utility services and 
constructing the necessary structural works. This option was also judged to 
have a greater potential negative impact on adjacent residential properties.

4. Conflicts of interest:
4.1. Conflicts of interest declared by the decision-maker:
4.2. Conflicts of interest declared by other Executive Members consulted:

5. Dispensation granted by the Conduct Advisory Panel: none. 

6. Reason(s) for the matter being dealt with if urgent: not applicable.

7. Statement from the Decision Maker: 
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Approved by:

--------------------------------------------------

Date:

4 June 2019

Executive Member for Environment and Transport 
Councillor Rob Humby 
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Environment and Transport

Date: 4 June 2019

Title: Transforming Cities Fund Update

Report From: Director of Economy, Transport and Environment

Contact name: Graham Wright

Tel: 01962 845148 Email: graham.wright@hants.gov.uk

1. The decision:
1.1. That the success of the Tranche 1 Transforming Cities Fund (TCF) bids for 

Portsmouth and Southampton, and progress with the delivery phase, is noted.
1.2. That authority is delegated to the Director of Economy, Transport and 

Environment to enter into legal and other arrangements with the respective 
lead authorities to secure the necessary funding to deliver the TCF 
programme.

1.3. That the proposed candidate projects listed at paragraph 11 of the supporting 
report form the basis of the draft Strategic Outline Business Case for Tranche 
2 Transforming Cities Fund bids for Portsmouth and Southampton.

1.4. That authority is delegated to the Director of Economy, Transport and 
Environment to finalise and submit the draft Strategic Outline Business Case 
for Tranche 2 Transforming Cities Fund bids for each programme area to the 
Department for Transport, through the established joint working arrangements 
with Portsmouth City Council and Southampton City Council.

2. Reasons for the decision:
2.1. Acceptance by the Department for Transport (DfT) of the TCF bids for both 

Portsmouth and Southampton represents a very significant funding opportunity 
for Hampshire County Council to deliver infrastructure to support public 
transport, walking and cycling in the parts of Hampshire adjacent to the two 
cities.

2.2. In the Spring Statement in March, the Government announced an award from 
the Tranche 1 Transforming Cities Fund, including £1.4million for the 
enhanced eclipse busway extension and £398,000 for real time information for 
passengers at bus stops in Waterlooville and Havant, together with 
£1,599,500 for cycle route enhancements at Hut Hill Eastleigh, Redbridge 
Causeway, Eling and Test Lane, Nursling.

2.3. The DfT has awarded the Tranche 1 funding to the lead authority for each of 
the TCF bids, under the terms of a grant determination letter, and in both 
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cases this is the respective city council. It will be necessary to enter into 
suitable arrangements with each city council to secure the funding allocated to 
each of the Tranche 1 schemes within Hampshire.

2.4. Draft Strategic Outline Business Cases (SOBC) are now being co-developed 
by the County Council with the respective city councils for each Tranche 2 bid. 
In the case of Portsmouth and south east Hampshire, this includes the Isle of 
Wight Council in respect of renewed transport interchange facilities at Ryde 
Esplanade, connected to Portsmouth by the Wightlink and Hover travel 
services across the Solent. 

2.5. The deadline for SOBC submission to DfT is 20 June 2019, and governance 
arrangements have been established to support joint approval once the SOBC 
details have been finalised.             

3. Other options considered and rejected:  
3.1. Not to submit a Tranche 2 bid. This option has been rejected on the basis that 

having been accepted by the DfT onto the TCF programme, there is a very 
reasonable prospect that capital funding will be forthcoming from a Tranche 2 
submission.

3.2. Not to co-develop proposals with the respective city councils. This option has 
been rejected on the basis that the key criteria set out by the DfT for the TCF 
seeks to address the productivity gap caused by connectivity issues between 
the city centre and the surrounding suburbs. It is therefore highly probable that 
a bid based entirely upon the county areas would be unsuccessful as it would 
fail to meet the basic criteria.  

4. Conflicts of interest:
4.1. Conflicts of interest declared by the decision-maker:
4.2. Conflicts of interest declared by other Executive Members consulted:

5. Dispensation granted by the Conduct Advisory Panel: none. 

6. Reason(s) for the matter being dealt with if urgent: not applicable.

7. Statement from the Decision Maker: 

Approved by:

--------------------------------------------------

Date:

4 June 2019

Executive Member for Environment and Transport 
Councillor Rob Humby 
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Environment and Transport

Date: 4 June 2019

Title: Project Update: Village Traffic Management Improvements, 
Over Wallop, Andover

Report From: Director of Economy, Transport and Environment

Contact name: Jakub Styszynski

Tel: 01962 832276 Email: jakub.styszynski@hants.gov.uk

1. The decision:
1.1. That the Executive Member for Environment and Transport approves the 

proposed approach to the Over Wallop traffic management scheme, as set 
out in the supporting report.

1.2. That the Executive Member for Environment and Transport approves the 
proposed monitoring and assessment methodology for the traffic 
management trial set out in paragraph 12 of the supporting report.

2. Reason for the decision:
2.1 Motorists are currently using the village as a cut through between the A303, 

Grateley railway station and the junction of B3084/A343/Salisbury Road. This 
traffic is passing through the village and there is a locally perceived safety risk 
to vulnerable road users and listed buildings due to the volume and speed of 
the traffic.

2.2 To remedy the problem of through traffic passing through Over Wallop, and to 
make the current route less attractive, the C250 Old Stockbridge Road has 
been reclassified to a B road.

2.3 Further measures proposed to aid the situation are listed as follows:
1. Traffic calming to be installed in the village on Station Road
2. Closure of Salisbury Lane with turnaround points for commercial vehicles 

and refuse lorries. The aim of the above measures is to reduce the 
perceived risk reiterated by local residents of the speed and volume of 
traffic and discourage motorists from using Station Road and encourage 
the use of Old Stockbridge Road as an alternative route. 

2.4 The project was publicly consulted on in 2016 and a public engagement event 
was held in 2018. There was not a deliverable solution that was universally 
popular with all residents.  However, the majority did support the proposals. 
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Therefore, a trial scheme is proposed to assess the impacts of these 
measures and the potential benefits, if any, of making them permanent.

2.5 The traffic management proposals in Over Wallop were under investigation, 
including significant community engagement, before the County Council 
changed its traffic management policy in 2016.  Therefore, on the basis of 
commitments given before the policy change, these proposals are being 
brought forward for implementation to fulfil the undertaking provided at the 
time.

2.6 It should be noted that under the prevailing policy of the time, which allowed 
community led initiatives to be considered for traffic management, there was a 
requirement that in the absence of consensus the scheme would not go 
ahead.  

3 Other options considered and rejected:
3.1 Additional elements in the scheme scope were considered and rejected, 

namely improvements at Grateley (Wallop Road/Old Stockbridge Road) 
junction and Kentsboro (A343/Old Stockbridge Road) junction.

3.2 Following preliminary design work, it was found that the improvements to 
Grateley junction were beyond the funding available to the project.

3.3 The proposed improvements to the Kentsboro junction were minor and within 
the funding available, but it was felt that the benefits were minor in relation to 
the costs and therefore did not represent sufficient value for money to justify 
expenditure.

4. Conflicts of interest:
4.1. Conflicts of interest declared by the decision-maker: none
4.2. Conflicts of interest declared by other Executive Members consulted: none

5. Dispensation granted by the Conduct Advisory Panel: none. 

6. Reason(s) for the matter being dealt with if urgent: not applicable.

7. Statement from the Decision Maker: 
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Approved by:

--------------------------------------------------

Date:

4 June 2019

Executive Member for Environment and Transport 
Councillor Rob Humby 
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Environment and Transport

Date: 4 June 2019

Title: Project Appraisal: Fareham Air Quality Improvement Scheme

Report From: Director of Economy, Transport and Environment

Contact name: Tobias Bauer / James Moore

Tel: 01962 846735 Email: tobias.bauer@hants.gov.uk

01962 846768 james.moore@hants.gov.uk

1. The decision:
1.1. That the Executive Member for Environment and Transport approves the 

Project Appraisal for the Fareham NO₂ Cycle Links package of nine small-
scale infrastructure improvements, as outlined in the supporting report.

1.2. That approval be given to procure, spend, and enter into necessary 
contractual arrangements, in consultation with the Head of Legal Services, 
to implement the proposed improvements to the local cycle network, as set 
out in the supporting report, at an estimated cost of £396,000 to be fully 
funded from the Government’s Joint Air Quality Unit’s (JAQU1) 
Implementation Fund. 

1.3. That authority to make the arrangements to implement the scheme, 
including minor variations to the design or contract, be delegated to the 
Director of Economy, Transport and Environment.

2. Reasons for the decision:
2.1. The County Council has been served a Ministerial Direction to implement air 

quality abatement measures (determined via a government prescribed 
evidence gathering process) before the end of December 2019 in order to 
support a reduction in roadside nitrogen dioxide concentrations to within 
annual legal limits during the 2020 calendar year.

2.2. Procurement, contract mobilisation, and construction are predicted to take 
approximately 26 weeks, finishing on 29 November 2019.

1 JAQU: The Joint Air Quality Unit: A partnership between Department for Transport and 
Department for Environment, Food and Rural Affairs
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2.3. Approval to procure and spend is therefore required at this time to ensure 
construction by 31 December 2019 (including capacity for slippage or issues 
on site).

3. Other options considered and rejected:
3.1. Do nothing: Rejected. Not implementing the package of cycle schemes may 

expose the County Council to potential legal challenge.

4. Conflicts of interest:
4.1. Conflicts of interest declared by the decision-maker: None 

4.2. Conflicts of interest declared by other Executive Members consulted: None

5. Dispensation granted by the Conduct Advisory Panel: 

6. Reason(s) for the matter being dealt with if urgent: 
7. Statement from the Decision Maker: 

Approved by:

--------------------------------------------------

Date:

4 June 2019

Executive Member for Environment and Transport
Councillor Rob Humby
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HAMPSHIRE COUNTY COUNCIL

Executive Decision Record 

Decision Maker: Executive Member for Environment and Transport

Date: 4 June 2019

Title: Hampshire County Council Response to Government 
Consultation on the Draft Flood and Coastal Erosion Risk 
Management Strategy for England

Report From: Director of Economy, Transport and Environment

Contact name: Simon Cramp

Tel: 01962 832348 Email: simon.cramp@hants.gov.uk

1. The decision:
1.1 That the Executive Member for Environment and Transport notes the content 

and potential impacts of the Government’s consultation on the Draft National 
Flood and Coastal Erosion Risk Management Strategy and endorses the key 
principles to form a basis for the County Council’s detailed response, as set 
out in paragraphs 13-24 of the supporting report. 

1.2 That the Executive Member for Environment and Transport approves the next 
steps for submission set out in the supporting report.

1.3 That authority is delegated to the Director of Economy, Transport, and 
Environment to make all necessary arrangements to approve and submit the 
detailed response to Government in consultation with the Executive Member 
for Environment and Transport.

2. Reasons for the decision:
2.1. Climate change predictions indicate that the UK will experience wetter winters 

and drier summers, with an increased likelihood of more intense rainfall 
leading to flooding. Additionally, we will experience continuing sea level rise 
and increased storminess that will have profound impacts for our coastline. 
The scale of potential future flooding and coastal change is significant. In 
November 2018 the Secretary of State for Environment, Food and Rural 
Affairs called for ‘a new philosophy for managing all sources of flooding and 
coastal change’. The Draft National Flood and Coastal Erosion Risk 
Management Strategy sets out how this will be achieved. 

2.2. The Environment Agency has a statutory duty to develop, maintain, apply and 
monitor a national flood and coastal erosion risk management strategy. This 
is a requirement of Section 7 of the Flood and Water Management Act 
(FWMA) 2010. The FWMA also lists what the strategy must cover, and states 
that it requires public consultation, and that the Secretary of State must 
approve it.  The first national flood and coastal erosion risk management 

Page 19

Item 14

https://www.legislation.gov.uk/ukpga/2010/29/contents
https://www.legislation.gov.uk/ukpga/2010/29/contents


(FCERM) strategy was published in 2011. In its 25year Environment Plan, the 
Government committed the Environment Agency to revising the FCERM 
strategy in 2019.

2.3. The Environment Agency is now consulting on the Draft National Flood and 
Coastal Erosion Risk Management Strategy for England which will replace 
the existing strategy. 

2.4. As a Lead Local Flood Authority, the County Council is responsible for 
managing and planning for flooding and coastal change and must ensure that 
it’s local FCERM strategies are consistent with the final national strategy. In 
addition, all risk management authority plans and strategies, even if they are 
not FCERM focussed, must be undertaken in a manner which is consistent 
with the national strategy.  This consultation represents an important 
opportunity for the County Council to influence the long-term strategic 
direction of flood and coastal erosion risk management not only as a lead 
local flood authority, but also as the Highway Authority, an infrastructure 
provider, provider of a range of services, and as a landowner. 

3. Other options considered and rejected:
3.1 None.

4. Conflicts of interest:
4.1. Conflicts of interest declared by the decision-maker: None
4.2. Conflicts of interest declared by other Executive Members consulted: None

5. Dispensation granted by the Conduct Advisory Panel: none. 

6. Reason(s) for the matter being dealt with if urgent: not applicable.

7. Statement from the Decision Maker: 

I thank the Select Committee for its support on this matter, and I acknowledge its 
recommendation to enforce the importance of government making adequate 
funding for ongoing work and research, as well as their support for greater 
integration of flood risk with water resource management issues.

Approved by:

--------------------------------------------------

Date:

4 June 2019

Executive Member for Environment and Transport 
Councillor Rob Humby 
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