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1. Recommendations

1.1 That the Executive Member for Environment and Transport approves the 
Project Appraisal for A340 Thornycroft Roundabout Improvement Scheme, 
Basingstoke, as outlined in this report.

1.2 That approval be given to procure and spend and enter into necessary 
contractual arrangements, in consultation with the Head of Legal Services, 
to implement the proposed improvements to A340 Thornycroft Roundabout, 
as set out in this report, at an estimated cost of £9,445,000 to be funded 
from Local Growth Fund from the LEP, and local resources from Hampshire 
County Council and Basingstoke and Deane Borough Council.

1.3 That authority to make the arrangements to implement the scheme, 
including minor variations to the design or contract, be delegated to the 
Director of Economy, Transport and Environment.

2. Executive Summary 
2.1 The purpose of this paper is to seek approval for the implementation of the 

A340 Thornycroft Roundabout Improvement Scheme in Basingstoke.

2.2 Improvements include widening and signalisation of the four approach arms 
and the circulatory carriageway, improved drainage and the addition of a 
new Toucan crossing on Churchill Way West.

2.3. The measures of success for the scheme will be improved journey times 
through the roundabout, improved access to areas of employment and 
development, and improved local and regional growth and investment.  



3. Background
3.1 Thornycroft roundabout is an important local node on the Basingstoke 

strategic road network. The roundabout is situated on the western section of 
Basingstoke ring road, linking Ringway West to Churchill Way West. The 
Thornycroft scheme, which is planned for main works construction in 
2019/20, aims to reduce congestion on the surrounding road network and 
provide increased capacity to accommodate and enable development within 
the surrounding area.

3.2 These improvements form a further phase in the A30 South West Corridor 
for growth and Hampshire County Council’s strategy for improving access to 
Basingstoke. The improvements will build on and complement the recent 
improvements at the A30 Winchester Road roundabout and the planned 
improvements to A30 Brighton Hill, Kempshott, and Hatch Warren 
roundabouts.

3.3 Thornycroft Roundabout is adjacent to Basingstoke Leisure Park, which was 
identified for redevelopment in the Adopted Local Plan. The roundabout 
improvements have been held back to obtain a more definitive 
understanding of the proposals. A study of the impact of the redevelopment 
concluded that the roundabout would operate satisfactorily if a new access is 
provided to the redeveloped Leisure Park on the A340 Ringway West. The 
proposed Ringway West access would also operate satisfactorily from a 
capacity perspective and would not adversely impact the operation of 
Thornycroft Roundabout.  However, should the redevelopment of the leisure 
park site give rise to a significant increase in traffic volumes, this would have 
to be mitigated, which might require significant future works to the 
roundabout, which the County Council would expect to be funded from 
developer contributions in the normal way.

4. Finance

4.1 Estimates £'000 % of total Funds Available £'000

Design Fee 1,125 11.9 LGF 7,382
Client Fee 215 2.3 Developer 1,443
Supervision 470 5.0 Contributions
Construction 7,635 80.8 BDBC 600
Land 0 0 LTP 20

Total 9,445 100 Total 9,445



4.2 Revenue 
Implications

£'000 % Variation to 
Committee’s budget

Net increase in
    current 
expenditure

17 0.015

Capital Charge 909 0.568

5. Programme
 Gateway Stages
 3 - Project Appraisal Start on site End on site 4 - Review
Date (mm/yy) 11/18 04/19 10/20 04/21

6. Scheme Details
6.1 Improvements include widening and signalisation of the four approach arms 

and the circulatory carriageway, improved drainage and the addition of a 
new Toucan crossing on Churchill Way West.

6.2 An extension of the existing 50mph speed limit will also be implemented to 
mitigate risk of reduced visibility and accidents at the southbound on-slip 
from Brunel Road. The consultation period for these changes has now 
ended and no objections have been received.

6.3 Addition of a Toucan crossing to Churchill Way West to improve cycle and 
pedestrian links and better connect the existing infrastructure.

6.4 Additional cycle link connecting the new Toucan crossing with an existing 
shared use path from West Ham Roundabout to the town centre.

7. Departures from Standards
7.1 Visibility to the stop-line on the southbound approach on A340 Ringway 

West and visibility on exit from College Road are below standard due to the 
proximity of the existing railway bridge piers. The reduced speed limit (to 
50mph) extents will be extended as a mitigating measure.

8. Community Engagement

8.1 A series of Public Exhibitions was held in July 2015 at various venues in 
Basingstoke regarding the proposed major highway improvement schemes, 
which included the improvements to the Thornycroft Roundabout. The public 
exhibitions were held at the Popley Community Centre on the 2nd July; at 
the Basingstoke Baptist Church on the 8th July; and at the Everest 
Community Academy on the 9th July. These exhibitions were well attended 
and the attendees were invited to complete a feedback form. From the 112 
feedback responses that were received, there appears to be a considerable 



level of support for the schemes and their objectives. 70% of those who 
completed the questionnaires believed that the proposed schemes would 
improve access to Basingstoke or had a neutral opinion of the schemes. 
75% believed that the proposed schemes would increase junction capacity 
or had a neutral opinion of the effects on junction capacity. 64% considered 
that the proposed improvements would increase safety in the road network 
or had neutral opinion, and 63% considered that the schemes would 
encourage growth and investment in the area or had neutral opinion about 
this aspect.

8.2 Briefings for both Hampshire County Council and Basingstoke and Deane 
Borough Council members were provided by County Council officers in 
February 2016. No objections were received to the scheme.

8.3 Consultation with Cycle Basingstoke regarding amendments to cycling 
infrastructure was undertaken prior to detailed design stage.  

8.4 As part of the Basingstoke Strategic Transport Infrastructure Plan, the 
Enterprise M3 Local Enterprise Partnership (EM3 LEP) has presented the 
proposals to local businesses and politicians through a number of 
presentations. These provided information on the improvements to 
Thornycroft and other junctions on strategic routes. The public have also 
been consulted on the Basingstoke Town Access Plan in 2011, where the 
concept of improvement to the roundabouts was included and endorsed.

8.5 Additionally awareness of the proposed improvements has been raised 
through the Basingstoke local press, both online and elsewhere.

8.6 An exhibition to communicate current progress on the scheme and outline 
the proposed programme of implementation was held locally to the junction 
at the Loddon Vale Bowling Club on 13th September 2018. The feedback 
received, albeit low in number, is in support of the scheme.

9. Statutory Procedures
9.1 This Scheme will not impact on any public rights of way, is not in a nature 

conservation area, and has no foreseeable impact on any areas of 
ecological, archaeological or environmental significance.

10. Land Requirements
10.1 A parcel of land adjacent to Churchill Way West currently owned by 

Basingstoke and Deane Borough Council is required to be dedicated as 
Highway to allow for the widening works.  

10.2 Currently all parties are in agreement with the draft Head of Terms and 
formal instruction of solicitors is imminent. 

10.3 An acceptable design option is available in the unlikely event that the land is 
not obtained.



11. Maintenance Implications
11.1 There will be an increase in the long term maintenance liability due to the 

new traffic lights and the carriageway widening. The surfacing works as part 
of the scheme will remove the need to do any surface maintenance works in 
the short and medium term, which has proven to be a maintenance issue in 
the past.

11.2 The materials that will be used in the construction of the scheme are 
standard highway materials and will match those existing at the site.



LTP3 Priorities and Policy Objectives

3 Priorities
 To support economic growth by ensuring the safety, soundness and 

efficiency of the transport network in Hampshire   

 Provide a safe, well maintained and more resilient road network in 

Hampshire      

 Manage traffic to maximise the efficiency of existing network capacity, 

improving journey time reliability and reducing emissions, to support the 

efficient and sustainable movement of people and goods   

   

14 Policy Objectives   
 Improve road safety (through delivery of casualty reduction and speed 

management)   

 Efficient management of parking provision (on and off street, including 

servicing)

 Support use of new transport technologies (i.e. Smartcards; RTI; electric 

vehicle charging points)     

 Work with operators to grow bus travel and remove barriers to access

     

 Support community transport provision to maintain ‘safety net’ of basic 

access to services

 Improve access to rail stations, and improve parking and station facilities 

    

 Provide a home to school transport service that meets changing curriculum 

needs    

 Improve co-ordination and integration between travel modes through 

interchange improvements    

 Apply ‘Manual for Streets’ design principles to support a better balance 

between traffic and community life    

 Improve air quality   

 Reduce the need to travel, through technology and Smarter Choices 

measures     



 Promote walking and cycling to provide a healthy alternative to the car for 

short local journeys to work, local services or school     

 Develop Bus Rapid Transit and high quality public transport in South 

Hampshire, to reduce car dependence and improve journey time reliability 

   

 Outline and implement a long term transport strategy to enable sustainable 

development in major growth areas     

Other
Please list any other targets (i.e. National Indicators, non LTP) to which this 
scheme will contribute.



Integral Appendix A

CORPORATE OR LEGAL INFORMATION:

Links to the Strategic Plan
Hampshire maintains strong and sustainable economic
growth and prosperity:

Yes

People in Hampshire live safe, healthy and independent
lives:

Yes

People in Hampshire enjoy a rich and diverse 
environment:

No

People in Hampshire enjoy being part of strong, 
inclusive communities:

No

Other Significant Links
Links to previous Member decisions:
Title Date

1. EMETE- Local Enterprise Partnership
Funding Scheme Update (ref 6197)

2. EMETE- Local Enterprise Partnership
Funded Major Transport Scheme Update (ref 6870)

04.11.2014

15.09.2015

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None



Integral Appendix B

IMPACT ASSESSMENTS:

1. Equality Duty
1.1. The County Council has a duty under Section 149 of the Equality Act 2010 

(‘the Act’) to have due regard in the exercise of its functions to the need to:

 Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited under the Act;

 Advance equality of opportunity between persons who share a relevant 
protected characteristic (age, disability, gender reassignment, pregnancy 
and maternity, race, religion or belief, gender and sexual orientation) and 
those who do not share it;

 Foster good relations between persons who share a relevant protected 
characteristic and persons who do not share it. 

Due regard in this context involves having due regard in particular to:

a) The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic;

b) Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it;

c) Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by such 
persons is disproportionally low.

1.2. Equalities Impact Assessment:
The proposals will have little or no impact upon groups with protected 
characteristics. The proposals will offer upgraded facilities for all road users, 
including the maintained provision of pedestrian and cycle facilities.  This will 
maintain the choices for local users and continue to offer connection to the 
existing pedestrian and cycle network.

2. Impact on Crime and Disorder:
2.1 These proposals are not expected to impact on crime and disorder.

3. Climate Change:
a) How does what is being proposed impact on our carbon footprint / energy 

consumption?

The proposed junction improvement works may lower vehicle emissions by 
reducing/removing congestion and allowing vehicles to more efficiently 
navigate the junction, resulting in less polluting journeys.
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b) How does what is being proposed consider the need to adapt to climate 
change, and be resilient to its longer term impacts?

Improving the existing cycle and pedestrian links along College Road and 
Thornycroft Lane may encourage modal shift to cycling or walking into 
Basingstoke town centre, leading to a reduction in greenhouse gas emissions 
and air pollution.


