
1

HAMPSHIRE COUNTY COUNCIL

Decision Report

Decision Maker: Executive Member for Education

Date: 19 June 2017

Title: Mill Chase Secondary School – 6 FE New Build

Report From: Director of Culture, Communities and Business Services

Contact names: Steve Clow and Bob Wallbridge 

Tel:
01962 847858
01962 847894

Email:
steve.clow@hants.gov.uk
bob.wallbridge@hants.gov.uk

1. Executive Summary
1.1. This report seeks approval to the project proposals for the relocation of a 

secondary school in Bordon at an estimated total cost of £29,990,000.
1.2. The purpose of this paper is also to obtain spend and procurement 

approval for contracting activity associated with the project.
1.3. This project is required to provide a replacement school, on the Budds 

Lane site, in relation to the Whitehill and Bordon Regeneration Project.
1.4. Executive Member approval has been given at Executive Member Policy 

and Resources meeting on 9 November 2016 for acquisition of the 
freehold interest in the Budds Lane site from the Ministry of Defence 
(MOD) and surrender of Hampshire County Council’s (HCC) freehold 
interest in the existing Mill Chase Academy. 

1.5. This project is a significant investment in education facilities in the town 
which will make a major contribution to its regeneration following the 
departure of the MOD in recent years.  The County Council has taken 
leading roles in the provision of a new high quality school building and 
delivering the additional road infrastructure.  It has also actively supported 
the strategic planning of the town alongside public and private sector 
partners.   A one-off capital contribution of £10 million has been made, on 
an exceptional basis, to ensure the scale and quality of the building and its 
landscape demonstrates the positive commitment the Council is making to 
this community.  

2. Scope of Work
2.1. It is proposed to provide a new 6 Form of Entry (FE), Secondary School to 

cater for a maximum of 900 pupils aged 11 to 16 years, with associated 
external facilities. 

2.2. The proposals are to relocate the existing Mill Chase Academy, Mill Chase 
Road, Bordon into a new replacement building off Budds Lane. The 
proposed school has been designed with the required infrastructure for a 



 
 

future planned expansion of a further 2FE to a total of 8FE with a capacity 
for 1200 pupils.  

3.  Contextual Information
3.1. The school will serve the existing catchment area within Whitehill and 

Bordon, the surrounding villages as well as the ongoing and future 
residential developments in the town.  The proposals form part of the 
wider Masterplan for Whitehill and Bordon and the proposed school site 
was identified and agreed with the local planning authority, developer and 
land owner.  Future development proposals include a further 2400 homes, 
and the relocation of the town centre.

3.2. The proposed new secondary school buildings and site will relocate the 
existing Mill Chase Academy, which is sponsored by the University of 
Chichester Academy Trust.

3.3. The design principles for the new school have been developed in close 
liaison with the University of Chichester Academy Trust (UCAT), the 
existing Mill Chase Academy School (MCAS) and officers from Hampshire 
County Council Children’s Services department.

3.4. Kier Construction were appointed to the pre-construction stages of the 
project following a mini-competition to the Southern Construction 
Framework in July 2016. It is anticipated that the elemental construction 
packages will be procured over the summer with works commencing on 
site during the Autumn 2017 and completing during the Summer 2019.

3.5. The proposed all weather sports facilities are to be procured separately 
through the Landscape Contracting Framework which will secure best 
value for the County Council. This package forms a discrete element of 
works to the main construction site. The funding and delivery programme 
is contained within the overall project. 

3.6. Construction access to the site will be provided for the contractor to the 
school site off Budds Lane.  The contractor’s compound will be located 
adjacent to the proposed development. A second construction access, for 
the all weather sports pitch contract, is to be provided to the north of the 
site from Station Road.

3.7. A planning application for the relocation of the Mill Chase academy was 
submitted to in February 2017 and is due to be determined in Summer 
2017.

4. Finance
4.1. Capital Expenditure:

Funding for the project of £29,490,000 was approved at the Executive 
Lead Member for Children’s Services Decision Day on 17 January 2017 
and this report outlines the available budget from within which the project 
must be designed and delivered.  In line with the rest of the Children’s 
Services Capital Programme, an inflationary uplift has been applied to the 
anticipated Developer Contributions.



 
 

The following tables outline the breakdown of its distribution across the 
project:

Capital Expenditure Current Estimate
 £’000

Capital Programme 
   £’000

Buildings 25,614 25,313

Fees 4,376 4,177

29,990*  29,490*

 * The means by which the difference between the Current Estimate and the 
Capital Programme allocation is to be met are shown in the table below:
4.2. Sources of Funding:

Financial Provision for Total 
Scheme

Buildings
£’000

Fees
£’000

Total Cost
£’000

1. From Own Resources

a) Capital Programme (as above) 8,584 1,416 10,000

2. From Other Resources

a) Developer’s Contribution
b) East Hants District Council
c) Education Funding & Skills  

Agency (PSBP2). 

10,624
629

5,777

1,903
104
953

12,527
733

6,730

Total 25,614 4,376 29,990

a) Building Cost: 
Net Cost = £2,448 per m2 

Gross Cost = £3,160 per m2

b) Furniture & Equipment:
Included in the above figures is an allocation of approximately £804,000 
for the provision of loose furniture, fittings, equipment and I.T. (inclusive of 
fees). It is intended that the new furniture and equipment be 
supplemented with furniture, fittings and equipment being moved from the 
existing Mill Chase Academy.



 
 

c) School Balances:
The school has the following level of balances:

Published revenue balance as at 31 March 2017: n/a – Academy  

Devolved capital as at 31 March 2017: n/a - Academy

4.3. Revenue Issues:
a) Overview of Revenue Implications:

(a) 
Employees
£’000

(b)       
Other
£’000

(a+b)    
*Net Current 
Expenditure 
£’000

(c)    
Capital    
Charges 
£’000

(a + b + c) 
Total Net 
Expenditure 
£’000

Revenue 
Implications 
Additional + / 
Reductions

0 0 0 1,641 1,641

b) Energy Consumption:
The estimated annual energy consumption for the new accommodation 
will meet that required by current Building Regulations.

5. Risk & Impact Issues
5.1. Please see Appendix B for a summary of the risk and impact issues 

considered in relation to the design of this project. 

6. Details of site and existing Infrastructure
6.1. The proposed site is currently used as a public recreation ground and is to 

the north of Budds Lane, Bordon, adjacent to the existing Bordon Infant 
and Junior School.  Part of the recreation ground site is being retained by 
Whitehill and Bordon Regeneration Company (WBRC) for future 
development.

6.2. The existing site is mainly laid out as sports pitches.  Located in the centre 
of the site is a hard play area with a skateboard park.  This will be 
relocated by WBRC to the adjoining site to the west.  

6.3. The east side of the site is occupied by the former Garrison’s Football 
ground – The Daly Ground.  The grandstand and changing rooms have 
been demolished by the WBRC however it is intended that the 
floodlighting will be retained.  

6.4. The site is bordered by mature mixed woodland.  Tree clearance, 
demolition of the existing buildings and other mitigation work will be 
completed prior to the site ownership being transferred to Hampshire 
County Council in the Summer 2017.



 
 

6.5. New mains temporary and permanent utility services for the construction 
and completed building will be connected to the existing services along 
Budds Lane.  The proposed foul water drainage will be connected to an 
existing sewer that crosses the site.  Surface water drainage will be 
attenuated on site utilising sustainable drainage features.  Required 
consent and work will be carried out by WBRC prior to the site transferring 
to HCC ownership under the Section 106 Agreement.  

7. Scope of the Project
7.1. The construction of the new Mill Chase Academy Secondary School will 

include: 

 22 general classrooms

 7 science classrooms

 Design Technology classrooms

 Special Educational Needs (SEN)/Resource Provision teaching 
spaces

 Music and drama classrooms and recital spaces 

 Drama studio 

 LRC and adjacent ICT classrooms

 2 art rooms with 3 adjacent classrooms

 2 pastoral care spaces

 2 conference rooms

 Staff room, PPA space, offices and workspaces

 Administration offices

 Pupil and staff toilets

 Accessible toilets and hygiene room

 Ancillary support facilities such as plant rooms, storage and 
caretaker’s room

7.2 The school will also provide the following accommodation for extended 
use by the community:

 Assembly hall with provision for 2 badminton courts 

 School entrance and reception space

 External sports pitches, synthetic turf pitch (STP) and Multi-use-
games-area (MUGA)

 Sports hall with provision for 4 badminton courts, activity studio and 
changing rooms

 Dining room with adjacent kitchen



 
 

It is intended that the extended community use of the proposed school will 
be subject to the completion of a Community Use Agreement as required 
by the associated S106 Agreement for the development

8. The Proposed New School Buildings
8.1. The proposal is based upon a school campus model with a landscaped 

central court at the heart of the school.  This is bounded by north and 
south teaching wings with an assembly hall and adjacent music and a 
drama faculty to the west end and sports hall with changing spaces and 
activity studio to the east end of the courtyard.

8.2. A key aspect of the design is to provide a welcoming and accessible 
school with an array of diverse teaching environments which are able to 
adapt to changing learning styles and meet the needs of all pupils.  There 
is also a requirement to have a strong connection from the inside to 
outside to meet the ambition of the Academy Trust and school to teach 
outdoors and maximise the wider benefits of the site.  

8.3. The proposals for the design of new school are intended to compliment 
key buildings of interest identified as important which are to be retained.  
These include various former garrison buildings and other key public 
buildings across Whitehill and Bordon and it is proposed to use a similar 
red brick construction for the new school buildings. Roofs will be finished 
with a high performance roofing system with aluminium windows and 
doors.   

8.4. The school building configuration and classroom design have been 
developed to maximise daylight and offer views out to the surrounding 
woodland setting.

8.5. External canopies to the buildings will provide covered and safe access 
between buildings with external lighting to the car park and adjoining 
footpaths.  This will be controlled to avoid disturbance to residents and 
ecology along the woodland margin.

9. External Works
9.1. The external landscape proposals at Mill Chase Academy Secondary 

School will include:

 A Multi-Use Games Area (MUGA), with infrastructure for floodlights 
to be installed in the future, to the north of the site

 A floodlit Synthetic Turf Pitch (STP) to the north of the site 

 A staff car park to the north west of the site 

 Covered and secure cycle storage in three locations 

 Separate covered cycle area with space for Powered Two Wheelers 
(PTW) in the staff car park

9.2. Five access points have been proposed around the boundary of the site 
for increased pedestrian and cyclist access.  Footpaths along Budds Lane 
will enter the site at each corner to separate pedestrians and traffic 
movements on the school site.



 
 

9.3. The school car park is to be located to the west of the site to separate 
vehicle movements from pupils and take advantage of natural tree cover 
to minimise the visual impact from Budds Lane.  

9.4. A one way traffic circulation system is proposed to the school frontage 
with single and separate points of access and egress of school bus and 
staff traffic.  This will double up as a visitor and delivery parking area 
during the school day outside of the busy drop-off and pick-up times.

9.5. Access to the school beyond the secure line will be via intercom at the 
school’s main reception.

10. Car Parking
10.1. The project will provide staff car parking on the school site which will be in 

line with the Hampshire County Council On-Site School Parking 
Guidelines (approved by the Executive Lead Member for Children’s 
Services on 25 March 2013). There will be 84 car parking spaces provided 
for staff, 4 of which will be fully accessible.

11. Planning
11.1. A planning application was submitted on 06 February 2017. 

12.  Building Management
12.1. The new school building management arrangements will be managed by 

the University of Chichester Academy Trust. 

13. Professional Resources
Architectural Design - Culture, Communities & Business Services 
Interior Design - Culture, Communities & Business Services
Landscape - Culture, Communities & Business Services   
Mechanical & Electrical - Culture, Communities & Business Services   
Structural Engineering - Culture, Communities & Business Services  
Quantity Surveying - Culture, Communities & Business Services  
Principal Designer - Culture, Communities & Business Services  
Drainage - Economy, Transport and Environment
Transport - Economy, Transport and Environment

14. Consultations
14.1. The following have been consulted during the development of this project 

and feedback can be seen in overview in Appendix C:
Academy Principal 
Academy Senior Management Team
University of Chichester Academy Trust
Academy Governors
Bordon Infant and Junior Schools
Children’s Services
Executive Lead Member for Children’s Services
Whitehill and Bordon Development and Implementation Board



 
 

Whitehill and Bordon Strategy Board
National Energy Foundation
East Hants District Council
Local County Councillor 
Local Town Council 
Local Community Groups
Local Residents 
Fire Officer
Access Officer
Planning Department
Crime Prevention Officer  

15. Recommendations
15.1. That the Executive Member for Education gives approval to the project 

proposals for a new 6FE secondary school at Budds Lane, Bordon, at an 
estimated total cost of £29,990,000.

15.2. That the Executive Member for Education grants procurement and spend 
approval for contracting activity associated with the project as outlined in 
Section 3.4 and 3.5 of this report.
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CORPORATE OR LEGAL INFORMATION:

Links to the Corporate Strategy

Hampshire safer and more secure for all:    no

Corporate Improvement plan link number (if appropriate):

Maximising well-being: yes

Corporate Improvement plan link number (if appropriate):

Enhancing our quality of place: yes

Corporate Improvement plan link number (if appropriate):

Other Significant Links
Links to previous Member decisions:
Title Reference Date

Proposed Provision of a Replacement School for 
the Mill Chase Academy, Whitehill and Bordon

7786 09.11.2016

Direct links to specific legislation or Government Directives 
Title Date

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.)

Document Location
None

http://www3.hants.gov.uk/councilmeetings/advsearchmeetings/meetingsitemdocuments.htm?sta=&pref=Y&item_ID=7786&tab=2&co=&confidential=
http://www3.hants.gov.uk/councilmeetings/advsearchmeetings/meetingsitemdocuments.htm?sta=&pref=Y&item_ID=7786&tab=2&co=&confidential=
http://www3.hants.gov.uk/councilmeetings/advsearchmeetings/meetingsitemdocuments.htm?sta=&pref=Y&item_ID=7786&tab=2&co=&confidential=
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RISK & COMBINED IMPACT ASSESSMENT:

1. Equality Duty

1.1.The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to:

 Eliminate discrimination, harassment and victimisation and any other conduct 
prohibited under the Act;

 Advance equality of opportunity between persons who share a relevant 
protected characteristic (age, disability, gender reassignment, pregnancy and 
maternity, race, religion or belief, gender and sexual orientation) and those 
who do not share it;

 Foster good relations between persons who share a relevant protected 
characteristic and persons who do not share it. 

Due regard in this context involves having due regard in particular to:
a) The need to remove or minimise disadvantages suffered by persons sharing 

a relevant characteristic connected to that characteristic;

b) Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it;

c) Encourage persons sharing a relevant protected characteristic to participate 
in public life or in any other activity which participation by such persons is 
disproportionally low.

1.2.Equality Impact Assessment:
a) The buildings and wider site will replace the existing outdated buildings and 

site creating a contemporary and diverse learning environment for the pupils 
using the school and for the wider community.  The building has been 
designed to be open, transparent and accessible to the wider community.

b) The building has been designed to be fully accessible and to comply with all 
current legislation and has been reviewed by the access team for Hampshire 
County Council.

Crime Prevention Issues:
2.1 The County Council has a legal obligation under Section 17 of the Crime and 

Disorder Act 1998 to consider the impact of all the decisions it makes on the 
prevention of crime and disorder in the County. The proposals in this report 
have no impact on the prevention of crime.



 
 

3. Fire Risk Assessment
3.1.Sprinkler systems shall be installed in new and refurbished buildings where 

appropriate, based upon a risk assessment methodology.
3.2.With respect to fire safety and property protection, the proposals have been 

risk assessed in line with the agreed procedures, and confirmed that the 
provision of sprinklers is not proposed in this instance.  The building’s 
management and maintenance is the responsibility of the Academy Trust.  
They will also insure the buildings independently against fire and other 
occurrences.  The risk is different for the Council as it self-insures against 
damage by fire and flood given the scale of the total estate.

3.3.The proposals will meet the requirements of the Building Regulations (BB100 
Fire Safety in Schools), including enhancements beyond minimum provision, 
and are consistent with current fire safety legislation, the partnership 
arrangement with Hampshire Fire and Rescue Services, and are in line with 
the County Council’s policy to manage corporate risk. 

3.4.The project proposals include the following fire safety and enhanced features:

 Additional automatic fire protection, with full (24/7) remote monitoring.

 External finishes specified as fire resistant.

 Reduced fire compartment sizes.

 Consideration of secure by design principles including specific site 
security, bin storage away from building, external lighting etc. 

4. Health and Safety
4.1 Design risk assessments, pre-construction health & safety information and a 

Health & Safety File will be produced and initiated in accordance with the 
Construction Design and Management Regulations for the proposed scheme.

4.2 Local management arrangements will be put in place to manage the health 
and safety impact to all. 

5. Climate Change:
5.1.The project will incorporate the following sustainability features: 

A highly insulated building envelope, including high performance windows, 
doors and roof lights to reduce energy consumption. 
A site waste management plan will be developed to ensure that during 
construction the principles of minimising waste are maintained.
Acoustic attenuation to allow natural ventilation.
Energy efficient lighting and heating controls, as each light fitting will be day-
light linked with absence detection to ensure the minimum energy is used.
External lighting to provide safe access and emergency escape routes that 
will be carefully designed to prevent light pollution to avoid nuisance to 
residential properties.
Low water-consumption sanitary installations. 
Natural ventilation to main spaces with night-time cooling strategy.



 
 

Provision of good levels of day lighting to all teaching areas to reduce the 
need for artificial lighting and energy use.
Solar controlled glass will be installed to south facing windows to assist in the 
control of solar gain.
Extended roof canopies and solar shading above large glazing areas to avoid 
summer time overheating.
The new building will include appropriately sized Photovoltaic Solar Panels.
The use of timber from sustainable sources.
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FEEDBACK FROM CONSULTEES:

OTHER EXECUTIVE MEMBERS:

Executive 
Member & 
Portfolio

Reason for 
Consultation

Date 
Consulted

Response:

Councillor Keith 
Mans, Executive 
Lead Member 
for Children’s 
Services

Portfolio Holder

OTHER FORMAL CONSULTEES:

Member/ 
Councillor

Reason for 
Consultation

Date 
Consulted

Response:

Councillor  Adam 
Carew

Local Member for 
Whitehill, Bordon 
and Lindford

18.05.2017 Councillor Carew briefed 
26.05.17 and is in support 
of the proposals.


