
 

 
 

NOTICE OF MEETING 
 
Meeting 
 

Executive Member for Education and Skills Decision Day 
 

Date and Time Friday, 10th January, 2020 at 2.00 pm 
  
Place Wellington Room  - HCC 
  
Enquiries to members.services@hants.gov.uk 
  
John Coughlan CBE 
Chief Executive 
The Castle, Winchester SO23 8UJ 
 
FILMING AND BROADCAST NOTIFICATION 
This meeting may be recorded and broadcast live on the County Council’s website.  
The meeting may also be recorded and broadcast by the press and members of the 
public – please see the Filming Protocol available on the County Council’s website. 

 
AGENDA 

 
KEY DECISIONS (NON-EXEMPT/NON-CONFIDENTIAL) 
 
1. FAIR OAK INFANT AND JUNIOR SCHOOL – IMPROVEMENT WORKS  

(Pages 3 - 18) 
 
 To consider a report of the Director of Culture, Communities and 

Business Services seeking spend approval for improvement works to 
Fair Oak Infant and Junior Schools. 
 

2. FRYERN JUNIOR SCHOOL, EASTLEIGH  (Pages 19 - 34) 
 
 To consider a report of the Director of Culture, Communities and 

Business Services seeking spend approval for project proposals for 
Fryern Junior School. 
 

NON KEY DECISIONS (NON-EXEMPT/NON-CONFIDENTIAL) 
 
3. APPOINTMENTS TO OUTSIDE BODIES  (Pages 35 - 36) 
 
 To consider a report of the Director of Transformation and Governance – 

Corporate Services regarding appointments to Outside Bodies. 
 

KEY DECISIONS (EXEMPT/CONFIDENTIAL) - NONE 
 
NON KEY DECISIONS (EXEMPT/CONFIDENTIAL - NONE 
 
 

Public Document Pack



 
 
ABOUT THIS AGENDA: 

On request, this agenda can be provided in alternative versions (such as 
large print, Braille or audio) and in alternative languages. 
 
ABOUT THIS MEETING: 

The press and public are welcome to attend the public sessions of the 
meeting. If you have any particular requirements, for example if you require 
wheelchair access, please contact members.services@hants.gov.uk for 
assistance. 
 
 
County Councillors attending as appointed members of this Committee or by 
virtue of Standing Order 18.5; or with the concurrence of the Chairman in 
connection with their duties as members of the Council or as a local County 
Councillor qualify for travelling expenses. 

mailto:members.services@hants.gov.uk


  

HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Education and Skills 

Date: 10 January 2020 

Title: Fair Oak Infant and Junior School – Improvement Works 

Report From: Director of Culture, Communities and Business Services 

Contact name: Steve Clow and Bob Wallbridge  

Tel:    
01962 847858 

01962 847894 
Email: 

steve.clow@hants.gov.uk 

bob.wallbridge@hants.gov.uk 

 

Purpose of this Report 

1. The purpose of this report is to seek spend approval to the project proposals 
for Fair Oak Infant and Junior Schools.  

Recommendation 

2. That the Executive Member for Education and Skills grants spend approval to 
the project proposals for Fair Oak Infant and Junior Schools at the total cost of 
£2,000,000. 

Executive Summary  

3. Fair Oak Infant School provides education for 360 children (4 Forms of Entry) 
and Fair Oak Junior School provides education for 600 children (5 Forms of 
Entry).  

4. The project proposals include extensions and alterations to both schools to 
address existing shortcomings in accommodation, providing a new year R 
classroom and improvements to WCs at the Infant School and a new main 
school entrance, reception and increasing the size of the main school hall at 
the Junior School. 

5. The project is included in the Children Services Capital Programme, approved 
at the Executive Lead Member for Children’s Services Decision Day on 17 
January 2019.  Following approval of the capital programme in January 2019, 
the cost of the scheme has increased by £200,000 due to the increased scope 
of the proposed works to the Junior School building and site.  This additional 
cost will be funded by an increase in the developer’s contributions as shown in 
the table below. 
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6. A planning application was submitted in the November 2019 and a decision is 
expected early in 2020.  

Background 

7. Fair Oak Infant School provides education for children aged between 4 and 6 
years old and Fair Oak Junior School provides education for children aged 
between 7 and 10 years old. There are currently 409 pupils on roll at the Infant 
School and 562 pupils on roll at the Junior School. The numbers attending the 
schools are not currently planned to increase as a result of these proposals. 

8. The project is included in the Children Services Capital Programme, approved 
at the Executive Lead Member for Children’s Services Decision Day on 17 
January 2019, which outlines the available budget for the project.  

9. The original Infant school is a Victorian building dating from 1885 which has 
subsequently been extended, mostly recently in the mid 1990’s with a staff 
room and admin accommodation addition. The original Junior school building 
is a system built SCOLA construction dating from 1968 which has been reclad 
as part of the County Council’s ongoing programme in 2017. 

10. The proposals seek to address shortcomings in the existing accommodation, 
these include an additional year R classroom with associated pupil WCs, WC 
refurbishment and a shortfall in external play area for the Infant School. For 
the Junior School, these include the relocation of the main school entrance 
and reception to improve safeguarding and access control and internal 
remodelling to address the undersized main school hall. 

Finance 

11. Capital Expenditure:  

The Capital Expenditure has already been approved in principle; the following 
tables outline the breakdown of its distribution across the project: 

 

Capital Expenditure Current Estimate 

 £’000 

Capital Programme  

   £’000 

Buildings 1,717  1,717  

Fees    283  283  

Total 2,000* 2,000* 

* The means by which the difference between the current estimate and the capital 
programme allocation is to be met is as shown in the table below. 
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10.  Sources of Funding: 

 

Financial Provision for Total 
Scheme 

Buildings 

£’000 

Fees 

£’000 

Total Cost 

£’000 

1. From Own Resources 
   

a) Capital Programme (as above) 
   

2. From Other Resources 
   

a) Developer contribution 
1,717 283 2,000 

Total  
1,717 283 2,000 

 
 

Building Cost:   
Net Cost = not applicable (due to small scale / type of works) 
Gross Cost = £2,559 per m2   
Cost Per Pupil Place - n/a no additional pupils 
  

i. Furniture & Equipment: 

Included in the above figures is an allocation of £75,000 for the provision of 
all loose furniture, fittings, equipment and I.T. (inclusive of fees). 

 

ii. School Balances:  

The school has the following level of balances: 
 
Published revenue balance as at 31 March 2019 :                                                                     
                                                                           Infant School £111,607.53 
                                                                           Junior School £152,804.52  
  
Devolved capital as at 31 March 2019: Infant School  £11,765.19 
         Junior School £30,844.72 

 

Revenue Issues: 

iii. Overview of Revenue Implications: 

 

 (a) 
Employees 

(b)       
Other 

(a+b)     (c)    
Capital    

(a + b + c) 
Total Net 

Page 5



  

£’000 £’000 *Net Current 
Expenditure 
£’000 

Charges 
£’000 

Expenditure 
£’000 

Revenue 
Implications 
Additional + / 
Reductions 

0 0 0 110 110 

 

Details of Site and Existing Infrastructure 

12. Fair Oak Infant and Junior Schools are within The Wyvern Campus, adjacent 
to Wyvern College Academy secondary school, located off Botley Road, Fair 
Oak. 

13. The Infant School is located to the south east of the campus, with pedestrian 
and vehicular access directly off Botley Road. The Junior School is located 
west of the Infant School in the heart of the campus, sharing vehicular and 
pedestrian access with the adjacent Wyvern College Academy off Botley 
Road.  

14. The boundary between the Infant and Junior schools is to be adjusted as part 
of these proposals, to provide additional hard play for the Infant School.  

15. The existing statutory services infrastructure will be upgraded to provide 
sufficient capacity to both existing schools. 

Scope of the Project 

16. The proposed works at the Infant School comprises an additional classroom, 
rebuild and refurbishment of toilets and an additional external hard play area. 

17. The proposed works at the Junior School comprises a new main entrance and 
reception, internal alterations to the hall and an additional external hard play 
area. 

The Proposed Building Works   

18. The proposed building works for the Infant school comprise:  

 An additional Year R classroom, with toilets 

 The rebuild of an existing toilet block 

 The refurbishment of an existing toilet block. 

19. The proposed building works for the Junior school comprise:  

 A new main entrance with secure lobby, reception and office 

 Internal alterations to form a studio space adjacent to the main hall 
and refurbishment of adjacent classroom. 
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20. The proposed classroom extension to the Infant School will be of framed 
construction, finished externally in brickwork to match the existing, with 
aluminium windows and doors. The classroom roof will be pitched, covered 
with plain tiles. The adjacent toilets will be roofed in a high-performance roof 
covering. 

21. The proposed entrance extension to the Junior School will be of framed 
construction, finished externally in render to match the existing school 
building, with aluminium windows and doors. The roof will be a pitched metal 
standing seam roof, again to match the existing school building. 

External Works 

22. The external works comprise: 

 The realignment of the boundary fence between the Infant and Junior 
School to increase hard play area to the Infant School.  This will 
include with the removal of trees and low-level shrubs and the 
extension of other existing Infant hard play areas. 

 Formation of a new hard play area for the Junior school. 

 A new entrance forecourt to the Junior School 

 Relocated cycle stores to the junior school site 

 Relocated play equipment shed to the junior school site 

 Replacement tree planting to both the infant and junior school sites 

 A new Year-R courtyard adjacent to the extension, with rubber crumb 
surfacing 

 Replacement car parking spaces lost due to the extension at the 
Junior School  

Planning 

23. A planning application was submitted in the November 2019 and a decision 
is expected early in 2020.  

Construction Management 

24. Both schools together with the adjacent Wyvern College will remain in use 
during the construction period and local management arrangements will be 
put in place to manage the health and safety impact for all school users.  It 
is proposed that the contractor will access the school site via the existing 
shared access road. The contractor’s working areas will be segregated from 
the school users. 
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25. No deliveries or construction vehicle movements will take place at the start 
or end of the school day, in order to avoid traffic conflict when pupils are 
arriving at or departing from the site.  

26. The works will be procured through the Hampshire Construction Framework 
and are anticipated to commence during the summer holiday period 2020 
and complete in early 2021. 

Building Management 

27. The existing building management arrangements will remain in place. 

 

Professional Resources 

28. Architectural    – Culture, Communities & Business Services    
Landscape    - Culture, Communities & Business Services     

Mechanical & Electrical  - Culture, Communities & Business Services     

Structural Engineering  - Culture, Communities & Business Services    

Quantity Surveying  - Culture, Communities & Business Services    

Principal Designer   - Culture, Communities & Business Services    

Drainage    - Economy, Transport and Environment 

Consultation and Equalities 

29. Children’s Services, together with both the Infant and Junior Schools, have 
been consulted during the design development stages. A Site Strategy 
Workshop was undertaken in May 2018 for works across the whole campus 
and the document produced was used to inform the brief for these works. 
The proposals were shared with the public, letters were sent to local 
residents and a pre-application consultation event was held at the Wyvern 
College on 10 July 2019. 

30. The following have been consulted during the development of this project 
and feedback can be seen in overview in Appendix A:  

 
Headteacher(s)  

School Governors  

Children’s Services  

Executive Lead Member for Education and Skills  
Local County Councillor  

Local Residents  

Fire Officer  

Access Officer  

Planning Department  
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Risk & Impact Issues 

Fire Risk Assessment 

31. With respect to fire safety and property protection, the proposals have been 
risk assessed in line with the agreed Property Services procedures and 
confirmed that the provision of sprinklers is not required in this instance.   

32. The proposals will meet the requirements of the Building Regulations 
(BB100 Fire Safety in Schools) and are consistent with current fire safety 
legislation, the partnership arrangement with Hampshire Fire and Rescue 
Services, and are in line with the County Council’s policy to manage 
corporate risk.   

 

Health and Safety 

33. Design risk assessments, pre-construction health & safety information and a 
Health & Safety File will be produced in accordance with the Construction 
Design and Management Regulations for the proposed scheme. 

Climate Change 

34. The project will incorporate the following features to reduce energy 
consumption and mitigate the impact of climate change:   
 A highly insulated building envelope for the extension(s) including high 

performance windows, doors and roof lights 

 Provision of good levels of day lighting to all teaching areas to reduce 
the need for artificial lighting and energy use.  

 Strategic placement of extended roof canopies above large glazing 
areas to avoid summer time overheating.  

 Energy efficient lighting and heating controls 

 The use of timber from sustainable sources.  
 A site waste management plan to ensure the principles of minimising 

waste are maintained during construction. 
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REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 
 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
 

Other Significant Links 

Links to previous Member decisions:  

Title Date 
Childrens Services Capital Programme, Executive Lead 
Member for Children’s Services Decision Day   

17 January 
2019 

  

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  
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EQUALITIES IMPACT ASSESSMENT: 
 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share 
it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by such 
persons is disproportionally low. 

2. Please see Appendix B for the Equalities Impact Assessment Page. 
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Appendix A 
 

FEEDBACK FROM CONSULTEES: 
 

OTHER EXECUTIVE MEMBERS: 

Executive 
Member & 
Portfolio 

Reason for 
Consultation 

Date 
Consulted 

Response: 

Councillor 
Patricia Stallard, 
Executive Lead 
Member for 
Children’s 
Services and 
Young People  
 

Portfolio Holder   

 
 

OTHER FORMAL CONSULTEES: 

 

Member/ 
Councillor 

Reason for 
Consultation 

Date 
Consulted 

Response: 

Councillor Bruce 
Tennent  

Local Member for 
West End and 
Horton Heath 
Consulted prior to 
Pre planning public 
consultation. 
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HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Education and Skills 

Date: 10 January 2020 

Title: Fryern Junior School, Chandlers Ford 

Report From: Director of Culture, Communities and Business Services 

Contact names: Steve Clow and Bob Wallbridge  

Tel: 
01962 847858 

01962 847894 
Email: 

steve.clow@hants.gov.uk 

bob.wallbridge@hants.gov.uk 

Purpose of this Report 

1 The purpose of this report is to seek spend approval to the project proposals 
at Fryern Junior School, Chandlers Ford. 
 

Recommendations 

2 That the Executive Member for Education and Skills, grants spend approval to 
the project proposals for Fryern Junior School at the total cost of £7,642,000.  

Executive Summary  

3 Fryern Junior School provides education for 240 children (2 Forms of Entry) 
aged between 7 and 10 years old.  

4 The project comprises a new build Junior School to replace the existing 
buildings originally built in 1963. The timber frame of the building is nearing 
the end of its useful life and it now proposed to replace the existing building in 
its entirety.  

5 The project is included in the Children Services Capital Programme, approved 
at the Executive Lead Member for Children’s Services Decision Day on 17 
January 2019, with a budget of £7,642,000. 

6 A Planning application is to be submitted in January 2020. 

 

Background 

7 Fryern Junior school shares a site with Fryern Infant School. The Schools are 
federated sharing an Executive Headteacher and Governing Body. Fryern 
Junior School provides education for children aged between 7 and 10 years 
old.  
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8 There are currently 295 pupils on roll, with 3no. bulge years that will run 
through the school in temporary accommodation, these additional year groups 
will have left the school by Autumn 2024. There are no plans to increase 
capacity as a result of these proposals and the school is forecast to remain as 
a 2 Form Entry (240 place) Junior School.  

9 The project is included in the Children’s Services Capital Programme, 
approved at the Executive Lead Member for Children’s Services Decision Day 
on 17 January 2019, which outlines the available budget for the project. The 
existing timber framed building at Fryern Junior school dates from 1963 and is 
made up of both single and two storey elements. The cladding is in poor 
condition and a structural assessment of the timber frame has determined that 
the full replacement of the existing building is required.  

10 Proposals for the replacement of the similar timber framed building at Grange 
Junior School, Gosport, are the subject of a future report to the Executive 
Member Education and Skills.  The two projects are being designed and 
procured to realise time benefits and cost efficiencies of a common approach 
to the design and delivery of the replacement school buildings. 

Finance  

11 Capital Expenditure: 

The Capital Expenditure has already been approved in principle; the following 
tables outline the breakdown of its distribution across the project: 

 

Capital Expenditure Current Estimate 

 £’000 

Capital Programme  

   £’000 

Buildings 6,560 6,560 

Fees 1,082 1,082 

 7,642 7,642 

 

12 Sources of Funding: 

 

Financial Provision for Total 
Scheme 

Buildings 

£’000 

Fees 

£’000 

Total Cost 

£’000 

1. From Own Resources 
   

a) Capital Programme (as above) 
6,560 1,082 7,642 

Total  
6,560 1,082 7,642 
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i. Building Cost:  

Net Cost = £3,041 

 Gross Cost = £3,669 

 Cost Per Pupil Place = n/a (no new places) 
 

ii. Furniture & Equipment: 

Included in the above figures is an allocation of £346,239.08 for the 
provision of loose furniture, fittings, equipment and I.T. (inclusive of fees). 

 

iii. School Balances:  

The school has the following level of balances: 
 
Published revenue balance as at 31 March 2019:  £ 20,595.07 

 Devolved capital as at 31 March 2019                  : £ 26,966.24 
 

Revenue Issues: 

iv. Overview of Revenue Implications: 

 

 (a) 
Employees 

£’000 

(b)       
Other 

£’000 

(a+b)     

*Net Current 
Expenditure 
£’000 

(c)    
Capital    
Charges 
£’000 

(a + b + c) 
Total Net 
Expenditure 
£’000 

Revenue 
Implications 
Additional + / 
Reductions 

0 0 0 420 420 

 

Details of Site and Existing Infrastructure 

13 Fryern Junior School is located off Oakmount Road, Chandlers Ford and 
shares an access with the adjacent Fryern Infant School. 

14 The original timber framed building constructed in 1963 comprises a two 
storey classroom block and a single storey element containing the hall, 
kitchen, library and office accommodation. Significant extensions of similar 
construction were added in 1966 and 1970 providing a further single storey 
building and two storey classroom block.  

15 Fryern Junior School is located in the north-west of the site, with the Infant 
School to the east and shared playing fields to the south. The existing 
temporary accommodation is to the west of the infant school, this will be 
retained during construction. The new building is to be located to the south of 
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the existing building. Part of the existing building is to be demolished to create 
space for the contraction of the new school building.  The remainder of the 
building will be demolished, and landscape reinstatement works completed 
once the new school building is in use. 

16 The site is bounded by significant trees which are unaffected by the proposals. 
There are nine trees adjacent to the existing building that will be replaced as 
part of the proposals.  

17 Vehicular access to the site for deliveries, staff and visitors is from Oakmount 
Road. Minor adjustments to the existing car park are proposed to improve 
vehicular and pedestrian segregation.   

18 The existing services infrastructure to the site are sufficient to accommodate 
the project proposals. 

 

Scope of the Project 

19 The proposed project comprises the demolition of the existing timber framed 
buildings, the construction of the new single storey school with improvements 
to external play areas, car parking and footpaths. 

 
20 To support the federated nature of the Infant and Junior School a single 

shared main entrance and shared administration facilities will be provided. 
This will be created by refurbishment works within the existing Infant School.  
There will be a covered link from the newly created shared entrance through to 
the new building. 
 

The Proposed Building  

21 The proposed new building will comprise: 

 9 general teaching classrooms with adjacent break out spaces  

 Library / Learning Resource Centre 

 Main hall and adjacent kitchen (which also serves the infant school) 

 Pupil and staff toilets 

 Staff room 

 

22 The proposed refurbishment works comprise: 

 New secure entrance lobby 

 Main Reception 

 Headteachers office 

 Senior Leadership Team office 

 Accessible WC 

 Reprographics room 
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23 The proposed school building is single storey with a rectangular compact form, 
the larger double height volumes of the hall and dining hall are located at one 
end.  

24 It is proposed that a significant proportion of the new building is to be 
prefabricated off-site in sections built using modular structures.  One exception 
is the structure for the hall which will be a steel frame built on site.  The off-site 
fabrication of the classrooms and kitchen and ancillary space will reduce the 
construction period on site and disruption to the junior school which will remain 
in use during the construction period.  Once brought to site the modular 
building sections will be finished externally with brick cladding, aluminium 
windows, doors and rooflights.  The roof is constructed with a high-
performance covering and parapet walls in brick to match that of the external 
wall cladding. 

 

External Works 

25 The external works comprise: 

 External dining area with furniture and planting adjacent to the 
proposed hall.  

 Replacement tree and wildflower planting. 

 Resurfaced footpath and planting leading to the new shared main 
entrance. 

 New footpath connecting existing western pedestrian entrance to the 
proposed Junior School. 

 Minor adjustments to the existing car park to improve vehicular and 
pedestrian segregation, including installation of a flat top road hump 
providing pedestrian priority.  

 Synthetic surfacing adjacent to the existing Infant School Hall 
Resurfacing of and additions to the existing hard play areas.  

 Improvement to grounds maintenance access  

 

26 The project will retain the existing number of car parking spaces. 

Planning 

27 A planning application is to be submitted in January 2020. 

 

Construction Management 

28 The school site will remain in use during the construction period and local 
management arrangements will be put in place to manage the health and 
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safety impact for all school users.  The contractor will access the school site 
via a temporary entrance off Cumberland Avenue across the playing fields to 
the south. Contractors access and working areas will be segregated from the 
school users. 

29 No deliveries or construction vehicle movements will take place at the start or 
end of the school day, in order to avoid traffic conflict when pupils are arriving 
at or departing from the school. 

The works will be procured through the Southern Modular Building Framework 
and are anticipated to commence on site during Summer 2020 with the new 
building completing in Spring 2021. Demolition of the existing buildings and 
landscape reinstatement works will follow.  

Building Management  
 

25 The existing building management arrangements will remain in place.  
 
Professional Resources 

Architecture    Culture, Communities & Business Services   

Landscape Architecture  Culture, Communities & Business Services    

Interior Design    Culture, Communities & Business Services    

Mechanical & Electrical and   

Structural Engineering  Culture, Communities & Business Services   

Cost Management   Culture, Communities & Business Services   

Principal Designer   Culture, Communities & Business Services   

Drainage Engineering   Economy, Transport and Environment 

Consultation and Equalities 

30 A pre-planning consultation and drop in session took place in July 2019 for 
consultees to meet with the project team and school to discuss the proposed 
development of the site. The proposal received positive feedback. Several 
attendees suggested a footpath connecting an existing pedestrian footpath to 
the proposed Junior School, this has been incorporated within the scheme.  

31 The following have been consulted during the development of this project and 
feedback can be seen in overview in Appendix A: 

 Headteacher 

 School Governors 

 Children’s Services 

 Executive Lead Member for Education and Skills  

 Local County Councillor 

 Local Residents 

 Fire Officer 

 Access Officer 

 Planning Department 
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 Hampshire County Council Catering Service 
 
Risk & Impact Issues 

Fire Risk Assessment 

32 With respect to fire safety and property protection, the proposals have been 
risk assessed in line with the agreed Property Services procedures and 
confirmed that the provision of sprinklers is not required in this instance.  

33 The proposals will meet the requirements of the Building Regulations (BB100 
Fire Safety in Schools), including enhancements beyond minimum provision, 
and are consistent with current fire safety legislation, the partnership 
arrangement with Hampshire Fire and Rescue Services, and are in line with 
the County Council’s policy to manage corporate risk.  

34 The project proposals include the following fire safety enhancements : 

 Automatic fire protection, with full (24/7) remote monitoring. 

 External finishes specified as fire resistant 

 

Health and Safety 

29 Design risk assessments, pre-construction health & safety information and a 
Health & Safety File will be produced and initiated in accordance with the 
Construction Design and Management Regulations for the proposed scheme. 

Climate Change 

35 The project will incorporate the following features to reduce energy 
consumption and mitigate the impact of climate change:  

 A highly insulated building envelope including high performance 
windows, doors and roof lights. 

 Provision of good levels of day lighting to all teaching areas to 
reduce the need for artificial lighting and energy use. 

 Energy efficient lighting and heating controls. 

 The proposals will include photovoltaic solar panels. 

 Natural ventilation to main spaces with night-time cooling strategy. 

 Strategic placement of extended roof canopies/solar shading over 
large glazing areas to avoid summer-time overheating. 

 The use of timber from sustainable sources. 

 A site waste management plan to ensure the principles of 
minimising waste are maintained during construction. 
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REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 
 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  
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EQUALITIES IMPACT ASSESSMENT: 
 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, 
sex and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons 
who do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not 
share it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by 
such persons is disproportionally low. 

2. Please see Appendix B for the Equalities Impact Assessment. 
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Appendix A 
 

FEEDBACK FROM CONSULTEES: 
 

OTHER EXECUTIVE MEMBERS: 

Executive 
Member & 
Portfolio 

Reason for 
Consultation 

Date 
Consulted 

Response: 

Councillor 
Patricia Stallard, 
Executive Lead 
Member for 
Children’s 
Services and 
Young People. 

Portfolio Holder   

 
 

OTHER FORMAL CONSULTEES: 

 

Member/ 
Councillor 

Reason for 
Consultation 

Date 
Consulted 

Response: 

Councillor J 
Grajewski 

Local Member for 
Chandlers Ford 
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Appendix B 
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HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 
 

Decision Maker: Executive Member for Education and Skills 

Date: 10 January 2020 

Title: Appointments to Outside Bodies 

Report From: Director of Transformation and Governance – Corporate 
Services 

Contact name: Jackie Taylor 

Tel:    01962 847479 Email: jackie.taylor@hants.gov.uk 

 1. The Decision (PROPOSED):  

 

 a) That, the Executive Member for Education and Skills makes an appointment 
to the Outside Body organisation as detailed below.  The term of office to 
expire at the County Council elections in May 2021. 

  
 

Name of body and number 
of representatives  

Previous appointment 
(for reference) 
 

Proposed 
Appointment until 
May 2021 
 

 
Hampshire Admission Forum 
(2) 
 

 
Cllr Robert Taylor 
Cllr Roger Huxstep 

       
(Cllr Robert Taylor to 
be replaced only) 
 

  

 b) That the Executive Member for Education and Skills notes that the following 
Outside Bodies no longer require representation. 

 

Name of body 
 

 

Bramshott Educational Trust No longer required 
 

Mrs Catherine Edwards’ 
Foundation 
 

No longer required 
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Agenda Item 3



 

 

2. Reason for the decision: 

2.1. To maintain County Council representation on committees and bodies within 
the community.  

3. Other options considered and rejected: 

3.1. Not to make appointments, which would cease County Council 
representation. 

4. Conflicts of interest: 

4.1. Conflicts of interest declared by the decision-maker: None 

4.2. Conflicts of interest declared by other Executive Members consulted: None 

5. Dispensation granted by the Conduct Advisory Panel: None 

6. Reason(s) for the matter being dealt with if urgent: Not applicable. 

7. Statement from the Decision Maker:  

 

 

 

Approved by: 
 
 
-------------------------------------------------- 
 

Date: 
 
10 January 2020 

Councillor Roz Chadd 
Executive Member for Education and Skills 
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