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The decision: 

1.1. That the Executive Member for Environment and Transport notes the 
significant progress on the M27 Junction 10 Improvement Scheme (“the 
Scheme”), as well as the updated risk assessment set out in the supporting 
report;

1.2. That authority is delegated to the Director of Economy, Transport and 
Environment to develop, and in due course submit a business case for the 
Scheme to the Department for Transport, in consultation with the Executive 
Member for Environment and Transport and, in respect of financial aspects of 
the project and business case, the Director of Corporate Resources.

1.3. That authority is delegated to the Director of Economy, Transport and 
Environment to pursue all potential external and partner funding and bidding 
opportunities to secure funding towards the Scheme development and 
delivery; 

1.4. That the Executive Member for Environment and Transport endorses the 
action taken to commence initial, advanced works for the Scheme in 
December 2018, which was required to meet constraints associated with 
licensing for protected species; 

1.5. That authority be delegated to the Director of Economy, Transport and 
Environment and the Head of Legal Services to progress, enter into, and 
secure all appropriate licences, agreements, consents, rights, permissions 
and easements necessary to enable the advanced and main works to be 
undertaken on land owned by third parties, including Section 6 agreements to 
work on land owned by Highways England and licences to work on Buckland 
Estate land;

1.6. That authority be delegated to the Director of Economy, Transport, and 
Environment and the Head of Legal Services to progress and make all Orders 
(including Side Road Orders) necessary to progress the Scheme towards 



delivery to ensure that the Orders can be advertised as soon as possible to 
enable timescales for sequential tasks to be achieved;

1.7. That authority is delegated to the Director of Economy, Transport and 
Environment, in consultation with the Executive Member for Environment and 
Transport, to suspend development activity on the Scheme once current 
funds are exhausted and in the event that further funding is not received, or 
that other significant programme issues arise as set out in the supporting 
report.

2. Reason for the decision:

2.1. The decision is required to enable necessary work on this important Scheme 
to be progressed as far as possible until current funds are exhausted, within 
the constraints of current uncertainties and assessed risks, and to provide the 
County Council with the option to discontinue work should the latter 
materialise. There is a need to progress key tasks and processes to ensure 
that, should a future decision be taken to progress the Scheme to delivery, 
this option is still open given critical timescales for spending funding.

3. Other options considered and rejected:

3.1. There are variations on three potential options regarding the progression of 
this Scheme, namely: 

 to progress the scheme development and delivery;

 to progress the scheme development but not the delivery; or 

 to not progress the Scheme. 

In relation to the first two options, a future decision will be required at an 
appropriate break point between development and delivery stages based 
upon a full understanding of scheme risks to the County Council. It is 
anticipated that this decision point will be in Spring 2019.  To not progress the 
Scheme has been rejected at this stage given the high profile nature of this 
regionally significant Scheme. The Secretary of State for Transport has 
advised that Hampshire County Council is best placed to be the Scheme 
Promoter. As currently there is no financial risk to the County Council, it 
makes sense to continue at this stage. 

4. Conflicts of interest:

4.1. Conflicts of interest declared by the decision-maker:

None.  However, it is noted that the Economy, Transport, and Environment 
Department has different interests in relation to M27 Junction 10, including 
fulfilling the role of Scheme Promoter and also as Highway Authority.  The 
County Council is also a statutory consultee on Welborne Planning 



Applications.  M27 Junction 10 forms a detailed part of the wider outline 
Planning Application for the Welborne development submitted to Fareham 
Borough Council in December 2018.

4.2. Conflicts of interest declared by other Executive Members consulted:

5. Dispensation granted by the Conduct Advisory Panel: none. 

6. Reason(s) for the matter being dealt with if urgent: not applicable.

7. Statement from the Decision Maker: 
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Executive Member for Environment and Transport 
Councillor Rob Humby 


