
 

HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Economy, Transport and Environment 

Date: 14 January 2020 

Title: Project Appraisal: Whitehill and Bordon Highways and Cycle 
Improvements 

Report From: Director of Economy, Transport and Environment 

Contact name: James Laver 

Tel:    01962 832279 Email: james.laver@hants.gov.uk 

Purpose of this Report 

1. The purpose of this report is to provide details of the Whitehill and Bordon 
C114 Highway and Cycle Improvements scheme and seek approval to 
progress with the necessary procurement, spending and contractual 
arrangements to deliver the works.   

Recommendations 

2. That the Executive Member for Economy, Transport and Environment 
approves the Project Appraisal for the Whitehill and Bordon C114 Highway 
and Cycle Improvements, as outlined in the supporting report. 

3. That approval be given to procure, spend and enter into necessary 
contractual arrangements, in consultation with the Head of Legal Services, 
to implement the proposed improvements in the Whitehill and Bordon C114 
Highway and Cycle Improvements scheme, as set out in the supporting 
report, at an estimated cost of £2,168,430 to be funded from the EM3 LEP 
and Section 106 developer contributions.  

4. That authority to make the arrangements to implement the scheme, 
including minor variations to the design or contract, be delegated to the 
Director of Economy, Transport and Environment. 

5. That authority be delegated to the Director of Economy, Transport and 
Environment in consultation with the Head of Legal Services to progress all 
appropriate orders, notices or statutory procedures and secure any 
consents, licences, permissions, rights or easements necessary to enable 
the Whitehill and Bordon C114 Highway and Cycle Improvements scheme to 
be implemented. 



 

6. That authority be delegated to the Director of Economy, Transport and 
Environment, in consultation with the Head of Legal Services, to progress 
and enter into all appropriate legal agreements to make a financial 
contribution to the developer’s Section 278 scheme at Arrival Square, 
included within the total estimated budget for the scheme, from Section 106 
contributions previously received by the County Council for development 
within Whitehill and Bordon.  

Executive Summary  

7. The proposed scheme is one element of the “Whitehill and Bordon 
Integration Project”; a collection of transport schemes planned to be 
introduced over several years, as funding becomes available.  The plans 
include a package of transport measures to support Whitehill & Bordon’s 
regeneration into a green and healthy town. 

8. This scheme will provide a north-south shared-use pedestrian and cycle 
facility through Bordon, which connects with new or improved east-west 
pedestrian and cycle facilities that have recently been delivered at Budds 
Lane, or that are currently in development at Ennerdale Road to the north 
and Woolmer Way to the south.  The scheme will add to the continued 
development of a network of high-quality facilities within the town centre to 
improve accessibility and enable a modal shift to active travel. 

9. Improved crossing points will be provided over the C114 between the 
existing centre of population on the eastern side of the town and the new 
facilities being delivered as part of the regeneration which are predominately 
on the western side.  This will mitigate the severance caused by the C114, 
which has been identified as a key factor that has historically limited the use 
of active travel modes for local journeys in this area. 

10. The scheme will connect with the new town centre development site at 
Arrival Square that will be delivered by developer-led Section 278 works.  A 
recommendation of the report is to approve a funding contribution toward the 
Section 278 works, so that the developer can deliver a continuation of the 
high-quality pedestrian and cycle facilities between the north and south 
sections of the C114 scheme through the Arrival Square area as part of their 
wider Section 278 project, thereby minimising disruption to residents and 
traffic.  The amount is included in the estimated scheme budget detailed 
within this report. 

11. The C114 carriageway will be narrowed along the west-side kerb line; this 
will deliver speed management benefits, reduce the crossing distance for 
pedestrians and provide the necessary extra width for a shared-use path on 
the west side.  This, along with a reduction in the north-bound approach to 
the Chalet Hill traffic signals to one lane will promote a change in the 
function and character of the road through the town centre and reduce the 
dominance of traffic on the C114 by encouraging north-south traffic to use 
the new Relief Road. 



 

12. The scheme will also provide an opportunity to make improvements to the 
condition of existing highway assets.  Improvements to existing areas of 
C114 carriageway and footway surfacing will be completed, along with 
renewals and improvements to the highway drainage system.  This will 
ensure that the C114 is fit for purpose in the long-term for providing access 
to the existing areas of Whitehill and Bordon, and for supporting the 
regeneration of the new town centre development.     

13. A location plan and general arrangement plans of the proposed scheme are 
supplied in Appendix 1. 

Contextual Information  

14. The Whitehill & Bordon Integration Project has been developed to deliver 
some of the local transport improvements that are required to support the 
ongoing regeneration of the area and to integrate the existing areas of the 
town with the new facilities that are being delivered.  The Integration Project 
can be described as a collection of highway schemes that will help to: 
 remove the east-west barrier of C114 (old A325);  
 make the town a cleaner, healthier and a more attractive place; 
 connect local communities with new developments; and 
 remove barriers to sustainable economic growth. 

15. The scope of this work is significant, therefore the Integration Project has 
been divided into a number of discrete works packages on a priority basis 
that considers funding availability and the requirements of the wider 
development.  All of these sub-projects focus on reducing traffic dominance 
in the town centre and encouraging through-traffic to use the Relief Road, 
addressing the historic severance between east and west areas of Bordon 
caused by the old A325 and enabling and encouraging the use of active 
travel modes for local journeys. 

16. The Whitehill and Bordon C114 Highway and Cycle Improvements scheme 
is a key sub-project of the Integration project.  The overall aims of the 
scheme are:  
 to make it easy for existing residents to access the new facilities being 

developed within the regeneration area around the site of the new town 
centre;  

 to reduce the volume of through traffic on the C114 and to reduce traffic 
speeds in key locations such as the entrance to the new town centre; 

 to widen footways along the C114 through Bordon town centre to 
provide improved and safer routes for pedestrians and to accommodate 
cyclists off-road, thereby enabling and encouraging active travel modes 
and a promoting a change in the road function; 

 to provide improved and an increased frequency crossing points for 
pedestrians and cyclists over the C114 to promote better connectivity 
between the east and west of the town; 

 to ensure that the character of the C114 following its reclassification is 
more suitable for its location and purpose; and 



 

 to deliver improvements to the condition of the C114 to ensure it is fit-for-
purpose in the long term to provide access to existing areas of Whitehill 
and Bordon and the new town regeneration site. 

17. The new shared-use footway and cycleway that is proposed as part of the 
Whitehill and Bordon C114 Highway and Cycle Improvements will directly 
link with several other schemes being developed and implemented as part of 
the wider Integration Project, thereby supporting the development of a well-
connected, high-quality pedestrian and cycle network within the town.  
These schemes are as follows: 
a) The recently completed scheme on Budds Lane which has provided 

pedestrian and cycle improvements connecting to the new schools on 
Budds Lane by way of a new shared-use path and new/improved 
pedestrian and cycle crossings. 

b) The proposed scheme for Ennerdale Road and Oakley Road, which will 
connect the existing communities to the east of the C114 at Quebec 
Park with a rear entrance to the Oakmoor School to the west.  The 
Ennerdale Road scheme forms part of the Whitehill and Bordon Green 
Grid/Green Loop project and is currently in design, with delivery 
anticipated for Summer 2020. 

c) The proposed scheme connects with an existing pedestrian and cycle 
facility to the south of the Chalet Hill junction which provides the 
north/south route through to Whitehill Village.  Adjoining this north-south 
route are further Green Grid/Green Loop pedestrian and cycle schemes 
in development to deliver new east-west routes, connecting existing 
residential areas and planned new residential development with the new 
Town Centre and existing local facilities.  These new Green Grid/Green 
Loop projects are expected for delivery from 2020 onwards.   

18. The scheme will also link with the transport facilities being developed for the 
Arrival Square area of the new town centre.  The C114 scheme would have 
delivered the shared-use pedestrian and cycle route through the Arrival 
Square area to provide route continuity between the north and south 
sections of this scheme.  However, the adjacent developer, (the Whitehill 
and Bordon Regeneration Company (WBRC)), is delivering an extensive 
Section 278 project in this same area.  To avoid delivering the Arrival Square 
cycle infrastructure separately from the developer’s construction work, and 
thereby minimise disruption in the area, this report recommends instead that 
a funding contribution is made from Section 106 contributions held by the 
County Council from development in Whitehill and Bordon, to ensure the 
cycle works can be delivered as part of the overall Arrival Square Section 
278 works.  The contribution is included within the total estimated scheme 
budget detailed within this report.  The design and delivery of the Section 
278 works will be overseen by Hampshire County Council Highway 
Development Agreements team.  The Arrival Square Section 278 proposal is 
currently in the detailed design stage and is expected for delivery following 
completion of the Whitehill and Bordon C114 Highway and Cycle 
Improvements scheme toward the end of 2020. 



 

Finance 
 
19. Estimates £'000  % of total  Funds Available £'000 
        
 Design Fee    303  14.0  EM3 LEP  1,185 
 Client Fee    129    6.0   HCC S.106    983 
 Supervision    188    9    
 Construction 1,541  71    
 Land        7 0    
        

 Total 2,168  100  Total 2,168 

 

20. Maintenance 
Implications 

£'000  % Variation to 
Committee’s budget 

     
 Net increase in 

current expenditure 
 

    5  0.004% 

 Capital Charge 209  0.130% 

Programme 

21. 

 Gateway Stage 

 3 - Project 
Appraisal 

Start on site End on site 4 - Review 

Date  Jan 2020 May 2020 Oct 2020 Oct 2021 

Scheme Details 

22. The proposed scheme is split into two individual sections of the C114, with 
the intervening section comprising of the Arrival Square Section 278 area 
(between Budds Lane and Chalet Hill) as well as a section of the recently 
completed Budds Lane scheme (at its junction with the C114).   

23. Section 1: 

 Section 1 runs from the end of the existing segregated footway/cycleway 
at the access to Highview Business Centre, through to a point 
immediately south of the Chalet Hill junction (the Section 278 boundary); 
over a length of approximately 120m.  Within this section the following 
works are proposed: 

o the existing footway on the west side of the C114 will be increased to 
approximately 3m in width; this will allow provision of a new shared-
use footway and cycleway.  This will create a continuous cycle 



 

facility on the western side of the C114 between Whitehill village to 
the south and the proposed new town centre at Prince Philip Park; 

o the carriageway will be reduced in width on the approach to the 
Chalet Hill junction up to the existing traffic signals.  Presently, the 
northbound approach to the signal junction includes an ahead lane 
and a right-turn filter lane – this will be reduced to single lane for both 
moves.  (This part of the scheme is at the boundary of the Arrival 
Square Section 278 scheme, which will include works to change the 
signal junction of the C114 with Chalet Hill to a mini-roundabout.  The 
preliminary design for the Section 278 has been developed in 
partnership between Hampshire County Council and WBRC.  
Hampshire County Council Highway Development Agreements Team 
will oversee the Section 278 agreement and works and the design for 
the Whitehill and Bordon C114 Highway and Cycle Improvements 
scheme has been shared with WBRC to ensure both schemes are 
coordinated);  

o The northbound carriageway approach to the Chalet Hill signal 
junction will be resurfaced and road markings repainted 

o With a reduction to one lane northbound at the Chalet Hill signals, the 
existing bus stop south of the signals will require relocation.  
Following consultation with Hampshire County Council Passenger 
Transport and the Town Council, it is proposed that the bus stop and 
shelter will be relocated further south towards Tesco.  Whitehill Town 
Council is the owner of the bus shelters on the C114, therefore, the 
Town Council has also been consulted on its preferred specification 
for any replacement shelters that will be required as part of this 
scheme.  Any new shelter provided will be able to accommodate Real 
Time Passenger Information and will be supplied with a power 
connection to futureproof the installation.  Upon removal of the 
existing stop and shelter close to Chalet Hill, a temporary stop will be 
provided nearby (to the north of Chalet Hill junction), to remain in 
place until the Section 278 works provide the new permanent bus 
facilities at Arrival Square. 

24. Section 2: 

 Section 2 extends between Budds Lane and Ennerdale Road, over a 
length of approximately 700m. In this section, the following works are 
proposed: 

 Improved pedestrian crossing points will be provided to the north and 
south of junctions with Ennerdale Road and Canada Way, including 
construction of new central islands with reduced crossing distance    

 The carriageway width will be reduced along the full length of this 
section to provide a) the required extra width for a 3m wide shared-
use footway and cycleway; b) reduced crossing distance for 



 

pedestrians and cyclists over the C114 and c) speed management 
benefits associated with the reduction in carriageway width and 
increased frequency of pedestrian crossing.  The residual 
carriageway width will still be enough to maintain suitable HGV 
access to service local facilities or the new town centre;  

 Drainage improvements will be completed in this section.  Part of the 
existing drainage ditch to the south of Kildare Road will be piped (to 
provide enough width for the shared-use path) and new additional 
road gullies will be constructed in the area.  This will improve the 
existing drainage capability in this location, in terms of both diverting 
surface water away from the carriageway effectively and fully utilising 
the storage and infiltration capacity of the adjacent ditch to efficiently 
dispose of surface water from the highway.  Several other drainage 
renewals and improvements will also be completed on the existing 
highway drainage system between Kildare Road and Budds Lane. 

 Carriageway resurfacing will be completed: 

o between Kildare Road and Canada Way – to resurface following 
completion of drainage works and to tie-in with new kerb lines/levels; 

o Kildare Road junction – to remove existing carriageway defects 
around the junction;  

o to the north of Budds Lane roundabout – to tie in with recent 
resurfacing areas of the Budds Lane scheme and install the high 
friction surfacing on the southbound approach to the new mini-
roundabout and formal pedestrian crossing point at the Budds Lane 
junction;  

 The northbound bus stop in the layby between Kildare Road and 
Canada Way will change to a position where it will be partially on 
carriageway and partially set back into a layby of reduced width.      

25. The Scheme has been subject to an independent road safety audit process 
and any issues raised have been incorporated to the final design. 

26. A location plan and scheme proposal drawings can be found in Appendix 1 
of this report. 

Departures from Standards 

27. None. 

 

 



 

Consultation and Equalities 
 
Political Views 

28. The Divisional County Councillor, Adam Carew, was briefed on the 
proposals in April 2019. Councillor Carew expressed concerns regarding the 
proposal to remove the northbound bus layby between Canada Way and 
Kildare Road in favour of an on-carriageway bus stop.  The scheme has 
since been redesigned to provide a ‘half-in/half-out’ bus stop, using a layby 
of reduced width.  This compromise provides sufficient space to deliver the 
shared-use path behind the bus stop, maintains enough road width for two-
way flow while the bus is stationary and will make it easier for buses to re-
enter the flow of traffic when exiting the stop.  The revised design has been 
reviewed by the safety audit team and no issues were raised. 

29. Councillor Carew also expressed a preference for the footway/cycleway to 
be segregated. This however is not possible on these sections of the 
C114 due to the limited availability of land within the highway boundary and 
the need to maintain a suitable carriageway width. 

30. Councillor Carew has received continued updates as the design has 
developed and has raised no further concerns with the revised designs. 

Community Engagement 

31. Whitehill Town Council has been engaged through the design process.  
Final versions of the detailed design drawings were sent to the Town Council 
in October 2019; these were reviewed at the Town Council Planning Sub-
Committee meeting on 4 November 2019 and the item was marked as noted 
within the meeting minutes.   

 Hampshire County Council officers attend regular design and 
programme meetings with WBRC and East Hampshire District Council, 
both have been briefed on proposals; and 

 Hampshire County Council officers attend the Xchange group, 
comprising of numerous key stakeholders in the area associated with the 
wider regeneration project.  Information regarding this scheme has been 
provided to this group.   

 
Public Consultation 

32. A public consultation exercise on the Whitehill & Bordon Integration Project 
was undertaken between 13 July and 9 September 2018, promoted by a 
number of staffed exhibitions along with letter drops to local residents and 
businesses and media updates.  A total of 214 responses were received to 
the consultation.  A full analysis and response to consultation (which 
includes an analysis of the comments made) is provided in this link: 
https://documents.hants.gov.uk/transport/transportschemes/WhitehillandBor
donIntegrationconsultationSeptember2018report.pdf  

https://documents.hants.gov.uk/transport/transportschemes/WhitehillandBordonIntegrationconsultationSeptember2018report.pdf
https://documents.hants.gov.uk/transport/transportschemes/WhitehillandBordonIntegrationconsultationSeptember2018report.pdf


 

33. The consultation demonstrated that there is a high level of support (over 
80%) for the overarching objectives of the Integration Project:  
 encouraging through traffic to use the relief road; 
 making the town safer and more attractive to walk and cycle around; and 
 making it easier to cross the main roads by foot or by bicycle. 

34. The question was posed as to whether respondents would support a 
continuous path along one side of the A325 (now C114). The results 
demonstrated a strong level of support (68%) for a shared-use footway and 
cycleway, with less than one quarter (23%) of respondents wanting only 
improvements for pedestrians and not cyclists, 7% supporting neither option 
and 2% not providing an answer to the question.  73% of respondents were 
in support of introducing additional crossing points. 

35. Respondents were also asked to indicate their main modes of travelling for 
different journey purposes.  The results showed that there are currently very 
low levels of cycling, however when asked about their preferred mode of 
travel there was more of an appetite to travel by bicycle and on foot. 

Equalities Impact Assessment 

36. The scheme will provide high-quality improvements to the existing 
pedestrian facilities along the C114, which will enable and encourage 
residents to walk for local journeys. The provision of a new off-road cycle 
facility will enable an increase in the use of cycling for local journeys, 
particularly for those road users who are young or less confident.  This will 
improve access to the Town Centre, making it more attractive and 
accessible for all who live, work and shop there. These measures will help 
support behavioural change through travel planning with respect to school 
journeys for parents and children attending the nearby schools. Therefore, 
the scheme is considered to have a neutral impact on groups with protected 
characteristics. A full Equality Statement for the scheme is provided in the 
Appendix. 

Statutory Procedures 

37. Temporary Traffic Regulation Orders for various carriageway closures and 
temporary traffic signals applications for the construction works will be 
required.  These are currently being prepared and will be valid prior to 
commencement of works. 

38. Ordinary Watercourse Consent is required for proposed modifications to the 
existing highway drainage system and drainage ditch adjacent to the C114 
to the south of Kildare Road.  The process to secure this consent is ongoing 
and is considered to be low risk, as the proposed scheme represents an 
improvement on the existing drainage situation at this location. 

39. A cycle route conversion under Sections 65/66 of the Highways Act 1980 will 
be required in order to convert sections of footway into shared-use 
cycle/footway.  This will be finalised upon completion of the works. 



 

Land Requirements 

40. All work involved will take place within the highway apart from one location 
at the junction of the C114 with Kildare Road where works will take place on 
land belonging to Annington Property Limited. 

41. Hampshire County Council Legal Team is currently engaging with solicitors 
acting for Annington Property Limited to arrange for a licence agreement to 
provide a right of access to the affected areas of land and for permission to 
undertake the proposed works. 

42. The proposed works are a change of specification for a section of privately-
owned boundary fencing in the immediate location of the junction to improve 
visibility to and from the shared-use path and some carriageway resurfacing 
to remove existing defects at the highway boundary. 

43. The process to secure this agreement is currently ongoing and the 
agreement is expected to complete prior to the commencement of works.  If 
this is unsuccessful, minor changes to the design can be made to allow the 
scheme to proceed.  The licence agreement is therefore considered 
desirable rather than essential.   

Maintenance Implications 

44. Hampshire County Council Asset Management Team has been consulted on 
the proposals and the design amended to reflect the comments received. 

45. The proposed scheme is expected to have a small impact on the 
maintenance budget in future years, this is expected to be approximately 
£5,000 per annum. 
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General Arrangement Plans 



 

 



 

 



 

 

LTP3 Priorities and Policy Objectives 
 

3 Priorities 

 To support economic growth by ensuring the safety, soundness and 

efficiency of the transport network in Hampshire      

 Provide a safe, well maintained and more resilient road network in 

Hampshire               

 Manage traffic to maximise the efficiency of existing network capacity, 

improving journey time reliability and reducing emissions, to support the 

efficient and sustainable movement of people and goods  

 wswsed3c            

    

14 Policy Objectives    

 Improve road safety (through delivery of casualty reduction and speed 

management)            

 Efficient management of parking provision (on and off street, including 

servicing)          

 Support use of new transport technologies (i.e. Smartcards; RTI; electric 

vehicle charging points)            

 Work with operators to grow bus travel and remove barriers to access 

      

 Support community transport provision to maintain ‘safety net’ of basic 

access to services         

 Improve access to rail stations, and improve parking and station facilities  

               

 Provide a home to school transport service that meets changing curriculum 

needs              

 Improve co-ordination and integration between travel modes through 

interchange improvements           

 Apply ‘Manual for Streets’ design principles to support a better balance 

between traffic and community life         

 Improve air quality            



 

 Reduce the need to travel, through technology and Smarter Choices 

measures               

 Promote walking and cycling to provide a healthy alternative to the car for 

short local journeys to work, local services or school        

 Develop Bus Rapid Transit and high quality public transport in South 

Hampshire, to reduce car dependence and improve journey time reliability  

              

 Outline and implement a long term transport strategy to enable sustainable 

development in major growth areas           

 
Other 
Please list any other targets (i.e. National Indicators, non LTP) to which this 
scheme will contribute. 
 
 
 



 

 

REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
Other Significant Links 

Links to previous Member decisions:  

Title Date 
 
Project Appraisal – Whitehill & Bordon Relief Road Phase 1 
 
Project Appraisal – Whitehill & Bordon Relief Road Phase 2 
 
Project Appraisal – Whitehill and Bordon Integration – Budds 
Lane 

 
20 Jan 2015 
 
31 Mar 2016 
 
15 Jan 2019 

  

Direct links to specific legislation or Government Directives   

Title Date 
  
  

 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  

 
 
 
 
 
 
 
 

 



 

 

EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share 
it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 

The proposals have undergone an equalities impact assessment and it is 
considered that the scheme will have a positive impact on the safety of all 
residents; particularly pedestrians and cyclists seeking to travel on the route 
of the C114 or cross this road.  No additional impacts have been identified for 
people with protected characteristics, so the scheme has been assessed as 
having a neutral impact. 


