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Purpose of the Report 
 
1. This report updates the Panel on further good progress on the reduction of 

the County Council’s carbon emissions and details the ongoing programmes 
of work to achieve this.  In the context of the Climate Change Emergency 
announced by the County Council in July 2019, it also makes a 
recommendation for further support to develop and invest in further energy 
saving initiatives and programmes from the existing capital budget. 

 
Recommendations 

 
2. The positive achievements of the Carbon Management Strategy Phase 2 

against the 2025 Carbon reduction target of 50% are noted. 
 
3. The good progress made and achieved in the Energy Performance 

Programmes (EPP) 4, 5 and 6 is noted. 
 
4. The £1m Corporate Estate Salix1 Decarbonisation fund to be established in 

financial year 2020/21 is noted following approval by Cabinet and County 
Council. 

 
5. That the energy supply contract for Electricity and Gas will include the option 

to purchase electrical energy certified as renewable is noted. 
 

                                            

1 https://www.salixfinance.co.uk 

https://www.salixfinance.co.uk/


Executive Summary 
  
6. The purpose of this paper is to provide an update on the good progress on 

the reduction of the County Council’s Carbon emissions and the ongoing 
programmes of work to support and achieve this. 

 
7. The County Council at its meeting in July 2019 formally declared a Climate 

Change Emergency.  This now provides the overall context for the current 
phase of the Carbon Management Strategy.  The Council was appraised of 
the excellent progress made to date and the contribution programmes have 
already made to a reduction in emissions.  Any future recommendations for 
investment and the delivery of future programmes of work will dovetail with 
the proposed action plan for Climate Change which will be considered by 
Council at a future date. 

 
8. The Carbon Reduction programmes have delivered other wider benefits in 

addition to cost savings including reduced reliance on grid energy and 
cleaner air quality in the County. 

 
9. To date £6m of up-front capital investment has been committed over the last 

9 years, all of which will be paid back through energy savings over a relative 
short period of time – typically between 5 and 8 years. This has been 
committed based on a robust business case in several phased Energy 
Performance Programmes. 

 
Contextual Information 
 
Carbon Management Plan Phase 2 

 
10. The Council has taken an innovative and long-term approach to reducing 

carbon emissions from its estate and assets since Cabinet approved a 
strategic plan in July 2010.  The original targets set for the Council’s 
buildings, street lighting and business travel at that stage were: 

 Phase 1 20% reduction by 2015 

 Phase 2 40% by 2025 

 Carbon Neutral by 2050 
 

11. Over the last 9 years a significant reduction of over 43% has been achieved.  
The first phase target was exceeded, and the second phase target achieved 
in 2018 – 7 years early.  Members have approved a new stretching target of 
50% by 2025.  Progress to date would indicate confidence that this can be 
achieved. 

 
12. Carbon emission savings of 21,800 tonnes of carbon have been delivered to 

date – equivalent to planting a forest of trees covering 8,700 acres or 4,300 
football pitches. 

 



13. The Carbon Management Strategy Phase 2 shows a positive achievement 
of a reduction of 3.1% year on year, with an overall reduction of 43.3% 
against the 2025 target of 50% as illustrated in the table below. 

 
Table of Carbon Emissions from 2010 to current 

Sector 2010 
Emissions 

Tonnes 

2015 
Emissions 

Tonnes 

2016 
Emissions 

Tonnes 

2017 
Emissions 

Tonnes 

2018 
Emissions 

Tonnes 

2019 
Emissions 

Tonnes  

2025 Target 
Emissions 

Corporate 
Buildings 

21,000 19,060 16,829 16,830 16,425 14,924 - 

Street 
Lighting 

26,600 17,558 13,450 12,119 11,560 11,233 - 

Officer 
Travel 

6,600 4,889 4,534 4,605 4,420 4556 - 

Total 54,200 41,507 34,813 33,544 32,405 30,717 27,100 

% 
Reduction 

 
- 
 

-23.4% -35.8% -38.1% -40.2% -43.3% -50% 

 
Energy Programmes and Initiatives 
 
Energy Performance Programme (EPP) Phase 4 – Light Emitting Diode (LED) 
Lighting Replacement 

 
14. The EPP 4 initiative for LED replacement lighting is nearing the end of its 

two year programme.  39 projects will have been completed by the end of 
March 2020 giving a saving of 610 tonnes of carbon and £210,000 energy 
cost reduction through the programme per annum.  The average pay back 
for this investment is under 8 years. 

 
15. Further scoping of buildings to commit the residual budget are ongoing 

including opportunities to replace older lights with new LED.  This produces 
both energy savings and a reduction in maintenance costs.  Lighting 
replacement is currently one of the most efficient investments in terms of 
carbon savings and value for money. 

 
Energy Performance Programme Phase 4 – Electric Vehicle Charging Points 
(EVCP) Public Facing 

 
16. Public facing electric vehicle charging points have now been installed at five 

Country Parks (Queen Elizabeth, Royal Victoria, Lepe, Sir George Staunton 
and River Hamble), and Calshot Activity Centre being pay as you go at a 
usage charge based on an industry benchmark rate. 
 

17. A further public facing charge point will be completed in March 2020 at the 
Sir Harold Hillier Gardens, and feasibility is ongoing for locations such as 
park and ride car parks and other public facing facilities to ensure the 
Council’s assets are inclusive for electric vehicle drivers. 

 



Energy Performance Programme Phase 5 – Electric Vehicle Charging Points 
(EVCP) Fleet 
 
18. There are currently 40 electric vehicles in the Hampshire County Council 

(HCC) fleet and up to 190 vehicle replacements within overall scope. 
  

19. The fleet vehicle charge point infrastructure has been built over the last two 
years in conjunction with operational business requirements and has been 
delivered to support the Hampshire small vehicle fleet transition. 

 
20. At the end of Quarter 3 (October to December 2019), HCC had installed 118 

EVCPs to support the HCC fleet vehicles. 
  

21. The provision of “on-street” EVCP’s is being explored by Property Services’ 
Energy Team in conjunction with the Economy, Transport and Environment 
(ETE) team in response to interest from residents and consideration from 
other local councils in Hampshire.  A guidance document has been 
produced by ETE for Hampshire residents for “on street” charging, outlining 
the interim action that can be taken and the associated responsibilities whilst 
the longer-term solutions are explored. 

 
Energy Performance Programme Phase 5 – Battery Storage 
 
22. Two battery storage feasibility contracts at EII Court and Dame Mary Fagan 

House are being progressed, where the viability is being explored to 
understand how the buildings may become carbon or electrical energy 
neutral.  By combining more solar photovoltaic (PV) with battery storage and 
other on-site generation the intention is to develop a solution and proposal 
for the opportunity to become majority “off grid” requiring little or no mains 
energy use.  Further updates will be presented to the Panel following the 
detailed analysis and the production of business cases. 

 
Energy Performance Programme Phase 6 – Further Electric Vehicle Charging 
Points (EVCP) 
 
23. Following approval of £410,000 in October 2019 for the further expansion of 

the electric vehicle charging infrastructure, Property Services’ Energy team 
continue to work with Hampshire Transport Management (HTM) to enlarge 
the EVCP fleet network.  Orders are in the process of being placed for new 
EVCPs at Appletree Centre, Basing House and the Basingstoke Canal 
Centre linked to support the replacement of fossil fuel vehicles with new 
electric vehicles as part of the ongoing vehicle upgrade programme.  This 
initiative is ongoing and contributing to the carbon reduction and air quality 
improvements associated with business mileage. 

 
The Central Southern Regional Electric Vehicle Charging Framework 
 
24. The framework was created by the Property Services’ Energy team in 2018 

to provide an easy method for the public sector to procure electric vehicle 



charging points in a challenging and complex market.  This framework has 
been in existence for 2 years and is to be extended for a further 2 years from 
April 2020.  This is an efficient route to market which gives access to a 
private sector installer offering a consistent open network solution for any 
authorities for public and fleet electric vehicle charging needs.  To date over 
50 organisations have accessed the framework and are currently installing 
EV charging infrastructure across Hampshire and the central Southern 
region.  By the end of Quarter 3 (October to December 2019), a total of 345 
EVCPs will have been installed through the framework, and approximately a 
further 250 have been approved for installation. 
 

25. As part of a joint working arrangement with Southampton City Council, HCC 
provides direct support and expertise for the deployment of EVCPs across 
the city, as well as facilitation support though the framework. 

 
Corporate Salix2 Decarbonisation Fund 
 
26. Salix Finance is an agency of Department for Business, Energy and 

Industrial Strategy – BEIS, offering 0% interest funding for energy projects.  
Salix have a new Decarbonisation Fund which is a financial re-cycling 
initiative to support delivery of further invest to save energy initiatives. 

 
27. In January 2020 a report to Cabinet approved the establishment of a £1m 

Salix decarbonisation fund for the Corporate Estate for 2020/21.  This is to 
enable a focus on more energy and carbon saving projects previously not in 
scope for earlier phases of Salix funding.  Using energy saving technologies 
and initiatives it will provide flexibility to respond to changes and 
opportunities in the corporate estate.  The fund is made up of £0.5m Salix 
0% interest contribution match funded by HCC. 

 
28. The decarbonisation fund will be deployed across the corporate estate to 

implement further energy performance measures, linking with new 
technologies and carbon reduction initiatives such as; solar PV where asset 
certainty and roof condition is improved (31 PV Installations already on 
roofs), battery storage for suitable buildings, LED lighting installation, 
building insulation and draft proofing programmes, heating system 
improvements through optimisation and controls upgrades, valve and pipe 
insulation and heating equipment replacement by either stand-alone activity 
or combined into planned maintenance programmes. 

 
29. The cost of officer time for delivery of all programmes is included within the 

project costs therefore has no revenue cost to the Council, only a positive 
savings impact. 

 
 
 

                                            

2 https://www.salixfinance.co.uk 

https://www.salixfinance.co.uk/


Schools Solar PV Business Case 
 
30. In addition to these programmes, schools continue to request opportunities 

to install Solar PV systems.  The energy team have developed a proposal 
and business case for Schools Solar PV and energy performance to enable 
the County Council to offer a Solar PV programme for schools in Hampshire. 
The business case has been developed and the Director of Culture, 
Communities and Business Services (CCBS) is in consultation with the Head 
of Finance.  This will also be considered as part of the wider Climate Change 
action plan and further reported to the Panel.  PV will be installed on new 
schools and extensions where it is technically feasible to do so. 
 

Energy Supply Contracts 
 
31. The renewal and take-up of the new energy supply contracts for Electricity 

and Gas through the Laser Procurement framework for the period 2020 to 
2024 is progressing well. The framework is for external and internal public 
sector customers, including HCC’s partners and schools as well as external 
Authorities, and will include the option to purchase electrical energy certified 
as fully renewable later within this calendar year. This a further opportunity 
to work towards the Councils carbon reduction targets and support other 
Authorities and schools achieve carbon savings and positive carbon 
credentials. 
 

External Engagement 
 

32. The Property Services’ Energy Team have regular engagement with 
Government departments, the Carbon Trust and the industry advising on 
best practice and Hampshire is seen as a leading Council in this field.  The 
team continues to expand its offer to include partners such as Hampshire 
Fire and Rescue Service and Hampshire Constabulary as well as schools, 
academy trusts and other local and county councils. 

 
33. With the developed expertise and knowledge, the Energy Team is being 

requested by other public sector organisations and schools to support their 
carbon and energy reduction objectives.  A recent example being the Bohunt 
Academy Trust, who commissioned professional services to undertake 
energy surveys and provide solutions and ideas to help support carbon and 
energy reduction. 

 



 
 

CORPORATE OR LEGAL INFORMATION: 
 

Links to the Strategic Plan 
 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

Yes 

People in Hampshire live safe, healthy and independent 
lives: 

Yes 

People in Hampshire enjoy a rich and diverse 
environment: 

Yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

Yes 

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  

 



 

 
 
  

EQUALITIES IMPACT ASSESSMENT:  
  

1. Equality Duty:  
 
The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 
 - Eliminate discrimination, harassment and victimisation and any other 

conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation);  

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, 
sex and sexual orientation) and those who do not share it; 

 - Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons 
who do not share it.  Due regard in this context involves having due 
regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic; - Take steps to meet the needs of persons sharing a 
relevant protected characteristic that are different from the needs of 
persons who do not share it; 

 - Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by 
such persons is disproportionally low. 

 
2. Equalities Impact Assessment: 

2.1 An equalities impact assessment has not been considered in the 
development of this report as access requirements are always 
considered during the design stages of building projects and are often 
improved. 


