
 

 

HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Economy, Transport and Environment 

Date: 14 January 2021 

Title: ETE Proposed Capital Programme 2021/22, 2022/23 and 
2023/24 

Report From: Director of Economy, Transport and Environment 

Contact name: Maria Golley 

Tel:    0370 779 0492 Email: maria.golley@hants.gov.uk 

Purpose of this Report 

1. The purpose of this report is to set out, subject to confirmation of funding, the 
proposals for the Economy, Transport and Environment (ETE) Capital 
programme for 2021/22, 2022/23 and 2023/24 and to seek approval for their 
onward submission to the Cabinet in February 2021. Appendix 1 is the approved 
format for the budget book and Appendix 2 is a simplified view with expenditure 
profiled. 

Recommendations 

2. That the Executive Member for Economy, Transport and Environment 
recommends approval to the Leader and Cabinet of the proposed 2021/22, 
2022/23 and 2023/24 capital programmes totalling £209.359 million, as set out in 
this report and in Appendices 1 and 2. 

3. That the Executive Member for Economy, Transport and Environment delegates 
authority to the Director of Economy, Transport and Environment, in consultation 
with the Executive Member for Economy, Transport and Environment, to make 
minor amendments to the split of funding across sub-programmes within the 
Structural Maintenance programme. 

 

Executive Summary 

4. The proposals set out in this report amount to just over £209 million across the 
next three years. Government formula settlements (£89.716 million) and 
Government competitively bid grants (£59.028 million) make up the bulk of the 
funding, with other competitively bid project specific grants, e.g. Local Growth 
fund (LGF) through the Local Enterprise Partnerships (LEPs) (£0.07 million) 
also contributing. The remainder is funded through a mix of local resources, 
(£36.201million), developer contributions (£23.139 million), and other local 
authority contributions (£1.205 million). 

 



 

 

Contextual information 

5. Executive Members can now prepare proposals for: 

 a locally resourced capital programme for three years from 2021/22 to 
2023/24 within the guidelines of the current capital programme; and 

 programme of capital schemes supported by Government Grants in 
2021/22, 2022/23 and 2023/24. 

6. The 2021/22, 2022/23 and 2023/24 programmes set out new capital resources 
only, with the latter two years based on indicative schemes and figures. The 
2021/22 and 2022/23 programmes replace previously approved programmes, 
they do not add to them. 

7.  ETE’s forward capital programme includes the following programmes: 

 Structural Maintenance; 

 Integrated Transport; 

 Waste; and 

 Flood Risk and Coastal Defence. 

8. The proposed programmes have been prepared in consultation with the 
Executive Member for Economy, Transport and Environment and have been 
reviewed by the Economy, Transport and Environment Select Committee. They 
are to be reported to the Leader and Cabinet on 9 February 2021 to make final 
recommendation to Council later in February 2021. 

PART A – RESOURCES  

Local Resources 

9. Local resources guidelines were agreed by Cabinet on 24th November 2020.  

10. Total local resources amount to £36.201 million over the next three years. 

 

Table 1: Local Resources 

 2021/22 

£000 

2022/23 

£000 

2023/24 

£000 

Total  

£000 

Capital 
Guidelines 

11,929 11,929 11,929 35,787 

Original 
Capital 
Guidelines 

 

11,929 

 

11,929 

 

11,929 

 

 

35,787 

Local 
Resources 
Carried 

 

0 

 

0 

 

414 

 

414 



 

 

Forward/Vired 
from Earlier 
Years 

Revised 
Capital 
Guidelines 

 

11,929 

 

11,929 

 

12,343 

 

36,201 

 

Government Formula Allocations 

11. The Department for Transport (DfT) allocations for Integrated Transport and 
Structural Maintenance for 2021/22, 2022/23 and 2023/24 are detailed in Table 
3 below. However, at the time of writing, these have not been confirmed by DfT.  
These values are based on previous allocations and have been used for 
planning purposes.  

12. The DfT is yet to confirm that Band 3 (highest band) recipients of its Incentive 
Fund will be awarded £4.495 million (the maximum available) each year until 
2021/22. It is assumed in this report that Hampshire County Council will retain 
its Band 3 status and that funding remains at this level through to 2023/24 
inclusive. 

13. Further, at the time of writing, the DfT has not confirmed the Pothole fund, but 
for planning purposes, it is assumed that £1.543 million will be received each 
year for the next three years.  

Other Government Funding 

14. The County Council has historically had a great deal of success in securing 
Local Growth Funding (LGF) from both the EM3 and Solent LEPs, with a 
significant proportion of Integrated Transport schemes currently being delivered 
from previous capital programme years (due to the ‘starts-based’ nature of this 
programme) being part-funded from LGF funding. However, due to the lack of 
additional Local Growth Funding being made available to the LEPs by central 
government, the total value of funding from this source has reduced from recent 
years with only £0.07 million within the starts programme in the next three 
years.  This represents a significant reduction from last year’s three-year value 
of just under £10 million and the £27 million three-year value the year before.  

15. To mitigate the reduced opportunity for LGF funding, the department has 
worked hard to identify other sources and has been successful in securing 
significant competitive funding from DfT. This includes over £40 million in a 
forward package of works funded across the Tranche 2 Transforming Cities 
Fund and Tranche 2 Active Travel Fund (mix of capital and revenue). These 
schemes have entered the capital programme in 2020/21, 2021/22 and 
2022/23.   

 

 



 

 

Developer Contributions and other External Funding 

16. The Department receives contributions from developers towards the cost of 
highway and transport infrastructure associated with mitigating the effects of 
developments. 

17. This three-year programme includes an estimate of £23.139 million of developer 
contributions (£22.620 million from Section 106 and £0.519 million from 
Community Infrastructure Levy (CIL)).  In addition, there are many more projects 
currently at feasibility or early development stages that may well come forward 
during the year for delivery which may utilise this source. 

Revenue Investment 

18. With all these potential funding sources available, it remains important to 
recognise that these substantial capital grants require initial revenue investment 
in order to develop scheme proposals sufficiently to make a credible funding bid. 
Since 2018/19 a revenue investment of around £1.5million per year has secured 
almost £170 million of competitive capital grants. Securing these funds requires 
schemes to be appropriately designed, costed and evidenced, prior to funding 
being secured. Such activities are multi-disciplinary and need to be sufficiently 
resourced if the County Council is to take best advantage. Due to the financial 
pressure that the Council is facing, at the time of writing, there is uncertainty over 
whether this funding can be maintained at the previous level from 2021/22 
onwards.  

Total Resources 

19. The table below is a breakdown of the capital resources in their respective starts 
year. This table does not reflect actual expenditure in those years.  

 

 Table 2: Total Capital Resources 

 2021/22 

£000 

2022/23 

£000 

2023/24 

£000 

Total 

£000  

Local 
Resources  

 

11,929 

 

11,929 

 

12,343 

 

36,201 

DfT LTP 
Grant –
Maintenance  

 

21,584 

 

21,584 

 

21,584 

 

64,752 

DfT 
Highways 
Maintenance 
Incentive 
Fund 

 

4,495 

 

4,495 

 

4,495 

 

13,485 



 

 

DfT LTP 
Grant – 
Transport 

 

5,296 

 

5,296 

 

5,296 

 

15,888 

DfT Pothole 
Fund 

1,543 1,543 1,543 4,629 

DfT Pinch 
Point Grant 

0 23,800 0 23,800 

DfT Safer 
Roads Grant 

600 0 0 600 

LGF Grant – 
Transport 

70 0 0 70 

Transforming 
Cities Fund 
Tranche 2  

 

18,274 

 

16,354 

 

0 

 

34,628 

Developer 
Contributions 

6,899 12,815 2,906 22,620 

Other Local 
Authority 

1,205 0 

 

0 1,205 

CIL 519 0 0 519 

Total 
Programme 

72,414 97,816 48,167 218,397 

  Figures in italics are subject to DfT decisions and for planning purposes it is 
assumed that funding will keep to current levels.  

  

PART B – PROGRAMMES  

Structural Maintenance Programme 

20. The maintenance programme is a ‘spend’ based programme, and therefore the 
figures in Table 3 represent how much will be spent in that year. 

 

Table 3: Total Programme – Structural Maintenance 

 2021/22 

£000 

2022/23 

£000 

2023/24 

£000 

Total  

£000 

Local resources 11,823 11,823 11,823 35,469 



 

 

DfT LTP Grant 

Maintenance 

 

21,584 

 

21,584 

 

21,584 

 

64,752 

DfT Pothole 
Fund 

1,543 1,543 1,543 4,629 

DfT Highways 
Maintenance 
Incentive Fund 

 

4,495 

 

4,495 

 

4,495 

 

13,485 

Total 
Programme 

39,445 39,445 39,445 118,335 

Figures in italics are subject to DfT and local decisions, for planning purposes it 
is assumed that funding will keep to current levels. 

 

21. The Structural Maintenance budget is used to extend the life of an existing 
asset. It is split across all highway assets for example, carriageways, footways, 
drainage, structures, traffic signals, pedestrian crossings and cattle grids.  

22. It should be noted that, within year, one-off government grant funding and other 
funding from successful bids can be allocated to this budget increasing the total 
available in year.  As part of some programmes, ETE seeks to build up sufficient 
allocations for larger more complex schemes over several years. In addition, 
some schemes hold funding to help support bidding opportunities. 

23. Budgets are allocated in line with Hampshire County Council’s Asset 
Management principles and needs based budgeting and programmes are 
developed based on various factors, including condition, remaining life and 
lifecycle planning including whole life costs. 

24. The Structural Maintenance programme is made up of two major programmes 
of work: Structural Planned Maintenance and Bridges. The sub-programmes of 
work will vary over the next three years, however the information in the next two 
paragraphs detail the types of activity undertaken. 

25. Structural Planned Maintenance consists of sub-programmes as follows: 

 Operation Resilience - consisting of a surface treatments programme i.e. 
surface dressing etc. In addition, sub-programmes for carriageway and 
footway resurfacing, reconstructions, drainage, haunching and edge repairs, 
vehicle restraint systems, fencing, cattle grids and similar;  

 local depot sub-programmes – consisting of carriageway and footway 
repairs, kerb repairs, carriageway edge repairs, drainage, accident damage, 
fencing and similar; and 

 Intelligent Transport Systems – consisting of replacing life expired 
equipment i.e. traffic signals and crossings. 

26. The Bridges and Structures programme consists of works to County Council 
owned Highway structures, which includes road bridges, footbridges, culverts 
(1.5m span or more), subways and retaining walls, as well as works on pumps 
at subways and low spots in the carriageway. Work can include any of the 



 

 

following as a result of structural assessment, annual inspection, accident 
damage (vehicles or weather related) or vandalism: 

 bridges, footbridges and culverts: strengthening/ replacement; 
refurbishment; cathodic protection installation; bearing replacement; 
drainage replacement; concrete, steel, or brickwork repair; painting; bridge 
deck waterproofing replacement; expansion joint replacement; scour/invert 
repairs/protection; parapet repair/replacement; revetment 
repair/strengthening; and corrugated culvert relining; 

 subways: in addition to the above, application/repair of murals; repair and 
replacement of signs and mirrors; repair and replacement of tiling; and 

 pumps: replacement of pump units and pipework leading to pumps. 

27. To provide greater governance of the Structural Maintenance programme, it has 
been agreed that this report will include the initial split of allocation between the 
two sub-programmes that form the Structural Maintenance programme, with 
authority delegated to the Director of Economy, Transport and Environment to 
make minor amendments to the split of funding across sub-programmes.  

28. It is therefore recommended that the Executive Member for Economy, Transport 
and Environment delegates authority to the Director of Economy, Transport and 
Environment to make minor amendments to the split of funding across sub-
programmes.  

29. In 2021/22, the total Structural Maintenance spend will be split across the two 
programmes of work as shown in the tables below.  The split of the total 
Structural Maintenance budget is confirmed on a rolling year basis, therefore the 
split for next year is shown below.  

30. The initial split of allocations between the two sub-programmes that form the 
Structural Maintenance programme is shown in the table below: 

 

Table 4: Structural Maintenance Programme 

 2021/22 

£000 

Total 

£000  

Operation resilience  27,576 27,576 

Local Depots 3,929 3,929 

ITS  150 150 

Other Highways structural 
maintenance 

3,790 3,790 

Total Programme 35,445 35,445 

 
 
 
 



 

 

Table 5: Bridges Programme 

 

 2021/22 

£000 

Total  

£000 

Bridges  4,000 4,000 

Total Programme 4,000 4,000 

 

Integrated Transport Programme 

31. This programme is a ‘starts’ based programme, and therefore the figures in 
Table 6 do not represent how much will be spent but the full value of projects 
that are proposed to start construction in that year. 

32. The proposed total value of the three-year Integrated Transport Plan (ITP) 
Programme is £90.706 million. As this is a ‘starts-based’ programme this figure 
does not include the value of schemes currently in delivery which commenced 
prior to 2021/22. Schemes which commenced prior to 2021/22, such as 
Stubbington Bypass, M27 Junction 9, Eclipse Busway Phase 1 Completion and 
Brighton Hill Roundabout, totalling over £90 million, will continue to require 
significant on-going resources from across the department in 2021/22.  

33. As mentioned above, the proposed Integrated Transport Programme includes 
schemes that have now been successfully awarded funding from DfT’s Tranche 
2 Transforming Cities Fund. These schemes have entered the capital 
programme in 2020/21, 2021/22 and 2022/2. This has increased the overall 
programme by 22 schemes. The package of measures for Portsmouth City 
Region consists of 10 schemes (£21million) and a further 12 schemes in the 
Southampton City Region (£18million).  

34. In addition, Hampshire County Council has recently received confirmation that it 
has been successful in securing £3.28 million of DfT Tranche 2 Active Travel 
Fund (capital and revenue mix). This will allow Hampshire County Council to 
provide a range of measures to create better spaces for people walking and 
cycling.  

35. The 2021/22 main programme provides details of the schemes expected to 
commence during that financial year. Circumstances outside of the 
organisation’s control such as further Covid-19 restrictions, unexpected public 
utility apparatus or environmental considerations can intervene that may cause 
some schemes to be delayed to later financial years. The main 2022/23 and 
2023/24 programmes are at this stage provisional and programmed based upon 
the more limited information available for schemes at a much earlier stage of 
development. This includes schemes such as Hamble Lane Improvements (£15 
million) and Lynchford Road, Farnborough Phase 2 (£6.6 million) that currently 
do not have funding secured.   

36. The three-year capital programme has a range of scheme types, including a 
sub-programme of schemes which are mainly concerned with walking and/or 
cycling improvements. The current value of this sub-programme is over £18 



 

 

million, an increase of £8 million from 2020/21. It is noted however that this is 
the value of schemes mainly focused on walking and cycling improvements, 
there are many other schemes in the programme that include walking and 
cycling elements, which are not included in this sub-programme. 

37. The programme includes an allocation of £1.5 million to the Safety Engineering 
Programme for each of 2021/22, 2022/23 and 2023/24.  This budget provides 
for a combination of planned schemes and other safety measures based on a 
rigorous process of continuous monitoring of accident statistics, patterns, and 
trends.   

38. Appendix 2 provides detail on the schemes to be included in this programme 
and presents a spend profile across years for information. 

Table 6: Total Programme – Integrated Transport 

 2021/22 

£000 

2022/23 

£000 

2023/24 

£000 

Total 

£000  

Local 
Resources 

0 0 414 414 

DfT - LTP 
Grant - 
Transport 

 

2,250 

 

2,450 

 

2,150 

 

6,850 

DfT - Pinch 
Point Grant 

0 23,800 0 23,800 

DfT - Safer 
Roads Grant  

600 0 0 600 

LGF Grant - 
Transport 

70 0 0 70 

Transforming 
Cities Fund 
Tranche 2  

 

18,274 

 

16,354 

 

0 

 

 

34,628 

Developer 
Contributions 

6,899 12,815 2,906 22,620 

Other Local 
Authority 

1,205 0 0 1,205 

CIL 519 0 0 519 

Total 
Programme 

29,817 55,419 5,470 90,706 



 

 

The County Council is developing additional schemes, which are expected to be 
added to 2023/24 capital programme year once further developed. This explains 
why the value is so much higher in years 2021/22 and 2022/23. 

Waste Programme 

39. The feasibility study into development of new recycling infrastructure to meet the 
forthcoming legislation has been completed by Veolia providing the capital costs 
associated with the delivery both for the Materials Recycling Facility (MRF) as 
well as the associated Waste Transfer Station (WTS) network. The twin stream 
system, which sees fibre-based materials being collected separately from 
containers (plastic bottles, pots, tubs and trays, glass bottles and jars, tins and 
cans and cartons) the later mix going to a new container MRF for processing, is 
broadly deliverable with the WTS network and would cost approximately £20 
million to deliver.  The alternative kerbside sort option would require the majority 
of the 11 WTSs to be replaced with new larger sites which is both unlikely to be 
deliverable and would cost significantly more. 

40. It is expected that the collection system review work supported by WRAP will be 
completed by consultants in early March 2021 with the outputs from both the 
collections and infrastructure work being presented together at a waste summit 
on the preferred recycling system across Hampshire, Portsmouth and 
Southampton as soon as reasonably practical. Decisions to proceed by partners 
would need to be made in quarter 2 or 3 of 2021/22 with detailed design and 
planning work to follow ahead of a 12 month construction period which would be 
completed by the summer 2023. 

Flood Risk & Coastal Defence Programme 

41. Several flood risk reduction schemes have been delivered across the County 
despite the delays and costs associated with high ground water levels and 
Covid-19 lockdown restrictions during the last financial year. The estimated 
value of the programme is £24 million. The County Council is projected to spend 
just over £14 million of local resources (including structural maintenance), 60% 
of the total with the remaining 40% anticipated to be drawn from other sources 
including Flood Defence Grant in Aid (FDGiA), Regional Flood and Coastal 
Committee (RFCC) Local Levy, other local authorities and the private sector. 

42. Up until October 2020, a further £3.4million has been invested in the 
programme increasing the total investment to date in flood risk reduction 
schemes to £12.8 million. £2.5 million of the funding secured in 2020/21 for the 
programme was from national FDGiA, local levy and contributions from 
partners. A further £3.5 million is due to be leveraged in to support the 
programme subject to the deliverability of the schemes. It is also projected that 
just over £3.8 million of HCC funds will be required to support the programme 
this financial year. 

 

 

 

 



 

 

 

 

 

Table 7: Flood Risk and Coastal Defence Capital Programme  

 

 2021/22 

£000 

2022/23 

£000 

2023/24 

£000 

Total 

£000  

Local 
Resources – 
Capital 
Guidelines 

 

 

106 

 

 

106 

 

 

106 

 

 

318 

Total  106 106 106 318 

 

PART C – SUMMARY  

Summary 

43. On the basis of the position outlined in Part B above, Table 8 summarises the 
proposed new capital investment submitted for consideration for the next three 
years. Table 9 sets out how they are to be funded in aggregate. 

 

Table 8: Summary of Capital Programmes 

 2021/22 

£000 

2022/23 

£000 

2023/24 

£000 

Total 

£000  

Structural 
Maintenance 

39,445 39,445 39,445 118,335 

Integrated 
Transport 

29,817 55,419 5,470 90,706 

Flood and 
Coastal 
Defence 

 

106 

 

106 

 

106 

 

318 

Total 
Programme 

69,368 94,970 45,021 209,359 

 

 

 



 

 

Table 9: Summary of Capital Funding 

 2021/22 

£000 

2022/23 

£000 

2023/24 

£000 

Total 

£000  

Local 
Resources  

11,929 11,929 12,343 36,201 

DfT LTP 
Grant –
Maintenance  

 

21,584 

 

21,584 

 

21,584 

 

64,752 

DfT 
Highways 
Maintenance 
Incentive 
Fund 

 

 

4,495 

 

 

4,495 

 

 

4,495 

 

 

13,485 

DfT Pothole 
Fund 

1,543 1,543 1,543 4,629 

DfT LTP 
Grant – 
Transport  

 

 

2,250 

 

 

2,450 

 

 

2,150 

 

 

6,850 

DfT Pinch 
Point Grant 

0 23,800 0 23,800 

DfT Safer 
Roads Grant 

600 0 0 600 

LGF Grant – 
Transport 

70 0 0 70 

Transforming 
Cities Fund 
Tranche 2  

 

18,274 

 

16,354 

 

0 

 

34,628 

Developer 
Contributions 

6,899 12,815 2,906 22,620 

Other Local 
Authority 

1,205 0 

 

0 1,205 

CIL 519 0 0 519 

Total 
Programme 

69,368 94,970 45,021 209,359 



 

 

The balance of funding compared to Table 2 is retained as a programme 
contingency to enable the County Council to enter into funding agreements 
requiring spend within tight deadlines and leaving the risk of cost overruns with 
the County Council and to provide some capacity to provide match funding 
where this is required. 

Revenue Implications 

44. On the basis of the position outlined in Part B above, Table 10 summarises the 
Revenue Implications of the proposed capital investment. 

Table 10: Revenue Implications 

 2021/22 

£000 

2022/23 

£000 

2023/24 

£000 

Total 

£000  

Running 
Costs 

417 776 77 1,270 

Capital 
Charges 

3,466 4,746 2,248 10,460 

Revenue 
Implications 

3,883 5,522 2,325 11,730 

Consultation and Equalities  

45. This is a financial report amending or proposing budgets for programmes and 
individual schemes, and therefore does not require a consultation.  

46. Service changes or proposals for individual schemes will undertake their own 
specific consideration of equalities issues.  This report has no direct effect on 
service users, so has a neutral impact on groups with protected characteristics.  

Climate Change Impact Assessments  

 

47. The tools employed by the County Council to assess impacts on climate change 
adaptation and mitigation were utilised and found not to be applicable on 
grounds that the decision relates to a strategic programme rather than specific 
interventions.  The tools will be applied to specific schemes and more detailed 
proposals in the future to assess any impacts and ensure they are reported. 

 

 



 

 

REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  

 



 

 

EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 

This is a financial report amending or proposing budgets for programmes and 
individual schemes. Changes or proposals for individual schemes will 
undertake their own specific consideration of equalities issues. The decisions 
in this report are financial, and mainly relate to in-house management of 
accounts, and therefore have a neutral impact on groups with protected 
characteristics. 

 

 

 
 


