
 

 

HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Cabinet 

Date: 16 March 2021 

Title: Waterside Transport Strategy Update 

Report From: Director of Economy, Transport and Environment 

Contact name: Keith Willcox  

Tel:   0370 779 3281  Email: keith.willcox@hants.gov.uk 

Purpose of this Report 

1. This report provides a progress update on the Waterside Multi-Modal Transport 
Strategy and follows the Waterside Transport Update reported to the Executive 
Member for Economy, Transport and Environment in November 2020, under the 
over-arching umbrella of the Waterside Vision Document reported to Cabinet in 
September 2020. Within the context of the Waterside Transport Strategy several 
workstreams are being progressed to develop various aligned potential 
transport infrastructure improvements, including the A326 Large Local Major 
Scheme (LLMS), Waterside Rail, and measures for bus, cycling and walking 
aligned to the Transforming Cities Fund and emerging Local Cycling and 
Walking Infrastructure Plans. The proposed improvements are growing in 
significance in light of the emerging proposals for Freeport status.  

2. The report: notes progress on the strategy, provides a short status report on the 
A326 LLMS; seeks approval for the County Council to conditionally support re-
introducing passenger rail services on the Waterside railway line to align with 
business case submission; and seeks the addition of £970,000 to the Capital 
Programme for 2021/22 to improve east-west connectivity for cyclists and 
pedestrians, aligned to the mitigation for the Fawley Waterside Development on 
the southern section of the A326. The report notes the successful bid to DfT 
Major Road Network Fund for funding towards the further improvements to 
maintain structures on the eastbound carriageway of Redbridge Causeway and 
the aligned pedestrian and cycle scheme and seeks the addition of £1.98million 
to the Capital Programme for 2021/22 to enable the progression of the scheme 
development for pedestrians and cycles. The report also highlights the financial 
challenges being faced by the Hythe ferry. 

Recommendations 

3. That the enhanced significance of the Waterside Multi-Modal Transport Strategy 
and the associated combined transport improvements for the Waterside area be 
noted in light of the emerging proposals for Freeport status.  

4. That approval be given for the Director of Economy, Transport and Environment 
to continue to work with the Department for Transport and Network Rail to 



 

 

explore the potential for the re-introduction of passenger services on the 
Waterside rail line, through the continuing scheme development and business 
case processes. 

5. That the County Council conditionally supports the re-introduction of passenger 
services on the Waterside rail line between Totton and a point south of Hythe in 
the vicinity of the original Hardley Halt subject to further work being undertaken 
at the next stages of scheme and business case development to fully consider 
feedback from the planned public consultation in Spring/Summer 2021, and to 
further consider the impacts of re-opening the railway on local buses, the Hythe 
ferry, level crossings, and the environment, together with potential mitigation.  

6. That the Waterside East-West connectivity scheme be entered into the 2021/22 
Economy, Transport and Environment capital programme at a value of 
£0.97million to be funded from Section 106 contributions, underwritten by Local 
Transport Plan (LTP) integrated transport capital funds. 

7. That Cabinet approves the entry of Redbridge Causeway Phase 4 -
Improvements to the Approaches for Pedestrians and Cycles into the 2021/22 
Economy, Transport and Environment capital programme at a value of £1.98m 
to be funded from the DfT’s Major Road Network (MRN) allocation of funding for 
Redbridge Causeway. 

8. That the County Council makes further monthly payments for the current 
national lockdown period, to both the Hythe Ferry (£7,500) and the Gosport 
Ferry (£15,000), subject to agreement of matched funding of equal contributions 
from other affected Local Authorities. 

Executive Summary  

9. This paper seeks to: 

 provide an overview of progress on the Waterside Strategy; 

 provide an overview of emerging proposals for Freeport status; 

 provide a short update on the A326 Large Local Major Scheme; 

 set out the background for the previous County Council position on rail 
services in the Waterside area and to summarise the work to date in 
developing the business case for re-introducing passenger services on the 
Waterside railway line, including the likely benefits, disbenefits and risks;  

 provide the rationale for the County Council to conditionally support the re-
introduction of passenger services on the Waterside railway line;  

 provide a rationale for enhanced mitigation for the Fawley Waterside 
Development to better reflect recent guidance contained within Local 
Transport Note 120 regarding the provision of measures for cycling and also 
in light of comments received; 

 outline the funding opportunity that will help facilitate enhanced access for 
pedestrians and cyclists on the approaches to Redbridge Causeway; and 

 summarise the plight of the Hythe-Southampton ferry. 

 



 

 

Waterside Transport Strategy Overview 

10. The emerging Draft Waterside Transport Strategy covers the period up to 2036 
which aligns with the New Forest District Local Plan period. The strategy follows 
on from and updates the Waterside Transport Study Phase 1 and associated 
Interim Policy Position, which was completed in 2017. The strategy takes 
account of the updated policy position in the recently approved Waterside Vision 
document, which was jointly prepared by Hampshire County Council, New 
Forest District Council and New Forest National Park and which was reported to 
Cabinet in September 2020. The Vision document outlines key transport 
objectives within the broader context of an overarching plan for the area to 
support growth in a way that enhances the sensitive environment.  The strategy 
complements the emerging Local Transport Plan 4 (LTP4) and draft vision 
which seeks to develop a carbon neutral and resilient transport system designed 
around people which: supports health wellbeing and quality of life for all; 
connects thriving places; and ‘respects Hampshire’s unique environment’. The 
strategy reflects the evolving position on the Climate Change agenda. The 
strategy will consider current and future network issues and challenges, 
including recent changes that reflect the revised planned and anticipated 
development position and the emerging proposals for Freeport status. It will 
identify appropriate mitigation in the form of interventions that will shape the 
approach to planning and delivering transport infrastructure going forward. The 
Strategy recognises the Waterside’s relationship with surrounding areas 
particularly Southampton city and takes account of potential future major 
development and infrastructure plans which would affect the area, particularly 
along the A326.   
 

11. The Strategy is evidence based and defines current and future transport issues 
to set out an agreed list of priorities and transport improvements.  An 
implementation plan and overarching programme will form part of the Strategy. 
Public Consultation will be undertaken on the Draft Strategy in Spring/Summer 
2021, following which time revisions will be made to reflect appropriate 
feedback. Approval will be sought on a Final Waterside Strategy in late 2021, in 
order to update the County Council’s Policy position. 

12. Ultimately the purpose of the multi-modal Transport Strategy is to determine the 
optimum mix of interventions that will help alleviate the transport issues faced in 
the Waterside area, both currently and forecast in the future.  

13. This report provides updates below in relation to the key ongoing workstreams 
associated with Transport Strategy, where things have progressed for reporting 
purposes following the previous report in November 2020, including on the A326 
LLMS, the potential re-opening of the Waterside Railway line, the Fawley 
Waterside development, the Hythe ferry and Redbridge Causeway.  

Freeports Application 

14. Since the commencement of work on the Waterside Transport Strategy and 
aligned transport proposals, the Solent Local Enterprise Partnership (LEP) has 
recently submitted an outline proposal for a Freeport status for the Solent area 
as a joint Expression of Interest (to which the County Council is aligned) to 
MHCLG.  Hampshire has all the attributes that closely align with the 
Government’s priorities for trade, regeneration and innovation, along with an 



 

 

established coalition of private and public sector organisations, that share a 
common vision to deliver significant economic benefits for Hampshire and the 
UK economy, within the context of the green recovery and levelling up agendas 
which are also at the heart of the joint proposition.  
 

15. The Waterside area is likely to be at the forefront of the proposed Freeport as a 
result of a significant clustering of major ports, and strategic road, rail and 
pipeline links to key industries.   

 
16. In light of the emerging Freeports proposals it is even more critical that there is 

focus upon and over-arching government support for improving the connectivity 
of the area through the raft of transport proposals currently being developed, to 
ensure that future infrastructure can support the potential future demand created 
by the planned investments as proposed.  

A326 Large Local Major Scheme 

17. The A326 is a critical strategic link serving existing essential national 
infrastructure assets and the LLMS improvement scheme for the more northerly 
part of the A326 forms a fundamental part of the emerging proposals aligned to 
Freeports status and growth of existing port operations on the Waterside. 
Improvements to the A326 will also provide the catalyst for a raft of aligned 
transport improvements for the Waterside, which will be drawn together by the 
Waterside Strategy. 

18. Further to the update provided in the November 2020 report to the Executive 
Member for Economy, Transport and Environment, development work has 
continued to progress on this scheme, including a detailed assessment of 
scheme options and undertaking initial survey work to inform the preferred way 
forward. Following the submission of an initial pre-Strategic Outline Business 
Case (SOBC) to the Department of Transport (DfT) in September 2019, via 
Transport for South East, work has been progressing on the full SOBC, in 
dialogue with DfT. The SOBC will inform the assessment of preferred scheme 
options, alongside feedback from stakeholder and public consultation planned 
for Spring/Summer 2021 (as part of the Waterside Strategy consultation). The 
SOBC will be submitted to DfT in Spring/Summer 2021. 

Waterside Rail 

19. In November 2017 the Interim Waterside Transport Policy Position was reported 
to the Executive Member for Environment and Transport. The report set out the 
emerging view on transport infrastructure requirements for the Waterside area 
of the New Forest in light of potential future growth aspirations, and to support 
the Local Planning Authorities in the New Forest in developing their Local Plans. 
It followed the production of the Waterside Transport Study, which provided a 
comprehensive review of the existing and forecast future transport issues in the 
Waterside. This study referenced previous assessment of the case for 
passenger rail which concluded that although relatively modest capital 
investment was required to develop passenger rail services, at that time there 
was insufficient demand in the area to support the service, resulting in a 
relatively poor Benefit Cost Ratio. The recommendation at that time was that 
further work should only be undertaken if there were significant changes in 
either future funding arrangements for rail projects or local circumstances.  



 

 

20. Since 2017 there have been a number of changes in local circumstances 
including allocations in the new Forest District Local Plan for a number of new 
major development proposals. In addition the District Council, in partnership 
with others including Hampshire County Council, has developed a Waterside 
Vision document identifying significant employment growth potential in the area 
and this document was approved by Cabinet in September 2020. Emerging 
proposals for a potential Freeport in the area may also add to a change in local 
circumstances. Taking these into account it was considered timely to reassess 
the business case for the re-introduction of passenger services along the 
Waterside railway line. 

21. In 2019 Hampshire County Council commissioned consultants to carry out a 
feasibility study that reviewed the evidence base for re-opening the railway line. 
The study would investigate if it was operationally feasible, and set out the costs 
and benefits to transport users of re-introducing passenger services on the 
Waterside railway line.  This work is now largely complete and is showing an 
improved business case.  It indicates that it would be operationally feasible (in 
rail terms) to re-introduce passenger services, and there is now a more robust 
economic and strategic case for further development of this scheme, alongside 
broader work to understand mitigation that would be required. The improved 
business case needs to be balanced against other local issues and concerns 
and further work will be needed going forward to consider the wider case.  

22. As a result of the changing local population, economic and funding 
circumstances in the Waterside area, and therefore in accordance with the 
County Council’s policy in November 2020, authority was given by the Executive 
Member for Economy, Transport and Environment to review and develop the 
business case for re-introducing passenger rail services on the Waterside Line. 

23. Approval was also given to submit a SOBC to the DfT for its further 
consideration as part of the ‘Restoring your Railway’ Ideas Fund, subject to 
consideration of a number of potential risks that will need to be assessed and 
addressed, as outlined within the 19 November 2020 Decision Day report. 

24. The potential scheme involves the re-introduction of passenger rail services on 
the existing freight-only Fawley branch line.  The scheme is likely to extend from 
Totton to a point south of Hythe in the vicinity of the original Hardley Halt. The 
scheme will not extend as far south as Fawley Waterside development. At 
present the line is used by a small number of freight services going to 
Marchwood Military Port on an ad-hoc basis.  Commercial services to the 
refinery ceased in 2016.  Passenger services on the line ceased in 1966. 

25. The options assessed involve potential new stations at Hythe Town, and a 
Hythe and Fawley Parkway, with the former station at Marchwood upgraded. 
The work identified a number of different options to either extend existing 
services that currently terminate at Southampton Central or introduce a new 
shuttle service between Southampton Central and Waterside.  In all cases 
provision for existing and future freight services have been included. The table 
below summarises three shortlisted options which were developed to assess a 
range of services. 

 

 



 

 

Option*1 2036 Demand 
(Passengers/year) 

Capital 
Cost*2 

Benefit/Cost 
Ratio (BCR) 

BCR Range 
(sensitivities) 

Low Cost Option: 1 
train per hour (tph) 
Romsey via 
Eastleigh – Hythe & 
Fawley Parkway 

541,000 £43m 0.8 0.5-0.8 

High Connectivity 
Option: 1tph 
Romsey via 
Eastleigh – Hythe & 
Fawley Parkway + 
1tph Victoria – Hythe 
& Fawley Parkway 

820,000 £64m 1.3 0.8-1.5 

High Frequency 
Option: 3tph 
Southampton – 
Hythe & Fawley 
Parkway shuttle 

991,000 £50m 1.7 1.1-2.2 

*1 tph = trains per hour 
*2 Q2 20/21 prices, undiscounted, excluding Optimism Bias  

26. The potential scheme has a number of benefits for residents, workers and 
visitors to the Waterside area: 

 supports economic development: supports planned development 
including 2,500 new homes in Marchwood and Fawley, 2,000 new jobs at 
Fawley Waterside with a focus on marine and high-tech companies, 
expansion of Fawley Refinery, new development at Solent Gateway and 
potential port expansion on ABP Strategic Land Reserve. Improved access 
to the Waterside area will help improve productivity by providing a journey 
time saving for business travel and enabling people living in the Waterside 
to access employment opportunities across a wider area; 

 will help deliver a sustainable modal shift from car to public transport 
with an improved transport choice and offering an attractive alternative to 
the car.  Forecasts suggest that in 2036, the rail service would result in a 
reduction in car trips between 312,000 and 735,000 trips per year. 
Waterside Rail services would also significantly improve journey times, for 
example between Marchwood and Southampton City centre, it currently 
takes 37 minutes by bus or 17-26 minutes by car while a rail service would 
have a 15 minute journey time. Totton would also benefit from increased 
train frequency as it currently has only one stopping train per hour in each 
direction, this could be increased to four. Whilst the aim of improved modal 
choice is not to switch passengers from bus to rail, it is anticipated that a 
large proportion of the new rail demand is forecast to be abstracted from 
bus and ferry potentially impacting the viability of running bus and ferry 
services at their existing frequencies. However, it is expected that bus 
services could adapt to provide more local connectivity and links to rail 
stations thus improving options for local people; 

 enhances connectivity for residents in the Waterside area to employment, 
education and training, and between local towns and communities. Due to 
the geography of the area and local highway congestion the Waterside area 



 

 

has relatively poor connectivity to employment opportunities. By providing 
an improved public transport offer and quicker journey times to employment 
in Southampton, and education in Southampton, Totton and Winchester this 
will help to improve social inclusion for those without access to a car; and 

 contributes to the climate change agenda by reducing carbon 
emissions: carbon benefits will be achieved from the lower carbon 
emissions per passenger km for rail services (diesel and electric) compared 
to bus and from switching people from the car.  Air quality benefits will also 
be achieved by encouraging mode shift away from the private car.  Network 
Rail has identified the Waterside line as an option for electrification which 
would further reduce carbon emissions. 

27. In light of the significant potential economic, social and de-carbonisation 
benefits identified above, it is now considered appropriate for the County 
Council to revisit and amend its previously neutral position regarding this 
scheme and to move to a position of offering conditional support for the re-
introduction of passenger services on the Waterside railway line.  This 
conditional support will require the following issues and concerns highlighted in 
the initial feasibility and business case work to be resolved satisfactorily: 

 the impact on local buses and the Hythe Ferry services would need to be 
more fully understood and will inevitably be determined by the identification 
of a preferred scheme in the next stages of development. However, it 
should be noted that transport modelling to date indicates that a large 
proportion of the new rail demand is forecast to be abstracted from bus and 
ferry. This is likely to have an impact on the viability of running bus/ferry 
services at their present service frequency, including during evenings and 
weekends.  Condition of support: The County Council would like to see the 
local bus and ferry operators involved in future development work as this 
progresses into the next more detailed business case stages which will 
potentially be managed by Network Rail; 

 the equalities impact upon people living in Waterside area who use 
concessionary passes to undertake journeys by bus could see their travel 
opportunities reduced through knock on impacts from service changes or 
services being made more costly.  This is because national rail does not 
accept concessionary pass users.  It is also important to note that the 
majority of the journeys within the Waterside, particularly those undertaken 
by older members of the population are local to the Waterside.  In general, 
these are short journeys with multiple origins and destination points. 
Condition of support: The County Council would like to engage the DfT in 
dialogue regarding the use of concessionary passes on rail journeys within 
the Waterside area; 

 the impact of rail infrastructure civil engineering work particularly along the 
part of the route that passes through the New Forest National Park would 
need to be carefully managed.  Condition of support: Network Rail as 
potential scheme promoter should engage with the New Forest National 
Park Authority and prepare full environmental mitigation proposals for the 
proposed engineering works along the whole route, including where 
measures are proposed for upgrading or replacing existing level crossings; 



 

 

 the impact of re-introducing passenger services on local residents and the 
environment backing onto the route, need to be fully understood and 
mitigated where appropriate. Condition of support: Network Rail as potential 
scheme promoter should engage with the local communities to understand 
concerns and issues and make necessary improvements to mitigate the 
impact of increased frequency of rail services and changes to access 
arrangements, such as removing or upgrading level crossings, and 
improving lineside fencing where necessary; and 

 the potential adverse impacts on journey times, congestion, air quality and 
community severance arising from the likely increased downtime of level 
crossings, including Junction Road in Totton and Marchwood, would need to 
be fully understood and mitigated.  Preliminary assessment at Totton 
suggests ‘down-time’ of the level crossing could increase by 1 to 3 ½ 
minutes per hour, if the preferred option provided two trains per hour. 
However, the potential for running up and down train services at the same 
time and other adjustments may provide opportunities to reduce these 
impacts. Condition of support: Network Rail as potential scheme promoter 
should undertake a detailed assessment of the impact at Totton and at all 
the smaller level crossings along the route and mitigate the impacts, 
including increased severance or traffic delays as well as safety, where 
possible. 

28. Acceptance of the SOBC by the DfT will allow Network Rail and DfT to prepare 
the Decision to Develop to support the next stage of the Railway Network 
Enhancement Pipeline (RNEP) process, the preparation of the Outline Business 
Case.  Moving forward, it is proposed that Network Rail becomes scheme 
promotor and takes the lead in preparation of an Outline Business Case, with 
DfT as project client and Hampshire County Council represented on the Project 
Board. The exact timing and decision making process on the SOBC is still 
unknown but feedback to date from the DfT and Network Rail has been positive. 

Fawley Waterside - East/West Connectivity 

29. The County Council is progressing the delivery of a package of eight junction 
improvements on the southern part of the A326 between Main Road (north of 
Dibden) and Church Lane (Fawley) on behalf of the Fawley Waterside 
Developers and based upon a design prepared by Markides on behalf of the 
Fawley Waterside Developers. The improvements are required by Planning 
Condition as mitigation for the approved Fawley Waterside development. The 
junction schemes are being accelerated to provide improved public benefit by 
early implementation, and are funded through a combination of Solent LEP 
grant and developer contributions. 
 

30. A Project Appraisal for the A326 South scheme was approved by the Executive 
Member for Economy, Transport and Environment in March 2020. The likely 
start of Phase 1 works is now May 2021, with an advance package of works for 
utility upgrades from February/March 2021, with completion likely in Autumn 
2022. 
 

31. Since the Business Case for funding was approved by the LEP, there have 
been a number of issues that have arisen that have changed some of the 



 

 

design assumptions and requirements for the junctions and the corridor as a 
whole.  These include: 

 changes to Technical Guidance relating to the requirements for and 
provision of measures for cyclists and pedestrians. The publication of LTN 
1/20 in summer 2020 (Government cycling guidance) has significantly 
changed the expectations for cycling/walking infrastructure; 

 approved funding for the Transforming Cities Fund that will deliver improved 
walking and cycling facilities on a north-south route adjacent to the A326; 

 upcoming consultations on the Local Cycling and Walking Infrastructure 
Plans (LCWIPs) for the Waterside and New Forest, which will confirm public 
and stakeholder aspirations for all walking and cycling routes in the area; 

 a change in programme for the A326 Improvement Scheme as a result of 
COVID related delays to programme; and 

 continuing feedback from local interest groups regarding issues related to 
east-west connectivity for walking and cycling. 

32. Whilst some minor adjustments can be made within the constraints of the 
current budget, it is considered that an additional package of east - west cycling 
and pedestrian connectivity is required to fully realise the potential benefits and 
mitigate the impact on cycling and walking of traffic flow improvements planned 
for the junctions.  This additional package of measures will cost £970,000 and 
proposed funding details are covered in the Finance section below.  Efficiencies 
have been identified in scheme delivery by making the most of opportunities to 
deliver improvements along with existing schemes of work to reduce disruption 
to travellers and to minimise costs, which is the reason for seeking Cabinet 
approval for the additional scheme at this juncture. 
 

Hythe Ferry 

33. The Covid-19 situation has had a major impact upon the viability of Hythe- 
Southampton ferry. As with all public transport operators, patronage levels 
dropped significantly when the first lockdown started (by over 90% at its lowest 
point). In an attempt to protect its business at the end of 2020, the ferry 
company ceased to provide the service for an undefined period until the 
situation returns to some degree of normality. 
 

34. Local ferries have unfortunately not been able to benefit from the same level of 
public sector financial support as the bus industry, which has benefitted from 
several sources of funding to keep their businesses viable, e.g. Concessionary 
fares re-imbursement at pre-Covid levels; local bus contracts paid at 100% of 
their value despite a significantly reduced service operating over recent months; 
and lost revenue on commercial and subsidised services has been paid by the 
DfT. Local ferries were not included in any of these support schemes, which has 
created particular financial difficulties for the sector. 
 

35. The County Council no longer pays a revenue subsidy to the Hythe-
Southampton ferry, the annual support was withdrawn in 2018/19 after two 
years of increased payments to help the new owner invest in the business and 
make it more commercially viable.  The business has already received a one-off 
financial package of support from the County Council, Southampton City 
Council and New Forest District Council (£15,000 from each Authority) to keep 



 

 

the ferry service going through this difficult time up to Spring 2021 when 
patronage was expected to return to somewhere near pre-Covid 19 levels.   

 
36. With the current lockdown in place the operator is now requesting further 

financial support.  In the absence of a new support package there is a strong 
likelihood that the service could cease to operate.  The impact of this would be 
that those still seeking to make the journey would either not make the journey, 
journey by car or make use of the local bus network. Whilst there is recognition 
that the ferry companies have not received the level of support from Central 
Government that other public transport providers have received, even with 
financial support it is unlikely that patronage levels on the ferry will return to pre-
Covid 19 levels in the foreseeable future, and consequently any decision to 
further support the ferry would need to be on an interim basis, based on the 
established formula and in the same order of magnitude as the previous support 
package.  In the absence of Government recognition of the need to support 
such ferry services, the Hythe ferry operation may become unsustainable going 
forward. 
 

37. Similarly, the Gosport ferry is facing a difficult financial situation as a result of 
the latest national lockdown and the operator has requested further financial 
assistance from local authorities to keep the ferry in operation. Again, any 
funding package would need to be of a similar nature to the assistance provided 
in 2020, with support from the County Council being matched by Portsmouth 
City Council and Gosport Borough Council. 

 

Redbridge Causeway Pedestrian and Cycle Improvements 

38. On 30 January 2021 DfT announced that Redbridge Causeway had been 
successful in its bid for £13.4million of Major Road Network (MRN) capital 
funding to enable upgrades to the structures on the eastbound carriageway of 
the Causeway bridge over the River Test which provide access for local 
businesses and hauliers to Southampton docks, and link the city to the New 
Forest. The DfT funding announcement follows ministers’ agreement to speed 
up delivery of the proposed maintenance work. The funding is for the third and 
final phase of repairs to the causeway, with the County Council making up the 
remainder of the costs of this phase of £2.4miliion up to £15.8million total 
scheme value. Around £25million worth of repairs will have been made to the 
causeway once all the works are complete. The maintenance works for the 
Causeway are covered under separate reporting processes. 

39. The successful funding bid included an allowance of £1.98million for pedestrian 
and cycle infrastructure improvements to the approaches to Redbridge 
Causeway as Phase 4 of the overarching works programme aligned to the 
bridge repairs. This scheme is linked to the Transforming Cities Funding (TCF) 
for Tranche 1 schemes. The TCF Tranche 1 scheme for pedestrian and cycle 
provision on this part of the network has an allocation of £750,000, but this 
amount is not sufficient to deliver significant change, hence an additional 
£1.98million was allowed for in the MRN bid. The precise nature of the 
pedestrian and cycle enhancements need to be determined following additional 
design, development and aligned consultation work, but is likely to include 
improvements for pedestrians and cycles on the approaches to the Causeway, 



 

 

where there is most scope to make improvements. This report seeks approval to 
more fully define the scope of and to commence with the progression of this 
development and design work.  

Finance 

40. In relation to Waterside Rail, following prior approval from the Executive 
Member for Economy, Transport and Environment, £70,000 revenue funding 
has been spent on the preparation of a feasibility study and business case for 
the scheme from the Major Schemes Development Budget. This funding helped 
lever in a further £50,000 revenue funding from the DfT from its Restoring Your 
Railway Fund to provide a total scheme feasibility budget of £120,000, which 
has now been spent. If the scheme is supported, and consequently Network 
Rail become the scheme promoter, it is not expected that the County Council 
will have to make any further financial contribution to the scheme development 
or delivery. 

41. In relation to the Fawley Waterside east/west connectivity improvements, it is 
recommended that £0.97million be added to the Capital Programme for 
2021/22.  The package of measures will be funded by LTP resources, with the 
expectation that sufficient Section 106 contributions will be received to cover the 
cost of this work, though the timing of these contributions remains uncertain at 
the current time. 

42. In relation to pedestrian and cycle improvements aligned to the successful 
Redbridge Causeway bid it is recommended that £1.98million be added to the 
Capital Programme for 2021/22 to cover this scheme development and 
subsequent delivery. This funding is from part of the DfT Major Roads Network 
allocation for Redbridge Causeway. 

Consultation and Equalities 

43. The various workstreams cover a variety of different modes of transport and 
provide potential enhancements for all. Public Consultation is currently planned 
to take place on the Waterside Transport Strategy and aligned workstreams in 
late Spring/Summer 2021, where the local community and wider stakeholders 
will have the opportunity to comment and influence the way forward. All of the 
workstreams covered in this report will be presented at the consultation and 
views will be sought to enable appropriate adjustments to be made going 
forward. The timescales for the consultation will be dependent upon the 
prevailing situation at the time, in respect of the pandemic or other constraints.  

 



 

 

REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
 

Other Significant Links 

Links to previous Member decisions:  

Title Date 
Waterside Interim Transport Policy Position 
Waterside Vision 
Waterside Transport Update 

November 2017 
September 2020 
November 2020 

  

Direct links to specific legislation or Government 
Directives  

 

Title Date 
  
  

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  

 



 

 

EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 
 
There is a potential impact on the commercial viability of the existing bus and 
ferry services if the Waterside Passenger Rail scheme goes ahead, 
depending on the more detailed operational arrangements for the various 
services.  In the event that there is a reduction or changes to bus services, 
this could potentially have an impact on the elderly and in particular those that 
use a freedom pass.  The County Council will work with Network Rail, train 
operators and bus operators to mitigate this impact. Overall, the introduction 
of rail services will have a positive impact on public transport choice in the 
Waterside area, which will benefit those without access to a private car. The 
east-west connectivity improvements and pedestrian and cycle improvements 
on the Redbridge Causeway will provide better facilities for all users but will 
particularly assist the elderly and those with mobility impairments. For the 
majority of people with protected characteristics the impact is assessed as 
neutral, as the Transport Strategy will promote improvements across a range 
of transport modes and will provide benefits to all users, regardless of 
protected characteristics. 


