
 

 

HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Highways Operations 

Date: 27 January 2022 

Title: Project Appraisal: Whitehill Bordon: Oakhanger Road/Station 
Road (West) Shared Use Path 

Report From: Director of Economy, Transport and Environment 

Contact name: Allen Harris 

Tel:    07834 123434 Email: allen.harris@hants.gov.uk 

Purpose of this Report 

1. The purpose of this report is to obtain permission from the Executive 
Member for Highways Operations to deliver the scheme as part of the 
‘Whitehill and Bordon Walking and Cycling Strategy’ to support the 
sustainable economic growth potential in Whitehill and Bordon and to 
encourage walking and cycling. 

Recommendations 

2. That the Executive Member for Highways Operations approves the Project 
Appraisal for ‘Whitehill Bordon: Oakhanger Road/Station Road (West) 
Shared Use Path’ (“the Scheme”), as outlined in this report. 

3. That approval be given to procure, spend and enter into necessary 
contractual arrangements, in consultation with the Head of Legal Services, 
to implement the scheme, as set out in this report, at an estimated cost of 
£1,279,000 to be funded from EM3 LEP, developer funding (Section 106), 
and structural maintenance budget. 

4. That approval be given to enter into any necessary licences, consents, 
approvals, and agreements in consultation with the Head of Legal Services, 
to secure all dedications and rights prior to the start of works to enable 
implementation of the Scheme. 

5. That authority to make the arrangements to implement the scheme, 
including minor variations to the design or contract, be delegated to the 
Director of Economy, Transport and Environment. 

 



 

 

Executive Summary  

6. This report seeks authority to deliver a network of cycle facilities that links 
the whole of Whitehill and Bordon contributing to the overall delivery of the 
Whitehill and Bordon Sustainable Transport Improvements Package. 

7. The proposed scheme will provide appropriate walking and cycling facilities 
via the provision of a shared-use pedestrian and cycle path to create cycle 
provision between the West and North of Whitehill & Bordon. 

8. This scheme will provide cycle and pedestrian crossing facilities to connect 
residents living in the new housing developments west of the Household 
Waste Recycling Centre to Oakmoor School via the skate-park.  The shared 
use path will continue along Oakhanger Road to the Relief Road with further 
path improvements to link to Hogmoor Road. 

9. The proposed scheme and resulting increase in walkers and cyclists along 
Station Road, will support the recently implemented 30mph speed limit. 

Contextual Information 

10. This scheme forms part of a wider strategic network of cycle facilities that 
links the whole of Bordon to meet the objectives of the Walking and Cycling 
Strategy.  

11. The aims of the Walking and Cycling strategy are to:  

 link together the existing and new areas of town; 

 reduce motor-traffic dominance in the town and thereby free up capacity 
to support growth in housing and jobs;  

 make the town an attractive place to relocate to;  

 support better health by enabling active travel; and 

 enable sustainable growth by promoting sustainable travel. 

12. This scheme aims to address increased pedestrian and cycle use to 
Oakmoor School following the completion of the Relief Road Junction 2 to 3 
Shared Use Path and new housing off Station Road, west of the HWRC, 
providing improved links requested by the Head of Oakmoor School, local 
representatives, and residents. 

13. This scheme will support one of the aims of Hampshire County Council’s 
cycling and walking strategies: Promote walking and cycling to provide a 
healthy alternative to the car for short local journeys to work, local services 
or school. 

 

Finance 
 
14. Estimates £'000  % of total  Funds Available £'000 
        
 Design Fee 160  13  EM3 LEP 60 
 Client Fee 35  3  Development Control 

(Section 106) 
1,189 

 Supervision 120  10   



 

 

 Construction 880  67  Structural maintenance 30 
 Land 4  1    
 Contingency 80  6    

 Total 1,279  100  Total 1,279 

        
 

15. Maintenance 
Implications 

£'000  % Variation to 
Committee’s budget 

     
 Net increase in 

    current 
expenditure 

    5  0.005% 

     
 Capital Charge 123  0.081% 

 
 

Programme 

16.  

 Gateway Stage 

 3 - Project 

Appraisal 

Start on site End on site 4 - Review 

Date 

(30/20) 

January 2022 April 2022 September 

2022 

March 2023 

Scheme Details 

17. The scheme consists of the provision of a three-metre-wide shared use path 
via Oakhanger Road from Hogmoor Road to Budds Lane.  This will be 
carried out by widening existing footways and narrowing the carriageway.  
Carriageway narrowing will also have the effect of reducing traffic speeds in 
line with the recently implemented 30mph speed limit.  A section of this route 
near Hogmoor Road will encroach on Defence Infrastructure Organisation 
land for which a dedication as adopted highway will be necessary. 

18. The provision of a three-metre-wide shared use path in Station Road will 
connect the new Maple Fields development (parcel 4.2) with the skate park 
at the junction with Budds Lane.  This will be carried out by widening existing 
footways and narrowing the carriageway.  Carriageway narrowing will also 
have the effect of reducing traffic speeds in line with the recently 
implemented 30mph speed limit. Small sections of this route encroach on 
Defence Infrastructure Organisation (DIO) land for which a dedication as 
adopted highway will be necessary. 

19. The section of Station Road from Budds Lane to the new Maple Fields 
development (parcel 4.2) is the first phase of this shared use path, which will 



 

 

be extended to the Sidney Martin Road junction at a later date as part of the 
Station Road (East)/Station Road Crossing scheme. 

20. The provision of a three-metre-wide shared use path in Budds Lane will 
enable cyclists and pedestrians to access Oakmoor School from Oakhanger 
Road and the new path recently provided between Junctions 2 and 3 on the 
Relief Road.  The section of path in Budds Lane is also on Defence 
Infrastructure Organisation land for which a dedication as adopted highway 
will be necessary. 

21. Uncontrolled crossings will be provided in Oakhanger Road and Station 
Road to connect to new and existing developments and footways.  The 
zebra crossing in Budds Lane will be upgraded to a parallel crossing for 
pedestrians and cyclists. 

22. Street lighting is to be replaced and upgraded in Station Road from Budds 
Lane to Loweswater Gardens. 

23. Existing drainage issues will be rectified to cater for the narrowing of and 
alterations to the carriageway. 

24. The junction of Oakhanger Road, Station Road, and Budds Lane is to be 
tightened to remove the right-turn filter, which is no longer required since the 
reduction of the 40mph speed limit to 30mph. A crossing island across 
Budds Lane will also be provided. 

25. At a later date, it is planned to convert the junction to a mini-roundabout.  As 
the construction of the mini-roundabout will require resurfacing of the 
junction, it is planned to be carried out following the expansion of Oakmoor 
School, planned to start early 2023 for completion by early 2024, in order to 
reduce damage to the new roundabout. This will also be carried out in 
coordination with the resurfacing of Budds Lane to be funded separately. 

26. The specification for this work is in accordance with the Hampshire County 
Council standard for highway construction and also with LTN 1/20: Cycle 
Infrastructure Guidance. 

27. The design has avoided the need to remove trees.  However, an area of 
invasive laurel is to be removed as part of these works to meet the 
objectives of the scheme. 

Departures from Standards 

28. None. 

Consultation and Equalities 

29. The provision of the shared use path in Budds Lane and tightening of the 
Hogmoor Road junctions followed a request from the Head of Oakmoor 



 

 

School to improve safety for school pupils. The request was supported by 
the former County Councillor, Adam Carew.  

30. The local County Councillor, Andy Tree, is supportive of the proposals. 

31. East Hampshire District Council Officers working in partnership with 
Hampshire County Council in the delivery of the Walking and Cycling 
Strategy are in support of the scheme.  East Hampshire District Council 
elected members for the area have been invited to comment on the 
proposals for which no response has been forthcoming. 

32. Whitehill Town Council has been given the opportunity to comment on the 
scheme and is satisfied with the proposals. 

33. Whitehill Bordon Regeneration Company (WBRC), acting as managing 
agents on behalf of Defence Infrastructure Organisation is supportive of the 
proposals. 

34. Residents currently living in the new Maple Fields development (parcel 4.2) 
have made comments about traffic speeds and a lack of appropriate footway 
provision in Station Road, west of the Household Waste Recycling Centre.  
These are the only residents considered to be directly affected by this 
scheme. 

35. A website specific to this scheme has been created for which the residents 
of the new Maple Fields development (parcel 4.2) have been asked to give 
their views on the proposed works.  Comments regarding visibility concerns 
of the uncontrolled crossing and the installation of a pavement from the 
crossing point to the entrance of Maple Field have been addressed in 
collaboration with the developer. 

36. The Household Waste Recycling Centres operations team discussed its 
needs with the design team and is happy with what is being proposed. 

37. The Whitehill Bordon Transportation website will be updated, and local 
residents/businesses will be informed of the works prior to commencement. 

38. This scheme has no detrimental impact on equalities or diversity and has the 
potential to improve modes of travel for physically and socially 
disadvantaged groups. The design is in accordance with best practice in 
meeting mobility requirements. 

Climate Change Impact Assessments 

39. Hampshire County Council utilises two decision-making tools to assess the 
carbon emissions and resilience of its projects and decisions.  These tools 
provide a clear, robust, and transparent way of assessing how projects, 
policies and initiatives contribute towards the County Council’s climate 

change targets of being carbon neutral and resilient to the impacts of a 2℃ 



 

 

temperature rise by 2050. This process ensures that climate change 
considerations are built into everything the Authority does. 

 
Climate Change Adaptation 

40. Results from the screening tool suggest that vulnerability to climate change 
is considered to be low. This is particularly the case regarding flood events 
where the design looks to improve existing drainage infrastructure.   

41. This scheme will have a positive effect on the corporate strategic priorities 
and wider benefits.  This will particularly benefit the community in living safe, 
healthy and independent lives and enjoying being part of strong, inclusive 
communities by providing improved connections to local community 
buildings. 

Carbon Mitigation 

42. In the longer-term use, the scheme enables sustainable travel, thereby 
encouraging reductions in emissions with increased use, particularly where 
other carbon polluting travel modes are replaced. 

43. In the short-term during construction, carbon emissions from this project 
arise from the manufacture of the new infrastructure to be constructed.  
Bitumen based materials will be used for the footways with concrete kerbing.  
Traffic signs and lighting materials are mainly aluminium with steel posts and 
concrete foundations.  The provision of all materials is to industry standard. 

44. The provision of additional street lighting will increase electricity usage 
although this will be minimised by the use of efficient lighting design and low 
voltage LED lamps.  

45. Transporting materials and resources to site will generate CO2 emissions as 
will the operation of plant during the works. The contractor will be requested 
to use direct routes and to turn off vehicles, plant and equipment when not in 
use. 

46. Carbon emissions have been/will be mitigated by focusing the Contractor to 
use recycled materials where practicable and using manufacturers with a 
focus on efficient low carbon manufacturing methods.   

47. There will be no further CO2 emissions generated by the infrastructure upon 
completion of the works other than for maintenance, replacement of 
infrastructure as part of general routine maintenance, or to address defects. 

Statutory Procedures 

48. There are minor amendments to existing traffic regulation orders which will 
be applied for in accordance with Hampshire County Council process. 



 

 

49. Any conversions of footway and cycle ways will be carried out in accordance 
with the provisions of Sections 65-66 (inclusive) Highways Act 1980. 

50. Open watercourse consent will be obtained prior to works for the revised 
drainage. 

51. The works will be coordinated and road space booked to ensure that there is 
limited conflict with other highways and developer works in the area in 
cooperation with Hampshire County Council’s Streetworks Officer. 

52. A Stage 3 Road Safety Audit will be carried out on completion of the scheme 
with any recommendations considered and implemented where applicable. 

Land Requirements 

53. Sections of Defence Infrastructure Organisation land are required in order 
for the existing footway to be widened to three metres in Oakhanger Road 
and Station Road and for the section of shared use path in Budds Lane to be 
constructed.  It has been agreed with the Defence Infrastructure 
Organisation that the shared use paths be dedicated to Hampshire County 
Council as adopted highway maintainable at public expense. 

54. The Defence Infrastructure Organisation has confirmed that it is prepared to 
give Hampshire County Council rights to access the land and complete the 
works, and it is willing to enter into a licence agreement in this respect.  The 
necessary arrangements are to be progressed by Hampshire County 
Council Legal Services and will be in place prior to commencement of 
construction. 

55. It has been confirmed with the East Hampshire District Council Planning 
Officer that all works on this scheme are permitted development under Part 
12 of Schedule 2 of the General Permitted Development Order (works 
permitted for a local authority). 

Maintenance Implications 

56. Hampshire County Council Highways Asset Management has been 
consulted regarding the proposed works and some implications have been 
raised which may impact on the future maintenance of the asset. The overall 
increased bituminous constructed area is not considered significant and 
there are no negative impacts on the current drainage system, which will be 
improved.  The improvements will have a modest impact on future years 
maintenance budgets, and this is expected to be approximately £5,000 per 
annum. 

57. The replacement street lighting will result in maintenance and energy costs.  
New and revised street lighting will be accrued for maintenance under the 
Hampshire Street Lighting PFI. 



 

 

58. A 2-metre strip of carriageway is to be resurfaced, alongside the road 
narrowing and build outs, in the Station Road section of the scheme from the 
new Maple Fields development (parcel 4.2) to Budds Lane. Asset 
Management has requested that the full carriageway width be resurfaced 
along this section as part of this scheme to supplement the resurfacing of 
Station Road to C114 Camp Road included in the Highway Resurfacing 
Programme.  This additional area is to be funded by the Operation 
Resilience budget. 



 

 

APPENDIX – PROPOSED WORKS PLAN 

 

Figure 1 –Pedestrian and Cycle Path  



 

 

APPENDIX – LAND PLAN 

 

 

Figure 2:– Land Plan
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LTP3 Priorities and Policy Objectives 
 

3 Priorities 

 To support economic growth by ensuring the safety, soundness and 

efficiency of the transport network in Hampshire      

 Provide a safe, well maintained and more resilient road network in 

Hampshire               

 Manage traffic to maximise the efficiency of existing network capacity, 

improving journey time reliability and reducing emissions, to support the 

efficient and sustainable movement of people and goods     

    

14 Policy Objectives    

 Improve road safety (through delivery of casualty reduction and speed 

management)            

 Efficient management of parking provision (on and off street, including 

servicing)          

 Support use of new transport technologies (i.e. Smartcards; RTI; electric 

vehicle charging points)            

 Work with operators to grow bus travel and remove barriers to access 

      

 Support community transport provision to maintain ‘safety net’ of basic 

access to services         

 Improve access to rail stations, and improve parking and station facilities  

               

 Provide a home to school transport service that meets changing curriculum 

needs              

 Improve co-ordination and integration between travel modes through 

interchange improvements           

 Apply ‘Manual for Streets’ design principles to support a better balance 

between traffic and community life         

 Improve air quality            

 Reduce the need to travel, through technology and Smarter Choices 

measures               



 

 

 Promote walking and cycling to provide a healthy alternative to the car for 

short local journeys to work, local services or school        

 Develop Bus Rapid Transit and high quality public transport in South 

Hampshire, to reduce car dependence and improve journey time reliability  

              

 Outline and implement a long term transport strategy to enable sustainable 

development in major growth areas           

 
Other 
Please list any other targets (i.e. National Indicators, non LTP) to which this 
scheme will contribute. 
 
 
 



 

 

REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

Yes 

People in Hampshire live safe, healthy and independent 
lives: 

Yes 

People in Hampshire enjoy a rich and diverse 
environment: 

Yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

Yes 

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  

 



 

 

EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share 
it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 

This scheme has no detrimental impact on equalities or diversity and has the 
potential to improve modes of travel for physically and socially 
disadvantaged groups. The design is in accordance with best practice in 
meeting mobility requirements. 

 


